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Critical Area Ordinance: Reorganization  

 Repeal of 17.02 and 17.02 A – Consolidation into 17.02 B 

 Updated definitions and content 

Integrating DNR’s Surface Water Quality Monitoring Program (SWQMP) code revisions 

Critical Area Ordinance: Items Identified by TAG and ESA through Periodic Update process 

 Water Availability  
 Changes to ICC 16.06 
 Subdivision approval contingent on health officer finding of availability 

 Geohazards 
 Changes to ICC 11.02 
 Reference mitigation sequencing in 17.02B in geohazards areas 

 Wetland Delineation 
 Update references to Federal Manual for Wetland Delineation 

 Buffer Averaging 
 Changes to 17.02B 
 Reduction of standard buffer width on category c, d, and e wetlands when requesting buffer averaging 

 Temporary Impacts to Wetlands 
 Changes to 17.02B resulting from Code Combination 

Reevaluating Provisions for Agriculture and Critical Areas 

 Benchmark Study (completed) 

 Options and Strategies 

 Drafting of Code Provisions 

 Finalize Draft Text 

 Review/Approval Process 
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  Updating the Annual Docket Process 

 Develop new code allowing for a revised timeline and process 

 Finalize Draft Text 

 Review/Approval Process 
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S  Stakeholder interviews | Public Engagement 

 Chamber Members Workshop 

 March Community Event 

 Complete Draft Development Regulations 

Review/Approval Process for adoption 
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S Review the Oak Harbor JPA and related zoning changes 

 Develop Criteria for Sizing/Designating JPAs 

 Hold Community Meetings 

 Draft new  proposed overlays for areas as needed 

 Work closely with City of Oak Harbor- Inter-jurisdictional meetings 

 Update the Comprehensive Plan Maps 

Implement associated zoning changes as deemed necessary 
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Land Use | Zoning Application updates related to: 

 Freeland Development Regulations  

 UGA resizing requests 

 Type III rezoning application 

Fee Schedule updates related to: 

 Certificate  of Zoning Compliance (review) 

 Administrative rezoning fee  (eliminate) 

 UGA expansion (new fee) 

 Type III rezoning fee (review)  
Langley 2020 rezonings (former UGA parcels now zoned rural)  (waive) 
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 CWPP Review/Updates 

 Review/Update Methodology (Appendix A) for  Buildable Lands Analysis  and population projections, evaluate if numbers/factors 
need to be updated, add methodology for re-evaluation if 3.3.3 conditions are met 

 Clarify in 3.3 that UGA reviews are done on a county-wide basis  

 Add provision to allow for revisions to the JPA boundaries and methodology for boundary determinations 

 Review language of rural uses in 3.5.2 

 Update language related to JPAs per Oak Harbor JPA study  

 Urban Holding Revisions – revise 3.4 (11)  
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 Form a steering committee and evaluate & consider if revisions are needed for rural land uses including, but not limited to: 

 Rural Character / Uses 

 Accessory Uses on Agricultural Lands 

 Home Business/Industry 

 Tourism 

 Rural Event Centers 

 Camping Regulations  

Staff support will include: 

 Benchmark Study 

 Stakeholder Input Interviews 

 Meeting facilitation and coordination 

 Development of Options and Strategies 

 Drafting of Code Provisions  

Consideration of Recommendations  

 Public Meetings 

 Finalize Draft Text 

Review/Approval Process 
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 Scoping:  

 Update Data 

 Conduct Stakeholder Interviews (already commenced)  

 Review draft Comp Plan Housing Elements from other jurisdictions (already commenced) 

 Develop and execute a contract for Professional Services Support 
Evaluate (at minimum) : 

 Appropriate locations for density (per GMA) and affordable housing  | affordable housing strategies 

 Transfer of Development Rights 

 Housing conservation and retention 

 Accessory Dwelling Units 

 Ways to coordinate with local jurisdictions to encourage rural to urban 
Text updates to Plan: 

 Public workshops conducted and public meetings to review components 

 Draft documents created 

 Finalize Draft Text 

 Review/Approval Process 
Begin Implementations Strategies for 2018? 
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 Update all to match revised CWPPS and Comp Plan updates 

Oak Harbor: 

 Address urban holding/zoning and procedures in Urban Holding Area 

 Update references/maps of JPA, UGA expansion criteria 

Langley: 

 Address urban holding/zoning and procedures in Urban Holding Area 

 Update references/maps of JPA, UGA expansion criteria 

Coupeville: 

 Update JPA references to future redrawing of JPA 

All- Review/Approval 

 Coordinate with jurisdictions to identify other updates and revisions to ILAs. 

 Draft new agreements – REVIEW AND EXECUTE  
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Coordinated Water System Plan  

 Work in concert with Public Health, Public Works, Department of Health and WRAC to identify high priority needs and deficiencies 
of CWSP. 

 Coordinate with DOH and interdepartmental group to identify phase one schedule for review and essential updates 

 Scope larger complete update and required elements 

Clinton 

 Present informational sessions on: RAIDs, Housing Intensity, Transportation 

 Meet with local leaders and public stakeholders to discuss expected outcomes, work done to date, what role we can play, etc. 

 Evaluate elements for a corridor overlay or special district  

Parks 
Placeholder for changes to comp plan, if needed, based on regulatory changes proposed by Public Works 

Mineral Lands Identification 
Develop an updated mineral lands GIS layer in accordance with RCW 36.70A.131 and WAC 365-190-070 
 

Water Systems 

 Process new Water System Review applications 

 Process any DOH Local Government Consistency Forms 

 Revise outdated Water System Boundaries 

 Advise/inform the public and other departments on water systems 

Evaluating SMP for code updates  

DOCKET ITEM  



Final Planning and Community Development Work Plan 2017 
 

4 | P a g e  

 

WORK PLAN ITEMS | TASKS  

 Administrative Interpretations 
 Identify 
 Process memos to Ecology 

 Development Regulation changes (if necessary) 
 Identify 
 Public meetings 
 Process ordinances with Ecology 

Monitoring & Reporting (CWPP 4.4) 

 Set up process for collecting data from jurisdictions 

PBRS Program Update and Criteria Review  | Program Management  

 Process 7 current PBRS applications and new submissions 

 Reclassify 7 properties from the old Open Space program 

 Coordinate Monitoring with Assessor’s Office  

 Advise/inform the public on the PBRS program 

 Review and update criteria in accordance with adopting ordinance 

Ongoing Committee Meetings 

 Salmon Recovery Committee (Monthly) 

 Water Resource Advisory Committee (Monthly) 

 Transportation Advisory Committee (Monthly) 

 Intergovernmental Working Group (Quarterly) 

 Project Teams & Cross-Training (w/ Current Planning staff) 

GIS Data Steward 

 Monthly meetings and regular date updates | maintenance 

 Census-related boundary updates, etc. 

 


