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Introduction 


The Communications Management Plan serves as a guide for communications throughout the 
life of the project and will be updated as communication needs change.  Roles involved in the 
project, a communications matrix, a guide for conducting meetings, a guide for decision making 
and escalation, and a project team directory/structure are included. This plan will closely 
coordinate with the Digital Learning Environment (DLE) Institution Implementation Project 
Communications Plan that will be run within the same program. 


Communications Management Approach and Constraints 


The communication matrix will serve as the guide for all project communications. The project 
manager will work with the communication owner to verify the communication is complete and 
make updates to the plan. The communications specialist will assist the communication owner in 
executing the individual communications. Changes to the communication plan, including 
frequency, objective, and owner for planned communications and additions to the 
communications plan will be reviewed with the project executive sponsors at the monthly status 
update meetings. Updates to the plan will be distributed to stakeholders as needed. Individual 
communications to stakeholders or stakeholder groups to complete deliverables within the 
project plan will not be recorded in the project communication plan. 


Stakeholder Communication Requirements 


The stakeholder register is used to define the communications requirements. Each stakeholder or 
stakeholder group was identified along with their project requirements, expectations and 
communications goal. The communication goal was determined by understanding their level of 
power on the project and level of interest in the project. Based on the scores, the stakeholder is 
aligned with one of four goals for communications: Keep Satisfied, Monitor, Manage Closely 
and Keep Informed. The communications mechanism and content will align with the goals and 
expectations for each stakeholder. See the Stakeholder Register for the breakdown. The project 
manager and communications specialist will ensure the stakeholders have access to the 
communication channels identified.  


Roles 


Institution Project Teams 
The institution project team is comprised of the institution sponsor, institution project manager 
and the institution project team.  


Communication Constraint: The institution sponsor and project manager should be made 
aware of key decisions, changes or new updates before the institution project team or 
stakeholders so they understand how the information will be communicated along with their role 
in communicating the information. Having the information ahead of other stakeholders will 
allow thoughtful time to support the message by communicating in a positive and forward 
looking way to their institutions. Decisions made within working teams will be communicated to 
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the institution sponsor and project manager prior to general communication. This will help in 
aligning the UWSA and institution communications plans.   


The members of the UWSP Project Team are: 


Institution Sponsor, Greg Summers 
The institution sponsor is the champion of the project and responsible for the institution 
project charter including funding and outcomes. The institution sponsor is expected to 
take an active role in the communication and leadership on the project. The institution 
sponsor is responsible for providing the resources and support for the project, and will 
ultimately be responsible for the project success at each institution. The institution 
sponsor is responsible for faculty engagement and faculty inclusion on the institution 
project team. 


Institution Project Manager, Sean Ruppert 
The institution project manager has responsibility for the execution of the project with 
authority from the institution sponsor. Institution project manager is responsible for 
leading the institution's technical and instructional project team to meet the project 
objectives. Institution Project Manager is responsible for coordinating the completion of 
project plans and documents, leading the institution project team to complete the project 
work and providing the institution's progress updates. 


Institution Project Team: Sean Ruppert, Al Bond, Wayne Sorenson, Eric Simkins, 
Carey Elza, Joy O'Neil, Mert Kartal, Amy Riggs, Mindy King 
The institution project team is comprised of representatives from impacted departments 
who have a role performing work on the project. They are expected to participate in the 
creation of deliverables and complete the tasks and action items as agreed to in the 
project schedule. All project team members are expected to identify and communicate 
risks and issues with the institution sponsor and institution project manager.  


Constraint: Each institution will identify their project team. Faculty representatives must 
be included on the institution project team for this project. The institution provost and 
CIO must both sign-off on the institution project team members. 
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Project Organization Structure 


UWSA Project Organization


Executive Sponsors
James Henderson


Robert Cramer


Steering Committee - 


Committee chairs are the 
Executive Project Sponsors


Other members:
Service Owner
CIO Council Designee
LTDC Chair
OPID Designee
Student Designee
Accessibility Designee
Learning Analytics Designee
Faculty Designee


Responsibilities:


• Governance for Digital
Learning environment 
including processes, 
applications and 
integration


• Fixed/flexible approver
• Metrics and adoption
• Strategy and 


prioritization


Digital Learning Environment Implementation Project – Team Organization


Project Team


Project Manager – 
Stacy Scholtka


Service Owner – 
Renee Pfeifer-


Luckett


Institution Project 
Organization


Responsibilities:
• Develop and manage


institution course
migration plans


• Manage institution
training and
communications plans


• Implement institution
level support structure


• Perform institution
testing


• Configure flexible
areas of application


• Implement project
change request 
process


Subject Matter Experts (SME)


Responsibilities:
• Create standard training materials
• Review and feedback on fixed/flex 


model
• Develop test cases and perform


testing
• Develop standard course templates
• Create standard flexible configuration


documentation


Technical teamFunctional 
team


Institution Project 
Team


Institution Sponsor


Institution PM


Responsibilities:
• Project, vendor, communications and 


budget management functions
• Initial definition of fixed/flex model
• Develop and implement fixed


integrations and authentication (SIS,
BbC, Kaltura, other)


• Create standard support structure
• Configure fixed areas of application
• Coordinate testing
• Archive/retire D2L


Project Manager – Stacy Scholtka
Service Owner – Renee Pfeifer-Luckett


Budget Manager – Olga Turkina
Security – Nick Davis


Communications – Stephanie Marquis
Functional Analyst – vacant


Vendor Team
DoIT/Learn@Utility Development Teams


Institution Project 
Organization 


 Institution 
Sponsor – Greg 


Summers 


Institution PM- 
Sean Ruppert 


Institution Project 
Team 


Sean Ruppert 
Eric Simkins 


Al Bond 
Joy O’Neil 
Cary Elza 


Amy Riggs 
Mert Kartal 


Wayne Sorenson 
Mindy King 
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Communication Methods and Technologies 


The communication methods are based on several factors: stakeholder communication 
requirements, available technologies, and organizational standards.   


All project communication will be maintained as agreed to in this plan. There will be an approval 
process for communications distributed to the broad group of stakeholders or any 
communications posted to large audiences (email, website, other). Tactical or activity based 
communications may require review depending on the content. If the communication content is 
noteworthy, controversial or breaking news, then the Project Manager and Service Owner will 
assess and determine the level of review needed. All normal project communications for status 
and deliverable follow-up do not need the review.  


Common methods of communication on the project will be: 
• Website with general project information, status updates, project documents (including


deliverables) and decisions
• Email for status updates, deliverable updates and task follow-up/completion
• Project management/activity tracking software -  Microsoft Teams
• Meetings including using the standard meetings for various groups for project updates


and project meetings that are schedule to complete the work of the project. This can
include face to face and web conference meetings


• Chat, informal conversations and phone calls for individual discussions. If there are
significant findings during the call or chat that could impact the project, the details should
be recorded in the appropriate project location


• Face to Face informational meetings on campus for faculty, staff, and students
• Booths at information fairs, etc.
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Communications Matrix 
The following table identifies the communications requirements for this project. The table will be updated as the communication 
needs change. 


Communication 
Type 


Objective of Communication Medium Frequency Audience Owner Deliverable 


Project website Provide project updates 
focused on the stakeholder 
groups with the goal to keep 
informed. Collect and answer 
questions and comments from 
campus community. 


• Website Once, 
content 
updated 
weekly 


• All stakeholders with a focus
on the “keep informed” group


Project Manager • Website


Project website 
launch 


Inform all stakeholders the 
website is available and the 
website purpose. This will be 
after the letter of intent is 
issued. Project charter, high 
level timeline and project 
organization structure will be 
explained on the website. 


• Email with
Website link


Once • All stakeholders Project Manager • Website
• Email


Project Team 
Status Meetings 


Review status of the project 
with the team and institution 
project sponsors and project 
managers 


• Face to Face As needed, 
at least 
monthly 


• Project Team, institution
project sponsors and
institution project managers


Project Manager • Status report
• Meeting Minutes
• Risk register updated
• Communication plan


updated
• Project plan updated


CIO update Review project status and next 
steps 


• Face to face,
email status, or
Web conference


Monthly • UWSP CIO Project Manager • Status update
• Risk register updated
• Communication plans


updated
• Project plans updated


Institution Project 
Sponsors 


Review project status and next 
steps 


• Email, face to
face


Quarterly • Project Sponsors Project Manager • Status update
• Risk register updated
• Communication plans


updated
• Project plans updated


LTDC Team 
Updates 


Share the status of the project • Email Monthly • Steering Committee Service Owner • Status report
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UWSP Campus Share the status of the project • MOD, SMOD,
website update,


Monthly • Instructors
• Students
• Staff


Project manager • Status report


UWSP Campus Share the status of the project • Face to Face info
sessions, Info
fairs


Bi-
annually 


• Instructors
• Students
• Staff


Project manager • Status report
•


UWSP 
administrative 
updates 


Share the status of the project • Email or Face to
Face


Monthly • Chancellor
• Provost
• Deans
• CE director


Project manager • Status report


UWSP IT Share the status of the project, 
identify action items needed 
from IT 


• Face to Face,
email


As Needed, 
at least 
Monthly 


• CIO
• IT Managers
• Service Desk Manager


Project manager • Status Report
• Project Plans updated


Faculty 
Governance 


Share the status of the project • Email, Face to
Face


Monthly • ITC
• Faculty Council
• Common Council
• Council Exec Committee


Project Manager, • Status Report


Supporting Units Share the status of the project • Email, Face to
Face


Monthly • Advisors
• Registrar
• Disability Services
• Library


Project manager • Status Report
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