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ACRONYMS 
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MAMPU Maju Perempuan Indonesia untuk Penanggulangan 

Kemiskinan/Empowering Indonesian Women for Poverty Reduction 
MC Managing Contractor 
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OCPAT Organisational Capacity and Performance Assessment Tool 
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TNP2K Tim Nasional Percepatan Penanggulangan Kemiskinan/ National Team for 

Accelerating Poverty Reduction 
TOC Theory of Change 
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 INTRODUCTION 1.

This document presents the 12-month workplan for the Empowering Indonesian Women for 
Poverty Reduction Program, also known as Maju Perempuan Indonesia untuk 
Penanggulangan Kemiskinan (MAMPU) for the period of July 2014 to June 2015.  
 
This workplan outlines progress achieved over the previous six-month reporting period, and 
identifies forward looking priorities for the period of July 2014 to June 2015. Priorities for the 
next 12-months aim to build on progress achieved over the previous six month period, with a 
view to being flexible and responsive to evolving Partner needs. As such, only indicative 
activities are presented for the time being. The 6-monthly progress report in November 2014 
will provide an update on forward planning. 
 

 PROGRAM DESCRIPTION 2.

The MAMPU Program aims to improve the welfare of poor women in Indonesia by 
strengthening women’s and gender interested organisations and parliamentarians in order to 
influence government policies and services. The Program will support a selection of national 
and sub-national women and gender-interested organisations and their local Partners to 
forge coalitions with others within the public and private sectors. Working through multi-
stakeholder processes, the organisations will analyse constraints, identify and test solutions, 
work with the media, and use an evidence base to advocate for change.  
 
The MAMPU Program focuses on five thematic areas: 
 

1. Improving women’s access to government social protection Programs; 
2. Increasing women’s access to jobs and removing workplace discrimination; 
3. Improving conditions for women’s overseas labour migration; 
4. Strengthening women’s leadership for better maternal and reproductive health; 
5. Strengthening women’s leadership to reduce violence against women.  

 
The Program is comprised of two components:  
 

1. Support to Partners to contribute to policy, regulatory, or service delivery reform at 
the national and local levels within MAMPU’s five thematic areas; and,  

2. Support Partners to work with the national and local women’s parliamentary 
caucuses, and gender advocate male parliamentarians as a way to mobilise 
parliamentarians to advocate for reform. 

 
The objective for the first three years of Program implementation is that the concerns of poor 
women, in the five thematic areas, are effectively voiced by strengthened partner 
organisations and networks.  
 

2.1 Operating Context 

During the last six months, the operating context in which the Program has been functioning 
was influenced and affected by significant socio-economic, political and policy/legislative 
issues and events. This context, however, has provided fertile ground for MAMPU Partners 
and the MAMPU Team to advance the interests of Partners, the broader outcomes of the 
Program, and the women’s movement in Indonesia more generally. 
 
Indonesia has recently been experiencing a period of weak economic growth which has 
resulted in the Government informing line ministries (in May) of the need to reduce their 
budgets. If the economy does not strengthen there could be implications for fiscal transfers 
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(DAU, DBH etc.) to the provinces and districts that could potentially impact local service 
delivery. This is of concern given the declining social development trends Indonesia is 
experiencing in some areas including: with growing income inequality between and within 
urban and rural areas, rising youth unemployment, particularly in Java; and persistently poor 
health indicators in areas such as maternal mortality. Within this context, the Program used 
the Partners’ Forum in March as a venue in which to discuss the newly created National 
Health Insurance Scheme that was launched in January of this year, among other significant 
issues. This scheme holds the potential to advance important social protections for 
impoverished women across the country.  
 
In the political context, parliamentary elections were held in April that created an opportunity 
for a number of MAMPU Partners to engage in pre-election activities including advocacy and 
awareness-raising with electoral candidates and voter education campaigns. Of the 6607 
candidates registered for election to the DPR 2467 (37%) of them were women. Overall, 
women’s representation in the DPR decreased by 1% from 2009 but their share of the total 
votes across Indonesia increased by 1%.1 The results of these elections are important for 
the MAMPU Program as it initiates its parliamentary activities this year and facilitates the 
work of Partners to identify creative opportunities to strategically engage with newly 
(re)elected parliamentarians.  
 
Within this political landscape, a form of ‘collective action’ emerged in the form of a 
movement known as Indonesia Beragam (described in more detail in Annex 10). The 
MAMPU Program has initiated support for this strategic women’s movement. Several 
Partners belong to it and are actively engaged in advocacy and lobbying of parliamentarians 
around its 10 point political agenda which is aimed at building an Indonesia free from 
corruption and poverty, free from all forms of violence and fear, to achieve justice for poor 
women and marginalised groups in Indonesia.  Similarly, with the Presidential elections due 
to take place in July, the organisations that make up this movement are already lobbying one 
of the two candidates, Joko Widodo to commit to adopting this agenda.  
 
Finally, two important pieces of legislation that were recently passed, the Village Law (Act 
No. 6/2014) and the Law on Mass Organisations (Act No. 17/2013) both have significant 
implications for the work of Partners, particularly at the local level. The preparation by 
Indonesia’s Ministry of Home Affairs (MOHA) of implementing regulations for the Village Law 
has galvanized MAMPU Partners to undertake ‘collective action’ around the implementation 
of the Law. This is described in more detail in Annex 10. Both of these laws were discussed 
at length during sessions at the March Partners’ Forum where Partners strategized around 
how to influence the implementing regulations of these pieces of legislation to ensure that 
women’s rights and interests are reflected and protected in their implementation.  
  

 PROGRESS AND PRIORITIES  3.

3.1 Progress Towards Readiness and Collective Action 

Introduction 
Our approach to implementing the MAMPU Program has evolved throughout the past six 
months. We knew that we needed to develop strong Partner relationships, rebuild our 
credibility and start delivering on commitments made to Partners and DFAT. Our role as the 
Managing Contractor for MAMPU is multi-faceted, we are at times a facilitator, a catalyst, a 
manager, a convener and a fixer. We have needed to allow these different roles to evolve, 
recognizing when and how to change our approach as the circumstances change. Moreover, 

                                                
1
 Source: 2014 Indonesia Elections: DPR RI Results and Gender Representation, International Republican 

Institute. 
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it was clear that the manner in which we performed our role had the potential to either 
enhance or hinder the work of Partners and ultimately the success of the Program. 
 
This narrative follows the chronology of the past six months, picking out some notable 
achievements and linking these to the evolving role of MAMPU.  More detailed notes that 
report on the progress against the workplan can be found in the Annexes. 
 

 
 
January 

 
Restructuring the team 
The year started with a significant reorganisation of the MAMPU Team, with the objective of 
forming a structure that would best enable the successful implementation of the Program. 
This involved an evaluation of all key positions, reviewing performance and clarifying job 
descriptions. A new Team Leader started on January 13th and significant recruitment has 
continued throughout this reporting period. As of early June 2014, the MAMPU Program has 
a full team (see Annex 4 – Updated Organisational Chart). 
 
Our approach to the restructuring – which was disruptive in the short term, and involved 
tough decisions – embodies the values that we aspire to transmit to our Partners.  Effective 
organisations not only learn from feedback, but they also ensure they are adaptable enough 
to evolve. 
 

Feedback from Kapal Perempuan: “Our MAMPU Partner Facilitator - Handry - is very 
open, and his regular visits to the office have led to the development of a close relationship 
where we feel confident to discuss the challenges we have with the MAMPU Program.” 

 
Partner Facilitators  
In order to craft the right approach, we first needed to really understand our MAMPU 
Partners and the challenges they face in carrying out their work. One approach to achieve 
this understanding involves MAMPU’s dedicated team of Partner Facilitators who were 
assigned and introduced to their respective Partners in January. To perform effectively as 
the MAMPU focal point for the Partner, the initial work was in building trusting relationships 
and making communication between Mampu and the Partners more streamlined and 
frictionless. 
 

 

Feedback from Migrant Care: “It takes time to develop a trusting relationship. A 
significant success is that the Director of Migrant Care has recently invited Damaris, their 
Partner Facilitator, on a field trip to observe activities implemented under the MAMPU 
grant.” 
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Financial Capacity Development Activities  
MAMPU has invested significantly in developing Partners’ grant management capacities, 
with some success. With MAMPU support, 5 Partners now have improved financial systems 
in place. This enables these organisations, for the first time, to integrate financial reporting 
from sub-Partners (or subsidiary offices in the case of KPI) without requiring duplication of 
data input, thereby reducing the time required for accurate grant reporting. 
 

Delivering effective training: Workshop evaluation illustrated that 85% of participants 
perceived their understanding of grants management mechanisms to have improved, 
while 90% considered that consensus had been reached on a working mechanism, and 
100% agreed that capacity development needs had been identified. 

 
However, capacity development is a long-term process rather than a milestone, and it is 
important that MAMPU has appropriate ‘signposts’ to check along the way. To progress 
towards improved capacity and readiness, firstly Partners need to have an immediate 
positive reaction to the MAMPU support (training, workshops, technical assistance etc.). This 
means that they find the support to be relevant to their work, useful, and that the process of 
for training was appropriate. Positive results at this level are the first sign that MAMPU is on 
the right track and that it is more likely that participants learn and apply this learning in their 
work. More details regarding this part of MAMPU’s capacity development monitoring 
approach can be found in Annex 5 (Capacity Development and Training Model). 
 
Partners Forum Steering Committee 
In order to ensure the 3rd Partners Forum was a success, the MAMPU team encouraged the 
Steering Committee (comprising selected representatives from Partners) to discuss and 
agree the theme and objectives of the Forum. This participatory approach to event design 
resulted in significant Partner ownership and commitment to the aims of the Forum.  The 
agreed agenda was a balance between knowledge building and sharing, group work, 
advocacy action-planning and demonstrating practical M&E tools for Partners to select for 
follow-up training. We agreed with the Steering Committee that it was important to have 
significant representation of sub-Partners or sub-national members of Partners attending the 
forum. 
 

Without meaningful local ownership, the Partners may feel alienated from MAMPU. It is a 
truism that we cannot succeed in activities if Partners don’t want them.  Therefore, it is not 
surprising that activities not conducted during the last 6 months were those that Partners 
regarded as no longer priorities and those that we included in the workplan without Partner 
consultation. 
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February 

 
Monitoring & Evaluation (MONEV) workshops 
MONEV workshops were conducted with seven (7) Partners over the period of November to 
February.  These were an important opportunity to have close engagement with Partners. 
The MAMPU team facilitated and supported the workshops to develop clear logic models for 
outlining intended outcomes from project designs, and reviewing how to plan and monitor 
activities. Finally, Partners identified which specific activities they felt merited MAMPU’s 
support to implement. One principle of our approach is to use the tools and systems our 
Partners already possess, while discussing how they can be used within MAMPU, so as to 
enhance the Partners’ sense of ownership. 
 

Feedback on MONEV workshop from CSD Bone: “The process is very interesting and 
participatory, we are all part of the process and the results are agreed by all of us”. 

 
Key Messaging Workshop 
 
Development of the Communcation and Knowledge Management Strategy has been a 
significant activity throughout this reporting period. Representatives of all Partners, except 
Kapal Perempuan, attended a key messaging workshop that was facilitated by Fortune 
PR, a communication service provider that was identified and provided by MAMPU.   
 
The objective was to facilitate a participatory process to develop a consistent key message 
for the MAMPU Program and similarly a key message for each MAMPU Partner. The 
process is designed to be utilised by Partners for other projects.  
 
Feeback from Aisyiyah: “The workshop was really beneficial for me.  I become aware 
that Communication strategy is really important. This workshop pushed us to re-think our 
program and discuss it with other participants.  Furthermore, we now better understand 
our own  program.” 
 
Feedback from Aisyiyah: “The most interesting part was when we developed key 
messages. We learnt that developing a message should be based on the target 
audience’s perspective and their interest, not only our own interest. This means the 
message should be developed by asking a question about what benefit will be achieved by 
the audience by knowing our message.  This was a very important lesson from the 
workshop and we will use this lesson in developing our future communication materials”. 
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Figure 3-1: MAMPU Icons were developed with Partners to visually represent MAMPU’s main 
themes 

 
March  

 
Partners Forum (Networking and Learning) 
The 3rd MAMPU Partners Forum, held in March, was successful in bringing the MAMPU 
Partners together around thematic areas and issues of common interest.   The participants 
enjoyed substantive sessions on matters such as policy context (relevant policies to MAMPU 
Partners, e.g. UU Desa, UU Ormas, JKN), and how to position and strategize policy 
advocacy options. New initiatives such as the MAMPU Village Law Advocacy Group and the 
collective support for Indonesia Beragam emerged out of this Forum, and other opportunities 
to engage in networking and learning were also identified in areas such as social protection, 
health, and monitoring and evaluation. 
 
A successful Partners Forum was considered an important progress marker in 
demonstrating our professionalism to Partners, DFAT and other Program stakeholders.  One 
of our goals in this period was to re-establish the credibility of the MAMPU team and to be 
seen by Partners to be actively adding value to their work.   It was, therefore, notable that 
Partners were willing to state publicly at this forum that the MAMPU management had 
‘turned the Program around’.   This is not just comforting from a professional point of view. 
Having credibility is an essential precondition to working effectively with Partners over the 
longer term. 
 
83% of participants stated that the Partners Forum was successful in choosing an 
advocacy agenda and building knowledge so Partners can respond to a changing 
context. 
 

The preparation of strategies and concrete measures for strengthening the women's 
movement also received a very positive response with all participants who responded 
stating this was achieved at the Partners Forum. 
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We have come to recognize that being more Partner-focused and partner-directed is not 
merely a strategic decision, it is a process that unfolds over time as our Partners grow in 
confidence and see their trust in MAMPU reciprocated with meaningful support and action. 
 
Indonesia Beragam  
In advance of the national election, Indonesia Beragam is a joint movement with the main 
activity being the drafting of a consolidated women's political agenda, consisting of 10 points 
aimed at building an Indonesia free from corruption and poverty, free from all forms of 
violence and fear, and to achieve justice for the poor women and marginalised groups in 
Indonesia. A number of MAMPU Partners were involved in the Indonesia Beragam core 
organising team and brought the initiative to our attention. 
 
To ensure wider participation we took steps to socialise the initiative at the Partners Forum. 
The initiative was well received and led to active engagement from all MAMPU Partners.  
MAMPU issued a grant to support many Indonesia Beragam campaigning activities 
implemented by both MAMPU and non-MAMPU Partners. 
 
April 

 
Mobilising Research  
Immediately following the Partners Forum, MAMPU’s Strategic Advisory Committee was 
asked to identify strategic research activities for the Program to commence whilst 
acknowledging that a longer, consultative process with Partners and other SHs will take 
place to develop MAMPU’s more comprehensive research agenda. These activities include:  
 

(i) a longitudinal research study of village level socioeconomic change among poor 
women and their families; 

(ii) a study of the policy-related factors that have contributed to an apparent 
stagnation in Indonesia’s MMR over the past 10 years; and  

(iii) an update of key gender statistics and indicators for Indonesia.   
 
The first two research briefs have been discussed with appropriate research institutions 
whose formal engagement to further design and implement the research studies will be 
finalized by the end of May. 
 

Case Study: Koalisi Perempuan Indonesia (KPI) deploys research to strengthen service 
delivery in rural Java 
MAMPU Principle:  Using evidence and applying a multi-stakeholder approach 

With MAMPU’s support, KPI commissioned research on social protection programs in three 
villages in East Java.  KPI coordinated village women groups and health cadres in targeted 
villages to conduct research on the effectiveness of social protection programs, in particular 
Raskin (rice for the poor) and Jamkesmas (Community Health Insurance).  KPI used the 
findings to advocate for better implementation of the programs. A workshop at district level 
opened by senior local officials was held in March 2013 to present the findings to 
government agencies involved in the implementation of both programs, as well as village 
heads and doctors. This workshop strengthened understanding among stakeholders on how 
the programs could be better managed, securing a commitment by local agencies to align 
their approach with the technical and best practice guidelines provided by national 
government. 
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May 

 
MAMPU Partners Consultative Forum (MPCF) 

To facilitate Partner leadership, MAMPU instigated the creation of a MAMPU Partners 
Consultative Forum, on 7 May 2014. The Forum will aim to: 

 Build shared agendas and advocacy arenas (e.g. for new government legislation, bill 
KKG, post 2015 UN – OWG, Beijing +20, etc.);  

 Enable Partner communication and information-sharing at all levels;  

 Facilitate collective decision-making related to collective action; and  

 Manage shared knowledge emerging from the Program. 

The MAMPU Partners Consultative Forum will comprise one representative per Partner. The 
representative must have decision-making authority. Forum meetings will be held at least 
three times per year.  This already is having an impact in the way MAMPU interacts with 
Partners. For instance, at the meeting to establish the MPCF, Partners decided that MAMPU 
should only hold one Partners Forum per year to enable sufficient time for follow up of 
advocacy agendas and other action plans to be implemented. 

Case study: Institut Kapal Perempuan (IKP) shows leadership on women’s inclusion in 
Lombok 
MAMPU Principle: Building on Partner’s strengths 

MAMPU identified IKP’s strength as showing leadership and convening power with local 
organisations. In Partnership with a local CSO, LPSDM, IKP provided leadership training for 
women in Lombok to increase the capacity of women to advocate for gender-responsive 
development by the district government.  In addition, LPSDM succeeded in securing budget 
from a government department (BPPKB) to hold a development planning discussion for 
women only.  This discussion was attended by 124 participants including female villagers, 
village women organisation members (PKK), gender-focused CSOs, legislative and executive 
members.  The key tangible results from this meeting were special education programs for 
women who could not continue their formal education, a safe house for domestic violence 
victims, and capital investment for marginalized women who wish to start a business. 
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UU Desa Workshop (Collective Action) 
Activities and communication related to the Village Law (UU Desa) have been ongoing 
throughout the reporting period.  
 
MAMPU Partners established a MAMPU Village Law Advocacy Working Group at the 
Partners Forum, with representation from MAMPU Principal Partners and sub-Partners. The 
group, led by Nani Zulminarni (Director PEKKA), presented their advocacy and action plan 
post-Partner’s Forum. This included frequent email exchange between the Working Group 
and Pak Yando Zakaria (a member of MOHA’s expert team formulating the government 
regulation for the Village Law) in additon to KPI engaging the Ministry of Women’s 
Empowerment to raise women’s concerns as discussed at the Partner’s Forum.  
 
The result of this advocacy was the appointment of Nani as the only female member of the 
Government’s Advisory Committee empowered to provide formal comments on the draft 
law. 
 
MAMPU supported a subsequent workshop and discussion in May, focusing on the draft 
regulation, with representation from 46 organisations from the Women’s Movement across 
Indonesia. The outputs of that workshop were: 
 

 Critical inputs to the Village Law draft regulation and implementation process. 

 Identified a strategic agenda to address opportunties and challenges related to 
implementation of the Village law, with particular regard to the interests of women’s 
participation. 
 

‘When spider webs unite, they can tie up a lion.’ (Ethiopian proverb) 

 
Over the coming year MAMPU will continue to support the implementation of the strategic 
agenda outlined by the participants and facilitate improved coordination across other 
interrelated sectors. (A detailed record of MAMPU’s Collective Action is in Annex 10). 
 
June 

 
Asia Pacific Feminist Forum (Networking and Learning) 
A MAMPU delegation will be attending the Asia Pacific Forum on Women, Law and 
Development (APWLD) from May 30-June 1st in Thailand. The Forum consists of 183 
members, representing groups of diverse women from 25 countries in the region, with a goal 
to deepen feminist knowledge and analysis, strengthen sisterhood, solidarity and 
collaboration and reaffirm resolve to advance women’s rights in the Asia Pacific region. The 
Forum is used as a mechanism to celebrate collective achievements and reflect on 
challenges.  
 
MAMPU Partners were asked to nominate two participants from their organisations (one 
senior and one young leader) to attend. The MAMPU Team will present the advocacy 
progress and action plan for UU Desa, in addition to disseminating various educational 
materials on MAMPU to share with the broader regional audience. One objective of MAMPU 
supporting the event is to increase the networking and learning experiences of young 
leaders within MAMPU’s Partners. Participants will be tasked with agreeing on a group 
initiative to share with the wider MAMPU network upon their return, in addition to setting 
individual professional development objectives for the participants that the MAMPU team 
can support upon their return.  
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Conclusion  

 
We have come to recognize that being more Partner-focused and partner-directed is not 
merely a strategic decision, it is a process that unfolds over time as our Partners grow in 
confidence and see their trust in MAMPU reciprocated with meaningful support and action.  
 
We started this 6 month period aware that building trust with Partners arose from how we 
delivered on our promises, not merely how we communicated our intentions.  This means 
being diligent in following up on commitments made at workshops, addressing needs as they 
arise, and allocating appropriate technical assistance as required. 
 
Our Partners’ priorities are always changing, so we need good lines of communication, 
conducted with openness and honesty, to ensure that our activities are relevant and 
valuable.   
 
For this reason, Partner priorities listed in this workplan are still broadly defined.  As we work 
with Partners and understand their current needs, we will narrow the focus.  This process of 
Partner priority verification will be conducted with each Partner as they approach the signing 
of their next MAMPU grant agreement in July to November. Indicative activities with each 
Partner are presented in Annex 2 of this document.  
 
The next stage in our approach will be to allow the relationship with our Partners to mature.  
To be successful we need to identify opportunities and constraints that Partners may not yet 
have recognized as priorities to address. We will work with our Partners to deepen the 
process whereby priorities are formed, rather than assuming that stated priorities are by 
definition correct.  Using advice and insight from the Strategic Advisory Committee and other 
experts we must be bold and raise difficult issues (in an appropriate way) to facilitate positive 
change. This is a more subtle form of active Partnership. It is the difference between being 
led by our Partners, and helping our Partners to lead.  
 
This next stage in our approach with Partners will only be possible because of the solid 
foundation we have begun to build, whereby good communication, responsiveness and 
honesty have enabled us to become genuine Partners rather than merely service providers.   
 

3.2 Engaging Parliamentarians 

During the past six-month period, following extensive consultations with MAMPU Program 
Partners, DFAT and SAC members, the design phase of Component 2 was completed with 
the production and approval of a comprehensive Implementation Strategy titled “Engaging 
Parliamentarians”.  The design was led by the MAMPU Parliamentary Adviser, with 
assistance from a contracted Design Facilitator and additional technical assistance (Capacity 
Development Consultant). A final design workshop was conducted in March with 
participation from various stakeholders including Partners, Puskapol, and a DPR candidate. 
Input into the strategy was also sought from a former Parliamentarian, Ibu Nursyabarni.  
 
Also during this period, a competitive procurement process was undertaken to select a firm 
to undertake the analysis of policy-making in Indonesian district parliaments. The selected 
firm “Strategic Asia” will commence work on the study in May and a final report is expected 
July. 
 
MAMPU Program Partners including BaKTI and KPI were heavily involved in apolitical 
voters’ education activities with parliamentary candidates in the lead up to parliamentary 
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elections in April 2014. They were also involved in socialising the MAMPU Program with 
parliamentary candidates.  
 
To support the implementation of the parliamentary activities of the MAMPU Program and 
ensure the effective integration of these activities into the work of MAMPU Partners and the 
broader Program, a full-time Parliamentary Coordinator will begin working as a member of 
the MAMPU Program Team in June. The Parliamentary Coordinator will work closely with 
the DFAT WIL Unit to initiate parliamentary activities in line with the detailed Workplan for 
the ‘implementation strategy’. Significant focus and attention will be given in the first few 
months of the 2014/2015 Workplan to preparations for the first National Parliamentarians’ 
Conference which will be held over two days in November. A conference organiser will be 
recruited to assist in the organisation of this high-level event. 
 
Further work will be undertaken by the MAMPU Program Facilitators to ‘socialise’ the 
implementation strategy for parliamentary activities with existing MAMPU Program Partners, 
and with newly elected parliamentary candidates in selected locations. Efforts will be 
undertaken to identify additional Partners who could support the implementation of the 
strategy for ‘Engaging Parliamentarians’. Information obtained in the ‘Stocktaking Research’ 
undertaken by the CSO Kemitraan into the various initiatives of development organisations 
working with parliamentarians in Indonesia will be used to assist in the identification of 
potential Partners. 
 
Please see the activity schedule (Annex 2) for a list of key activities to be implemented over 
the next 12-month period.  

 

3.3 Monitoring and Evaluation 

Eight key monitoring and evaluation activities were scheduled for the reporting period. By 
May 2014, five of the eight activities are completed or on track to be completed by the end of 
June 2014. However, two activities (baseline of partner organisational capacity and baseline 
of networks and coalitions) will not be started by the end of the financial year, and have been 
redesigned for the 2014-2015 financial year. These activities were postponed due to the 
Partner ‘assessment fatigue’ from the previous capacity assessments undertaken, in 
addition to the lack of Partner policy focus which was deemed a prerequisite for an in-depth 
network baseline study. See Annex 5 for an expanded snapshot of M&E progress and 
priorities.  
 
As mentioned in Section 3.1, developing monitoring arrangements with each partner was a 
major focus of the MAMPU M&E team between November 2013 and March 2014. During 
this period, seven monitoring workshops were facilitated by the MAMPU M&E Team and 
Partner Facilitators, involving 82 staff members from 7 national Partners and their sub-
Partner organisations.2  Each workshop resulted in two key products: (i) a ‘logic model’ 
showing the key long-, medium-, and short-term outcomes as well as the key groups who 
need to be ‘reached’ by project activities (see Annex 9 for Partner logic models); and (ii) a 
draft monitoring framework based on this logic model, addressing the 5 Core Monitoring 
Questions outlined in the MAMPU M&E Plan.  
 

                                                
2
 ILO and Permampu were not included at this stage. Permampu commenced their pre-design 

research in November 2013 and will complete their design in October 2014. ILO have engaged an 
experienced M&E consultant to develop a comprehensive M&E Plan. This however, will be revised 
further following major changes to their design in February 2014. 
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Participatory Monitoring Methods 
 
A set of participatory monitoring methods for MAMPU has now been identified and 
introduced to partner organisations. In January, MAMPU’s short-term Participatory Methods 
Specialist identified seven monitoring tools and methods that are participatory, adaptable, 
and consistent with the principles of transformative and feminist evaluation. Partners have 
now prioritized the monitoring tools that they perceive as most relevant to their projects. The 
six tools were introduced to Partners by the MAMPU M&E Team during ‘learning-by-doing’ 
group exercises at the Partner’s Forum in March 2014. This approach enabled Partners to 
first test the tools in a practical way, discuss them, and rank them in order of interest. 
Developing partner capacity in the use of the tools they have prioritized will be a major focus 
for the MAMPU M&E Team in the 2014-2015 financial year. Training modules and 
associated manuals for the Most Significant Change monitoring technique will be developed. 
This is expected to be completed by early July, after which delivery of training of Partners 
and sub-Partners will commence (see activity schedule in Annex 2). A structured Program of 
capacity support in the use of six monitoring tools will be a major focus of M&E activity over 
the next year.  
 
Operational Guidelines  
 
Draft Monitoring and Evaluation Operational Guidelines have been developed in April 2014 

and are expected to be finalized and communicated with MAMPU Partners before June 30. 

The Operational Guidelines are aimed at MAMPU Partners, a key user group of the M&E 

system. They contain explanations of key concepts (such as logic models) and how these 

translate to operational tools introduced in the monitoring workshops (monitoring framework, 

and quarterly reporting).  

Baseline Assessments 

Given the expressed Partner fatigue in ‘capacity assessments’ in the early stages of the 

Program, the M&E Team decided to defer the first round of baseline capacity assessments 

(renamed ‘capacity reflection’) until Q1 of the 2014-2015 Financial Year. This will be a 

significant activity for the MAMPU team during the first quarter of the 2014-2015 financial 

year (see workplan for 2014-2015). As 6 of MAMPU’s 9 Partners will finalise their second 

year annual workplans at this time, there is an opportunity for the Program to identify 

capacity priorities prior to grant signing and implementation. The process will also enable the 

MAMPU team to help Partners assess different options to address the priorities identified, 

and select any service providers or technical advisors. 

The M&E Specialist conducted an initial rapid assessment of the policy focus of partner 

designs in October 2013. This determined that that there was very limited policy focus in the 

project designs. In April 2014, the M&E Specialist assessed that there remained insufficient 

focus to proceed with the network study. The design and use of a lighter, more adaptable 

approach to monitoring changes in networks among Partners and other stakeholders will be 

a focus of the M&E team in the 2014-2015 Financial Year (see Activity Schedule in Annex 

2). 

Management Information Systems (MIS) 

The development of a comprehensive Management Information System (MIS) for MAMPU is 

on track to be completed before June 30 in line with the Workplan. The MIS will significantly 

enhance the capability of the MAMPU team to store and manage information from a wide 

variety of sources. Data in the ‘Partner Profile’ module will provide descriptive information on 

each grant including date of commencement, sub-Partners, commencement date and total 
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grant amount (see Partner MIS Profiles in Annex 8). This also includes a mapping capability 

that enables key information on each partner to be displayed spatially. 

While the monitoring system at the partner level has been established, 2014-2015 will see 
the focus of the M&E Team shift towards upgrading the quality of the progress information. 
This will involve a range of activities including monitoring workshops for sub-Partners, 
introducing revised reporting and follow-up processes to Partners, and supporting Partners 
to manage key data with simple information management tools. The combined effect of this 
work should be a significant improvement in the quality and availability of information on 
activity implementation, reach among key target groups, and short-term outcomes. 
 
Overall, M&E activities over the next 12 months will focus on 3 key outputs:  

1. Data to address Key Evaluation Question 1 collected and analysed; 
2. Capacity development in participatory monitoring tools delivered in accordance with 

priorities at 2014 Partners Forum; 
3. Key Program monitoring and reflection processes are in place. 
 

3.4 Research 

The M&E Specialist developed a draft Concept Note for the Analytics and Research Unit 
(ARU) in August 2013 outlining key principles governing research and proposing a role for a 
‘Research Coordinator’. The Concept Note has been reviewed by the DFAT WIL Unit and 
the SAC. Comments confirmed the importance of the research function and the principles 
put forward. A full-time Research Coordinator has been appointed and will commence work 
in July 2014 in line with the suggestion of the Concept Note.  
 
MAMPU research activity will gain significant momentum over 2014-2015. Significant effort 
will be directed at pursuing the 3 strategic research activities, as mentioned in Section 3.1. 
Work on at least 2 of the 3 research ideas are expected to have commenced before the end 
of June 2014.  
 
At the same time, the second phase of the ongoing research activity, ‘Empowering 
Indonesian Migrant Workers to Access Quality Overseas Placement Services’, is expected 
to commence in 2014-15, involving the setup of a Randomised Control Trial. This research, 
co-funded by MAMPU and J-PAL South East Asia, aims to set up and rigorously evaluate an 
information-sharing service on the quality of migrant placement agencies. Phase I of the two-
phased research project is on track to be completed before the end of June 2014.  
 
In the next twelve months, MAMPU will prioritize the identification of research ideas derived 
directly from partner interests and projects. This will involve consultation between the 
MAMPU Team and Partners to solicit ideas for a ‘long-list’ of ideas that can be prioritized 
with Partners at the next Partners Forum. A further area of work will be the development of 
internal MAMPU research management processes. This will include the finalization of peer 
review processes for proposals and quality assurance of deliverables. 
 
Significant effort will also be placed on the identification of research to be conducted under 
the ‘Engaging Parliamentarians’ component of the Program. Examples of possible research 
topics are presented in the implementation strategy for the component.  
  
It is significant to note that appropriate panel arrangements will be established with various 
research organisations and consultants over the coming year in order to facilitate the 
undertaking of various assignments.  
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3.5 Communications and Knowledge Management 

As mentioned in Section 3.1, significant progress was achieved over the previous six month 
period in the area of communication and knowledge management (C/KM). The majority of 
the focus centred upon the formulation of a Program-level Communication and Knowledge 
Management Strategy, inclusive of MAMPU branding guidelines. Additionally, a Knowledge 
Management System (KMS) to facilitate internal knowledge sharing among Partners and 
MAMPU was developed. The MAMPU team worked in partnership with Fortune PR in the 
development of these initiatives, and alongside PT. Osyu International, in the development 
of MAMPU’s website. The MAMPU C/KM team further supported Partners in the 
identification of C/KM priorities, needs, and plans, and provided support and engagement in 
various partner activities in this area.  
 
Given the level of Partner engagement in the development of these products, the finalization 
of the communication and knowledge management strategy took longer than expected. 
Each Partner’s C/KM focal point participated in the design process, in addition to 
undertaking an assessment and questionnaire phase for one month. Additionally, challenges 
were experienced with the service provider, causing the service provider to restructure its 
team, commit to a new timeline, and agree to closer supervision on the part of the MAMPU 
team.  
 
Other communication material developed over the reporting period included a MAMPU info 
kit, graphic book, x-banner, and backdrop.  
 
Priorities for the coming year will focus on strengthening Partners’ C/KM systems and 
continuing to grow MAMPU’s profile in order to stimulate increased awareness and 
engagement from a wide range of stakeholders. Examples of indicative C/KM activities 
include establishing a media monitoring service; facilitating social media training for 
advocacy (in Sulawesi and Lombok); and, developing a MAMPU video campaign. Indicative 
C/KM activities are presented in Annex 2.  
 

3.6 Innovation Fund 

Whilst the whole MAMPU Program is designed to promote innovation, the Innovation Fund is 
a specific mechanism to contribute to the goal of MAMPU through the design and 
implementation of creative, original and experimental activities that go beyond the work 
undertaken by national and local Program Partners. Based on wide consultation (MAMPU 
Partners, members of the SAC, members of the Women's Movement, DFAT) it was decided 
to partition the Fund into two components: one part targeting, and accessible to, small grass-
roots organisations, focusing primarily on local level innovative solutions, and one part aimed 
at much larger grants to attract the private sector and larger institutions. 
 
1) Grass-Roots Component  

 Strategy designed to identify entry points to women’s empowerment and poverty 
reduction that are receiving limited attention from other Programs; 

 Categories could include: Arts, Media, Culture, Conflict, Young Female 
Entrepreneurs, making LSMs sustainable; 

 Estimated budget: AUD 300,000 for an intermediary to design and manage 
multiple small grants in this category; 

 Timeframe: 1.5 years with all results fully reported on by Dec 2015. 
 

2) Large-Scale Component 

 Broad spectrum with emphasis on using emerging or green technology, utilizing 
social media, UU Desa, UU Ormas, finding ways to expand existing community 
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links to remote and underserved communities, activities to encourage increased 

dialogue between government executive   stakeholders, legislative (DPRD) 

representatives, and civil society; 

 Budget: AUD 50,000 – 500,000; 

 Timeframe: 1.5 years with all results fully reported on by Dec 2015. 
 

 SYNERGIES WITH OTHER DONORS AND PROGRAMS 4.

Several opportunities for networking and sharing knowledge amongst other DFAT Programs 
have been seized over the past months. Examples of interactions with various Programs 
include:  
 
PNPM Support Facility (PSF): The MAMPU Team, DFAT and seven Partners presented 
the MAMPU Program to the PSF Team, followed by a long question and answer session.  
 
Australia Indonesia Partnership for Justice (AIPJ): The MAMPU Team attended an AIPJ 
workshop in Bandung. Both MAMPU and AIPJ provide support to PEKKA, so the workshop 
provided an important opportunity to ensure awareness of respective activities and to identify 
potential areas for collaboration. Both Programs shared experiences relating to PEKKA’s 
grant management and fund dispersal, and engaged in discussion on lessons for reducing 
risk (given the challenges with PEKKA’s slow dispersement). A meeting was also convened 
with AIPJ to discuss the LBH APIK fraud find and share experiences and risk mitigation 
strategies.  
 
Knowledge Sector Initiative (KSI): The MAMPU M&E Specialist held a meeting with the 
KSI Senior Adviser to explore how MAMPU’s M&E could learn from KSI’s focus on policy. 
Several potential linkages and areas for collaboration were identified, leading to the holding 
of a brown bag lunch session to share knowledge. The MAMPU Team Leader also attended 
a KSI workshop targeting research institutes relevant to MAMPU, which further identified the 
potential synergies between the two Programs. Efforts will continue over the next year to 
identify opportunities for Partnership.  
 
The Program will prioritize the maximization of synergies between other relevant Programs 
over the next year, as several opportunities for potential collaboration exist. For example, 
MAMPU will continue to engage with the DFAT Frontline Services team, specifically in the 
areas of reproductive health, violence against women, and migrant care. The Program will 
also seek to enhance ties to the DFAT-funded Australian Indonesia Partnership for 
Decentralization (AIPD) Program, among others.  
 

 PROGRAM MANAGEMENT 5.

5.1 Program Governance 

Substantial progress has been achieved in the development and consolidation of MAMPU’s 
Program governance arrangements. Significant stakeholder engagement between the 
MAMPU Team Leader with DFAT, Partners, SAC, GOI, and others facilitated the refinement 
of these structures. Particular highlights to note include: 
 

 A period of transition at the DFAT WIL Unit, as the implications of the AusAID 
integration into DFAT become better understood; 

 Approval of the Subsidiary Agreement, which has enabled the commencement of 

discussions with GOI on the Steering Committee for MAMPU; 

 The establishment of a MAMPU Strategic Partners Consultative Forum; 
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 Clarification of the role of the SAC and appointment of a Chair for the SAC; 

 Clarification of the way in which research will be integrated into the Program; 

 Completion of the Component Two design, articulating how Component Two will be 

integrated into the overall Program Governance arrangements 

 Decision to reduce the number of Thematic Working Groups from five to two;  

 A restructure of the MAMPU team and successful recruitment of high quality 

candidates into all leadership roles; 

 The appointment of a new Program Director by Cowater, who will be the Cowater 

representative on the Program. 

 
Subsidiary Agreement 
 
The MAMPU Subsidiary Agreement was formally executed at the end of January 2014, 
providing the proper institutional framework for formal establishment of MAMPU’s 
governance structure. MAMPU governance bodies are described in detail in the Program’s 
implementation strategy. The following section will describe key updates that have emerged 
over the reporting period.  
 
Steering Committee 

Meetings were held between DFAT and BAPPENAS to discuss MAMPU’s governance 
structure, including determination of Steering Committee representation. The Surat 
Keterangan (SK) is required to formalize the Steering Committee and must be signed by the 
Government of Indonesia at the Ministerial level. Ibu Vivi, the BAPPENAS representative, 
provided a draft SK letter which both DFAT and MAMPU fed into, including the important 
changes that have evolved over the course of implementation (including a reduction from 
five thematic working groups to two and the identified Ministries for participation, etc.). This 
letter has been submitted to BAPPENAS’ legal bureau.  

Thematic Working Groups 

Consultation with MAMPU Partners identified a desire to combine some Thematic Working 
Groups (TWGs) to better reflect the synergies between them. A meeting was held during the 
March 2014 Partners’ Forum with all Directors from MAMPU’s Partners, Ibu Vivi 
(BAPPENAS), DFAT and Cowater to discuss and agree how to proceed. It was decided that 
MAMPU would have two TWGs - one that combined Access to Employment and Migrant 
Workers and a second that combined Social Protection, Reproductive Health and Domestic 
Violence. This decision was included in the MAMPU SK that is being revised with input from 
DFAT, Cowater and BAPPENAS. 

Strategic Advisory Committee 

Significant discussion on the role and function of the Strategic Advisory Committee (SAC) 
has taken place over the reporting period. SAC input to-date has not been optimal, triggering 
a meeting between SAC members, MAMPU, and DFAT to clarify their role. The SAC 
submitted a draft Terms of Reference which has undergone significant review and 
refinement over the past few months. An SAC Chair has been introduced into the TOR, 
represented by Ibu Nana. The priority for the coming period will be to focus on recruitment of 
additional members.  
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MAMPU Partners Consultative Forum (MPCF) 

As mentioned in Section 3.1, a key initiative that has taken place during this reporting period 
to facilitate partner leadership is the creation of a MAMPU Partners Consultative Forum. The 
Forum will aim to build shared agendas and advocacy arenas (ie. new government 
legislation, bill KKG, post 2015 UN – OWG, Beijing +20, etc.); enable Partner 
communication and information-sharing at all levels; facilitate collective decision-making 
related to collective action; and manage shared knowledge emerging from the Program. 
Forum meetings will be held at least three times per year.  
 
Partners’ Forum  

The MAMPU Partners’ Consultative Forum decided that one Partner’s Forum a year (instead 
of two) was significant enough to generate follow-on action and engagement. In terms of the 
next Partners’ Forum, MAMPU will engage with Partners and other stakeholders on the 
development of the agenda and planning of logistics. It is proposed that the Forum integrate 
field visits to ‘beneficiary’ villages, as a method of enrichment and reflection. As such, the 
number of days for the Forum would increase (to potentially five days), in order to allow for 
participatory engagement with villages, integrating the utilization of monitoring and 
evaluation tools. Planning discussions will remain ongoing in the coming months.  
 

5.2 Human Resources 

As noted in section 3.1, the Program underwent a significant organisational restructure over 
the previous reporting period, beginning with a new MAMPU Team Leader assuming her 
post as of January 13, 2014. Additional posts that were created and filled include:  
 

 Finance and Operations Director 

 Human Resource and Administration Manager 

 Technical Program Manager 

 Contracts and Procurement Officer 

 Finance Officer 
 
A full-time Research Coordinator will be joining the team as of July, and recruitment remains 
ongoing for a Parliamentary Coordinator to lead MAMPU’s Component Two activities. With 
the recruitment of key senior management positions, most notably the Finance and 
Operations Director and Technical Program Manager, the MAMPU Team is in a much better 
position to respond to the growing needs of an expanding Program.  
 
In terms of the human resource function of the Program, an HRM Unit, headed by the HR & 
Admin Manager, has been established and will be responsible for managing all human 
resource activities, including coordinating recruitment, managing performance outputs, 
supporting performance assessments, ensuring adherence to labour laws and market 
standards, and establishing prequalified panels of local and international technical 
assistance.  
 
In terms of additional resources, recruitment is planned for an additional grants officer and 
an additional partner facilitator in order to accommodate the growing needs of the Program. 
An updated organisational chart is found at Annex 4.  
 

5.3 Finance and Operations 

In February 2014, a Management, Finance, Operations and HR Systems review was 
conducted in-country by the Cowater Accounting Manager, Cowater Program Manager, and 
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Abt JTA Financial Analyst, under the oversight of the MAMPU Team Leader. The review 
allowed for the identification of solutions to enable greater operational efficiency. A major 
outcome of the review was the identification of the need for simplified financial procedures 
and templates and greater clarity on roles and responsibilities with respect to finance and 
procurement oversight. As a result of the review findings, a decision was taken to transfer all 
finance responsibility from Abt JTA to Cowater, effective March 1, 2014.  
 
A Cowater HQ mission was undertaken from April 28-May 9 to follow-up with the finance 
team on the transfer, in addition to facilitating the orientation of the new Finance and 
Operations Director who joined the Program May 1, 2014.   
 
Priorities for the coming fiscal year include drafting and staff socialization of a revised 
Operations Manual, including development of simplified finance, HR, and procurement 
templates and procedures. Additionally, the MAMPU Program office will be expanded and 
redesigned to enable a better working environment and networking facility for Partners. In 
terms of operations, a significant focus will be placed on procurement – namely the 
establishment of MAMPU Panels for Services in multiple categories.  
 
Financial Progress Update 
 
Financial forecasting to June 2014 indicates spending is on track to meet program budget 
allocations with only a minor underspend (less than $10.000) – based on the FY13/14 
forecast of $13,453,080.84. This is a greatly improved situation from earlier in 2014 where 
program spending was severely under-budget.  Three new research proposals totalling 
$737,000 are in the late stages of development and the first payments should be made in 
early June 2014. Additionally, the ILO grant is being expanded by $646,000 to include a 
national labour survey. While only a minor underspend is predicted, this is contingent upon 
the research programs and ILO contract payments being made by June 2014.  
 
While most head contract expenditure is on track with work-plan targets, the financial report 
at Annex 3 does show internal MAMPU over/underspends. For example, grant spending is 
estimated to be 105% (overspent) while technical assistance costs are only 82% 
(underspent). This will need to be addressed in the next financial period.  There may be 
opportunity to reallocate some personnel, technical assistance and operational costs across 
to grants within the head contract, providing discussion and agreement with DFAT. Cowater 
will advise on possible reallocations in the December 2014 workplan progress update.    
 
Grant payments for the current period are showing solid (average 82%) payment rates for all 
MAMPU Partners. This is in line with grant agreement expectations.  Additionally, grant 
acquittals from Partners are all over 75% acquitted as at April 2014 with the exception of 
Aisyiyah (60%) and Koalisi Perempuan (67%). Both these organisations have been slower to 
progress activities compared with other MAMPU Partners.  MAMPU staff will target these 
organisations with follow-up support in June 2014.  
 
Internal Audit and pending Fraud Investigation 
 
Fraud was detected in the program during the progress reporting period.  To date this 
amounts to approximately AUD $ 17,000. MAMPU has commissioned a forensic audit to 
cover three BAKTI sub-Partners and this is on-going at the date of writing this 
report.  MAMPU will take the following steps to ensure internal audit is strengthened across 
all sub-Partners to mitigate further risk of fraud:     
 

        Document a protocol for dealing with cases on fraud on MAMPU 

        Protocol socialised to Partners and sub-Partners 
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        Internal recruitment of internal auditors to be embedded in Partners under existing 
grant agreements  

        MAMPU team to prepare audit training to standardise and socialise MAMPU’s 
approach to audit and fraud 

        Partner agreements to ensure Partners conduct annual participatory audits for each 
sub-partner which will include a socialisation element of fraud rules/procedures 

        MAMPU to continue to conduct more formal ‘external/forensic’ audits on a random 
basis 

  

5.4 Grants 

To date, progress is on-track and Partners have indicated a high level of support for 
MAMPU’s support in the area of grants management. A needs assessment workshop was 
conducted with seven Partners in December resulting in the identification of various priorities 
to address in the coming year. To date, three activities have commenced including the set-
up of accounting software for six Partners; internal control/audit training for seven Partners; 
and technical assistance to six sub-Partners of Migrant Care through the support of a 
financial consultant. MAMPU also supported the fiduciary assessment of 6 Komnas 
Perempuan affiliate organisations (‘hosts’). Based on the results of these fiduciary 
assessments, weaknesses were identified and are currently being resolved with the support 
of MAMPU funded grant consultants. 
 
The main priorities for the MAMPU grants team in the next year will be to assist Partners in 
the effective management of grants and ensuring quality oversight to sub-Partners. 
Improving Partners’ capacities to manage financial compliance, risk and fraud are also top 
priorities. In particular, support in the areas of organisational strengthening; action, analysis 
advocacy; and networking and learning will be provided. Examples of indicative activities 
include:  
 

 Support Partners to improve financial and operational capacity through increased 
organisational systems and processes; 

 Embed 7 Grant Consultants within Partners; 

 Revise SOPs, undertake systematic grant monitoring and ensure quality fiduciary 
assessments, support implementation of financial guidelines for sub-Partners; 

 Set up Database HR, Assets and Filing; 

 Continue support for Migrant Care and Hosts in financial management and 
accounting software; 

 Identify specific training needs for sub-Partners through a sub-partner needs 
assessment conducted by Partners; 

 Provide training on tax and Indonesian Financial Standard for NGOs; 

 Conduct ‘Finance Shared Learning’ Workshop with MAMPU and Partners; 

 Provide training for fund raising and business planning; 

 Manage expectations of existing Partners about their intention to expand geographic 
locations and increasing sub-Partners; this includes managing all aspects of risk and 
tailoring expectations associated with taking on new sub-Partners in new locations;  

 Identify at least two new Partners to join the Program: MAMPU would like to engage 
one Partner in Kalimantan to follow the PERMAMPU model using a consortium 
approach, and another Partner (region to be determined) that will work directly with 
Parliamentarians at the national level.  

 
Additional priorities include supporting Partners in the development of 2nd year workplan 
budgets for generation of their 2nd year grant agreements; conducting capacity needs 
assessments for new Partners; managing any non-Partner grants (including two the three 
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identified research organisations); and undertaking the procurement process and conducting 
all relevant steps in the launching and managing of the innovation fund.  
 

5.5 Risk Management  

The ‘change’ and ‘reform’ processes that the MAMPU Program is facilitating are not linear, 
and are largely determined by the work of CSO partner organisations, their sub-Partners, 
and the windows of opportunity to influence reform that may open and close in the evolving 
political context. This exposes the program to various potential ‘external risks’. Additionally, 
the pace of Program implementation, with such a large number of Partners, sub-Partners 
and stakeholders is necessitating fundamental shifts in the ways partner organisations and 
individuals conduct their work. Within this ‘fluid’ operational context, a number of risks can 
eventuate. The program must therefore develop a high tolerance to risks and setbacks, with 
sufficient flexibility and mechanisms to incorporate lessons learned into ongoing program 
implementation.  Key program risks after one year of program implementation are outlined in 
detail in the updated Risk Management Matrix (Annex 9). Three risks in particular are worthy 
of attention in this report: 1) fiduciary risk; 2) Program coherence; and 3) sustainability. 
 
Fiduciary Risk 
 
Fiduciary risk remains a critical concern for the Program given the significant amount of 
grant funding of partner and sub-partner activities. The serious nature of the recent LBH Apik 
NTB fraud, which occurred within the first few months of receipt of their MAMPU sub-grant, 
highlights this issue. To address this risk, the MAMPU Program is putting in place robust 
strategies to prevent fraud at all levels going forward.   
 
The existing role of the Finance and Grants Manager has become too large for a single FTE, 
therefore it has been recommended that this role be split in two, with the Grants Manager 
position assuming responsibility as the key interlocutor on financial issues with MAMPU 
Partners. The role will involve overseeing both the MAMPU grants officer team and providing 
support to Partner finance teams. In addition, within the first quarter of the this twelve-month 
Workplan the Program will be recruiting 7 consultants to work onsite with Partner 
organisations as interim grants officers for a six-month period to coach and support MAMPU 
Partners in the management of their grants. 
 
The MAMPU Team will work to ensure Partners understand the seriousness of fraud, the 
consequences of committing fraud, and of not having systems in place to detect fraud. 
Creating sufficient disincentives such as termination of staff who are implicated, grant 
cancellation, repayment of funds, barring, reporting to and sharing lessons with 
stakeholders, and the threat of police reporting, will be important in preventing fraud within 
the MAMPU Program. 
  
Program Coherence  
 
The current reporting period has been marked by significant restructuring of the MAMPU 
Team and scaling up to meet Program requirements. It has been a period of intense activity. 
There is a risk that intense activity results in multiple actions in different parts of the 
Program, but does not coalesce to ensure that the combined result of this activity is actually 
advancing the objectives of the Program. In the next twelve months, it will be critical to take 
a strategic overview of the program and ensure the achievement of coherence between the 
Components, and with the Partner’s plans and bringing these together to demonstrate 
progress towards Program outcomes. 
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Sustainability 
 
The Program will need to retain a clear focus on building long-term institutional capacity, 
relationships and coalitions that will assist in the sustainability of the Program beyond 2020. 
The issue of sustainability needs to be factored in early in planning of all initiatives by 
MAMPU and its Partners. The very nature of democratic government means that MPs and 
political platforms change over time. Focusing attention and allocating resources in a 
manner that effectively engages local communities and poor women to give them voice and 
agency will enhance the likelihood of sustainability.   
 
There is a further related risk that the connection between MAMPU and the livelihoods of 
poor women will be perceived to be too remote. In part, this is due to the limited influence a 
donor program can have on the complex interaction between CSOs, independent 
parliamentary processes, communities and government.  MAMPU will need to mitigate these 
risks by both investing in activities that support pro-poor gender outcomes, and leveraging 
relationships with civil society and the media to promote increased accountability by 
government. The Program will also work with Partners on raising the awareness and pro-
activity of MPs and women’s caucuses so they are better positioned to advance in 
parliament the issues and interests of poor women, and their access to rights and services.  
 

 


