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1. Objectives

The objective of this project is to develop a systematic database of international experts and
institutions in the domain of IT for Industry 4. 0.

2. Background

The 59th session of the APO Governing Body Meeting in Tehran, IR Iran, in April 2017 approved the
establishment of the APO Center of Excellence (COE) on IT for Industry 4. 0 under the auspices of the
NPC, India. As part of the effort to share the expertise of the COE on IT for Industry 4.0 with other APO
member countries and to strengthen its position as a knowledge center on IT and its applications for
Industry 4. 0, a database of international experts on IT for Industry 4.0 will be constructed. In 2018, the
COE on IT for Industry 4.0 began compiling a compendium of local experts. This will be expanded in
2019 to include international experts and institutions familiar with the latest concepts, developments,
and technology of various domains of IT for Industry 4. 0. Once established, the database will help APO
members determine their levels of readiness for adopting and benefiting from Industry 4. 0.

3. Scope and Methodology

a. Outlining the database structure;

b. Developing a database of international experts and institutions in the domain of IT for Industry 4. 0;
and

c. Launching the database of international experts and institutions on IT for Industry 4.0 on the COE
on IT for Industry 4. 0 web portal.

The tentative timeline is given below.

DatefTime

February 2019

February-May2019

June 2019

Activity

Suitable experts are identified and engaged

The experts examine the COE on IT objectives, activities, and plans to
develop the Expert Database on IT for Industry 4.0

A coordination meeting is held among experts and representatives of the
COE on IT for Industry 4.0

The database structure and content are finalized

The Expert Database on IT for Industry 4. 0 is made available on the COE
web portal

4. Task Assignments of the Resource Persons

a. Outlining the database structure of international experts and institutions in the domain of IT for
Industry 4. 0;

b. Developing a detailed database of international experts and institutions in the domain of IT for
Industry 4. 0;

c. Working closely with the Secretariat and COE on IT for Industry 4.0 to agree upon the criteria
and elements of the database system;

d. Conducting Skype interviews with APO and COE on IT for Industry 4. 0 stakeholders if
necessary;

e. Supporting the COE on IT for Industry 4,0 in integrating the database on the COE web portal
and in submitting the final written report; and
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f. Preparing and finalizing the report on the Development of the Expert Database on IT for
Industry 4. 0 to the APO Secretariat.

5. Roles and Responsibilities

The roles and responsibilities of the NPO and APO are:

NPO

a. Organizing the expert meeting in New Delhi.

b. Assigning local resource persons if applicable.

c. Assigning staff to act as focal points in communicating with the resource persons and the
Secretariat as well as scheduling and arranging interviews with the beneficiaries of COE
activities when necessary; and

d. Assisting the resource persons and Secretariat in any other activity involved in the process of
database development as needed.

APO

a. Assigning overseas resource persons for the development of the database.

b. Coordinating with the overseas resource persons and implementing organization.

6. Financial Arrangements

To be borne by the APO

All assignment costs of overseas resource person(s).

To be borne by the host country (India)

a. Project management fees and personnel costs of the implementing organization; personnel
service fees for the development of the database; honoraria for local resource person(s) if
applicable; and consultation meetings with key stakeholders.

b. Local implementation costs.

Dr. Santhi Kanoktanaporn
Secretary-General

-3-


