
AOA SECURITY GATE IMPROVEMENTS PROJECT  Addendum No. 2  
BRAA PROJECT NO.: TASK 41.D 

ADDENDUM NO. 2 (of 2) 

TO THE CONSTRUCTION DOCUMENTS 

FOR THE 

AOA SECURITY GATE IMPROVEMENTS PROJECT 

BOCA RATON AIRPORT 

BOCA RATON, FLORIDA 

Project funded by: 
 

FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) 

 

May 1, 2018 PAGE 1 of 1 

TO: ALL HOLDERS OF CONTRACT DOCUMENTS 

a. Your attention is directed to the following interpretations of, changes in, and additions to the Contract 
Specifications and Plans for the above named project at Boca Raton Airport, Boca Raton, Florida. 

b. This Addendum is part of the Contract Documents and Plans, and the bidders are required to 
acknowledge receipt of this Addendum in the space provided below. 

This addendum includes the following (see attachments): 
 
1. PRE-BID MEETING 
 The Pre-Bid Conference Meeting Minutes, Q&A (attachment), Sign in Sheet 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE:  Sign and Return Addendum #1 and #2 Cover with Bids 
   
Acknowledged:                 signature of Bidder 

Name of Bidder:           Date:     

 

END OF ADDENDUM NO. 2 (of 2) 
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AGENDA 

Pre-Bid Conference  
for 

AOA Security Gate Improvements 
at  

Boca Raton Airport 
 

Task 41D 
 

PROJECT FUNDED BY: 
 

Florida Department of Transportation 
and  

Boca Raton Airport Authority 
 

Wednesday, April 11, 2018 
2:00 PM 

Boca Raton Airport 
 

1. INTRODUCTIONS 
All participants signed the formal sign in sheet (see attached) and introductions were made. 

 
2. OWNER OF PROJECT     Boca Raton Airport Authority (BRAA) 

Boca Raton Airport Authority 
         Boca Raton, Florida 33431 
                                                              Phone: (561) 391-2202 
                                                              Fax:  (561) 391-2238 
 

    Executive Director Clara Bennett 
Deputy Director Scott Kohut 
Operations Director Travis Bryan 

     
3. AIRPORT’S GENERAL CONSULTANT  Ricondo & Associates, Inc. 

1000 NW 57th Court, Suite 920 
Miami, FL 33126-3511 
Phone:  (305) 260-2727 
Fax:  (305) 260-2728 

 
4. DESIGN TEAM     AOA SECURITY GATES    

Jacobs Engineering 
1100 North Glebe Road, Suite 500 
Arlington, VA 22201 
Tel: 540-455-5926 
Fax: 571-216-1570 
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5. SUBMITTAL DATE  Thursday, May 3, 2018 at 2:00 pm, Local Time 
Boca Raton Airport (BCT) 
903 NW 35th Street  

        Boca Raton, Florida 33431 
                                                           Attn: Travis Bryan, Operations Director 
           Phone: (561) 391-2202 x207       
 

Bid proposals must be submitted on the forms provided by BRAA and accompanied by a bid security 
in the form of a certified check, cashier's check, money order or a bid bond, submitted on the form 
provided, in favor of BRAA in the amount of not less than five percent (5%) of the bid price.  Bidders 
are required to submit three (3) sealed copies of their Bid with all required documentation, complete. 
 
The above information was reviewed for contractor consideration.  No questions were asked 
of this requirement. 

 
6. BID DOCUMENTS - $60.00 Cost for Plans and Specifications (non-refundable service charge).   

Digital file available upon request (Travis Bryan, Ops Director). 
 Contract Manual (Invitation to Bid, Instruction to Bidders, Bid Documents, and  

Contract Documents) and Technical Specifications (F-100, DIV 32, W-103) 
 Drawings 

 
The Owner (Scott Kohut) confirmed that the bid documents would be free of charge in 
electronic format at the request of the Contractor.  The Airport confirmed the link for 
downloading and printing the bid documents could be obtained by contacting Travis Bryan 
and the Boca Raton Airport (above). 

 
7. PROJECT DATA 

 Base Bid - 5 AOA Security Gate Improvements 
 Additive Alternates - 4 AOA Security Gate Improvements (by Owner determination) 
 Installation of new equipment includes vehicle gate operators and safety devices (in ground 

loop detectors, gate edge sensors, through beam electronic photo-eyes, and infrastructure). 
 

The Airport provided information regarding the Bid Form, in particular the separate Base Bid 
and Alternates Bid Form(s), and provided an explanation for the basis of award (the Base Bid 
sum total), and the possibility of executing the completion of Alternates work, at the sole 
direction and discretion of the Airport.  Contractor is to provide pricing for the Alternates 
work per the Alternates schedule (BF 4.2) 

 
8. Bid Form  

The project Bid Form is comprised of Base Bid and Additive Alternates  
 Base Bid – Gates 3, 5, 15, 16, and 22 
 Additive Alternates – Gates 1, 9, 11, 24 (by Owner determination) 

 
Mobilization 

 Separate mobilization line items for Base Bid and Additive Alternates Schedules.  Contractor 
Mobilization costs to be sufficient to cover completion of all work. 

 
Allowance Accounts (W-103) 

 General Allowance Account - The Allowance Account is to be used at the sole discretion of 
the Boca Raton Airport Authority for unforeseen costs directly related to the project, per the 
provisions of the contract, for changes to the work. 
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Excavations and Restoration ((F-100) 
 Excavations and Restoration.  LS line for each gate improvement location for all work 

associated with excavations, embankments, includes compactive effort, density testing, sod, 
concrete or asphalt where applicable. 

 
The Bid Form Schedules are found on sheets BF4.1 and BF4.2 of the “Bid Form” documents.  Basis 
for Award will be determined on the sum total of the Base Bid items.  Additive Alternates may be 
selected by the Owner and added to the Base Bid scope of work (at the Owners’ discretion), per the 
bid costs provided by the Contractor in the Additive Alternates schedule (BF4.2). 
 
The Airport explained in further detailed the Base Bid and Alternates Bid Form(s), noting the  
Airports priority for the completion of the work, stipulating which specific gates are the  
Airports priority. 
 
A review of the line items for mobilization and allowance account line items was provided for  
each schedule, in addition to a line item for restoration for each schedule, at each gate  
location.  The Contractor asked if all work at each gate was identical.  The Airport confirmed  
that the work varied from one gate location to another, including the removal of two sets of  
tiger teeth (intrusion devices) at two gate locations, as well as various restoration  
requirements at each gate location. 

 
9. SAFETY AND SECURITY – Boca Raton Airport security badges are required to operate on the 

Airport Operations Area  (AOA).  Cost per badge is $25 dollars per badge and shall be considered 
incidental to the work bid. 

 
The Airport confirmed contractor badging requirements for Airfield access, and the Airport 
explained that Airport Security would regularly monitor the work during construction to 
ensure Airfield security.  The Airport also confirmed the contractor will need to schedule and 
attain badging with the Airport prior to initiating the work. 
 
The Airport reiterated the need for the contractor to re-establish gate access at the end of 
each day of work. 

10. CONTRACT TERM AND SCHEDULE 

Administrative Activities Period      60   Calendar Days 
Notice to Proceed – NTP (Start of Construction Work)              75   Calendar Days 
Substantial to Final Completion      30   Calendar Days 
Total (Calendar Days are Cumulative)                        165   Calendar Days  
 
30-Day Administrative Activities Period 

 Shop submittals for long lead Items 
 Detailed CPM Schedule and Phasing Plan – Boca Raton Airport Review and Approval 
 Procurement of materials 

 
Contractor Schedule Milestone Requirements (include but not limited to) 

 The contractor will prepare and submit a CPM schedule and phasing plan immediately after 
the issuance of the Administrative NTP for Owner review and approval.  Confirmation of 
CPM schedule and phasing plan will be required prior to the issuance of the NTP for 
construction. 

 
The administrative and construction duration period were reviewed, above.  The Airport 
iterated that the 60-day Administrative period was provided for the contractor to submit 
critical shop drawing submittals for review and approval, provide a contractor phasing plan 
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for initiating and completing the work for Owner review, and procurement and delivery of 
materials. 

 
11. LIQUIDATED DAMAGES - Five Hundred Dollars ($500) per calendar day of delay in completing the 

contract work beyond the above specified Substantial Completion.  Two Hundred and Fifty Dollars 
($250) per calendar day of delay in completing the contract work beyond the above specified Final 
Completion. 

 
The Airport confirmed the amount in LD’s to be assessed in the event the work is not 
completed by the end of the contract duration stipulated above. 

 
12. DBE AND FEDERAL REQUIREMENTS:  N/A 

 
The Airport confirmed that there were no DBE participation requirements for this project. 

 
13. CONTRACTOR STAGING AREA 

Staging areas will be available and provided at the project site.  The Airport will coordinate with the 
Contractor to confirm staging at each AOA Security Gate location.  Boca Raton Airport Authority 
(BRAA) assumes no responsibility for security of areas used for daily contractor employee parking 
and material storage outside of the Airport Operations Area (AOA). 
 
The Airport (Scott Kohut) confirmed that various areas would be available throughout the 
Airport in proximity of the various gate locations for contractor staging.  The Airport stated 
primary staging for equipment and materials could be staged in the secured are at Gate 1. 

 
14. PERMIT FEES:  N/A 

 
The Airport confirmed there are no permitting fees associated with this project. 
 

15. PROJECT SPECIFIC ISSUES AND ITEMS OF WORK: 
 Identification and Protection of Existing Utilities; Contractor to provide all Utility Locates 
 Authorized, licensed GENTEC representative by Contractor for GENTEC system 

coordination 
 

The Airport reviewed the contract requirements for contractor provided utility locates, and 
authorized Genetec representative for security system programming requirements. 
 

16. REQUESTS FOR INFORMATION/CLARIFICITION/ADDENDA 
All questions pertaining to design and construction must be in writing.  E-mail all questions to:  
Travis Bryan, Operations Director, Boca Raton Airport at travis@bocaairport.com (cc: 
scott@bocaairport.com)  Last date to submit questions is Wednesday, April 25, 2018, 2:00 PM 
EST. 
 
The Airport confirmed the process for contractor questions and the last day for submitting 
questions to the EOR for clarifications (above). 

 
17. OPEN DISCUSSION 

 
Q: What is the Engineer’s Estimate of Probable Costs? 
A: The Airport conformed the estimate for Base Bid work at approximately $180,000 
 
Q: Does the 75-calendar days include time for the completion of the four Add Alternates? 
A: The Airport confirmed the 75-calendar days is provided for the completion of both 

Base Bid and Alternates work, for the completion of the total number of 9 gates. 
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