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EXECUTIVE SUMMARY 

This report provides an overview about the state of implementation of the project for the period from 

April 2015 – May 2016. 

The project provides a valuable contribution to the water sector in Kazakhstan’s way towards Green 

Growth as it purposely addresses all of the sectors of society, i.e. the state sector, the private sector 

as well as civil society. Similarly, all of three key dimensions of sustainable development in the water 

sector are addressed by the project: Economy (Water as an Engine for Growth); Environment 

(Protection and Conservation of Water Resources) and Development (Water for an Improved Quality 

of Life).  

A key challenge for this project is to demonstrate the benefits of green growth approaches through 

pilot infrastructure projects. This involves addressing institutional, legislative, and governance issues, 

in addition to technical and financial hurdles and promoting innovative approaches. Collaboration and 

partnerships among key actors and stakeholders allows to display key lessons of the successful 

operation of multipurpose “green” and sustainable water management. 

The project design put particular emphasis on creating synergies among the project partners, the four 

outcomes and all of the activities of the project. Beyond organizational coherence, activities under the 

various results are being shaped in such way that they can multiply the impact of certain activities and 

thus contribute to the future sustainability of the project. This applies in particular on the selection and 

design of the three pilot projects. 

A series of dialogues were held with the beneficiary, the donor and the participating organizations 

leading to a through integration of the project with initiatives of the Kazakh government and the 

aspirations of the Kazakh civil society. In addition, the private sector became a part of those dialogues. 

The project was thus truly embedded in the national and international context.  

A highlight of the period under review was the process of selecting and design of pilot projects as 

foreseen in activity 4.1., i.e.  

1. Integration of green growth ideas in the construction of centralized water supply and water 

discharge in rural areas in the Almaty region; 

2. Re-equipment and Operation of Multifunctional Hydraulic Structures in the Aktobe region; 

3. Demonstration of the new technologies in irrigation:  

- Development of Urban Agriculture for Astana; 

- Prospects of Oasis Irrigation in Desert and Semi-desert regions in Kazakhstan. 

Special attention was given for the promotion of the joint efforts of the UN system and the European 

Union to support the integration of Green Economy principles into the water sector of Kazakhstan. The 

role of the EU as a donor of the project was clearly indicated through all of the PR activities. 

Moreover, this joint UN-EU project was promoted outside of the country, through holding side-events 

at international fora such as the Ministerial conference of the Environment for Europe process and the 

Astana Economic Forum. 
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OUTCOME 1: WATER GOVERNANCE IN LINE WITH GREEN ECONOMY REQUIREMENTS 

 

Development of Water Governance for a Green Economy:  

Water has always played a central role in societies and it is a key driver of growth and poverty 

alleviation. It is a source of production, growth, and prosperity. Water security is the main aim of 

investment in water. Investment in water drives green growth, the green growth in its turn drives the 

investment in water. Investment in the governance of water resources ensures water security as it 

becomes a driver of green growth and a prerequisite for investments. 

RESULT 1.1: TRANSBOUNDARY WATER MANAGEMENT  

The Description of Action foresees:  

Activity 1.1.1. Training courses on international water legislation. 

Activity 1.1.2. Development of the review and recommendations on the policy of Kazakhstan for 

                       Trans-boundary water cooperation.  

Activity 1.1.3 Assessment of the situation in the transboundary Ural River and Kigach canal.  

During the review period, in consultation with the beneficiary, i.e. the Committee for Water Resources 

of the Ministry of Agriculture, the project team started a series of activities in line with the Description 

of Action, recommendations from the inception process and the work plan: 

 Training seminar on the «Improvement of transboundary water resources management in the 

Republic of Kazakhstan» was held on December 7-8, 2015 in partnership with the Scientific 

Research Center “Green Academy”, in Astana; 

 The Center for Water Initiatives Support was identified as a national partner to carry out the 

activity 1.1.3 (assessment in Ural and Kigach transboundary basins), necessary experts were 

identified and contracted;   

 Detailed work plan and terms of reference for consultants for the preparation of the review of 

transboundary waters and transboundary water cooperation for Kazakhstan has been 

developed and agreed upon; 

 Two bilateral expert meetings were held on the Ural River (February 17, 2016 in Uralsk) and 

the Kigach Canal (February 24, 2016 in Atyrau); 

 Assessments of the Ural River and Kigach canal were initiated in January 2016, and their 

preliminary findings were presented on May 30, 2016 at the NPD SC meeting in Borovoe. 

 

Activity 1.1.1. Training courses on international water legislation 

Implemented in the reporting period (April 2015-May 2016): 

The first training seminar on “Improving Transboundary Water Management” was held on December 

7-8, 2015, in Astana.  The event was organized to expand the understanding of international water 

law, transboundary water management policies in the Republic of Kazakhstan, and activities of joint 

management bodies as well as opportunities for further development of water cooperation. 

International experts provided an overview of international water law, experience of international basin 
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commissions from the Sava and Danube rivers, approaches to reform the International Fund for 

Saving the Aral Sea (IFAS), experiences from the implementation of the UNECE Water Convention 

and the UNECE Convention on the Transboundary Effects of Industrial Accidents. A separate session 

was dedicated to the experiences of Kazakhstan in furthering bilateral water cooperation.  

 

The target group included national decision makers and technical experts involved in transboundary 

water cooperation with Russia, China and Central Asian states. The seminar was attended by the 

Heads of Transboundary Rivers Management under the Water and Biological Resources Department, 

Heads of the Water Resources Control and Protection, Heads of the Basin Inspections under the 

Committee on Water Resources of the Ministry of Agriculture, Ministry for Foreign Affairs and Ministry 

of National Economy officials, managers and officers of the Green Economy Department under the 

Ministry of Energy and its affiliates, UNDP and UNECE officers, international and national experts, and 

NGOs. In total 31 participants participated in the seminar. 

 

The participants underlined their interest in continuing regular discussions on transboundary 

cooperation to keep staff of the basin inspections and relevant water management bodies updated on 

the corresponding innovative water management practices. The report of the seminar is available in 

Annex B. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

A second seminar-training on improvement of transboundary water resources management in the 

Republic of Kazakhstan will take place in October-November 2016. Back-to-back with the seminar a 

high-level round table will be arranged with the aim to discuss the draft Policy review and 

recommendations on transboundary water management in Kazakhstan (see below Activity 1.1.2).  

Deliverables against DoA:  

Deliverable  Status  

 Presentations and hand-outs 

for the seminars;  

 Agendas, participants 

registration lists, minutes and 

resolutions of the seminars; 

 Report of the first seminar-training is available in 

the Annex B. Other materials of the first seminar-

training are available on-line at 

ttp://www.unece.org/index.php?id=42872#/ 

 

Activity 1.1.2. Development of a review and recommendations on the policy of Kazakhstan for 

trans-boundary water cooperation  

Implemented in the reporting period (April 2015-May 2016): 

The development of the review and formulation of recommendations on the policy of Kazakhstan for 

trans-boundary water cooperation was initiated in February 2016. A team of three international and 

national experts were identified to review the status of transboundary waters and transboundary water 

cooperation of Kazakhstan, and to develop policy recommendations including on elaborating drafts for 
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possible changes in the national legislation. A detailed work plan and terms of reference for 

consultants for the preparation of the Policy review and recommendations on transboundary water 

cooperation for Kazakhstan have been developed and agreed upon.  

The Policy review provides an analysis on the status of the implementation of the bilateral and basin 

agreements and protocols on specific transboundary rivers with the Russian Federation and Central 

Asian states, as well as it will outline the opportunities for development of the cooperation. The outline 

of the Policy review was discussed with the Ministry of Agriculture and Committee on Water 

Resources and Ministry for Foreign Affairs (May 12, 2016, Astana).  

 

To be implemented in the next reporting period (June 2016-June 2017): 

The first draft of the Policy review with comments received during the meeting with the Ministry of 

Foreign Affairs and Ministry of Agriculture will be available in July 2016. After consultations with the 

Ministry of Foreign Affairs and Ministry of Agriculture during the summer of 2016 the Policy review will 

be a subject to a larger national consultations process. These national consultations will be arranged 

in two steps: (1) seminar-training on improvement of transboundary water resources management in 

the Republic of Kazakhstan, that will broadly discuss all chapters of the Policy review, and (2) high-

level round table that will focus on discussing and approving recommendations. Both events will take 

place back-to-back in October-November 2016. The Policy review will then be finalised in December 

2016, taking into account the comments received during these two events 

Deliverables against DoA:  

Deliverable  Status  

 Assessment report on 

Kazakhstan’s dependence on 

transboundary waters; 

 Recommendations for 

improving the national policies 

on transboundary waters; 

 The Policy Review and recommendations on 

transboundary water management in 

Kazakhstan will be finalised in the next reporting 

period 

 

Activity 1.1.3 Assessment of the situation in the transboundary Ural River and Kigach canal  

Implemented in the reporting period (April 2015-May 2016): 

In the Ural basin, the declining water flow hinders fish migration. As suggested during the inception 

period, a thorough assessment of the status in the transboundary Ural River and Kigach canal will be 

carried out upon the request of the beneficiary.  

The Astana based Centre for Water Initiatives Support has been identified as a national partner and 

has been contracted to assist in carrying out the work under this component; necessary experts were 

identified and contracted.  

An expert group was established to assess the situation in the Ural River and Kigach canal and to 

provide recommendations for the programme of work of the Kazakh-Russian Bilateral Commission. 

Two technical meetings had been held so far, i.e. Russian-Kazakh meeting on Ural (Uralsk, February 
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17, 2016) and a Russian-Kazakh meeting on Kigach (Atyrau, February 24, 2016). Reports of the two 

meetings are provided in the Annex C. 

The Russian MFA nominated two technical experts from the Orenburg Oblast for the assessment of 

the Ural River and two experts from Astrakhan Oblast for the assessment of Kigach canal. During the 

expert meeting on Ural assessment, the difficulties of accessing the necessary data from the 

Bashkortostan Republic and Chelyabinsk Oblasts of Ural basin were indicated.  

The preliminary findings of the assessments were presented on 30-31 May 2016 at the NPD Steering 

Committee meeting.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

Following the feedback received during the NPD meeting (Borovoe, 30-31 May 2016), an updated 

version of the assessment on Kigach and Ural will be discussed at the two-day technical meeting of 

Russian and Kazakh experts (June 23-24, 2016, Astana). The drafts assessments will be  discussed 

at regular meetings of Kazakh-Russian working group on Ural and working group on Kigach (both 

initially planned for July 2016). Draft assessments will then be presented at the annual meeting of the 

Russian-Kazakh bilateral commission on the use and protection of transboundary water courses 

(initially planned for August 2016). Depending on the outcomes of the commission’s discussion, the 

assessment will be finalized in fall 2016. Additional studies on Ural and Kigach will be conducted in fall 

2016 with final results to be presented at 5th NPD Steering Committee (initially planned for May 2017). 

As a follow-up to the studies, a strategy for use of water resources for Ural and Kigach basins will be 

drafted in the second half of 2017. 

Based on request from the beneficiary (CWR) during the inception phase and as raised at the bilateral 

meetings with the Deputy Minister of Agriculture Mr. Nysanbaev in February and June 2016, the 

possibility of conducting a background study in the trans-boundary basin of Bolshoi and Malyi Uzen 

will be considered. Depending on budget availability, this background study may be initiated in the 

second half of 2017 as part of the activity 1.1.3. 

 
Deliverables against DoA:  

 
Deliverable  Status  

 Agendas, participants 

registration lists, minutes and 

resolutions of the seminars; 

 Assessment report on Ural and 

Kigach River basin.  

 Materials of the two meetings are provided in the 

Annex C. 

 

 Assessment report will be finalized in the next 

reporting period 
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RESULT 1.2: REVIEW AND IMPROVEMENT OF THE INSTITUTIONAL BASIS FOR RIVER BASIN 

MANAGEMENT  

The Description of Action foresees:  

1.2.1. A review of current experience with river basin management plans in Kazakhstan, with a 

focus on one pilot basin to be selected during the inception phase; 

1.2.2. The preparation of policy recommendations for strengthening basin administrations and 

basin councils, building on international good practice. 

1.2.3. Develop a basin plan in full compliance with the green economy concept. 

 

Activity 1.2.1. Review current experience with river basin management plans in Kazakhstan, 

with a focus on one pilot basin to be selected during the inception phase  

Implemented in the reporting period (April 2015-May 2016): 

During the inception phase, the Balkhash-Alakol river basin was selected. The technical workshop 

has been scheduled to be held in autumn 2016 in Almaty to facilitate the sharing of experience of 

managing the Balkash Alakol basin. The workshop is expected to be attended by representatives of 

basin councils from all eight major Kazakh basins and two major sub-basins of Kazakhstan. The 

workshop will be organized as a back-to-back event on Basin Council meeting, supported by UNDP 

within activity 2.1.2. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

Technical workshop will be conducted in Almaty (initially planned for November 2016) as a back-to-

back event on Basin Council meeting, supported by UNDP. It will explore an experience with existing 

river basin management practices in Kazakhstan, discuss the needs of the river basin inspections, the 

issues hampering effective realization of the river basin management policy. Based on the outcomes 

of the discussions at the workshop, the report on recommended policy and institutional improvements 

in river basin management will be prepared.  

 

Deliverables against DoA:  

 
Deliverable  Status  

 Report on recommended policy 

and institutional improvements 

in river basin management  

To be developed in the next reporting period 

 

Activity 1.2.2. Prepare policy recommendations for strengthening basin administrations and 

basin councils, building on international good practice 

The beneficiary – Committee on Water Resources, expressed during the inception period its interest 

to advance its experiences from the European region on ways of establishing the sustainable 

financing for basin administrations. Accordingly, the issue of financing and multi-annual planning of 
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water use and distribution at the basin and Akimat level are considered to be subjects for respective 

training activities.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

During the first half of 2017, training activities will commence with seminars on multi-annual planning 

of water use. Distribution will be selected from those basins that already have some relevant 

experience, i.e. the basins of Aral-Syrdarya, Tobol-Turgai and Balkash-Alakol.  

Once the anticipated study on strengthening of basin management with policy recommendation is 

completed, a national-level conference for policy-makers will be organized in 2017 to present the key 

findings addressing Central government, Akimats and civil society.  

 
Deliverables against DoA:  

 
Deliverable  Status  

 Assessment report on river 

basin management practices in 

Kazakhstan; 

 Agenda, participants’ list, 

minutes, and resolution of the 

national conference; 

 Training modules; 

 Training hand-outs. 

 To be prepared in the next reporting period  
 

 

 To be available in the next reporting period 
 

 

1.2.3. Develop a basin plan in full compliance with the green economy concept. 

Implemented in the reporting period (April 2015-May 2016): 

During UNECE missions to Astana in May and July 2015 and in follow-up correspondence, it was 

agreed with the Committee on Water Resources of the Ministry of Agriculture to drop activity 1.2.3. 

This was also accounted for in the inception report of the project. Instead of designing yet another 

basin plan, CWR stressed that at this point, practical recommendations and trainings are more 

relevant to improve water resources management at the basin level. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

There are no further plans as the activity has been cancelled. 

 
Deliverables against DoA:  

 
Deliverable  Status  

 Demonstration river basin 
Management Plan. 

 

There will not be such deliverable due to cancelling the 
entire activity  
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RESULT 1.3: SUPPORT FOR THE IMPLEMENTATION OF THE PROTOCOL ON WATER AND 

HEALTH  

The following activities are foreseen: 

1.3.1 Establishing a National working group and an expert group to identify and set national targets 

and target dates; 

1.3.2. Setting national targets and target dates on water and health as the result of participative 

process; 

1.3.3. Providing support for the formal adoption of the national targets by appropriate 

Governmental agencies; 

1.3.4. Initiating implementation of selected ‘soft’ (i.e. non-infrastructure) national targets, and  

1.3.5. Preparation of the Kazakh national report under the Protocol on Water and Health.  

 

Activity 1.3.1. Establishing a national expert group on water and health 

Implemented in the reporting period (April 2015-May 2016): 

The Committee on Consumer Protection (CCP) of the Ministry of National Economy is the main 

governmental body in charge of coordinating work under the Protocol on Water Health in Kazakhstan. 

New focal point from the CCP on the Protocol on Water Health was nominated in early 2016. 

In February 2016, a national expert group on setting targets under the Protocol was formally 

established. The group consists of representatives of relevant governmental bodies including the 

Committee on Consumer Protection and Committee on Construction, Communal Housing and Land 

Management of the Ministry of National Economy, Ministry of Health and Social Development, Ministry 

of Agriculture, Ministry of Energy, Ministry of Foreign Affairs, Committee on Geology and Subsurface 

Resources Management of the Ministry of Investments and Development as well as relevant non-

governmental bodies and academia.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

No further plans are available for this activity 

 

Deliverables against DoA:  

Deliverable  Status  

 Document setting up the 

National working group;  

 List of participants of the 

National working group 

meeting; 

 Available in Russian upon request  

 
Activity 1.3.2. Setting national targets on water and health  

Implemented in the reporting period (April 2015-May 2016): 
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On 1 March 2016, a kick-off meeting of the national expert group on setting targets under the Protocol 

took place in Astana. UNECE made a presentation on the obligations under the Protocol and 

particularly on the target setting, describing its step by step process. The WHO country office was also 

attending the meeting and made a commitment to provide feedback on the draft targets once they are 

available. The national expert group presented the first draft of the Kazakh national targets to the 

National working group in April 2016 and initial feedback from stakeholders was collected at the 

workshop held on April 29
th
, 2016 in Almaty. The draft national targets were presented at the NPD 

Steering Committee meeting on May 30-31
st
, 2016 in Borovoe.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

In June 2016 to January 2017 the drafted national targets will be consulted with relevant stakeholders 

and finalised.  

 
Deliverables against DoA:  

 
Deliverable  Status  

 Documented inclusive process 

on setting the national targets 

under the Protocol on Water 

and Health; 

 

 

 National targets and target 

dates under the Protocol on 

Water and Health. 

 Report of the first kick-off meeting of the 

national working group is available on-line at the 

http://www.unece.org/fileadmin/DAM/env/water/

meetings/Water_Convention/2016/Projects_in_

Central_Asia/Report_EN_on_Protocol_on_Wate

r_and_Health_March1_EN.pdf  

 Proposed draft national targets and target dates 

as passed to the Government is available in 

Russian upon request.  

 

Activity 1.3.3. Adoption of national targets 

Implemented in the reporting period (April 2015-May 2016): 

This activity is directly linked to the process of accession to the Protocol on Water and Health and it is 

expected that the two processes will be run simultaneously.  

The Government indicated its interest to proceed with accession to the Protocol and also supported 

the setting of national targets. The UNECE officer in charge of the Protocol met with the Committee on 

Consumer Protection and Committee on Construction, Communal Housing and Land Management of 

the Ministry of National Economy in March 2016 to confirm that the secretariat would be ready to 

provide all of the necessary support for this work. It was also emphasized that ideally the accession 

process should be finalized or to be close to finalization prior to the fourth session of the Meeting of 

the Parties to the Protocol on Water and Health (Geneva, 14-16 November 2016).  

 

To be implemented in the next reporting period (June 2016-June 2017): 

http://www.unece.org/fileadmin/DAM/env/water/meetings/Water_Convention/2016/Projects_in_Central_Asia/Report_EN_on_Protocol_on_Water_and_Health_March1_EN.pdf
http://www.unece.org/fileadmin/DAM/env/water/meetings/Water_Convention/2016/Projects_in_Central_Asia/Report_EN_on_Protocol_on_Water_and_Health_March1_EN.pdf
http://www.unece.org/fileadmin/DAM/env/water/meetings/Water_Convention/2016/Projects_in_Central_Asia/Report_EN_on_Protocol_on_Water_and_Health_March1_EN.pdf
http://www.unece.org/fileadmin/DAM/env/water/meetings/Water_Convention/2016/Projects_in_Central_Asia/Report_EN_on_Protocol_on_Water_and_Health_March1_EN.pdf
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The draft national targets on water and health will be submitted to the Government for formal approval 

by the end of 2016. The UNECE expert will follow-up the process of review/approval of priority target 

areas and national targets on Water and Health developed by the national expert group and will 

continue to support the work on ratification of the UNECE/WHO Protocol on Water and Health.  

The progress update on ratification of the Protocol on Water and Health and review/approval of priority 

target areas and national targets on Water and Health will be reported and reviewd at the NPD 

working group meeting in late 2016 and NPD Steering Committee meeting in spring 2017. 

 
Deliverables against DoA:  
 

Deliverable  Status  

 National targets and target 

dates under the Protocol on 

Water and Health. 

 To be available in the next reporting period 

(pending approval by the Government).  

 
Activity 1.3.4. Implementation of few selected targets 

Implemented in the reporting period (April 2015-May 2016): 

No activities were conducted during the reporting period 

 

To be implemented in the next reporting period (June 2016-June 2017): 

This activity will start following the setting and approval of national targets on water and health.  

 

Deliverables against DoA:  

 
Deliverable  Status  

 An action plan for achieving 

targets, including legal and 

administrative tools, prepared, 

with priority actions. 

  To be available upon approval of the targets by 

the Government 

 

Activity 1.3.5. Preparation of the Kazakh national report under the Protocol on Water and 

Health  

Implemented in the reporting period (April 2015-May 2016): 

No activities were conducted during the reporting period 

 

To be implemented in the next reporting period (June 2016-June 2017): 

Initially, the Government planned to prepare the national summary report under the Protocol on Water 

and Health for which the deadline of submission was on 18 April 2016. Nevertheless, as the main 

objective of the reporting exercise under the Protocol is to collect the data on the achievement of 

national targets and since the target setting process required additional time and consultations among 
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national stakeholders, the Government decided to postpone the report until draft targets have been 

formulized. Also taking into consideration that Kazakhstan is still in the process of accession to the 

Protocol, the country is not yet under the legal obligation to submit its national summary report.  

 
Deliverables against DoA:  
 

Deliverable  Status  

 Report on baseline analysis; 
 

  To be prepared in 2018 

 

RESULT 1.4: TRAINED WATER MANAGERS  

Kazakhstan experiences a lack of young and mid-career professional water sector specialists with 

high qualification. To efficiently manage its water resources, Kazakhstan needs professionals with 

technical knowledge as well as interdisciplinary management skills. It also needs to ensure transfer of 

knowledge and experience on teaching water resources management related disciplines from Europe. 

The project responds to the issue by the following activities foreseen in the Description of Action 

(DoA): 

1.4.1. The development of training modules and manuals; and 

1.4.2. Conducting training of teachers and students; 

1.4.3. Capacity building of staff  

 

Activity 1.4.1. Development of training modules and manuals 

Implemented in the reporting period (April 2015-May 2016): 

During the review period, consultations were held with several potential partners and the German 

Kazakh University was selected as a partner for this activity. Synergies with other initiatives of the UN 

system regarding IWRM training have been identified and explored.  

German-Kazakh University (GKU) has invited several higher education institutions for cooperation 

under this activity. These institutions include the Taras State University, the Kazakh National Agrarian 

University, the Eurasian National University and others. It has been agreed that training modules 

(including teaching manuals, lectures, seminars and presentations) will be developed in four thematic 

areas: legal, economic, technological and political aspects of IWRM.  

GKU has identified and contracted national and international experts, discussed and approved the 

outline of the manual and proposed the structure for the four training modules. Each of the four 

modules (legal, economic, technological and political aspects of IWRM) would include 10 lectures and 

10 seminars on the designated subject of the module (2 lectures and 2 seminars per day). The length 

of each module will be five full days.  

It was also agreed that for each of the four modules a dedicated manual will be developed.  Manuals 

are to be developed by international and national experts in advance of the trainings and will be based 

on handbooks used for teaching the IWRM course at the Free University of Berlin and the GKU. 

Manuals will be complemented and adopted by the Kazakh experts participating in the training.  
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To be implemented in the next reporting period (June 2016-June 2017): 

In June-July 2016 GKU will review and approve the draft manuals prepared by the international and 

national experts, as well as the lecture and seminar materials.  

The draft manuals will be used as training materials during the first training. The training participants 

will be invited to provide their comments and feedback on the content. Manuals will then be 

completed, printed and offered as teaching materials to participants of the training courses and other 

universities teaching water-related subjects. 

 
Deliverables against DoA:  
 

Deliverable  Status  

 Assessment report on current 

curriculum in the field of water 

resources management gaps 

and needs for improvement; 

 Report on recommendations to 

the relevant academic courses; 

 TOT modules for the newly 

proposed courses; 

 Set of educational materials for 

teachers and students for newly 

proposed courses. 

 There will be no such deliverable due to re-

distribution of part of the funds to the training of 

governmental staff (activity 1.4.3)  

 

 There will be no such deliverable (see above)  

 

 To be available in the next reporting period  

 

 To be available in the next reporting period 

 

Activity 1.4.2. Conduct training of teachers and students 

Implemented in the reporting period (April 2015-May 2016): 

In March 2016 GKU agreed with UNECE and sent invitations to participate in the training to the 10 

leading Universities of Kazakhstan teaching water related subjects. The work plan as well as budget 

for developing the training courses was prepared and agreed. The UNDP office in Astana proposed 

its assistance for the training in the form of supporting the travel of trainings participants outside of 

Almaty. GKU will provide for all necessary logistical arrangements for the trainings.  

  

To be implemented in the next reporting period (June 2016-June 2017): 

During June-July 2016 GKU will finalise the list of Universities participating in the training. The first 

two training modules will take place from August 15
th
 to 29

th
, 2016 and will cover water policy and 

technology in water management. The next two training modules (economy of water management 

and water law) are provisionally scheduled for January 2017. 

 

Deliverables against DoA:  
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Deliverable  Status  

 Agendas of the trainings, 

participants registration lists, 

minutes and other related 

training materials 

 To be available in the next reporting period  

 

Activity 1.4.3. Capacity building of staff  

Implemented in the reporting period (April 2015-May 2016): 

During the inception period the beneficiary – Committee on Water Resources, has requested to 

dedicate part of the capacity building activity to government staff. For the capacity building of 

governmental staff, the State Academy is being considered as the project’s main partner. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

A set of courses is planned to be organized in 2017-2018 to build capacity of staff of ministries and 

other public institutions. Tentatively five two-day courses will be organized. Preparative work for these 

courses will commence in autumn 2016. 

 

Deliverables against DoA:  

Deliverable  Status  

 Agendas of the training 

courses, participants 

registration lists; 

 Set of training courses 

materials  

 To be available in 2018 
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OUTCOME 2: INCREASED EFFICIENCY OF WATER USE 

Kazakhstan considers the further improvement of the economic mechanisms as an essential provision 

for fair sharing and effective use of water resources, both in national and transboundary contexts.  

Respective instruments need to be adapted to the country specific conditions. While it is obvious that 

the economic instruments should be adjusted to ensure that the ‘polluter pays’ and ‘user pays’ 

principles are correctly adopted in Kazakhstan, the instruments should also include incentives to 

achieve changes and encourage best practices.  

Based on the inception period consultations, Outcome 2 addresses three main thematic areas: 

 Economic instruments for drinking water supply and sanitation;  

 Promotion of innovative water technologies and practices in irrigation and water safe 

technologies; and  

 Business models to ensure sustainability of operations, maintenance and financing of water 

infrastructure.  

Based on the inception consultation held with the Department of Green Economy of the Ministry of 

Energy, a workshop on OECD green economy indicators is foreseen as well.  

 

During the 2016 Astana Economic Forum, an international panel organized by UNDP Kazakhstan 

addressed Kazakhstan’s transition to a Green Economy, focusing on the potential of economic 

instruments.  

The earlier experiences gained in Kazakhstan within this project was shared by a special side event at 

the Environment for Europe Ministerial Conference, held in Batumi from 8-10 June 2016.  

Most importantly, the outputs of this result provided important inputs to the pilot projects as foreseen in 

Result 4.1. thus underline the approach taken by UNDP of proactively establishing synergies among 

the outcome and results of this project. 
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RESULT 2.1: ANALYSIS AND REFORM OF ECONOMIC INSTRUMENTS TO DRIVE WATER 

EFFICIENCY (UNDP) 

The following activities are foreseen within this result, i.e.:  

2.1.1. A review of existing economic instruments in two sectors;  

2.1.2. Development of a roadmap for reform in one pilot basin; and  

2.1.3. Development of training curricula and conducting of training for local officers.  

 

Activity 2.1.1. Review existing economic instruments in two sectors (water supply and 

sanitation)  

Implemented for the reporting period (April 2015 – May 2016): 

During the inception period the priority area for this activity was identified as - water supply and 

sanitation. Both a national institution (Green Academy) and an international expert (Professor D. 

Zetland) prepared jointly a profile of the current economic instruments in Kazakhstan, their impact, 

options for improvement, initial recommendations and an analysis of training needs. A series of 

consultations with stakeholders from Governmental bodies, civil society and private sector dealing with 

water supply and sanitation were held. A national review was prepared and recommendations for the 

improvement of economic instruments on water supply, and sanitation were outlined.  

A set of recommendations was presented at a national workshop in Astana on 12
th
 of February 2016 

in Astana. The final report was submitted to the beneficiary, i.e. the CWR, endorsed, and has been 

published jointly by CWR and UNDP Kazakhstan. The respective report is attached as Annex D. The 

publication was presented and disseminated during the Green Economy session on Astana economic 

Forum (May 25, 2016). 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

Based on the recommendations gives in the report on Economic instruments and OECD report on 

Sustainable Business Models for Water Supply and Sanitation in Small Towns and Rural Areas in 

Kazakhstan, the pilot business model will be developed for Akshi village. National Expert on Social 

issues to be recruited to identify best model for Akshi village. In second half of 2016 series of 

consultations with local farmers, administration and other interested parties will be conducted to create 

local cooperative of drainage water. In 2017 cooperative will be created and trained for sustainable 

operation of local organization. This cooperative will be responsible for maintenance of drainage 

system build as outlined in outcome 4.1.   

 

Deliverable against DoA 

Deliverable  Status  

Assessment report on the efficiency and 

effectiveness of existing economic 

instruments for water management 

Done, please see annex D 
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Activity 2.1.2. Develop a roadmap for reform in one pilot basin. 

Implemented for the reporting period (April 2015 – May 2016): 

During the review period the beneficiary, i.e. the Water Committee of the Ministry of Agriculture, 

underlined its wish to focus on developing a roadmap for reform by increasing the effectiveness and 

efficiency of economic instruments in a particular watershed to act as pilot demonstration in the 

Kazakh context.  

The Balkash Alakol basin was selected and a roadmap for reform in this basin will be developed. 

Recommendations will be prepared, in co-ordination with the Basin Council, to develop capacities and 

apply economic instruments.  

This activity is being implemented in cooperation with the Balkash - Alakol Basin Inspection and 

Council. A national expert has been recruited and a working group was established. Currently, the 

expert liaises with water consumer organisations in the basin, prepares an analytical note on the 

environmental status of Lake Balkash. 

As of today, the first working group meeting was conducted on 15 April 2016 where the current 

situation of the Ili-Balkhash basin was discussed. Also the meeting covered the preparation of the 

plan to address the solving of Lake Balkhash basin problems with participation of relevant 

government bodies, the head of Balkhash Alakol basin, representatives from “Kazgidromet”, 

“Kazgiprovodhoz” and other stakeholders.  

As a result of the meeting, the following recommendations were made: 

1) To consider that the level of Balkhash Lake decreased by 64 cm in comparison to 2012, 

continuing negative impact of economic entities on the level and quality of the lake water, 

given the dependence of the river flow, or from a neighbouring state requires developing a 

programme (plan) to address the solving of Lake Balkhash basin problems; 

2) To approve the presented Calendar plan on programme development to address the solving 

of Lake Balkhash basin problems (provided in Annex E); 

3) To discuss a programme on addressing the solving of Lake Balkhash basin problems and 

develop respective recommendations at the Balkhash Alakol Council Meeting in July 2016. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

During the next reporting period, June 2016 – June 2017, a research note based on Ile-Balkhash 

basin current environmental study will be prepared, the environment and water resources conservation 

measures for Ile-Balkhash basin will be developed, the Program for monitoring, improving and 

conserving favourable environment in Ile-Balkhash basin proposals will be developed to mitigate and, 

wherever possible, prevent harmful impacts from businesses on the environment and water resources 

Two Balkhash Alakol Bassin  Councils in 2016 will be held, the first is in July 2016 with  the 

participation of members of the Balkhash-Alakol Basin Inspection Board, the second meeting of 

Balkhash-Alakol Basin Inspection Board will be held in autumn 2016 to present the prepared Plan & 

Proposals to Address the Lake Balkhash Basin Conservation Issues, and in the afternoon of the same 

day and/or the next day, depending on the agenda, to ensure participation of eight Kazakhstani basin 
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councils in discussion on dam safety. A report on recommended economic instruments in one pilot 

basin will be prepared during the next reporting period. 

 

Deliverable against DoA 

Deliverable  Status  

A roadmap for reform for Balkhash - Alakol 
Basin  

Will be provided in the next reporting period 

Report on recommended economic instruments 
in Balkhash - Alakol Basin. 

Will be provided in the next reporting period 

 

 

Activity 2.1.3. Develop training curricula and conduct training for local officers 

Implemented for the reporting period (April 2015 – May 2016): 

On 26 May 2016 there was a Technical training 

conducted on “Water tariffs, water allocation and 

sustainable fiscal policies” organized by Prof. Dr David 

Zetland, UNDP International expert on development of 

economic instruments in water supply and sanitation 

sectors and Professor of Economics at the University of 

Leiden in The Hague. The training was attended by 

Government officials (Ministry of Energy, Department of 

Green Economy; Committee of Water resources, 

Ministry of Agriculture, Ministry of National Economics 

etc.) , non-governmental organizations (Association Su 

Arnasy, Centre of Water initiatives, Water association 

AquaKazakhstan etc), private companies, as well as 

other experts in the field of water management. It 

covered an overview of the pros and cons of different revenue sources (tariffs, taxes, transfers) for 

urban water utilities, tariff structures for charging customers (fixed, volumetric, seasonal). Also, the 

workshop provided a platform to discussion the value of water for economic and social uses on the 

included exercises on the implementation ways of foreign best practices to Kazakhstan. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

It is planned to develop curricula and training modules for staff at institutions involved in setting up and 

managing water tariffs and subsidies by the end of 2016. This will include developing training materials 

and conducting  workshops, targeting key stakeholders, such as the Ministry of Agriculture and 

Committee on Water Resources; the Ministry of National Economy; the Ministry of Finance; the 

Ministry of Health and Social Development; the Anti-Monopoly Committee; the Agency for Regulating 

Natural Monopolies; water utility providers; and water user associations.  

In order to provide sustainability of the result, developed training materials will be passed to the state 

Academy of Public administration under the President of Republic of Kazakhstan to be introduced to 
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the general management course of Academy. The Project will provide full support to the Acdemy to 

integrate course into the Academy’s program.  

Coordination is intended with other capacity development activities as envisaged in the activities 1.4. 

and 4.2. 

 

Deliverable against DoA 

Deliverable  Status  

Training programs and hand-outs Will be provided in the next reporting period  

Training toolkits (modules) for teachers 
and students. 

Will be provided in the next reporting period 

 

Activity 2.1.4. Capacity development of the state officials for development green economy 

indicators 

Implemented for the reporting period (April 2015 – May 2016): 

Kazakhstan is implementing a Road map for 2013 - 2020 on the realization of the Concept on a 

transition of the Republic of Kazakhstan to the "green economy". 

The Committee of Statistics is an organization responsible for the implementation of item 7, which is to 

ensure the collection of statistics within the statistical work plan needed to assess and monitor the 

implementation of the Concept on a transition of the Republic of Kazakhstan to the "green economy" 

on a regular basis. This activity is implemented in a cooperation with the OECD experts under the 

Country Programme of the Cooperation between the Government of Kazakhstan and OECD. 

Currently there are 38 indicators already introduced and the work is undergoing on the adaptation of 

other OECD indicators. 

Along with item 7 of the programme, The Ministry of Energy is implementing item 8, to make proposals 

for the establishment of an integrated "green" standard of living for the population of the regions, 

which will include a certain level of economic development, environment, public health, provision of 

clean water and also item 9, which is based on the level of ecological safety develop the 

comprehensive system of gradation for the regions of Kazakhstan.  

The Project held consultations with the Ministry of Energy, Committee of Statistics, as well as 

representatives of the OECD in order to coordinate their actions within the framework of these 

activities. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

The project will develop a recommendations for the model of integrated "green" indicators of 

population  living standards for the regions of the  Republic of Kazakhstan, including the level of 

economic development, the environment, health, clean water, and others. Moreover, the 

recommendations will be given for the methodology of development the model of gradation system for 

the regions of the Republic of Kazakhstan on the degree of environmentally safety. 
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As mentioned above, these activities are implemented as a part of the Plan of Measures to realize the 

Concept of transition of the Republic of Kazakhstan to the "green economy" in the years 2013 -2020, 

outcome 8 and outcome 9.  

In fall 2016 it is plan to organize technical workshop jointly with OECD, Ministry of Energy and 

Committee of Statistics in order to present results of the study.  

 

Deliverable against Inception report (this activity was added during inception phase)  

Deliverable  Status  

Recommendations on introducing 
integrated "green" standard of living for 
the population of the regions, which will 
include a certain level of economic 
development, environment, public 
health, provision of clean water  

Will be provided in the next reporting period  

Recommendations for the methodology 
of development the model of gradation 
system for the regions of the Republic of 
Kazakhstan on the degree of 
environmentally safety 

Will be provided in the next reporting period  

 

 

RESULT 2.2: PROMOTION OF INNOVATIVE WATER TECHNOLOGIES AND PRACTICES IN 

TWO PRIORITY SECTORS OF THE ECONOMY (IRRIGATION AND WATER SAFE 

TECHNOLOGIES) 

This result comprises two major activities: 

2.2.1. A review of the policies that affect the diffusion of innovative technologies and practices 

for water efficiency;  

2.2.2. The Formulation of policy recommendations for the adoption and diffusion for water 

related innovation. 

Both activities are implemented in close cooperation with the pilot projects on greenhouses in Astana 

and the Kyzylorda irrigation scheme as foreseen in Result 4.1.  

 

Activity 2.2.1. Review the policies that affect the diffusion of innovative technologies and 

practices for water efficiency and develop policy recommendations 

Implemented for the reporting period (April 2015 – May 2016): 

The activity will be started in the next reporting period  

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

During the second half of 2016 a review will take place to understand the limiting factors regarding the 

diffusion of innovative technologies and practices for water efficiency in Kazakhstan, and the ways to 

overcome them. The Project will review the policy, their impact, present initial recommendations and 

prepare the analysis.  
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National review outcomes and recommendations will be presented during the third technical workshop 

with the participation of stakeholders from Governmental bodies, NGOs and private sector to be held 

in the second half of 2016. Based on the consultations, a national review will be prepared and 

recommendations will be finalized. 

 

Deliverable against DoA 

Deliverable  Status  

Gap analysis report on policies effecting 

the diffusion of water efficient 

technologies in Kazakhstan; 

Will be provided in the next reporting period  

 

Activity 2.2.2. Develop policy recommendations for the adoption and diffusion for water 

related innovation 

Implemented for the reporting period (April 2015 – May 2016): 

The activity will be started in the next reporting period  

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

Based on the review outlined in 2.2.1, a set of recommendations will be prepared and submitted to 

CWR for endorsement. The recommendations are expected to be integrated in the state programme 

BID for the development of a national industry for the production of irrigation and drainage machinery. 

 

Deliverable against DoA 

Deliverable  Status  

Recommendations on policy 

improvements to enable the diffusion of 

water efficient technologies in Kazakhstan 

Will be provided in the next reporting period  
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RESULT 2.3: BUSINESS MODELS TO ENSURE SUSTAINABILITY OF OPERATIONS, 

MAINTENANCE AND FINANCING OF WATER INFRASTRUCTURE 

Water infrastructures (including dams, reservoirs and irrigation canals) in Kazakhstan are financed by 

the public budget. International good practice provides options to consider alternative business 

models, in which multiple uses generate the revenues to cover the operation and maintenance costs 

of these infrastructures, promoting efficient operation, freeing public finance and potentially attracting 

private operators. The recent experience in Kazakhstan suggests that the new investments are 

planned to be undertaken the need to review the current  business models of the operation of dams 

and local automated and remote alert systems, in order to ensure their long-term sustainability, safety, 

efficiency and effectiveness.  

Following discussions with the CWR, activity 2.3. will focus on small and medium dams. Project 

partners agreed that a study would be carried out on the feasibility of assessing how far international 

good practice in business models would be applicable to manage small and medium dams in 

Kazakhstan.  

The following activities are foreseen in the Description of Action (DoA): 

2.3.1. An assessment of the current business models applied in Kazakhstan for managing 

multipurpose water systems vis-a-vis international good practice, and draft recommendations;  

2.3.2. The implement of a pilot project in one particular multipurpose water system.  

 

Activity 2.3.1. Assess the current business models applied in Kazakhstan for managing 

multipurpose water systems vis-a-vis international good practice, and draft recommendations 

Implemented for the reporting period (April 2015 – May 2016): 

A series of consultations with stakeholders from governmental bodies, NGOs and private sector were 

held by a national consultant in cooperation with the Chief Technical Adviser. Based on the 

consultations, a set of recommendations were developed to promote and facilitate the sound 

management of dams, including suggestions to revise relevant regulations (Annex F). The 

recommendations were submitted to the CWR for endorsement and subsequent publication. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

Developed recommendations will be bases for pilot activities within Pilot Project 2. Re-equipment and 

operation of multipurpose water infrastructure – Aktobe region.  

 

Deliverable against DoA  

Deliverable  Status  

Assessment report on business models Done, please see Annex F 

Recommendations for the business 

models applicable in Kazakhstan context 

Done, please see Annex F 

Recommendations on improvement of the 

policies regulating multi-purpose water 

Done, please see Annex F 
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infrastructure 

 

Activity 2.3.2. Implement a pilot project in one particular multipurpose water system and 

produce final recommendations  

Implemented for the reporting period (April 2015 – May 2016): 

The Water Committee suggested that a respective pilot project (see also Activity 4.1.) would be 

implemented with a particular focus on dam safety aspects. During the inception phase, guidelines 

and criteria were developed for the pilot project on multipurpose water systems. The pilot project 

concept was further developed and sharpened through a multi stakeholder approach as well as in 

dialogue with the submitting organizations (please see Activity 4.2.4. Carry out the workshops on 

knowledge sharing and capacity building for potential applicants and other target groups). Detailed 

information about pilot project on the “Development of a feasibility study "Integrated use of the 

potential Kargaly reservoir” and on “Re-equipment and operation of multipurpose hydraulic 

engineering structures (Aktobe region)” is reflected in Activity 4.1.3. Form a pool of pilot projects 

through a screening and review process.   

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

During May –September 2016 Design and Estimate Documentation  (DED - ПСД) for pilot project will 

be developed.  Based on DED the procurement process for the construction services and equipment 

will be proceeded in Fall 2016.  

Feasibility study will be started in July 2016 and to be completed till Spring 2017.  

 

Deliverable against DoA  

Deliverable  Status  

Pilot project description and progress 

reports 

Pilot project description in given in Annex H 

and Annex I 

Progress reports to be submitted in the next 

reporting period 
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RESULT 2.4: TECHNICAL SUPERVISION AND CONTROL OF HYDRO-TECHNICAL 

INFRASTRUCTURE  

The following activities are foreseen in the Description of Action (DoA): 

2.4.1. Strengthen the capacity for training of experts including by procurement of equipment; 

2.4.2. Analyse the existing national system of supervision and control of hydro-technical 

infrastructure and   develop recommendations for the improvement of the system; 

2.4.3. Conduct training for experts. 

 

Activity 2.4.1. Provision of selected equipment to the Taraz international center for the safety 

of hydro-technical infrastructure  

Implemented in the reporting period (April 2015-May 2016): 

A list of the equipment necessary for conducting the trainings for experts on the safety of hydro-

technical infrastructure was prepared by the Taraz Center, reviewed by UNECE and agreed upon by 

the two sides.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

The procurement process through UNITED Nations Office in Geneva (UNOG) will be initiated in July 

2016 with the aim for the equipment to be in place before the end of 2016/early 2017.   

 

Deliverables against DoA:  

Deliverable  Status  

 List of equipment and 

document on passing the 

ownership rights  

 To be available in the next reporting period  

  

 

2.4.2. Analyse the existing national system of supervision and control of hydro-technical 

infrastructure and develop recommendations for the improvement of the system 

Implemented in the reporting period (April 2015-May 2016): 

Based on the outcomes of the round-table on legislation and institutions to be in charge of the safety 

control of hydro-technical infrastructure which took place in Astana in December 2015, a detailed 

analysis of the existing national system of supervision and control of hydro-technical infrastructure has 

been initiated. A cooperative arrangement with the Executive Board of the International Fund for the 

Saving of the Aral Sea (EB-IFAS) has been signed in May 2016 for the implementation of this activity. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

The draft of Analysis of the existing national system of supervision and control of hydro-technical 

infrastructure along with recommendations on improving related policy, technical, and institutional 

aspects will be prepared in October 2016. Both, the analysis and the recommendations will be 
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discussed at the roundtable in autumn 2016 in Astana that will be organised in cooperation with OSCE 

Astana.  

 

Deliverables against DoA:  

Deliverable  Status  

 Assessment report on current 

technical regulations and 

quality control practices applied 

in Kazakhstan in water 

infrastructure; 

 Recommendations to improve 

the above, including policy, 

technical, and institutional 

aspects; 

 Roadmap for implementation of 

the recommended 

improvements; 

 Stakeholder workshop 

program, minutes, and 

resolution 

 To be available in the next reporting period 

 

 

 

 

 To be available in the next reporting period  

 

 

 

 To be available in the next reporting period 

 

 

 To be available in the next reporting period 

 

 

2.4.3. Conduct training for experts 

Implemented in the reporting period (April 2015-May 2016): 

The Taraz International Centre for the Safety of Hydro-technical Infrastructures has been selected for 

carrying out the training of experts on modern approaches to the safety of hydro-technical 

infrastructures. The contracting procedure for Taraz international centre was finalised in April 2016.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

The first training seminar will take place in autumn 2016.  

 

Deliverables against DoA:  

Deliverable  Status  

 Training programs, modules 

and hand-outs  

 

To be available in the next reporting period 
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In Kazakhstan the agricultural sector consumes 78% of the country's total water supply and a 

significant amount is lost through inefficient water use (e.g. leakages through old infrastructure 

account for 30% of losses or pollution caused by insufficient treatment of wastewater and industrial 

waste dumping).  While Kazakhstan is not confronted with water resources problems, such as lack of 

resources, yet the management of the water resources can be improved to prevent problems in the 

future. Development of policy and action in the water sector has obvious ramifications to agriculture, 

fisheries, energy, industry, waste management, urban planning and other sectors of the economy.  

Strategic environmental impact assessment (SEA) is a well-established, practical and efficient 

planning and environmental governance tool. SEA ensures that sectoral and regional development 

plans and investments projects with likely significant adverse environmental impacts are efficiently 

developed taking into account environmental (and health) considerations. In particular, SEA allows the 

identification of the most sustainable and cost-effective strategic alternatives for achieving 

Kazakhstan’s long term green economy targets. 

RESULT 3.1: ENVIRONMENTAL ASSESSMENT AND REVIEW PROCEDURES IN THE WATER 

SECTOR ARE IMPROVED 

The following activities are components of this outcome:  

3.1.1 A review of the existing national legislation regarding environmental assessment 

procedures; 

3.1.2 Development of draft amendments to the national legislation with regards to SEA 

application; 

3.1.3 Trainings for the national and local officials to apply SEA in Kazakhstan; and  

3.1.4 Analysis of the water policy for the third Environmental Performance Review of 

Kazakhstan, including conduction of a review mission and drafting of the 

recommendations on ways to improve problem areas. 

During the inception period discussions with the Ministry of Energy of the Republic of Kazakhstan, the 

Kazakh national focal points to the UNECE Convention on Environmental Impact Assessment in a 

Transboundary Context (Espoo Convention) and its Protocol on Strategic Environmental Assessment 

(Protocol on SEA) indicated two initial priorities for the project: (a) a review of existing national 

legislative and administrative frameworks in order to prepare for the development of the SEA system 

in line with the Protocol on SEA, and (b) the drafting of new legislation on SEA based on the results of 

the legislative review.  

A national focal point on SEA for cooperation under the project has been identified as well as 

international and national experts to draft the legislative review. Three respective meetings with the 

Ministry of Energy were held (February 16, February 18, and March 4 2016).  

 

Activity 3.1.1. Revision of the existing national legislation on environmental assessment  

OUTCOME 3: ESTABLISHING A MODERNIZED ENVIRONMENTAL GOVERNANCE SYSTEM 
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Implemented in the reporting period (April 2015-May 2016): 

During the inception period it was decided to cancel the activity 1.2.3 (Develop a basin plan in full 

compliance with the green economy concept), therefore the activity 3.1.2 (Pilot application of the SEA 

procedure to a selected government water sectoral plan or programme) has also been cancelled as 

initially it was planned to apply the SEA to a developed pilot basin management plan.  

Due to the above and also because of the reduced allocated budget for the Result 3.1, it became 

impossible to cover the implementation of the activity 3.1.3 (and Develop guidelines for application of 

SEA in Kazakhstan based on the pilot in the water sector). 

 

During the inception period discussions with the Ministry of Energy of the Republic of Kazakhstan, the 

Kazakh national focal points to the UNECE Convention on Environmental Impact Assessment in a 

Transboundary Context (Espoo Convention) and its Protocol on Strategic Environmental Assessment 

(Protocol on SEA) took place.  

The Ministry of Energy indicated two initial priorities for the project: (a) a review of existing national 

legislative and administrative frameworks in order to prepare for the development of the SEA system 

in line with the Protocol on SEA, and (b) the drafting of new legislation on SEA based on the results of 

the legislative review.  

A national focal point on SEA for cooperation under the project has been identified as well as 

international and national experts to draft the legislative review. Three respective meetings with the 

Ministry of Energy were held (February 16, February 18, and March 4 2016).  

 

It was decided that the legislative review will consist of (a) a review of the existing national legislation 

on environmental assessment and environmental expertise as well as of the existing institutional 

structures, with a view to identifying gaps and development needs; and (b) development of 

recommendations for required changes or amendments to the legislation as well as institutional and 

process improvements to effectively implement SEA in full compliance with the Protocol on SEA (and 

the European Union Directive 2001/42/EC on the assessment of the effects of certain plans and 

programmes on the environment).  

A national partner – Scientific Educational Centre “Green Academy” - has been identified to assist 

UNECE for conducting the work under this activity.  

During the consultation with other international organisations active in the field of environment in 

Kazakhstan, OSCE office in Astana expressed its interest to participate in the SEA related activities 

under the project.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

The legislative review will commence in autumn 2016, and will be kicked off by a national round table 

event organized in Kazakhstan to inform the national authorities and stakeholders about the SEA its 

benefits; and about other countries’ experience in using the SEA procedure. The review will be 

conducted by a qualified international legal expert with experience in both post-Soviet and EU legal 
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systems. The international expert will be supported by a national expert on environmental assessment 

legislation.  

The Ministry of Energy will take active part in conducting the review, being responsible for collecting 

the required materials, participating in their analysis, and facilitating interviews of national 

environmental assessment authorities by the international and experts.  

In early 2017, the review and its main findings will be presented for comments at a second national 

round table involving all relevant stakeholders. Based on the recommendations for legislative and 

institutional changes required for the development of the SEA system in line with the Protocol and the 

feedback received at the national consultation event, the international and national experts in 

cooperation with the Ministry may start the preparation of a draft law on SEA or amendments to 

existing legislation.  

 

Deliverables against DoA:  

Deliverable  Status  

 Assessment report on 

potential implications of  using 

SEA methodology for water 

resource management in 

economic sectors of 

Kazakhstan; 

 Recommendations on 

amendments to the legislation 

needed to introduce and 

implement the SEA approach in 

water resource management; 

 Pilot river basin 

Management Plan (Activity 

1.2.) developed through SEA 

procedures; 

 To be available in the next reporting period 

 

 

 

 

 

 To be available in the next reporting period 

 

 

 

 

 There will not be such deliverable due to 

cancelling the entire activity  

 

 

Activity 3.1.4. Conduct trainings for the national and local officials to apply SEA in Kazakhstan 

based on the water sector 

Implemented in the reporting period (April 2015-May 2016): 

Major part of this activity has been implemented. Specifically, an initial training for the national and 

local officials to applying SEA in Kazakhstan and, thus, setting a basis for the subsequent 

implementation of the other project activities, was carried out in the framework of a sub-regional 

conference and a training event organized by UNECE from 2 to 6 November 2015 in Khaheti 

(Georgia). The project sponsored the attendance of five Kazakh governmental officials from the 
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Ministry of Energy to the events. The workshop included a one-day sub-regional conference on 

developing legislative frameworks for SEA in conformity with the Protocol on SEA; and a four-day 

“Training of Trainers” workshop on the design and delivery of training events on SEA. 

The training was organised to enhance regional capacities in developing national SEA systems by 

facilitating the exchange of experience between countries in Eastern Europe, the Caucasus and 

Central Asia with a view to aligning legislation and practice with the UNECE treaties and the relevant 

European Union legislation on SEA and EIA. Kazakh officials had the possibility to exchange opinions 

with their colleagues from Armenia, Georgia and Azerbaijan that have already undergone similar 

activities.  

The purpose of the Training of Trainers workshop was to prepare national experts as trainers for 

carrying out further SEA capacity-building and awareness-raising events at national and local levels.  

Further specific training (-s) for the national and local officials to apply SEA in Kazakhstan with a 

focus on the water sector could possibly be undertaken during the second half of 2016. 

 

To be implemented in the next reporting period (June 2016-June 2017): 

The further need for capacity building to strengthen Kazakhstan ability to implement SEA, will be 

clarified with the Ministry of Energy during the legislative review process in 2016.  

 

Deliverables against DoA:  

Deliverable  Status  

 Agendas, participants’ lists, 
minutes, and resolutions of the 
workshops. 

 Training materials are available on-line at 

http://www.unece.org/index.php?id=40656#/   

 

 

Activity 3.1.5. Analyze water policy for the 3rd Environmental Performance Review, conduct 

review mission and draft the recommendations on ways to improve problem areas 

Implemented in the reporting period (April 2015-May 2016): 

In the framework of the 3rd Environmental Performance Review, based on consultations with Kazakh 

counterparts, an analysis of the Kazakh water policy will be initiated.  

To initiate the work on the 3
rd

 EPR UNECE is expecting the dates proposed for conducting the review 

to be agreed by the Ministry of Energy of the Republic of Kazakhstan as the agency requesting the 3
rd

 

EPR. According to the preliminary dates proposed by the UNECE 3
rd

 EPR of Kazakhstan should be 

initiated in autumn 2016 to be completed by October 2017.  

 

To be implemented in the next reporting period (June 2016-June 2017): 

An international expert will be hired to assess the country’s performance on management of surface, 

ground and seawaters and address sustainable water use, water pollution prevention and control, 

access to safe water and protection of water ecosystems. Based on the analysis, the expert will draft 

recommendations, which should be concrete, measurable and realistic.  

 

http://www.unece.org/index.php?id=40656#/
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Deliverables against DoA:  

Deliverable  Status  

 Water resources chapter in 

the 3rd EPR 

To be available in 2018 
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OUTCOME 4: HIGHLY VISIBLE AND REPLICABLE PILOT ACTIONS, FOCUSING ON WATER 

RESOURCES AND CLIMATE CHANGE, WITH DEMONSTRABLE EFFECTS AT LOCAL (REGION, 

CITY, DISTRICT) LEVEL 

Translating the theory of green growth into practical applications - this outcome intends to demonstrate 

practical examples of pilot projects to policy makers, local government officials, business leaders, and 

civil society representatives. The project intends to demonstrate approaches which are appropriate to 

the Kazakh context, how stakeholders can be motivated and coordinated, and how critical resources 

can be mobilized. Entrepreneurs are mainly interested in economic gains and risks. Non-governmental 

organizations (NGOs) are generally concerned about the environmental and social impact of projects 

or programs. These interests should be matched for the success of the project. The suggested grants 

and pilot projects have been selected taking into consideration the state, the market, and community 

stakeholders. 

RESULT 4.1: DEMONSTRATION PROJECTS IN KEY SECTORS 

The Description of Action (DoA) describes the following activities: 

 4.1.1. Development of a comprehensive Grants Programme and communicating the Call for 

Proposals to all target groups; 

4.1.2. A series of outreach trips, meetings and consultations in all target regions for the Grants 

Competition; 

4.1.3. Forming a pool of pilot projects through a screening and review process; 

4.1.4. Providing expert, technical and logistical support for the selected projects and identified 

international Partners; and  

4.1.5. Monitoring the implementation of the active pilot projects based on individual projects’ 

monitoring plans. 

In dialogue with the donor it was decided, in order to achieve a higher impact to develop cost effective 

demonstration activities already during the first year of the project and therefore, to sub- divided the 

outcome into the following parts: (1) a Grant programme for NGOs ≈ EURO 600.000 and (2) the pilot 

projects per se ≈ EURO 3.000.000.  

Thus the main aim of outcome 4.1. is to provide a tool of demonstrating economically viable pilot 

activities with the aim of upscaling and to act as a tool to create synergies throughout all results of the 

project.  

As a logical addition to the Result 4: Quick-win operational highly visible and replicable GE pilot 

actions with demonstrable effects at local (region/city/district) levels are being implemented. It is 

subjected to the initiate creation of a pool of “green” start-ups by entrepreneurs. This can be 

implemented through partnership with the Bolashak Association, who hold a national Start-up 

competition in 2015.  

The concept of the competition is in line with project activity 4.1: Demonstration projects in key sectors 

(UNDP). In addition, the competition will be a logical addition to the project activities as per the 

following structure: 
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               1 year – NGOs Grant Programme, under which there are 14 projects currently implemented; 

               2 year – Pilot Projects that cover four large-scale projects; 

               3 year – Development of small start-up projects in the field of Green Economy.  

The Competition «Start-up «Bolashak» is aimed to develop the start-up projects of socially significant 

business initiatives by young entrepreneurs, which is implemented by Association of "Bolashak" 

and  Entrepreneurship Development Fund "Damu" with a support of various investors. The first season 

started on 20 July 2015 and consisted of two stages: 

1. Upon receiving more than 2000 application, the competition evaluating committee selected 20 

of the most interesting ideas. After which, the representatives of 20 selected start-up projects 

participated in seminars and trainings to learn the ways of developing their ideas further and 

receiving the business insights needed for the implementation process.  

2. The evaluating committee meeting selected 10 best projects of 20 selected earlier to begin to 

developing the business plans for the each project with a guidance from the individually 

selected professional mentors. By the end, there were 3 winners selected. 

The second season will be implemented in 2016 – 2017 with a separate nomination – Green Economy 

Start-up project. The criteria for the Green Economy nomination will be created with a particular focus 

on the level of replicability.  

Activity 4.1.1. Develop a comprehensive Grants Programme and communicate the Call for 

Proposals to all target groups 

Implemented for the reporting period (April 2015 – May 2016): 

The grant competition focuses on the design and implementation of a portfolio of local demonstration 

projects which focus on the incorporation of effective approaches, methods and technologies which 

would eventually contribute to sustainable water resources management with the proactive 

involvement of the public and local communities.  

The review, evaluation and final projects selection was done by a Grant committee, which consisted  

of experts, representatives of the EU Delegation to Kazakhstan, UNDP, The Committee of Water 

resources of the Ministry of Agricultural of RK, other relevant government bodies and technical 

experts. The following projects were selected:  

1. Zhenskiy Luch (Women's beam) NGO, the "Integrated use of water-saving technologies in  

socially significant facilities of Akmola Region" project – 52,000 USD; 

2. Orleu Consulting YNGO, "Clean and quality drinking water supply to pupils of Aral District 

and the city of Aralsk" project – 40,000 USD; 

3. Kassietti Or Altai NGO, "Demonstration of use of power efficient solar water heaters for 

sustainable preservation of natural resources of the EKO" project – 55,000 USD; 

https://www.google.kz/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwiEwLnrod7MAhVFCiwKHcRZBekQFggaMAA&url=http%3A%2F%2Fwww.damu.kz%2Fen&usg=AFQjCNH0hk1-Xuol1z7kkudHMhSL0LiWow&bvm=bv.122129774,d.bGg
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4. Karaganda Ecomuseum NGO, project of "Introduction of water-saving green technologies 

and practices to improve the quality of life in rural areas of the Karaganda Oblast" – 70,000 

USD; 

5. Green Bridge&G-Global NGO, the project of "Integrated implementation of 3 water-saving 

technologies on private land lots of at least 160 families in 8 rural areas located in 50 km 

zone away of the city of Astana" – 60,000 USD; 

6. NGO International Center for Energy Efficiency , resources and environmental 

technologies "PRO ECO", the project "Development and installation of cold storage and 

supply of drinking water for residential apartment buildings in Aktau " – 70,000 USD; 

7. *Association of Peasant Farms NGO of Shet District of Karaganda Oblast, "Save the 

springs" project – 40,000 USD; 

8. Ugam NGO, "Optimization of water use in the region through demonstration and 

implementation of domestic use of water supply systems operated using wind and solar 

energy" – 45,000 USD; 

9. Biogen NGO, "Use of innovative technologies for water saving (drip and sprinkler irrigation) 

in climate iridizations conditions" project – 45,000 USD; 

10. Alakol Tabigaty NGO, "Sustainable use of water resources and water saving" project - in 

this project there are the state subsidies for fisheries, it was noted that the equipment used 

in these farms is obsolete.- 67,000 USD; 

11. AgroGrin NGO, "Demonstration of integrated approach to water consumption for energy-

efficient greenhouses in climate conditions of Northern Kazakhstan"-60,000 USD; 

12. Children's Academy of Television and Radio of Kazakhstan NGF, Project for information 

coverage of water resources effective use using video and implementation of "green 

economy" practices by an example of children's social institution of Astana in the 

framework of the EU/UNDP/ UEC UN project "Granting support to Kazakhstan in its 

transition to green economy model" – 63,709 USD; 

13. Coalition for green economy and G-Global development ULE, the project "Promotion of 

policies for transition of Kazakhstan to green economy model by clarifying of "green" idea 

of the Head of State and strategic documents, coverage of energy and water supply issues 

in order to create culture of energy and water saving in public conscience"- 64,680 USD; 

14. NGO "PosadiDerevo.kz", the project “Implementation of comprehensive measures to 

reduce the consumption of water resources in cities of Kazakhstan, by raising awareness 

of citizens – 41,930 USD. 

The implementation of the grant projects started in January 2016. A technical workshop was held in 

February 2016 for all of the grant recipients to introduce them to UNDP and EU rules, its procedures 

and templates that were used for grants implementation, including the EU communication and visibility 

strategy. 

Upon signing the grants agreements with NGOs, national expert on a small grant programme was 

recruited. The main responsibility of the National Expert is to provide day-to-day technical support and 

monitoring of grants implementation.  
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The first monitoring visits on grants implementation were organized. 9 project sites were visited during 

reported period.  

As of May 2016, there are early results of the visited projects are evident.  

A special equipment to collect water 

was installed in three pilot buildings 

in micro-district No. 9 (160 

apartments, and about 500 people in 

total) in Aktau. The system consists 

of water collecting tanks and three 

pumps to supply water when 

required. Owing to this system, the 

required stable pressure is provided 

to ensure uninterrupted water supply 

for the entire building; the residents 

will have a daily water reserve in 

case that water supply to the 

building is interrupted. In addition, 

the influence of this building on the 

water supply pipelines will be decreased at peak water consumption loads. 

It is planned to monitor the operation of the installed equipment in summer 2016 when the water 

consumption load peaks. While results are achieved, the local authorities, water supply facilities, and 

other Housing and Utilities and residents will be informed about the advantages of implementing the 

reserve tanks by promoting the water-saving measures implementation. 

Another example of effective water 

consumption in agricultural practices 

is a Project titled 'Demonstration of 

Comprehensive Approach to Water 

Consumption in Operating Energy-

Efficient Greenhouses in North 

Kazakhstan', being implemented by 

AgroGreen Public Association in 

Akmola and Kostanai Oblasts. As 

part of the Project, an energy-

efficient greenhouse in Arnasai 

Village was equipped with a special 

system that allows growing 

vegetables in winter while saving considerable water and energy resources. The first vegetables are 

being supplied to a canteen in Vyacheslav High School and Vasilyok Childcare Center in Arnasai 

Village. The Project is implemented at the Green Technology Practice Promotion Center that has 

training classroom and uses all of the innovation water-saving practices such as drip irrigation, use of 
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hydrogel, agro textiles, etc. Thus, more than 60 people were trained, and cutting-edge agricultural 

practices were demonstrated to representatives of agricultural facilities, farmers, Akims of rural areas, 

leaders of NGOs, and others. Later, field visits by stakeholders from other regions of Kazakhstan will 

be arranged. 

Moreover, the Orleu Consulting International Public Association has proposed a project for supplying 

clean potable water to school pupils in Aral district by installing water treatment systems. According to 

the grant recipient, the water is currently supplied to many schools in local villages by water tank 

trucks and is kept in stationary tanks. Such water is not stored properly thereby affecting children's 

health. A membrane water cleaning unit (filter) helps to effectively remove such harmful substances 

and etc. This Project is also funded under the grant program, and now, due to the membrane filters 

installed, approximately 1,500 school pupils and 250 teachers in 8 schools in the said district are 

supplied with clean potable water. For that purpose, individual tanks are installed with a special tap for 

drinking in every school. A number of schools also use the water for cooking at the school canteens. 

Information on Project is actively distributed by the project partner at the local level, and hopefully in 

the future it will be replicated by local authorities as well.  

Within the grant program, 3 out of 14 projects are aimed to promote and increase awareness on the 

grant program activities and goals of the joint project.  

The organization Posadi Derevo is focused on working directly with people and the communal housing 

sector in Almaty, Astana, Karaganda and Shymkent. So far they have been developing promotion 

materials that will be distributed among students, schools and residents of selected houses where 

they will be measuring water meters at the beginning of information campaigns and at the end. They 

want to demonstrate how much water one residential place can save by simple means. They have 

developed posters, leaflets, banners and other visual materials and will start their activities in June 

2016. 

Children’s Academy of Radio and TV aims 

to raise awareness of people on the project’s 

objectives through social media and creating 

a website where all grant projects will be 

placing information about their activities. The 

NGO has developed a website 

www.saveh2o.kz with the link to a YouTube 

page where all video clips created by all of 

the partners within the grant program are 

placed. In order to attract attention to the 

web page, special flash mob event was 

organized in two main shopping centers of Almaty and Astana.   

The Coalition of Green Economy focused their works on the promotion of grant program and the 

concept of green economy at the larger scale. They have announced the grant program details 

through various media outlets and held an essay contests among school pupils with a topic of “what 

http://www.saveh2o.kz/
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water means for me”. Eight essays in both Kazakh and Russian languages were selected and winners 

received the souvenirs from the project.  

In order to address the media, a contest among journalists have been developed and launched. It will 

end in October 2016. The Coalition has also developed the media tours to the project sites and will 

start the first tour at the end of May.   

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

During the following reporting period till June 2017, regular monitoring of Grants programme 

implementation will be organized, visits to pilot sites on a  regular basis will be conducted. The 

Conference for NGOs  “"Green practices and technologies implementation at the local level” will be 

held in August 2016 in Astana. The overall goal of the Conference is to demonstrate practices and 

technologies implemented by grant recipients within the EU-UNDP joint project and to get comments 

and recommendations from civil society representatives. It is expected participation of EU, UNDP, 

government, NGOs representatives. As a result, upon the Conference, the final report on technologies 

and practices will be prepared including reccomendations received during the event.  Interim narrative 

and financial reports on grant programme implementation will be prepared by grant recipients based 

on the endorsed schedule of reports submission. The next tranche will be transferred  upon the 

approval of the reports by UNDP.  A mass media publications on project grant programme 

implementation  on a regular basis will be monitor.  

 

Deliverable against DoA  

Deliverable  Status  

Call for Proposal prepared and launched  Done, can be provided upon request  

Grant Contracts awarded civil society 

organizations 

Done, can be provided upon request 

 

Activity 4.1.2. Complete outreach trips, meetings and consultations in all target regions for the 

Grants Competition 

Implemented for the reporting period (April 2015 – May 2016): 

Within August 2015, the national expert conducted consultations with local NGOs in Astana, Almaty, 

Shymkent, Karaganda, Atyrau, Pavlodar, Semey and Ust-Kamenogorsk. More than 90 NGOs 

representatives attended meetings.   

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

No further actions are foreseen for this activity 

 

Deliverable against DoA  

Deliverable  Status  

Report on Workshops for NGO including lists Done, can be provided upon request  
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of participants   

 

Activity 4.1.3. Form a pool of pilot projects through a screening and review process  

Implemented for the reporting period (April 2015 – May 2016): 

During the inception phase, guidelines and criteria were developed for the selection of the pilot the 

selection, development and management of the pilots. The pilot projects concepts were further 

developed and sharpened through a multi stakeholder approach as well as in dialogue with the 

submitting organizations according to the above-mentioned criteria by the end of 2015. The selected 

pilot projects provide interfaces to the activities 2.1., 2.2., 2.3., 3.1. 

As a result of technical workshops, outlined in Result 4.2. ToRs were developed and the following pilot 

projects were selected:  

Pilot Project 1. Integration of green growth considerations in the construction of a centralized rural 

water supply and water discharge system (Almaty region). 

The following round lots were established within the project: 

- Development of the Design and estimate Documentation (DED) for construction of local 

domestic sewage system and drainage system in Akshi, Enbekshikazakh district. Expert 

examination shall be carried out in 2016. 

- Reconstruction of a collector and drainage system in Akshi, Enbekshikazakh district in 

accordance with the DED developed during the first phase (2016 - 2017). 

The procurement process was started. The announcement was distributed between all stakeholders 

and advertised on UNDP’s web-site. 

The LLP “Project Construction Firm Taza Su” was selected. A contract with “Taza Su” was signed. As 

soon as the final DED for construction of the local domestic sewage system and drainage system in 

Akshi, Enbekshikazakh district is finalized and approved, the second lot on the “Reconstruction of a 

collector and drainage system in Akshi, Enbekshikazakh district in accordance with the DED 

developed during the first phase will be announced.   

Pilot Project 2. Re-equipment and operation of multipurpose hydraulic engineering structures – 

(Aktobe region) 

The following round lots were established within the project: 

- Development of pre-project documentation (feasibility study) for the "Integrated use of potential 

of the Kargaly Water Storage Basin, including installation of small scale HPP" (2016 - 2017). 

The procurement process was started. The announcement was distributed between all stakeholders 

and advertised on UNDP official web-sites on 1 March 2016. An evaluation meeting was conducted on 

04 May, 2016.  

The Production Cooperative “Institute of Kazgiprovodhoz” was recommended by the evaluation panel 

as a best bidder base on the technical requirements. In accordance to UNDP rules, a final review will 

be carried out by the Regional procurement office for final review and subsequent approval.  



  NARRATIVE REPORT 
 

41     
 

- Development of design and estimate documentation (DED) to install diagnostic equipment and 

devices and the automatic control system by an example of the Aktobe Water Storage Basin 

(2016). 

- Installation of diagnostic equipment and devices and the automatic control system at the Aktobe 

Storage Reservoir in accordance with the DED developed during the first phase (2016 - 2017). 

The procurement process was started. The announcement was distributed between all stakeholders 

and advertised on UNDP official web-sites on 14 March 2016. An evaluation meeting was conducted 

on May 04, 2016. The Evaluation Committee recommended to seek technical expertise on the 

bidder’s from an independent consultant or company. Further, the technical expertise was conducted 

by the Project expert and the final review was provided to the CAP for the final subsequent approval 

as per the UNDP rules and procedures.  

The second lot on the “Installation of diagnostic equipment and devices and the automatic control 

system at the Aktobe Storage Reservoir in accordance with the DED developed during the first phase” 

will be announced once the final DED is received and approved. 

Pilot Project 3. Development of Urban Agriculture for Astana 

The following round lots were established within the project: 

- A competitive tender for suppliers’ business ideas requiring a land plot available, enabling to 

co-finance the project and create an education center within the greenhouse complex, 

development of Service Provider’s Design and Estimate Documentation (DED)  (March- 

August 2016). 

 - Announcement of competitive tender for the supply of process equipment. Commencement of 

construction and installation. The Partner will make its investments, while UNDP will finance 

the cost of the process equipment (October 2016 – April 2017); 

The ToR for “Business Plans Bidding to Demonstrate Sustainable Urban Agriculture Model” was 

developed and announced on 14 March 2016. 

The aim of the pilot project: is to create a knowledge exchange center on sustainable urban agriculture 

practices in Astana or in its suburban areas, with the demonstration of the best European technologies 

and practices.  The center will serve as a model for the development of urban agriculture in northern 

regions to supply the population with ecologically safe agricultural products at a competitive cost. 

Kazakh State Agrarian University will act as a project partner and will use the center as an educational 

platform for students.  

By the deadline, four business plans were received and potential bidder’s representatives were invited 

to make presentations of their business plans.  The Evaluation Committee meeting was conducted on 

April 1, 2016.  

As a second round of the evaluation process, site visits were conducted on April 8
th
. “ORTEX 

Engineering” LLP (Astana city) was recommended as a best option for the pilot project 

implementation. The result of the conducted visits is attached as Annex G.  
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Pilot project 4. Oasis irrigation prospects in Arid and Semiarid regions of Kazakhstan (Kyzylorda 

region) 

The following round lots were established within the project: 

- Development of the Design and Estimate Documentation for field demonstration of the oasis 

irrigation project (Kyzylorda Region). 

- Creation of an oasis irrigation system on the basis of the DED developed during the first phase 

of the project with the designer's supervision and close support by the developer of the DED 

(February - December 2017). 

An announcement was distributed between all stakeholders and advertised on UNDP’s web-sites on 

14 March 2016 with a deadline 31 March 2016. An evaluation Committee meeting was conducted on 

April 6, 2016.  

The tender was granted to the LLP “Kazakh Scientific Research Institute of Water Resources” 

(KSRIWR) and a contract with the LLP “KSRIWR” was signed. As soon as the final Development of 

the Design and Estimate Documentation for field demonstration of the oasis irrigation project 

(Kyzylorda Region) are finalized and approved, the second lot on the Creation of an oasis irrigation 

system on the basis of the DED developed during the first phase of the project with the designer's 

supervision and close support by the developer of the DED (February - December 2017) will be 

announced. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

During May –September 2016 Design and Estimate Documentation  (DED - ПСД) for pilot projects will 

be developed.  Based on DED the procurement process for the construction services and equipment 

will be proceeded in Fall 2016.  

Feasibility study will be started in July 2016 and to be completed till Spring 2017.  

 

Deliverable against Inception report (This activity was modified within inception report)  

Deliverable  Status  

Pilot project description and progress 

reports 

Pilot project description is given in Annex H 

and Annex I 

Progress reports to be submitted in the next 

reporting period 
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RESULT 4.2: KNOWLEDGE MANAGEMENT SYSTEM IS IN PLACE (UNDP) 

Knowledge management (KM) is the process of capturing, developing, sharing, and effectively using 

organizational knowledge. It refers to a multi-disciplinary approach to achieving organizational 

objectives by making the best use of knowledge. Knowledge management efforts typically focus on, 

innovation and the sharing of lessons learned, and integration, of initiatives. KM focusses on the 

management of knowledge as a strategic asset and a focus on encouraging the sharing of knowledge. 

KM strategies follow two processes, i.e.: codification and personalization: Codification focuses on 

collecting and storing of knowledge in databases to make it accessible while personalization aims at 

encouraging individuals to share their knowledge directly. In other words knowledge management 

focuses on collecting content & connecting people. The aims of knowledge management in green 

economy are twofold: first, to identify major knowledge gaps in green growth theory and practice, then 

address those gaps by promoting collaboration and coordinated research; and second, to use 

knowledge management and communication tools to give practitioners and policymakers the policy 

analysis, guidance, information and data necessary to support a green economy transition. 

The concept of the knowledge management system is based on the understanding that the 

effectiveness and impact of its partners are enhanced by collaborating to develop, manage and 

disseminate green growth research and other knowledge products. Originally the following activities 

were anticipated in the Description of Action: 

4.2.1. Establishment of a Database of relevant technologies and knowledge available at the EU 

market; 

4.2.2. Set up a roster of EU experts and companies interested in within the pilot projects; 

4.2.3. Design and print catalogue of the resource efficient technologies and knowledge 

available in the EU market;  

4.2.4. Carry out the workshops on knowledge sharing and capacity building for potential 

applicants and other target groups; 

4.2.5.  Scaling up the project results within a broader community based on the Visibility and 

Communication Strategy.  

Two processes have to be initiated during the second half of 2016: 

(i) To develop the concept of a moderated portal with four key components: 

 A library, in which participating entities will insert reports and knowledge related to 

green growth and green economy in Kazakhstan 

 A learning section, which could include already existing e-learning materials such as 

the e-learning tools, provide a platform for webinars to hosted by UNDP and 

moderated by national- and international experts, refer to already existing tools such 

as the Green Business Model Navigator of GIZ, the modeling tools for sustainable 

development policies of UN- DESA, the green city development kit of the ADB, etc.  

https://en.wikipedia.org/wiki/Innovation
https://en.wikipedia.org/wiki/Knowledge_sharing
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 A component on sectors, which are of direct relevance to Kazakhstan, such as 

Agriculture, Energy, Urban Development, Manufacturing, Transport, Mineral 

Resources, Waste, etc., and  

 A component on themes such as institutions and governments, investment, 

technology and innovation, market mechanisms, etc. 

To develop those components, three groups composed of institutions and individuals will be initiated: 

 Knowledge partners about green growth in Kazakhstan; 

 an advisory committee of relevant international and national experts; 

 and a small secretariat within UNDP. 

The activities were already started through the recruitment of a national expert on environmental 

information. The main task of the expert is to develop a structure of the database on green 

technologies. The main recommendations of the Expert are described below: 

Ownership: It is recommended to place the databases on the relevant national internet resource, 

preferably of the ministry (economy, energy or agriculture) or of an independent business association. 

Specifics will be identified during internal consultations with stakeholders. 

Structure: To develop Data Base and Roster structure including all six priorities (not only water 

related) of State Concept on Green Economy: (1) Water resources; (2) Sustainable agriculture; (3) 

Energy conservation and energy efficiency; (4) Electro energetics; (5) Waste Management; (6) 

Reduced air pollution. 

 

Activity 4.2.1. Establish Database of relevant technologies and knowledge available at the EU 

market. 

Implemented for the reporting period (April 2015 – May 2016): 

The activity will be started in the next reporting period  

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

Activities will be started in the end of 2016. The structure of the roster will be developed based on the 

suggested concept on knowledge management (was attached to the inception report) and  would 

provide the networking platform for technologies owners and potential users. This will include relevant 

reference to upcoming technologies exhibitions, informational campaign in social media, as well as 

linkage with already existing EU data bases. Technologies, which will be used for pilot projects will be 

registered in the data base.  

 

Deliverable against DoA 

Deliverable  Status  

Database of the efficient water management 

practices, technologies, equipment, and training 

opportunities for different economic sectors 

available in EU countries.  

Will be provide in the next reporting period 
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Activity 4.2.2. Set up a roster of EU experts and companies interested in collaborating within 

the pilot projects. 

Implemented for the reporting period (April 2015 – May 2016): 

The activity will be started in the next reporting period 

  

Plan to be implemented for the next reporting period (June 2016-June 2017): 

The same approach will be used as in 4.2.1. A respective information campaign will be mostly 

focusing on the professional associations and social society networks.  

 

Deliverable against DoA 

Deliverable  Status  

On-line rosters of international experts, 

consulting companies, technology providers 

Will be provide in the next reporting period  

 

 

Activity 4.2.3. Design and print catalogue of the resource efficient technologies and 

knowledge sharing and capacity building for potential applicants and other targets groups. 

Implemented for the reporting period (April 2015 – May 2016): 

The activity will be started in 2017-2018 when all needed information for catalogue will be collected. 

 

Plan to be implemented for the next reporting period (2018): 

Catalogue of the resource efficient technologies and knowledge available in EU market will be 

designed and printed. Information will be collected on the basis of the experience obtained from the 

implementation of pilot projects and grants. 

 

Deliverable  Status  

Design and print  catalogue of the resource 

efficient  technologies and knowledge 

available in EU market 

Will be provided in 2018 reporting period 

 

 

 

Activity 4.2.4. Carry out the workshops on knowledge sharing and capacity building for 

potential applicants and other target groups.  

Implemented for the reporting period (April 2015 – May 2016): 

A first technical workshop was organized on November 26-27, 2015 in Borovoye with the support of 

the Committee for Water Resources under the Ministry of Agriculture of the Republic of Kazakhstan 
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and in cooperation with the "Centre of Water Initiatives" Public Foundation. The meeting was 

attended by over 50 people, including representatives of the interested state bodies of the Republic of 

Kazakhstan, scientific organizations, business structures, non-governmental organizations, 

international organizations as well as experts in the field of water resources management, water 

supply and water disposal, agriculture and others. 

The main goal of the meeting was to provide a 

platform for discussion and collection of 

recommendations for the pilot projects under the 

EC/UNDP/UNECE Project "Supporting 

Kazakhstan's Transition to a Green Economy 

Model". Discussion among the participants was 

organized on the following topics: 

- Integration of green growth ideas in the 

construction of a centralized water supply system 

in rural areas; 

- Business models for stable operation, 

maintenance and financing of hydraulic 

structures; 

- Introduction of innovative water-saving 

technologies and practices in agricultural industry. 

The report of the meeting is available in Annex H.       

 

 On February 12, 2016, in Astana, a second 

technical workshop was held with participation of 

more than 60 participants representing state 

bodies, research institutions, businesses, non-

governmental organizations, international 

organizations and experts. The workshop was 

organized to discuss the draft terms of reference 

for four pilot projects and develop specific 

requirements for implementation of these projects. 

The projects were discussed in four groups. 

Workshop participants were asked to review the 

draft terms of references Upon completion of the 

discussions, some groups issued specific 

proposals on the terms of reference of the project 

concerned and prepared their revised version. The workshop report is available in Annex I. 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 
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The third technical workshop will be organized in autumn 2016. The aim of the third workshop is to 

present and discussed the pilot project’s design, as well as national review and recommendation 

outlined in Activity 2.2.1. Review the policies that affect the diffusion of innovative technologies and 

practices for water efficiency and develop policy recommendations and Activity 2.2.2. Develop policy 

recommendations for the adoption and diffusion for water related innovation. 

Moreover, an additional workshop will be organized as a side events during the EcoTech Exhibition in 

2017. EcoTech is the largest specialized exhibition in Kazakhstan and Central Asia, which present 

international and domestic companies engaged in collection, utilization, processing and disposal of 

industrial and domestic wastes, water treatment and waste water treatment, recycling, gas, air and soil 

purification, resource saving technologies etc.  

Also as a part of the pilot project it is planned to use the best international experience of the European 

Union. In this regards, a Study tour programme n «Water resources management» is planned to be 

organized in summer 2016. The overall goal of the study tour is to explore new modern European 

methods and technologies in water resources management under the framework of thematic pilot 

projects. In order to develop the capacity of Kazakhstan government bodies, water organizations, and 

local authorities in the field of water management, water infrastructure operation, including 

multipurpose water infrastructures, irrigation systems, water supply and sanitation and drainage.  

The Study tour will be conducted for a maximum 10 relevant experts from the above mentioned 

organizations to explore modern approaches and European technologies on the implementation of 

international water management tools - European approaches, methods, techniques and equipment. 

Likewise, to improve the capacity of Kazakhstan government bodies, relevant water companies and 

local authority of Kazakhstan, knowledge and experience of European practices in the field of water 

management. 

Deliverable against DoA 

Deliverable  Status  

Workshops programs, lists of participants, 
hand-outs.  

Done, can be provided upon request 

Distribution lists Done, can be provided upon request 

Report summarizing the success, failures, and 
challenges of the completed pilot projects 

Will be provided in the next reporting period  

 

 

Activity 4.2.5. Scaling up the project results within a broader community based on the 

Visibility and Communication Strategy.  

Implemented for the reporting period (April 2015 – May 2016): 

The project held a number of events with participation of high-level officials, technical experts, NGOs, 

and media. One charity event was arranged as a public awareness event. Manager of the project 

presented the project at different conferences to raise awareness on the project activities, aims and 

developments, such as: 
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 CAREC Central Asia Leadership Programme workshop on environment and sustainable 

development (Almaty, September 2015); 

 National Policy Dialogue (Astana, December 2015);  

 First Global Forum on Green Economy Learning (Paris, December 2015); 

 Water and jobs conference (Almaty, March 2016). 

 

A charity event at an Astana orphanage was arranged. The event had the following coverage: 

 http://weproject.kz/kultura/den-vodi-v-detskom-dome-astani 

 http://kazakh-tv.kz/ru/view/news_kazakhstan/page_145076_den-vody-proshel-v-stolichnom-

detskom-dome-%E2%84%961 

 http://www.kz.undp.org/content/kazakhstan/ru/home/presscenter/pressreleases/2016/02/04/-

.html 

 http://www.ayala.kz/redesign2/index.php/ru/portfolio-rus/orphanages-rus/item/1532news-kz/ 

The project arranged a press conference on 24
th

 February 2016 to announce the pilot projects and 

brief about the project development. The Head of the European Union Delegation, UN and the Ministry 

of Agriculture of Kazakhstan participated in the press conference. 

 http://www.kazinform.kz/kaz/article/2874389 

 https://baq.kz/kk/news/terezemiz-ten/zhasil-ekonomika-modeli-ushin-kazakstan-7-1-mln-euro-

kolemindegi-karzhilik-kolda-80447 

 http://dknews.kz/4-pilotny-h-i-14-demonstratsionny-h-zeleny-h-proektov-budut-realizovany-v-

kazahstane-do-2018-g/ 

 http://www.kazpravda.kz/rubric/ekonomika/ozvucheni-detali-perehoda-k-modeli-zelenaya-

ekonomika-v-rk/ 

 http://www.kursiv.kz/news/industry-issues/perehod-na-zelenuu-ekonomiku-cerez-upravlenie-

vodnymi-resursami/ 

 http://astanatimes.com/2016/03/water-use-key-to-launch-of-kazakhstans-transition-to-green-

economy/ 

 

The project held a separate press briefing with grant program results announced there (Astana, March 

14, 2016).   

 http://ortcom.kz/ru/briefing/perehod-k-zelenoio-ekonomike-sootvetstvuet-zadacham-plana-

natsii--gisaeva.8746 

 http://ortcom.kz/ru/briefing/14-kazahstanskih-npo-realizuyut-proekti-v-sfere-zelenoio-

ekonomiki.8745 

 http://munara.kz/other/author1kaz/2016/03/15/zhasul-ekonomika-xalukhtun-zhagdaiun-

zhakhsartadu.html 

 https://strategy2050.kz/ru/news/33038 

 http://journal.zakon.kz/4780404-v-rjade-oblastejj-kazakhstana.html 

http://weproject.kz/kultura/den-vodi-v-detskom-dome-astani
http://kazakh-tv.kz/ru/view/news_kazakhstan/page_145076_den-vody-proshel-v-stolichnom-detskom-dome-%E2%84%961
http://kazakh-tv.kz/ru/view/news_kazakhstan/page_145076_den-vody-proshel-v-stolichnom-detskom-dome-%E2%84%961
http://www.kz.undp.org/content/kazakhstan/ru/home/presscenter/pressreleases/2016/02/04/-.html
http://www.kz.undp.org/content/kazakhstan/ru/home/presscenter/pressreleases/2016/02/04/-.html
http://www.ayala.kz/redesign2/index.php/ru/portfolio-rus/orphanages-rus/item/1532news-kz/
http://www.kazinform.kz/kaz/article/2874389
https://baq.kz/kk/news/terezemiz-ten/zhasil-ekonomika-modeli-ushin-kazakstan-7-1-mln-euro-kolemindegi-karzhilik-kolda-80447
https://baq.kz/kk/news/terezemiz-ten/zhasil-ekonomika-modeli-ushin-kazakstan-7-1-mln-euro-kolemindegi-karzhilik-kolda-80447
http://dknews.kz/4-pilotny-h-i-14-demonstratsionny-h-zeleny-h-proektov-budut-realizovany-v-kazahstane-do-2018-g/
http://dknews.kz/4-pilotny-h-i-14-demonstratsionny-h-zeleny-h-proektov-budut-realizovany-v-kazahstane-do-2018-g/
http://www.kazpravda.kz/rubric/ekonomika/ozvucheni-detali-perehoda-k-modeli-zelenaya-ekonomika-v-rk/
http://www.kazpravda.kz/rubric/ekonomika/ozvucheni-detali-perehoda-k-modeli-zelenaya-ekonomika-v-rk/
http://astanatimes.com/2016/03/water-use-key-to-launch-of-kazakhstans-transition-to-green-economy/
http://astanatimes.com/2016/03/water-use-key-to-launch-of-kazakhstans-transition-to-green-economy/
http://ortcom.kz/ru/briefing/perehod-k-zelenoio-ekonomike-sootvetstvuet-zadacham-plana-natsii--gisaeva.8746
http://ortcom.kz/ru/briefing/perehod-k-zelenoio-ekonomike-sootvetstvuet-zadacham-plana-natsii--gisaeva.8746
http://ortcom.kz/ru/briefing/14-kazahstanskih-npo-realizuyut-proekti-v-sfere-zelenoio-ekonomiki.8745
http://ortcom.kz/ru/briefing/14-kazahstanskih-npo-realizuyut-proekti-v-sfere-zelenoio-ekonomiki.8745
http://journal.zakon.kz/4780404-v-rjade-oblastejj-kazakhstana.html
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 http://www.inform.kz/rus/article/2880775 

 https://kapital.kz/economic/48604/v-8-regionah-rk-realizuyut-proekty-po-

energosberezheniyu.html 

 http://bnews.kz/kz/live/briefing/kazakstanda_zhasil_ekonomika_boiinsha_zhobalardi_zhuzege

_asiru_turali-2016_03_14-4714 

 http://bnews.kz/ru/live/briefing/o_realizatsii_proektov_po_zelenoi_ekonomike_v_kazahstane-

2016_03_14-4715 

 http://bnews.kz/ru/news/obshchestvo/v_kazahstane_tekushchim_letom_sostoitsya_konkurs_z

elenaya_pressa-2016_03_14-1261936 

 http://www.time.kz/articles/zloba/2016/03/14/pejte-na-zdorove 

 http://www.qazaquni.kz/?p=40413 

 http://www.kazpravda.kz/fresh/view/zelenie-rodniki-progressa/ 

 

The project had organized a Green café with the representatives of Mass Media and bloggers. The 

aim was to the opportunity for conversing with journalists, editors, and bloggers to give more detailed 

and in depth information about the pilot projects.  

 http://nacecoaudit.kz/ 

 http://aikyn.kz/ru/articles/show/23204-_aza_sh_l_sh_raily_oaziske_ainalady 

 http://www.inform.kz/eng/article/2892969 

 http://24.kz/kz/telepoject/taldau/item/117463-aldyn-alu 

 https://kaztube.kz/video/237859 

 http://www.kazpravda.kz/interviews/view/chetire-proekta-proon-kotorie-perevernut-vodnii-

sektor-kazahstana/ 

 

Plan to be implemented for the next reporting period (June 2016-June 2017): 

Activities will be continued according to the communication and visibility strategy  

 

Deliverable against DoA 

Deliverable  Status  

Media monitoring reports Done (Report for April 2015- May 2016)  

will be provided in the next reporting period 

(Report May 2016-May 2017) 

  

http://www.inform.kz/rus/article/2880775
http://bnews.kz/kz/live/briefing/kazakstanda_zhasil_ekonomika_boiinsha_zhobalardi_zhuzege_asiru_turali-2016_03_14-4714
http://bnews.kz/kz/live/briefing/kazakstanda_zhasil_ekonomika_boiinsha_zhobalardi_zhuzege_asiru_turali-2016_03_14-4714
http://bnews.kz/ru/live/briefing/o_realizatsii_proektov_po_zelenoi_ekonomike_v_kazahstane-2016_03_14-4715
http://bnews.kz/ru/live/briefing/o_realizatsii_proektov_po_zelenoi_ekonomike_v_kazahstane-2016_03_14-4715
http://www.time.kz/articles/zloba/2016/03/14/pejte-na-zdorove
http://www.qazaquni.kz/?p=40413
http://nacecoaudit.kz/
http://aikyn.kz/ru/articles/show/23204-_aza_sh_l_sh_raily_oaziske_ainalady
http://www.inform.kz/eng/article/2892969
http://24.kz/kz/telepoject/taldau/item/117463-aldyn-alu
https://kaztube.kz/video/237859
http://www.kazpravda.kz/interviews/view/chetire-proekta-proon-kotorie-perevernut-vodnii-sektor-kazahstana/
http://www.kazpravda.kz/interviews/view/chetire-proekta-proon-kotorie-perevernut-vodnii-sektor-kazahstana/
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COMMUNICATION AND VISIBILITY ACTIVITIES 

The initial communication strategy was drafted in consultation with the project team, UNDP, UNECE 

and EU Delegation. The whole visibility and communication activities strive to promote the image of 

UN-EU joint cooperation.  The role of the EU as a donor of the project and the roles of implementing 

partners has been clearly indicated. All visual materials, events and publications prepared were 

approved by representatives of the EU Delegation and UNDP and were used at public events, 

workshops, conferences held by the project, as well as our implementing partners UNECE.  

Visual materials 

The project has developed a common design of all the promotion and visual materials. It contains 

logos of the EU, UNECE, the Republic of Kazakhstan (indicating cooperation with the Committee of 

Water Resources of the Ministry of Agriculture) and UNDP to reflect the joint cooperation. Visual 

materials consist of the visual components such as the map of Kazakhstan with the circles where each 

circle demonstrate a particular grant project implemented in the region, and the H2O element indicates 

the focus of the project on water.  

Below are the samples of visual materials: 

 Press banner 
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 Folders 

               

 

Internet pages 

 https://www.facebook.com/Поддержка-Казахстана-для-перехода-к-модели-Зеленой-

Экономики-637813909690771 

A page created to raise public awareness of the project activities, to promote Green Economy in 

general. The page serves as a platform to share information on activities, works and results of the 

project.  

 http://www.saveh2o.kz/  

The website created by the partner NGO. All of the video clips, information on all of the completed 

works by NGOs, announcement of all public activities are to be announced on this webpage. 

Video clips prepared 

 https://www.youtube.com/watch?v=S2A5-xivoUA&feature=youtu.be 

Gives a general overview of the project. The video is used at public official events as a visual 

explanation of the project aims. 

Visual materials are used at all workshops, seminars, public awareness events, conferences.  

 

 

https://www.youtube.com/watch?v=S2A5-xivoUA&feature=youtu.be
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Interviews  

Furthermore the project management has been giving interviews on different occasions with an 

overview and general information about the project raise public awareness on the project, the role of 

EU and implementing partners.  : 

 http://weproject.kz/delo/zelenaya-ekonomika-planiruya-razvitie-strani-na-budushchee-mi-

dolzhni-planirovat-nashi-resursi 

 http://www.inform.kz/rus/article/2827630 

 http://bnews.kz/ru/live/conference/kazahstan_i_zelenaya_ekonomika-2016_03_11-4706 

 

Also TV channels that have aired the information about the project: 

 http://24.kz/ru/tv-projects/green-economy/item/99032-zelenaya-ekonomika 

 http://24.kz/ru/news/social/item/113960-proon-vydelil-kaz  

  http://khabar.kz/ru/news/obshchestvo/item/51742-es-proon-vydelil-3-milliona-evro-na-

realizatsiyu-v-kazakhstane-proekta-po-okhrane-vodnykh-resursov 

 

The following radio stations broadcasted interviews with the project management:  

 http://astanafm.kz/kz/archive/programs/akparat_astana/edinstvo_kz/244770  

       Radio interview on Astana FM; 

 http://www.unmultimedia.org/radio/russian/archives/214014/#.VwICmKRJmTM  

      Radio interview at UN Radio. 

The project overview has been published in specialized magazine “Water management in 

Kazakhstan”. The hard copy of the magazine is available upon request from the project team.  

The project had held a plenary session “Green Economy providing social Innovation, economic 

diversification and environmental sustainability” at Astana Economic Forum on May 25, 2016.  The 

session intended to demonstrate successful experience of the European Union cities, as well as the 

positive experience of integration of instruments by UNDP in the Kazakh water sector and the 

possibility to provide entry points for green growth interventions that would positively contribute to 

Kazakhstan’s national policy vision. The speakers were RBEC Regional Director/Assistant Secretary 

General Ms. Cihan Sultanoglu, Ambassador and Head of the European Union Delegation to 

Kazakhstan, H.E. Traian Hristea, Vice-Minister of Energy of RK, Mr. Gani Sadibekov, OECD Co-Chair, 

Mr. Jürgen Keinhorst national and international experts.  

 http://www.1tv.kz/ru/news/video25052016/glavnye/4  

 http://bnews.kz/ru/news/ekonomika/es_planiruetsozdat_170_tis_rabochih_mest_v_sektore_up

ravleniya_othodami_k_2035_godu-2016_05_25-1273105 

 http://dknews.kz/proon-i-evropejskij-soyuz-podderzhivayut-zelenuyu-strategiyu-kazahstana/ 

 http://www.kazpravda.kz/rubric/kultura/chto-budut-obsuzhdat-na-astaninskom-

ekonomicheskom-forume-2016/ 

http://weproject.kz/delo/zelenaya-ekonomika-planiruya-razvitie-strani-na-budushchee-mi-dolzhni-planirovat-nashi-resursi
http://weproject.kz/delo/zelenaya-ekonomika-planiruya-razvitie-strani-na-budushchee-mi-dolzhni-planirovat-nashi-resursi
http://www.inform.kz/rus/article/2827630
http://bnews.kz/ru/live/conference/kazahstan_i_zelenaya_ekonomika-2016_03_11-4706
http://24.kz/ru/tv-projects/green-economy/item/99032-zelenaya-ekonomika
http://24.kz/ru/news/social/item/113960-proon-vydelil-kaz
http://khabar.kz/ru/news/obshchestvo/item/51742-es-proon-vydelil-3-milliona-evro-na-realizatsiyu-v-kazakhstane-proekta-po-okhrane-vodnykh-resursov
http://khabar.kz/ru/news/obshchestvo/item/51742-es-proon-vydelil-3-milliona-evro-na-realizatsiyu-v-kazakhstane-proekta-po-okhrane-vodnykh-resursov
http://astanafm.kz/kz/archive/programs/akparat_astana/edinstvo_kz/244770
http://www.unmultimedia.org/radio/russian/archives/214014/#.VwICmKRJmTM
http://www.1tv.kz/ru/news/video25052016/glavnye/4
http://bnews.kz/ru/news/ekonomika/es_planiruetsozdat_170_tis_rabochih_mest_v_sektore_upravleniya_othodami_k_2035_godu-2016_05_25-1273105
http://bnews.kz/ru/news/ekonomika/es_planiruetsozdat_170_tis_rabochih_mest_v_sektore_upravleniya_othodami_k_2035_godu-2016_05_25-1273105
http://dknews.kz/proon-i-evropejskij-soyuz-podderzhivayut-zelenuyu-strategiyu-kazahstana/
http://www.kazpravda.kz/rubric/kultura/chto-budut-obsuzhdat-na-astaninskom-ekonomicheskom-forume-2016/
http://www.kazpravda.kz/rubric/kultura/chto-budut-obsuzhdat-na-astaninskom-ekonomicheskom-forume-2016/
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 http://www.zakon.kz/4795069-v-astane-nachalsja-astaninskijj.html 

 http://www.centrasia.ru/newsA.php?st=1464156720 

 http://www.kz.undp.org/content/kazakhstan/en/home/presscenter/pressreleases/2016/05/26/gr

een-economy-providing-social-innovation-economic-diversification-and-environmental-

sustainability.html 

 http://astanatimes.com/2016/06/undp-eu-support-kazakhstans-move-to-green-economy/ 

 

Visibility of Grant program 

The project has supported 14 NGOs to implement different “green” projects focused on water sector. 

All of the projects have committed to arrange public awareness raising events. The aim of the events 

is to inform on the project activities and results that could be replicated in other regions. All of the 

projects follow our visibility guidelines, include all of the logos that indicates the role of the donor and 

implementing partners. NGOs are advised to get approval from the project team, before disseminating 

any visual materials to the public.  

The major events held by NGOs so far are: 

 Press conference held on 14th of March 2016 to raise awareness on the grant program within 

joint project; 

 Flash mob on social media to promote the saveh2o.kz website and raise awareness on the 

joint project; 

 Contest among journalists on “green media” are announced; 

 Environmental youth competition “Water in Aul” for “green” business ideas; 

 Training for Akims of different regions on water saving technologies in rural areas. 

Within some projects a few video clips have been developed that are placed at website and YouTube 

page dedicated to our project activities. Below are the links: 

 https://www.youtube.com/channel/UCxLqIF3B71sPIwiNjnbE-Qw  

 http://www.saveh2o.kz/ 

http://www.zakon.kz/4795069-v-astane-nachalsja-astaninskijj.html
http://www.centrasia.ru/newsA.php?st=1464156720
http://www.kz.undp.org/content/kazakhstan/en/home/presscenter/pressreleases/2016/05/26/green-economy-providing-social-innovation-economic-diversification-and-environmental-sustainability.html
http://www.kz.undp.org/content/kazakhstan/en/home/presscenter/pressreleases/2016/05/26/green-economy-providing-social-innovation-economic-diversification-and-environmental-sustainability.html
http://www.kz.undp.org/content/kazakhstan/en/home/presscenter/pressreleases/2016/05/26/green-economy-providing-social-innovation-economic-diversification-and-environmental-sustainability.html
http://astanatimes.com/2016/06/undp-eu-support-kazakhstans-move-to-green-economy/
https://www.youtube.com/channel/UCxLqIF3B71sPIwiNjnbE-Qw

