
 

 

 

Information Technology Project Management Office 

 

Background 

The Information Technology Division has established the Information Technology Project 
Management Office (ITPMO), to insure the effective governance of information resource (IR) 
projects at TTUHSC. Its major objectives are to maintain oversight and accountability of IR 
projects; and to assist the CIO with the effective allocation of information resources in support 
of departmental and institutional goals and priorities. 

Consistent with these objectives, the ITPMO has: 

• Created a governance framework for IR projects to manage their orderly progression 
from inception through closure. 

• Developed processes and procedures for initiating, planning, executing and closing IR 
projects based on the internationally recognized Project Management Body of 
Knowledge (PMBOK).  

• Developed templates, tools, and other resources for IR project management. 

• Provided customer access to all necessary processes, procedures, templates, tools, 
forms and other resources through the Project Management area of the IT Website.  

As part of its ongoing commitment to effective IR project management, the ITPMO: 

• Offers orientation sessions regarding the IR project governance framework. 

• Assists customers in initiating their projects and moving them through the governance 
process. 

• Provides guidance and training in the use of project management templates, tools and 
other resources. 

• Monitors, guides and oversees the progress of IR projects throughout the ITPMO 
Project Lifecycle, the major phases of which are listed below; reports issues and trends 
affecting successful completion to the CIO. 



 

ITPMO Project Lifecycle 

Information Resources projects at TTUHSC are governed in accordance with the following 
lifecycle phases: 

• Initiation 
• Governance  
• Start 
• Planning 
• Execution 
• Close  

 
Initiation. IR projects begin with a Project Request completed by the customer, and a Project 
Outline completed by an IT staff member with the customer’s assistance. The purpose of these 
documents is to initiate each project and start it through the Governance phase leading to 
Start.  

Governance. IR projects are subjected to two levels of review – one technical and one 
administrative – before they can be scheduled to begin (Start). The technical review considers 
feasibility, complexity and risk; while the administrative review applies to business case, 
availability of project funds, and availability of IT staff resources to implement the project. 

Governance reviews occur on a quarterly basis, with project submission deadlines set at 30 
days in advance of each review session. The current review schedule is posted on the IT 
website, and can be accessed at http://www.ttuhsc.edu/it/projectmanagement/schedule.aspx. 

While projects will be accepted for review up to 30 days in advance of a scheduled quarterly 
review, customers are urged to submit their Project Requests at last six months ahead of the 
desired project start date. IT resources are constrained the same as those in most other areas 
at TTUHSC, therefore it is essential that customers follow this practice as closely as possible to 
avoid delaying the implementation of their projects. This enables projects to complete the 
Governance phase, be assigned an implementation priority, and be scheduled for Start phase at 
the earliest possible time. Should IT resources not be available and the project completion date 
cannot be extended, the option exists for IT (with the customer’s approval), to engage a 
professional services provider who can implement the project consistent with the requested 
completion date. This can be significantly more expensive than performing the work in-house, 
but may be acceptable when a project cannot wait for IT resource availability.  

Start, Planning, Execution and Close. These four phases comprise the actual project 
implementation process. Start begins when a project has completed the Governance phase, 
been funded, and the customer has given written permission to proceed. During the Planning 
phase, IT works with the customer to design, develop, budget, and procure a technical and / or 
software solution that meets project goals and objectives. The Execution phase includes all 
processes, procedures and tasks necessary to implement and test the chosen technical and / or 
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software solution; while Close phase transfers project deliverables to the customer and 
formally ends the project. 

Points of Contact 

Customers may reach the ITPMO via e-mail at itpmo@ttuhsc.edu; or by telephone at the 
following numbers: 

Warren Dyer, Managing Director 

806-743-7045 

Angie Newsome, Associate Director 

806-743-7002 

Amy Santana, Unit Coordinator 

806-743-7005 
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