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CHAPTER 35 – TERMINATION AND BREACH OF CONTRACT 
 

 
If the Contractor fails to perform its Work according to the terms of the Contract, the 
Project Manager (PM) may take actions as appropriate, including suspension of Work, 
withholding payment, removal of Contractor personnel, correction of deficiencies at the 
Contractors expense, or initiation of termination.  Section 00180.90 enables the Agency 
to terminate a Contract.  The authority to terminate a Contract, however, rests only with 
the Oregon Transportation Commission (OTC). 
 
The PM should be proactive in identifying and resolving problems before they occur.  
The PM also should communicate expectations about Contract requirements to 
minimize problems and misunderstandings. 
 
If the Contractor is not properly fulfilling its contractual requirements, the PM may initiate 
the corrective actions below.  The PM would also include any corrective actions in the 
required Prime Contractor Performance Evaluation.  [Refer to Chapter 34 – Contactor 
Performance Evaluation] 
 
 
35-1  CORRECTIVE ACTIONS 

   
(a)  Verbal Discussion, Notices, or Reminders 
 
If the PM believes that an unacceptable event will, or is about to occur, or if an 
unacceptable event has occurred, discuss it with the Superintendent.  Document the 
conversation in the PM’s Diary or General Daily Progress Report, form 734-3474. 
 
(b)  Suspending Work 
 
The Inspector has authority to suspend Work when a situation poses immediate danger 
or needs immediate correction.  The PM has authority to suspend work for the causes 
listed in Section 00180.70.  [Refer to Chapter 13 - Contract Time] 
 
(c)  Written Notice 
 
If verbal discussions or Work suspensions have failed to produce the desired results, 
write a letter (signed by the PM) to the Contractor.  Copies should also be sent to the 
Region/Bridge Delivery Unit (BDU), Construction Section, and Contractor’s home office. 
 
The letter must describe the issue, refer to the applicable Contract provisions, and 
outline the corrective actions that must be taken within a stated timeframe. 
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(d)  Withholding Progress Payments 
 
The PM may withhold progress payments if the Contractor, or a Subcontractor, has 
failed to take necessary action or to submit required documents.  The PM may withhold 
the entire progress payment until the action is corrected or the required documentation 
is submitted.  (See 00195.50(e)). 
 
(e)  Written Notice of Potential Breach of Contract 
 
If the previous corrective actions were unsuccessful, the PM must inform the 
Region/BDU and should discuss the situation with the Contract Administration Engineer 
(CAE) of the situation. 
 
The PM will prepare a letter to the Contractor documenting their failure to rectify the 
situation.  The letter will also include a notice that unless the situation is corrected by a 
specified date, it will lead to a finding for Breach of Contract. 
 
Send a copy of the letter to the Region/BDU, CAE, Contractor’s home office, and 
Contractor’s surety. 
 

 
35-2  BREACH OF CONTRACT 
 
The Agency may find the Contractor to be in Breach of Contract if the Contractor has 
willfully failed or refused to perform according to the terms of the Contract or to the 
orders of the Engineer.  Although the Contractor has breached the Contract, the Agency 
may determine that it is not a material breach and does not warrant termination of the 
Contract.   A finding of breach by the Agency is a serious action.  However, it may help 
the PM to get a Project back on track.  Contact the CAE if you have questions.         

 
For the Agency to pursue a Breach of Contract, the PM must prepare a letter describing 
the contractual requirement(s) and the Contractor’s violations of the requirement(s).  
The PM must send the letter with supporting documentation to the Region/BDU 
requesting that a Breach of Contract be considered.  The Region/BDU should review 
the request and send it with a recommendation to the CAE. 

 
The CAE will confer with the Department of Justice (DOJ), the State Construction and 
Materials Engineer (SC&ME), and the Technical Services Manager and will draft the 
required letter for signature by the Executive Deputy Director.   

 
The PM must address any breach letters when completing the required Prime 
Contractor Performance Evaluation.  [Refer to Chapter 34 - Contractor Performance 
Evaluation] 
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35-3  TERMINATION OF CONTRACT 
 
If the Contractor has repeatedly refused to correct unacceptable situations, is unable to 
perform satisfactory Work even after repeated attempts, or blatantly refuses to comply 
with orders of the Engineer, the Agency should pursue termination of the Contract.  This 
action must be pursued promptly and efficiently and can only be executed by the 
Oregon Transportation Commission (OTC).  Section 00180.90 describes the Contract 
remedy the Agency may use to terminate a Contract.   
 
The Agency can terminate the Contract for either of the following reasons: 
 

(a) Termination for Convenience.  The Agency may terminate the Contract for 
convenience when, through no fault of the Contractor, it is necessary or in the 
public interest to do so.   
 

(b) Termination for Default.  The Agency can terminate the Contract for default for 
any of the reasons listed in 00180.90(a).  When such action is initiated, the 
Agency must give the Contractor 10 Calendar Days’ notice of the termination.  
The Contractor may avoid termination if it or its surety reaches agreement with 
the Engineer on needed corrective action and implements the needed action as 
discussed in 00180.90(b). 
 

The Agency must also terminate the Contract (Termination for Default) if the Contractor 
is placed on the Construction Contractors Board (CCB) listing of firms not qualified to 
hold or participate in public improvement contracts at: 
 

http://www.oregon.gov/CCB/ 
 
If this happens, the PM must suspend Work, arrange for public forces to maintain traffic 
control devices, and immediately initiate termination proceedings. 
 
When the Agency terminates a Contract, it will pay the Contractor, according to Section 
00195.70, for Work performed.  
 
When the need for termination occurs, the CAE, with the recommendation of and 
information provided by the PM and Region/BDU, will work with Legal Counsel and 
others to prepare two (2) letters for the Executive Deputy Director: 
 

1. A letter to the Oregon Transportation Commission requesting approval to 
terminate the Contract, and 

 
2. A letter to the Contractor informing it of the Agency’s intent to terminate the 

Contract. 
 
When the Contract is terminated, the PM must work with the CAE to assure that the 
Contractor receives proper payment for Work accomplished.  The Region Assurance 
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Specialist (RAS) must perform a review of all quality and quantity documentation 
supporting payment. 
 
The Agency may allow the surety to provide a Contractor to finish Contract Work on a 
terminated Project.  This is discussed in Subsections 00180.90(a) and 00195.70(a). 
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(CHAPTER 35 – TERMINATION AND BREACH OF CONTRACT

If the Contractor fails to perform its Work according to the terms of the Contract, the Project Manager (PM) may take actions as appropriate, including suspension of Work, withholding payment, removal of Contractor personnel, correction of deficiencies at the Contractors expense, or initiation of termination.  Section 00180.90 enables the Agency to terminate a Contract.  The authority to terminate a Contract, however, rests only with the Oregon Transportation Commission (OTC).

The PM should be proactive in identifying and resolving problems before they occur.  The PM also should communicate expectations about Contract requirements to minimize problems and misunderstandings.

If the Contractor is not properly fulfilling its contractual requirements, the PM may initiate the corrective actions below.  The PM would also include any corrective actions in the required Prime Contractor Performance Evaluation.  [Refer to Chapter 34 – Contactor Performance Evaluation]

35-1

CORRECTIVE ACTIONS

(a)  Verbal Discussion, Notices, or Reminders

If the PM believes that an unacceptable event will, or is about to occur, or if an unacceptable event has occurred, discuss it with the Superintendent.  Document the conversation in the PM’s Diary or General Daily Progress Report, form 734-3474.

(b)  Suspending Work


The Inspector has authority to suspend Work when a situation poses immediate danger or needs immediate correction.  The PM has authority to suspend work for the causes listed in Section 00180.70.  [Refer to Chapter 13 - Contract Time]

(c)  Written Notice

If verbal discussions or Work suspensions have failed to produce the desired results, write a letter (signed by the PM) to the Contractor.  Copies should also be sent to the Region/Bridge Delivery Unit (BDU), Construction Section, and Contractor’s home office.

The letter must describe the issue, refer to the applicable Contract provisions, and outline the corrective actions that must be taken within a stated timeframe.

(d)  Withholding Progress Payments

The PM may withhold progress payments if the Contractor, or a Subcontractor, has failed to take necessary action or to submit required documents.  The PM may withhold the entire progress payment until the action is corrected or the required documentation is submitted.  (See 00195.50(e)).

(e)  Written Notice of Potential Breach of Contract

If the previous corrective actions were unsuccessful, the PM must inform the Region/BDU and should discuss the situation with the Contract Administration Engineer (CAE) of the situation.


The PM will prepare a letter to the Contractor documenting their failure to rectify the situation.  The letter will also include a notice that unless the situation is corrected by a specified date, it will lead to a finding for Breach of Contract.

Send a copy of the letter to the Region/BDU, CAE, Contractor’s home office, and Contractor’s surety.

35-2

BREACH OF CONTRACT

The Agency may find the Contractor to be in Breach of Contract if the Contractor has willfully failed or refused to perform according to the terms of the Contract or to the orders of the Engineer.  Although the Contractor has breached the Contract, the Agency may determine that it is not a material breach and does not warrant termination of the Contract.   A finding of breach by the Agency is a serious action.  However, it may help the PM to get a Project back on track.  Contact the CAE if you have questions.        

For the Agency to pursue a Breach of Contract, the PM must prepare a letter describing the contractual requirement(s) and the Contractor’s violations of the requirement(s).  The PM must send the letter with supporting documentation to the Region/BDU requesting that a Breach of Contract be considered.  The Region/BDU should review the request and send it with a recommendation to the CAE.


The CAE will confer with the Department of Justice (DOJ), the State Construction and Materials Engineer (SC&ME), and the Technical Services Manager and will draft the required letter for signature by the Executive Deputy Director.  


The PM must address any breach letters when completing the required Prime Contractor Performance Evaluation.  [Refer to Chapter 34 - Contractor Performance Evaluation]

35-3

TERMINATION OF CONTRACT

If the Contractor has repeatedly refused to correct unacceptable situations, is unable to perform satisfactory Work even after repeated attempts, or blatantly refuses to comply with orders of the Engineer, the Agency should pursue termination of the Contract.  This action must be pursued promptly and efficiently and can only be executed by the Oregon Transportation Commission (OTC).  Section 00180.90 describes the Contract remedy the Agency may use to terminate a Contract.  

The Agency can terminate the Contract for either of the following reasons:


(a) Termination for Convenience.  The Agency may terminate the Contract for convenience when, through no fault of the Contractor, it is necessary or in the public interest to do so.  


(b) Termination for Default.  The Agency can terminate the Contract for default for any of the reasons listed in 00180.90(a).  When such action is initiated, the Agency must give the Contractor 10 Calendar Days’ notice of the termination.  The Contractor may avoid termination if it or its surety reaches agreement with the Engineer on needed corrective action and implements the needed action as discussed in 00180.90(b).

The Agency must also terminate the Contract (Termination for Default) if the Contractor is placed on the Construction Contractors Board (CCB) listing of firms not qualified to hold or participate in public improvement contracts at:


http://www.oregon.gov/CCB/

If this happens, the PM must suspend Work, arrange for public forces to maintain traffic control devices, and immediately initiate termination proceedings.


When the Agency terminates a Contract, it will pay the Contractor, according to Section 00195.70, for Work performed. 


When the need for termination occurs, the CAE, with the recommendation of and information provided by the PM and Region/BDU, will work with Legal Counsel and others to prepare two (2) letters for the Executive Deputy Director:


1. A letter to the Oregon Transportation Commission requesting approval to terminate the Contract, and

2. A letter to the Contractor informing it of the Agency’s intent to terminate the Contract.


When the Contract is terminated, the PM must work with the CAE to assure that the Contractor receives proper payment for Work accomplished.  The Region Assurance Specialist (RAS) must perform a review of all quality and quantity documentation supporting payment.


The Agency may allow the surety to provide a Contractor to finish Contract Work on a terminated Project.  This is discussed in Subsections 00180.90(a) and 00195.70(a).
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