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information supplied by third parties, the Point Lonsdale Surf Life Saving Club and a variety of publicly available information. 
 


DATE REVISION NO PURPOSE OF ISSUE / DESCRIPTION OF CHANGES  INITIAL 


13/1/2012 Draft – V4 Issued to members of the Building Committee for review TB 


31/1/2012 Draft – V5 
Issued to members of the Building & Executive Committees, Borough 
of Queenscliffe & Department of Environment & Sustainability for 
information and comment 


TB 


13/2/2012 Final V1.1 Issued as Final to members of Building Committee and the Full 
Executive Committee 


TB 


    


    


    


    


    







POINT LONSDALE SURF LIFE SAVING CLUB – CLUBHOUSE REDEVELOPMENT PROJECT 
 


 
PROJECT BRIEF, FV1.1 - 13/2/2012 Page | 3          © BAENZIGER COLES PTY. LTD 


 


Contents 
Contents ................................................................................................................................................................................................... 3 


1. Introduction ........................................................................................................................................................................................ 5 


1.1 Project Description .................................................................................................................................................................. 5 


1.2. Project Objective ..................................................................................................................................................................... 9 


1.3 Club History ............................................................................................................................................................................. 10 


2. Club’s Project Management Team ......................................................................................................................................... 12 


2.1 Team Members ...................................................................................................................................................................... 12 


2.2 Objective ................................................................................................................................................................................... 12 


2.3 Tasks ........................................................................................................................................................................................... 12 


2.4 Building committee composition and reporting ...................................................................................................... 12 


3. Stakeholders .................................................................................................................................................................................... 14 


3.1 Primary Users .......................................................................................................................................................................... 14 


3.2 Life Saving Peak Bodies ...................................................................................................................................................... 14 


3.3 Government and Statutory Authorities ........................................................................................................................ 14 


3.4 Other Community and User Groups .............................................................................................................................. 14 


4. Project Consultation ..................................................................................................................................................................... 15 


4.1 Point Lonsdale Surf Life Saving Club ............................................................................................................................. 15 


4.2 Life Saving Victoria ............................................................................................................................................................... 16 


5. Existing Site & Facilities .............................................................................................................................................................. 18 


5.1 Existing K D Allen Clubhouse ........................................................................................................................................... 20 


5.2 Existing Back Beach Base ................................................................................................................................................... 26 


5.3 Existing Santa Casa Beach Base ....................................................................................................................................... 27 


6. Proposed Site Options ................................................................................................................................................................ 28 


7. Proposed Concept & Design Brief ......................................................................................................................................... 37 


7.1 Visual Statement .................................................................................................................................................................... 37 


7.2 Siting and Orientation Considerations ......................................................................................................................... 38 


7.3 Community and Educational Opportunities ............................................................................................................... 38 


7.4 Clubhouse Requirements ................................................................................................................................................... 39 


7.5 Spatial Requirements ........................................................................................................................................................... 40 


7.6 Services...................................................................................................................................................................................... 53 


7.7 Building Materials, Finishes and the External Coastal Environment ................................................................. 54 


7.8 Accessibility ............................................................................................................................................................................. 54 


7.9 Building & Facility Security................................................................................................................................................ 55 


7.10 Operational Hours .............................................................................................................................................................. 55 







POINT LONSDALE SURF LIFE SAVING CLUB – CLUBHOUSE REDEVELOPMENT PROJECT 
 


 
PROJECT BRIEF, FV1.1 - 13/2/2012 Page | 4          © BAENZIGER COLES PTY. LTD 


7.11 Car Parking ............................................................................................................................................................................ 55 


7.12 Rescue Vehicle Parking / Storage ................................................................................................................................ 55 


7.13 Public Amenities .................................................................................................................................................................. 55 


7.14 Environmentally Sustainable Design (ESD) ............................................................................................................... 56 


8. Budget ............................................................................................................................................................................................... 57 


8.1 Preliminary Budget Structure ........................................................................................................................................... 57 


8.2 Exclusions ................................................................................................................................................................................. 58 


9. Funding ........................................................................................................................................................................................ 59 


10. Program .......................................................................................................................................................................................... 60 


11. Quality ............................................................................................................................................................................................. 61 


12. Appendices .................................................................................................................................................................................... 62 


13. Reference Documents / Sources .......................................................................................................................................... 68 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







POINT LONSDALE SURF LIFE SAVING CLUB – CLUBHOUSE REDEVELOPMENT PROJECT 
 


 
PROJECT BRIEF, FV1.1 - 13/2/2012 Page | 5          © BAENZIGER COLES PTY. LTD 


1. Introduction 


1.1 Project Description 


The project involves the location, design, funding and construction of a new clubhouse facility for the 
Point Lonsdale Surf Life Saving Club.  


The Point Lonsdale Surf Life Saving Club is located within the township of Point Lonsdale which is within 
the Borough of Queenscliffe on the west coast of Victoria and on the Bellarine Peninsular near Geelong 
and is about 110 Km from Melbourne’s CBD via road. (Refer to figure 1.1 showing the general location of 
Point Lonsdale)  


Point Lonsdale forms one of the landmark points at the entry to Melbourne’s Port Phillip Bay, the other 
being Point Nepean. As such, Point Lonsdale enjoys views and beaches to both the bay and the ocean 
(Bass Strait). The Surf Life Saving Club provides the community of Point Lonsdale and Queenscliff with life 
saving services to two of the area’s beaches. The ocean beach at Point Lonsdale is rated as the State’s third 
most dangerous beaches and is the location of the Club’s primary surf life saving activities. 


The Club has actually had a number of clubhouses over the years. In the early days the members built a 
shack on top of the dunes above the “steps beach” which was the Club’s home for many years until 
Council decided it was no longer a suitable location for the clubhouse and evicted the Club from that 
rather special location. The existing clubhouse is now situated on freehold land owned by the Club on the 
corner of Buckleys and Ocean Roads in Point Lonsdale very close to the ocean or “back” beach patrol area.  


 Original clubhouse location on top of the dune overlooking the “steps beach” 







B A E N Z I G E R  C O L E S


419 City Rd, South Melbourne Vic 3205 Aus
tel   (03) 9696 6899    fax  (03) 9696 1958
mail@baenzigercoles.com.au
baenzigercoles.com.au


A R C H I T E C T U R E


I N T E R I O R  D E S I G N


P R O J E C T  M A N A G E M E N T


 EC001
 11097


|POINT LONSDALE


PLSLC Clubhouse Redevelopment Project
NTS15.11.11


LOCATION PLAN 


NORTH


POINT LONSDALE


MELBOURNE
METROPOLITAN AREA


PORTSEA


GEELONG


CBD


LORNE


OCEAN GROVE


TORQUAY


ANGLESEA


DROMANA


MORNINGTON


WERRIBEE







POINT LONSDALE SURF LIFE SAVING CLUB – CLUBHOUSE REDEVELOPMENT PROJECT 
 


 
PROJECT BRIEF, FV1.1 - 13/2/2012 Page | 7          © BAENZIGER COLES PTY. LTD 


The construction of the existing clubhouse commenced in 1961 and consisted of a hall and toilets. 
Between then and 1964 a second storey was added which included bunkrooms and a balcony. A number 
of minor renovations occurred between 1964 and 1993 when the second storey was converted into a 
member’s lounge and Bar, with the bunkrooms being reduced in size and moved downstairs. Since 1993 a 
number of minor modifications have occurred including reinforcing the balcony structure and the 
construction of a new separate storage facility on the northern boundary.  


The Club currently has a membership of over 1100, including approximately 400 Nippers (aged as young 
as 7 years), approximately 250 active volunteer lifesavers (aged from 13 years and up) and approximately 
400 associate / social members, many of whom are the parents of Nippers and Active members. 


This is the only Surf Life Saving Club in the Borough of Queenscliffe. The Club also has two beach base 
facilities which house lifesaving equipment at the patrolled beaches of the Back Beach at Point Lonsdale 
and the Santa Casa (Nuns) Beach at Queenscliff. These bases are compact in size with only sufficient space 
to locate the most essential of equipment required, first aid rooms for the treatment of injured / ill beach 
goers and in the case of the Back Beach Base, a Patrol Observation and Radio Room. 


Unfortunately the current clubhouse does not have a view of the water and is therefore, somewhat 
isolated from the beach and beach activities. As a result, the Club developed the two beach base facilities 
in order to have a beach presence and storage for rescue equipment located as close as possible to the 
two beaches it is responsible for patrolling.  


  Existing clubhouse – circa 2004 
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Notwithstanding, its position off the beach, the clubhouse serves a number of important functions 
including; providing areas for the training and development of members, administrative purposes, 
conducting meetings, the housing of a Lifesaving Emergency Response Team (LERT), areas for additional 
equipment and gear storage, an inflatable rescue boat workshop and a variety of internal and external 
area for members to attend social functions.  


Although the current clubhouse has served the Club well for the past 50 years, it now does not meet the 
needs of a modern Surf Life Saving Club which has over 1000 members. Lack of space, design and building 
services limitations, poor amenities, asbestos construction and close proximity to neighbours all impact on 
the Club’s ability to operate efficiently and effectively. 


In 2007 the Club’s executive committee completed a Strategic Plan for the period 2007 – 2017 which 
included a clearly documented Club Vision: 


“We will provide lifesaving services for the community of Point Lonsdale and Queenscliff, enable our 
members to develop their skills, knowledge and experience in lifesaving and sports and to improve the 
profile and influence of the Club through community and member involvement and leadership in 
development programs and initiatives”. 


It also highlighted the need for a new clubhouse and under the Property and Facilities section of the 
Strategic Plan it states the Club’s aim to: 


“design, build and establish a state-of-the-art clubhouse with a modern office and the ability to extend 
and house associated groups including regional facilities. The new clubhouse will be developed using the 
latest environmental and sustainable considerations and be a showcase for building development in 
coastal environments”. 


The purpose of this document is to describe, detail and record the project brief in a written form to help 
clarify the Clubs’ vision and to guide the project managers, architects, interior designers and other 
specialist design consultants, the builders and other sub contractors in relation to the functional, aesthetic, 
quality, cost and program requirements for the project. 


A copy of the Club’s Strategic Plan for 2007 to 2017 can be found on the Club’s web site or by following 
this link:   http://www.pointlonsdaleslsc.asn.au/Point%20Lonsdale%20SLSC%20Strategic%20Plan.pdf 
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1.2. Project Objective 
 
As noted above, the main objective of the project is to build a new clubhouse facility for the Club.  
 
In doing so, the new clubhouse needs to be able to respond to aims noted in the Strategic Plan document 
as noted above and should be able to embody and deliver on the following elements and characteristics: 
 


 Capacity to cater for the needs of a growing membership and the future of life saving services 
o A membership committed to providing the optimum life saving services.  
o A membership wanting to participate in the active aspects of the lifesaving movement from 


the competitive aquatic sports to the more recreational beach appreciation pursuits. 
o Be able to serve the Club for the next 40 – 50 years. 
o Modern offices to accommodate the Club’s administrative services.  
o Ability to provide for the growth of our Club’s capacity to provide a wider range of 24/7 


emergency aquatic services to the region. 
 


 Have a sense of an open, welcoming environment.  
o The inclusion of a members bar/lounge and kiosk that may encourage and allow for public 


interaction not specific to lifesaving matters.  
o The capacity to allow its training, club rooms and other selected facilities to be used by a wide 


variety of other locally based community groups at times when they not being used by the 
Club. 


o Promote the facility as a friendly place for members of all ages including their families to use 
and enjoy.  


o The facility must be accessible for all in accordance with the Disability Discrimination Act. 
 


 Aesthetically the clubhouse design could be quite iconic but at the same time should assimilate 
with its local coastal environment.  
o “State of the art, a showcase for building development in coastal environments”. 
o A promotion of the added benefits, values and virtues of good design.  
o The design should ensure the clubhouse is a local feature capable of standing up to the 


rigours associated with its location. 
o Materials used should be of the best quality and be leading edge in terms of their capabilities 


in the areas of sustainability and durability. 
 


 Reduction in environmental impacts is a priority.  
o The design should include as many practical and affordable environmentally sustainable 


initiatives as possible, including passive, active and other energy and waste minimisation 
measures in the design, construction and operation of the facility. 


o The Club can represent itself as a responsible ambassador and promoter of sustainable design 
to the wider community through its clubhouse. 


o From the use of water tanks and solar systems, to recycling as appropriate, all established and 
new sustainability measures need to be considered during the design process. 
 


 Commercial Viability.  
o Provide the opportunity for the Club to generate an income stream from the use of the 


building’s facilities by other groups when not being used by the Club. 
o Kiosk rental / operations  
o Maximise the potential for other groups to use Club’s facility 365 days of the year  
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1.3 Club History 


The in-coming post war popularity of people visiting ocean beaches was foreseen by Mr. Jack Meehan, 
who was the Secretary and Senior Instructor of the Williamstown Swimming and Life Saving Club.  


He and another member of the Williamstown club, Mr. Bill Tyrell, who was the Chief Instructor, saw the 
need to establish a Surf Life Saving Club at Point Lonsdale. The experience and training gained in a surf 
environment partly motivated this idea, as it would benefit the Williamstown Club with the experience that 
the members gained in the surf. 


In 1946, the Williamstown Swimming and Life Saving Club wrote to the Borough of Queenscliffe, 
suggesting that there was a need to establish a Surf Life Saving Club in Point Lonsdale. A meeting was 
held, with the assistance of Mr. Alex Lowe, who was the proprietor of the General Store in Point Lonsdale, 
however there was not a great deal of community interest in the idea. A subsequent meeting proved to be 
more successful, with a group from the local Youth Club showing interest. Sometime later, another 
meeting was held and a committee was formed to establish the Club. That summer, patrols were 
conducted to assist the members in ‘gaining experience in the surf’. The main aim of their training during 
the first season was for the members to gain their Surf Bronze, which was examined at the Torquay beach. 
Records of who were the first members for that season are unclear, but eleven Point Lonsdale members 
gained their Surf Bronze in February of 1948. 


 


For the first season, the only equipment consisted of a Reel, Line and Belt, which was loaned by the 
Williamstown Club.  
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In March of 1947, the Progress Association wrote to the Borough of Queenscliffe, requesting that the club 
be permitted to occupy the Seabrook Memorial, adjacent to the ‘Step’s Beach’ at Point Lonsdale. Council 
had agreed and by the following season, the Point Lonsdale Surf Life Saving Club had a Clubhouse, at the 
top of the sand dune, overlooking the Step’s Beach. In 1964, the current Clubrooms (located at the corner 
of Buckley’s and Ocean Road was officially opened. In 1982, the Surf Rescue Base was officially opened at 
the Back Beach. Major alterations were made in the period between 1993 and 1996 and in December of 
1996, the Glaneuse Bar was officially opened.  


The Point Lonsdale Surf Life Saving Club was now established, had a Clubhouse, provided Surf Rescue 
Patrols at Point Lonsdale and was competing at Surf Life Saving Carnivals. Surf Rescue Patrols have been 
provided continuously during the ‘Summer Period’ at the Step’s Surf Beach and now at the Back 
(Glaneuse) Beach. 


Over the years the Club has enjoyed a great deal of success in surf life saving competition particularly in 
relation to surf boats and swimming having won numerous State and National titles. The Club’s 
achievements in completion and in general life saving services is proudly displayed throughout the 
clubhouse and member’s lounge in an extensive collection of photographs, plaques and other items of 
memorabilia.  


The other major development in the formation of the Club, was the establishment of the Junior Activities 
(Nippers) Program in 1967. This training program was a major initiative to the Club as it trained children in 
surf awareness, surf life saving competition, basic first aid and resuscitation, as well as being an avenue to 
membership recruitment. 


In October of 1997, the Club celebrated its 50th Anniversary during a weekend of special events. Many 
members (past and present), friends and supporters gathered to remember the past. The major event was 
a Gala Dinner, held on the Saturday with over 400 people attending. 


During 2001 a major works program commenced at the Back Beach Base to the Surf Rescue Base to add 
additional storage, training and meeting facilities, to upgrade the current facilities and to add public toilet 
amenities. The Club’s Building Committee, led by Bruce Smith and Graeme Frankpitt completed this major 
project and it was officially opened in January 2002. In the same year the Building Committee oversaw 
another major project, which was to build a brand new facility at the Santa Casa Beach Queenscliff, to 
support the Nipper program and for the Professional Lifeguard Outpost, located there. The Santa Casa 
Surf Rescue Base was completed in 2002 and officially opened in March 2003. 


In 2005 the Club was awarded the Life Saving Victoria Awards of Excellence Club of the Year 2005 Award. 
This was due its broad range of activities that assisted to ensure a safer beach and aquatic environment 
for the community and the areas highlighted included Lifesaving, Aquatic Sport, Youth and Leadership 
Development, Administration and Community Service. In 2006 the Club was Victoria’s nomination for the 
Surf Life Saving Australia Awards of Excellence Club of the Year 2005 Award and was presented with an 
award for being a finalist. 


The Club celebrated its 60 year anniversary in 2007 with a reunion function at the existing clubhouse and 
the release of a commemorative video. 
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2. Club’s Project Management Team 
 


2.1 Team Members 
 
The Point Lonsdale Surf Life Saving Club’s Full Committee has appointed a Building Committee, which 
currently consists of the following Club members: 
 


 Rick Aitchison (Past President) 
 Tony Baenziger (Chair) (Life Member, Vice President – Property) 
 Chris Dalton (Rip View Swim Classic Director) 
 John Fergusson (Editor – Club Newsletter “The Bumblebee”) 
 Tom Lee (Club Vice Captain) 
 Peter Maishman (Past President and Life Member) 
 Matthew Ponsford (Senior Vice President, Life Member, Captain – LERT) 
 Liam Petrie-Allbutt (Senior Club Member) 


 
The Building Committee reports back to the Club’s Executive Committee on a regular basis and as needed. 
 
In June 2009, Terms of Reference (TOR) were drafted to help guide the Building Committee and their 
activities in relation to this project and included the following objectives and tasks. 
 


2.2 Objective 
 
The building committee’s assignment is to review the options for a new clubhouse and recommend a 
project brief for consideration by the Club’s Executive Committee. 
 


2.3 Tasks 
 


 Arrange a meeting to gather members and community ideas / concerns 
 Conduct a survey to assess functional / operational requirements 
 Develop concepts for financing the project 
 Set guidelines for evaluating project options 
 Select a preferred option and test stakeholders response 
 Recommend a project brief to the Club’s Executive Committee 
 Develop a project action and delivery plan for the Membership’s endorsement 


 
Excluded from the scope of these TOR’s are any activities relating to the implementation of the project, for 
example; detailed costing, specific financing actions, regulatory, planning and permit actions.  
 


2.4 Building committee composition and reporting 
 
The building committee reports to the Club’s Executive Committee and members are selected on the basis 
of having skills and experience appropriate for the assignment.  
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Since 2009 the Building Committee has been working toward the establishment of a project design brief 
and to identifying and short listing potential sites for the new clubhouse. During this period the 
committee has held a number of membership information sessions, has consulted with the Borough of 
Queenscliffe, Department of Sustainability & Environment (DSE) and a range of other community groups.  
 
In summary, the Building Committee has undertaken the following: 
 


 Held a members ‘think tank’ / ‘brainstorming’ session in 2009 
 Provided reports at the last 3 Annual General Meetings 
 Obtained an independent written valuation for the current Clubhouse site 
 Established a list of criteria for evaluating potential sites for a new Clubhouse 
 Examined 11 possible sites in the Borough of Queenscliffe for a new Clubhouse 
 Narrowed down the possible site options from 11 to a short list of 4 
 Met with the Premier of Victoria to discuss the Club’s plans 
 Secured $200,000 in “seed” funding from the State Government 
 Undertaken a member and wider community survey about the new facility 
 Commenced the beginnings of a design and functional brief  
 Have established the new facility will be around 1,100 to 1,200 m² + external areas 
 Have estimated the project will cost around $3.2 to $3.5 million including fees, contingencies, 


escalation, etc, 
 Have communicated and engaged with the members at specific points in time 
 Have sought and obtained approval from the members to sell our privately owned land under 


certain conditions 
 Undertaken (informal) discussions with Life Saving Victoria (LSV), DSE and the Borough of 


Queenscliffe and they all know of our plans, our preferred sites and our promised seed funding 
 Have commenced discussions with other community groups (Cricket and Football clubs, the 


Boardriders, etc,) 
 Have commenced a process to identify professional consultants to assist with the development of 


a Communications Strategy 
 Have commenced a process to identify professional consultants to assist with the development of 


a Project Planning and Feasibility Study 
 
Life Member of the Club and Chair of the Building Committee, Mr Tony Baenziger, from Baenziger Coles 
Architects, Interior Designers and Project Managers, has been engaged by the Club to complete the 
project design brief and to develop consultancy briefing documents to assist in the engagement of 
specialist consultants to develop:  
 


a. a Communications and Consultation Strategy 
 


b. a Project Planning and Feasibility Study Report inclusive of feasibility plans, business plans, 
delivery plans, funding strategies, site selection, etc, 


 
The appointment of suitably qualified and experienced consultants to undertake these activities is now 
required in order to move the project to the next stage. 
 
It is expected the Building Committee will continue to function for the duration of the project in a guiding, 
advisory and reporting capacity and as such it is expected that a review and expansion of the Committee’s 
Terms of Reference may be required. 
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3. Stakeholders 
 
The following stakeholders have so far been identified for the project: 
  


3.1 Primary Users 
Point Lonsdale Surf Life Saving Club Inc. (PLSLSC) (All registered members) 
The Club’s membership consists of a number of membership categories including, Nippers, Active, 
Associates, Active Reserve, Life Members, etc. 
 


3.2 Life Saving Peak Bodies 
Life Saving Victoria (LSV) 
Surf Life Saving Australia (SLSA) 
 


3.3 Government and Statutory Authorities  
Borough of Queenscliffe 
Department of Justice - Victoria 
Office of the Emergency Services Commissioner 
Department of Sustainability and Environment (DSE) – Victoria (Depending on site) 
Parks Victoria (Depending on site) 
Vic Roads (Depending on site) 
Port of Melbourne Authority (PMA) - (Depending on site) 
Powercor (Electricity) 
Barwon Water (Water and Sewerage) 
Telstra (Telecommunications) 
 


3.4 Other Community and User Groups  
Point Lonsdale Tennis Club 
Point Lonsdale Cricket Club 
Point Lonsdale Football Club 
Point Lonsdale Boardriders Club 
Country Fire Authority (CFA) 
Australian Volunteer Coast Guard 
Marine Discovery Centre (Department of Primary Industries) 
Queenscliffe Foreshore Advisory Committee 
Point Lonsdale Primary School (Department of Education) 
Local Traders of Point Lonsdale & Queenscliff 
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4. Project Consultation 
 
The Building Committee has adopted a comprehensive approach to membership and stakeholder 
consultation to ensure the views of all parties are considered and that a shared understanding of the 
facility’s needs is accurately determined.  
 


4.1 Point Lonsdale Surf Life Saving Club 
 
In June 2009, Club members were invited to attend a ‘Clubhouse Redevelopment Think Tank’ at the 
clubhouse. 
 
The purpose of the session was to start the “ball rolling” and to obtain the views of a wide cross section of 
members and related stakeholders. The Building Committee arranged a meeting to explore and place on 
the table ideas, options, questions, possible solutions, plans, etc, for the redevelopment of the Club’s 
Clubhouse facility. 
 
It was intended that the ideas arising out of the session would be further explored at a later time with a 
full membership survey that will be structured to identify at a more detailed level, the form our new 
clubhouse facility should take. 
 
17 members attended the session and there was one written submission from a member who was unable 
to attend the session.  
 
A brief summary of the discussions included: 
 


1. Funding 
 
That a wide variety of sources would be needed, which could include; Government grants, 
fundraising efforts by members, corporate donations / sponsorship, philanthropic donations, 
donations in kind, formation of a Club foundation and the realisation of the Club freehold 
land asset.  


 
2. Location 


 
Possible sites for a new Clubhouse would include (in range of preference); Current Site / 
Ganes Reserve, Toc H / Lighthouse Reserve, Springs Beach and Santa Casa Beach and a range 
of others. 


 
3. Building Features 


 
 High Priority:  Sanitary Amenities – Male & Female 
    BBQ Area 
    Junior Lounge 
    Kitchen – Commercial 
    Kitchen – Domestic (Office and Small Functions) 
    Lounge / Club Room / Function Room 
    Office 
    Parking 
    Club Shop 
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    Office Storage 
    Training Area / Meeting Room 
    First Aid room 
    Rescue Equipment Storage 
    Competition Equipment Storage 
    Workshop 
    Equipment Washdown Area 
    Rubbish / Refuse Area 
      
 Medium Priority: Cleaner’s Store 
    Radio Room 
    Bar 
    Bunkrooms Male and Female (Modest size) 
    Commercial Kiosk 
     
 Low Priority:  Caretaker’s Accommodation 
    Functions  Area  
 
 Least Priority:  Gym 


 
The outcome of this focus group was to help establish and guide the beginnings of a project design and 
functional brief.  
 
In June 2011, the Building Committee undertook a member and wider community survey about the new 
facility. The survey covered a range of topics focusing on the importance of the Clubhouse to the 
membership, its location, the vital functional spaces, funding options, etc. 
 
The survey was sent to over 600 members and about 25 community groups via email and mail to 
complete and the Club received approximately 90 responses. 
 
The conclusions from the survey were summarised as follows: 
 


 There is overwhelming agreement that the PLSLSC requires the construction of a new clubhouse. 
 Members recognise the PLSLSC provides a raft of valuable services to the community.  
 There is strong support for the relocation of the clubhouse if a more suitable site can be located. 
 Over three-quarters of member respondents in this survey are open to the idea of co-locating the 


new club house with other local sporting clubs. 
 A significant portion of members are amenable to the sale of the current site to realise necessary 


funding requirements.  
 
The full results of the survey and the survey are available on request. 
 


4.2 Life Saving Victoria 
 
Life Saving Victoria is a community based organisation established in 2002 as a result of the 
amalgamation of the Royal Life Saving Society Victoria and Surf Life Saving Victoria.  It has the mission to 
prevent aquatic related death and injury in all Victorian communities. 
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Life Saving Victoria’s top 6 strategic priorities include integration, funding, volunteer retention, 
administration and paperwork, recruiting new members and maintaining patrol responsibilities. 
 
Recruitment and development of patrol volunteers has always been recognised as the mainstay of the 
organisation, however, youth and leadership development is now equally as important. Life Saving Victoria 
aims to create opportunities for young Victorians to learn, value and apply vital lifesaving skills and 
acquire “skills for life”. 
 
In relation to facility developments, Life Saving Victoria recognised that there are approximately 20 Clubs 
within Port Phillip Bay in need of funds for upgrade and redevelopment.  
 
Life Saving Victoria’s priorities for facility developments are: 
 


 The facility needs to look good and assimilate with the coastal environment. 
 The facility needs to be liveable (volunteers spend long periods of time at the Club when 


patrolling or running programs) 
 Facilities can be combined with complimentary commercial activities such as a kiosk or café. 
 The facility needs to be a community asset and have space for community use such as meeting, 


training and function space. 
 The building needs to deploy environmentally sustainable principles such as water harvesting, 


solar power and recycling to name a few. 
 


As a direct result of Life Saving Victoria securing funding from the State Government to rebuild Life Saving 
Clubs, the Facility Development Committee was formed to administer the overseeing of the funding.  
 
To assist clubs with their internal processes in applying to the committee for funding, the following 
criterion provides a guide to the funding decision process: 
 


 This program is for a total rebuild of an existing club facility or a new site  
 The project is to be fully supported by the club and the community prior to submission  
 All statutory approvals are in progress with local and state government authorities and the 


relevant foreshore committee  
 The value of project has been assessed by an independent quantity surveyor  
 The funding strategy for the project is documented including the portion being requested from 


Life Saving Victoria  
 The timeframe for completion of the development will enable the project to be completed and 


occupied within the 2 year Life Saving Victoria grant period  
 The project meets the criteria contained within the Clubhouse of the Future development 


guidelines  
 
The Clubhouse of the future document can be found at the following link:  
 
www.lifesavingvictoria.com.au/resources/documents/Clubhouse_of_the_Future_Jun2011.pdf 
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5. Existing Site & Facilities 
 
The Club has three building facilities, a main clubhouse and two beach base facilities: 
 


1. The KD Allen Clubhouse at 54 Ocean Road, Point Lonsdale 


2. The Harry Windmill Back Beach Base Facility, Point Lonsdale Ocean Beach 


3. The Santa Casa Beach Base Facility, Henry Street, Queenscliff 


The existing clubhouse is the Club’s “home” and base but it has no views of the water. The two beach 
base facilities house lifesaving equipment at the patrolled beaches of the Back Beach at Point Lonsdale 
and the Santa Casa (Nuns) Beach at Queenscliff. These bases are compact in size with only sufficient space 
to locate the most essential of equipment required, first aid rooms for the treatment of injured / ill beach 
goers and in the case of the Back Beach Base a Patrol Observation and Radio Room. 


 


        
 Aerial view of existing clubhouse location and existing back beach base – Dec 2011 
 
 
(Refer to the following map which shows the location of the Club’s existing building facilities.) 
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5.1 Existing K D Allen Clubhouse 
 
The current clubhouse is located at 54 Ocean Road, Point Lonsdale (on the corner of Ocean and Buckleys 
Roads). The building occupies land which is owned by the Point Lonsdale Surf Life Saving Club and at 
present with a Mortgage held by the Bendigo and Adelaide Bank Limited.  
 
The Club has occupied this site since around 1961 when a simple single storey, timber framed fibro clad 
structure with accommodation and a bathroom facility was constructed on the site. Over the years the 
clubhouse building has undergone many changes and alterations as it has tried to accommodate the 
Club’s evolving needs.  
 
In 1964 after further additions including a second storey, the clubhouse was official opened. Since that 
time the clubhouse has undergone numerous alterations, additions and major rectification works over the 
years. 
 
The following photographs show the initial structure in 1961 and a scene from the formal opening of the 
clubhouse in 1964. 
 
 
 
                                         


 
Photo of the initial clubhouse from the western side in 1961 
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Construction of the toilet facilities on the northern side in 1961 


                                                                            


         
  Photo of the official clubhouse opening in 1964 
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It is understood that the site of the original building was purchased by the Club following a successful 
fundraising raffle. The Club has retained ownership and has title to the land on which the current 
clubhouse is situated.  Not only has the clubhouse building changed over time but the original title 
boundaries of the property were changed to accommodate Barwon Water’s needs when it established its 
sewer pumping station on the vacant lot directly behind the Club. An agreement was struck with the 
authority and the Club was compensated with an additional piece of land along its western boundary in 
exchange for a slither of land commandeered by Barwon Water at the rear. 
 
The Club is the sole owner and occupier of its own land which is approximately 888 m². This is a rare 
situation as most other Clubs either occupy Crown Land or Council Land and are under some form of 
lease arrangement. 
 
The site that the Point Lonsdale Club occupies is also made up of a parcel of land that is owned by the 
Council. This land was once occupied by a “bounce ball” business (trampolines, with nets). When the 
bounce ball business closed, the Club re-aligned its fence boundary to encompass the bounce ball area. 
After a number of attempts by the Club to purchase the land from Council, a lease agreement was struck 
and the Club has occupied this area as part of its clubhouse compound. The land under lease is 
approximately 607 m². The lease with Council formalised in the year 2000 and it was based on a 25 year 
period with at a cost of $500 per annum, increasing by CPI. 
 
In total, the area of land currently occupied by the Club is approximately 1495 m².   
 
The Club’s compound currently includes the main clubhouse building, a storage shed of around 150 m² 
and a 20’ shipping container for the storage of the Rip View Swim Classic equipment, buoys, etc,. The 
clubhouse building has a foot print of around 332 m². 
 
The following table provides a summary of the areas contained in the existing clubhouse facility. 
 
Schedule of existing areas: 
 


 Decking (total ground and first floor) 113 m² 
 Office 11.6 m² 
 Office Store 9.4 m² 
 Sales Counter 9.6 m² 
 Training Room 70.4 m² 
 Kitchen 24.0 m² 
 Stairway 17.6 m² 
 Junior Lounge 30.0 m ² 
 Male Bunk Room 18.0 m²  
 Female Bunk Room 15.1 m² 
 Male Amenities 28.3 m² 
 Female Amenities 12.9 m² 
 Clubroom and Bar 92.0 m² 
 Storage Shed 149.0 m² 
 Container Storage 14.4 m²  


 TOTAL OF ALL AREAS 615.3 m² 
 
A copy of the Club’s existing Clubhouse layout is shown on the following existing conditions drawings. 
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The existing Clubhouse facilities do not service the Club’s current needs and fail to meet them for the 
following main reasons: 
 


1. The female and male bunk rooms no longer conform to current building code requirements 
2. The building has asbestos fibre cement sheet roof and wall linings 
3. The electrical capacity of the building is inadequate and under strain 
4. Apart from not meeting the needs of the Club for functions, the kitchen is tired, old, has been 


damaged by water leaks which have not been repaired adequately and has kitchen equipment in 
poor condition. 


5. The office environment is too small and is not up to current work place standards 
6. The function / Clubroom is too small for most Club functions 
7. The bar facility is inadequate to service the Club’s modest needs and is more domestic based 
8. The female amenities are poor and inadequate 
9. The male amenities are poor and inadequate 
10. There are no facilities or access provisions for people with disabilities 
11. There is no first aid room 
12. There is no cleaner’s facilities or store 
13. There is inadequate storage for all the Club’s equipment 
14. There is inadequate storage for the Club’s records and memorabilia 
15. The structural integrity of the Building is in question in several areas 
16. Training and meeting facilities are substandard 
17. The roof leaks in several areas 
18. The building is nearly impossible to heat in winter and cool in summer (It would probably have an 


energy star rating of close to zero.) 
19. There is no secure storage for surf boats and surf skis 


 
On the positive side, the Clubhouse is located on a corner site and thus has good access on two sides. All 
vehicle access is currently restricted to Buckleys Road. It is situated close to the main beach it patrols 
during the summer period and given its position tucked behind the primary dune is reasonably protected 
from the harsh beach environment that the Club’s beach facility has to endure. Building materials and 
equipment still suffer from the salty sea environment but not nearly as greatly as they do on the beach 
side of the dune. 
 
Both the Council site and the Club’s land are located within a Residential 1 Zone (R1Z). The Club would 
have “as of right” permission to re-develop the site with a new Clubhouse. However, if the site were to be 
sold, re-development of the site would be restricted to uses permitted under the Residential 1 Zone uses. 
 
The following overlays apply to the site: 
 


 Design Development Overlay - DDO 
 Queenscliffe Planning Scheme - DDO4 
 Vegetation Protection Overlay – VPO 
 Queenscliffe Planning Scheme – VPO1 
  Wildfire Management Overlay - WMO 
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View of the existing PLSLSC Clubhouse from the western side – Circa 2008 
 
 
 


   


                 
 


Existing PLSLSC Clubhouse from Ocean Road                                         Front face of the existing PLSLSC Clubhouse 
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5.2 Existing Back Beach Base  
 
The Club’s principle life saving activities and patrolling responsibilities are located at the Point Lonsdale 
“back” or ocean beach. The Club has a modest rescue facility at that location called the Harry Windmill 
Back Beach Base. The facility includes a storage area for an IRB (Inflatable Rescue Boat) and ATV (All 
Terrain Vehicle), a radio and patrol observation room, a first aid room and a small clubroom. Integrated 
into this facility are some public toilet facilities. Vehicle access is available to the facility via a secured gate 
and an all weather bitumen track. This facility was much smaller when first built in 1972 and is starting to 
suffer from the effects of the extremely harsh environmental conditions and which will be the subject of 
future building maintenance and remedial projects the Club will have to undertake in the near future. It is 
not planned to expand these facilities in the short to medium term. 
 


 
 


View of the existing Back Beach Base 


 


                   
 


Front of existing Back Beach Base                                                     Rear of existing Back Beach Base 
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5.3 Existing Santa Casa Beach Base  
 
In 1999 the Club established a presence at the Santa Casa or Nuns Beach in Queenscliff. This beach could 
be considered a bay style beach and as such, provided the Club with a perfect beach to host the Club’s 
very successful Nipper program. Sandy, wide, safe yet still offering surf challenges on a much smaller 
Nipper size scale, this beach has become extremely popular with young families and is now patrolled by 
professional life guards during the peak summer period. 
 
The Club’s facility built during 2002 at this location includes a storage area for the equipment required for 
the Nipper program including an IRB and ATV, the life guard’s equipment and a first aid room. Also 
integrated into this facility is a single unisex public toilet facility. Vehicle access is available to the facility 
via a secured gate and an all weather bitumen track. Set back from direct view from the beach, this facility 
is not as exposed as the ocean beach facility and has not suffered as greatly from the salt spray. 
 


         
        Photo of the existing Santa Casa Beach Base 
 


              
 


Inside of the existing Santa Casa Beach Base                                      Entry and public face of the facility 
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6. Proposed Site Options 
 
Although it is quite possible to build a new clubhouse on the existing site, there are a number of very 
compelling reasons why alternative sites should be considered including the ability to sell the Club’s 
freehold land to raise a large portion of the required capital to fund the project as well as being able to 
build a new facility without losing the use of the existing clubhouse during the construction phase of the 
new clubhouse.  
 
Accordingly, the Building Committee were charged with the task of identifying whether there were any 
other suitable sites in the Point Lonsdale area that should be considered for the Club’s new home. 
 
During the site identification and selection process, the Building Committee initially identified a total of 11 
potential sites within the Borough. After establishing some general criteria for evaluating potential sites, 
each site was examined against these criteria and the pros and cons for each site were listed. This enabled 
the committee to eventually reduce the list to four sites that most closely matched the Club’s ideal criteria 
and would offer the Club the best opportunities to fulfil the aims set out in the Strategic Plan.  
 
The general description of the four shortlisted sites is as follows: 
 


Site B - Current site, including Council land (Building on both Council and the Club’s land) 


Site C - Ganes Reserve (Taking up part of the Public Open Space next to the existing clubhouse site) 


Site D - Lighthouse Reserve (Taking up a parcel of crown land within the old Toc-H site.) 


Site E - Springs Beach Area (On Crown land located between Royal Oval and the Beach) 


 
The Club’s General and Executive Committees have been presented with the case for these four sites and 
have endorsed the Building Committee’s recommendation that they be approved for further detailed 
evaluation. 
 
The final review, evaluation and recommendation of the most suitable site is yet to be completed and will 
be one of the most, if not the most important decision to be made in relation to the project because a 
final design brief cannot be established without knowing the final site. Each of the four short listed sites 
would deliver a facility with slightly differing functional solutions. 
 
To identify the most suitable site, the Building Committee has developed the beginnings of a final 
selection matrix that includes a range of issues and criteria that needs to be considered when undertaking 
this analysis. It is expected that this matrix will used as a basis for even further evaluation by an 
independent consultant that will prepare the project feasibility plan and will make recommendations as to 
which site the clubhouse should be located. 
 
Several meetings have been held with the Borough of Queenscliffe and have included the Mayor, the 
Chief Executive Officer and their General Manager of Planning Places to discuss the Club’s overall 
objectives and to gain general understanding and support of Council. These meetings have been very 
encouraging and the Committee have found Council to be very interested in being involved in the project 
and in the Club’s objective to see how it may make the new facility available for wider community uses. 
With this objective in mind, the Building Committee has also begun arranging meetings with several local 
sporting and recreation organisations such as the Boardriders, the Football and Cricket Clubs, etc, to 
establish if there may be some mutual benefit to be gained from the development of a facility that has the 
capacity to be shared. 







Point Lonsdale SLSC 
Clubhouse Redevelopment Project 
Siting Options 30 November 2010 
 


 Option A Option B Option C Option D Option E Option F Option G Option H Option I Option J Option K 


Location 
Existing Site 


(build on our land 
only) 


Existing Site 
(build on our land 


and on Council 
land) 


Ganes Reserve 
Toc H / Lonsdale 


Lighthouse 
Reserve 


Springs Beach 
(near Royal Oval) 


Back Beach Santa Casa Beach Ripview (West) 
Stockland (Within 
their Community 


facility)   


Bowls Club Site 
(amalgamate with 


Bowls Club) 


Site next to CFA 
Satellite Station 
(Point Lonsdale) 


Zoned 
 


Residential Residential Public Use Zone Coastal Reserve ? Coastal Reserve ? Coastal Reserve ? Coastal Reserve ? Coastal Reserve ? Unknown Coastal Reserve ? Coastal Reserve ? 


Positives 
(Pros)  
 


Least issues with 
obtaining permission 
 
Members with 
opposition to moving 
/ realisation of asset 
not an issue 
 
Storage shed can be 
kept and integrated 
into development. 
 
Club retains full 
identity / control and 
does not necessarily 
have to involve other 
Community groups 
 


Similar to current 
location but better 
building aspect – 
faces east west 
rather than north 
south 
 
Storage shed can be 
kept and integrated 
into development 
 
Design may be able 
to better shield 
neighbours from 
noise 
 


Can realise club 
asset 
 
Similar location to 
existing – those 
opposed to 
relocation may be 
less concerned 
 
Further distance 
from neighbours and 
possible less noise 
issues 
 
Can build whist 
retaining existing 
clubhouse (no down 
time) 
 
Opportunities for 
other groups to co-
locate 
 


Can realise club 
asset 
 
Possible water views 
 
Could combine with 
a larger Council / 
Community 
development  
 
Possible 
accommodation 
options if site 
developed for 
tourism 
 
Opportunities for 
other groups to co-
locate 
 


Can realise club 
asset 
 
Water views 
 
Ability to have close 
access to water for 
training 
 
Mid way between 2 
patrolled locations / 
Beach Bases 
 
Opportunities for 
other groups to co-
locate 


Can realise club 
asset 
 
Condense Club 
buildings from 3 to 2 
 
Solve issues with 
concrete cancer in 
Back Beach Base 
 
Water views 
 
Ability to have close 
access to water for 
training 
 
Opportunities for 
other groups to co-
locate 


Can realise club 
asset 
 
Water views 
 
Condense Club 
buildings from 3 to 2 
 
Ability to have close 
access to water for 
training 
 
 
 


Can realise club 
asset 
 
Possible water views 
 
Ample Car Parking 
 
Further distance 
from neighbours and 
possible less noise 
issues 
 
Opportunities for 
other groups to co-
locate 
 


Can realise club 
asset 
 
Existing relationship 
with Stockland 


Can realise club 
asset 
 
Close to RVSC site 
 
Close to heart of 
Point Lonsdale 
 
Co-location 


Can realise club 
asset 
 
Opportunities for 
other groups to co-
locate eg. CFA 


Negatives 
(Cons) 
 


Cannot realise club 
asset – less funds 
available and would 
limit type of building / 
delay to raise 
additional funds 
 
Design may limit 
noise suppression 
capabilities 
 
Restricted site area 
may limit design 
potential and 
footprint of new build 
 
Without a Clubhouse 
for a long period 
(Feb – December) 


Cannot realise club 
asset – less funds 
available and would 
limit type of building / 
delay to raise 
additional funds 
 
Obtaining Council 
commitment to allow 
the Club to occupy 
their land for the 
long term 
 
Without a Clubhouse 
for a long period 
(Feb – December) 


Member opposition 
to realisation of club 
asset 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage  
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
Loss of public space 


Member opposition 
to realisation of club 
asset 
 
Likely delays due to 
Council involvement 
/ plans for major 
development 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
Distance from 
traditional home 


Member opposition 
to realisation of club 
asset 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage  
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
Distance from 
traditional home 


Member opposition 
to realisation of club 
asset 
 
Lack of easy vehicle 
/ pedestrian access 
 
Increased building 
costs 
 
Harsh environment – 
building 
maintenance 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage 
 
Possible public 
reaction / opposition 
Obtaining Council / 
DSE approvals 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
 


Member opposition 
to realisation of club 
asset 
 
Obtaining Council / 
DSE approvals 
 
Distance from Point 
Lonsdale / traditional 
home 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage 
 
Possible public 
reaction / opposition 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 


Member opposition 
to realisation of club 
asset 
 
Obtaining Council / 
DSE approvals 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
Distance from 
traditional home 
 
No easy access for 
water training (craft) 


Member opposition 
to realisation of club 
asset 
 
Distance from  
traditional home 
 
Timeframe – when is 
land available ? 
 
No easy access for 
ocean water training 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
 
 


Member opposition 
to realisation of club 
asset 
 
Lack of willingness 
from Bowls Club for 
co-location 
 
Different vision / 
objectives that of 
Bowls Club 
 
Recent upgrades to 
Bowls Club 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
Distance from 
traditional home 


Member opposition 
to realisation of club 
asset 
 
Leased Land – less 
control over building 
and unable to secure 
mortgage 
 
Possible public 
reaction / opposition 
 
No easy access for 
water training (craft) 
 
Storage shed cannot 
be kept and possible 
negative feedback re 
recent costs 
 
 


 







Point Lonsdale SLSC   -  Clubhouse Redevelopment Project   
Short Listed Sites – Detailed Review and Evaluation 13 February 2012 
 


 Option B Option C Option D Option E 


Location 
Existing Site 


(build on Club land and on Council land) Ganes Reserve Toc H / Lonsdale Lighthouse Reserve Springs Beach (near Royal Oval) 


Area (See plans 
attached) 


888 m² (owned by Club) + 607 m ² (Owned by 
Council) = 1,495 m ² total area 


Total potential area 2,945 m² Lighthouse precinct 28,455 m². Area to be 
commandeered by the Club +/- 2,500 m² 
(excluding car park) Exact site not defined at 
this time. 


Site boundary arbitrary and not defined. 
Approximate area of land identified for 
development approximately 2.300 m² 
(excluding car parking). 
 


Zoned RZ1 (Both sites zoned Residential) PPRZ (Public Park & Recreation) PPRZ (Public Park & Recreation) PPRZ (Public Park & Recreation) 


Ownership / Lease 
Arrangement 
 


Would require an extension to the current 
lease over Council Land or new lease. 50 year 
term preferred. Would require permission to 
build on Council Owned Land 
 


Would require the Club to enter into a lease 
arrangement with Council. 50 year term 
preferred. 


Would require the Club to enter into a lease 
arrangement with DSE with Council approval. 
50 year term preferred. 


Would require the Club to enter into a lease 
arrangement with DSE with Council approval. 
50 year term preferred. 
 


Accommodation 
 


If provided, would need to be included in 
clubhouse building 
 


If provided, would need to be included in 
clubhouse building 
 


Possible access to accommodation in adjacent 
development 


Possible access to accommodation in adjacent 
caravan parks 


Café / Food Outlet 
 


Limited offer possible subject to Council and 
LSV approval 


Limited offer possible subject to Council and 
LSV approval 


Good to excellent potential depending on offer 
and association with adjoining development  
 


Good to excellent potential depending on offer 
and association with nearby Springs 
development or stand alone 
 


Access 
 


Corner site providing good access off both 
Ocean Road and Bucklys Road 
Close to back beach – main patrolling beach. 
 


Access only from Ocean Road. Could limit 
vehicular access. 
Close to back beach – main patrolling beach. 
 


Good vehicular access although at present 
road is a codlersack and does not offer a “back 
door” entry. 


Good vehicular access although at present 
road is a culdesac  


Car Parking 
 


On site very limited. Very good public parking 
available on streets 


Very good but may possibly mean some public 
parking could be lost 


Requires additional -  but plenty of potential to 
convert various areas for car parking 


Requires additional – very limited existing car 
parking available. Very limited expansion of car 
park to south may be possible. 
 


Community Impact 
 


Same site – existing neighbours already know 
what they have to deal with. Too close to 
residential neighbours. May limit opportunities 
for other community or late night uses?? 
 


Loss of some open space in Ganes Reserve.  
Potential to locate Clubhouse a little further 
away from residential neighbours. 
Possible to create a “green” buffer between 
Club and residential uses. 
  


Minimal impact on residential community Significant vegetation removal required 


Sale of Council Land 
 


Council cannot realise their asset. 
Leased land may limit security of tenure 
(although it would be difficult for Council to 
justify removing the Club from the land.) 
 


Council have the opportunity to realise their 
asset 


Council have the opportunity to realise their 
asset 


Council have the opportunity to realise their 
asset 


Sale of Club Land 
 


Not possible unless Council is willing to 
purchase – highly unlikely 
 


Possible for the Club to sell or re-develop 
existing site which could provide some portion 
of funding for new Clubhouse. 
 


Possible for the Club to sell or re-develop 
existing site which could provide some portion 
of funding for new Clubhouse. 
 


Possible for the Club to sell or re-develop 
existing site which could provide some portion 
of funding for new Clubhouse. 
 


Noise and nuisance 
impact on 
Neighbours 
 


Poor. Would need to be considered in design 
of new clubhouse if preferred site. 


Average. Would need to be considered in 
design of new clubhouse if preferred site. 


Excellent (Site is quite isolated from residential) Good (Visual impact on residences across the 
other side of the oval) 


Access to Open 
Areas 
 


Limited by the boundaries created by the 
boundary fencing and what is left un-built 
within site 
Possible access to Ganes Reserve subject to 
Council approvals 


Access to open areas to the north and into 
Ganes Reserve is very possible on this site and 
within bounded area of Club depending on the 
treatment of the building edges and 
Clubhouse compound. 
 


Possibility of creating a shared open space in 
adjacent redevelopment? Or even within the 
Clubhouse compound depending on how 
much area is commandeered by the Club 


Shared use of the Cricket / Football Oval 
possible for outdoor training, Nipper nights, 
etc,  







Public Toilets 
 


Nil – would not be proposing to provide Redevelop existing and integrate into the 
Clubhouse would be possible 
 


Demolish old, poor existing public toilet 
amenities and relocate to Clubhouse 


No public conveniences at present – could 
incorporate new public toilet amenities as well 
as change facilities for the cricket and football 
clubs 
 


Location to Rip View 
Swim Classic 
 


Located away from RVSC. Nil Nil Excellent location for sponsors / less gear 
movement, etc. Possible to start or even finish 
the race at the Clubhouse. 
 


Salt effects on 
building 
 


Minimal / Low Minimal / Low Moderate High / Extensive 


Shared Community / 
Other Club Use 
 


Will depend on facilities built into Clubhouse 
but location would suit Boardriders and a 
range of other community groups willing to 
travel. Apart from Tennis Club, there are no 
other community facilities nearby. Provides an 
opportunity to offer the community a facility in 
this area 


Will depend on facilities built into Clubhouse 
but location would suit Boardriders and Tennis 
Club and a range of other community groups 
willing to travel  
 


Will depend on facilities built into Clubhouse 
but location may suit Boardriders and a range 
of other community groups willing to travel.  
The Clubhouse could contain facilities that may 
be utilised by the adjoining development site 
such as conference, education, training, 
function facilities.  
 


Will depend on facilities built into Clubhouse 
but location could suit the local cricket and 
football clubs, the Primary school for certain 
activities and overflows and a range of other 
community groups willing to travel.  
  


Site Location 
 


At existing home. Known well by the 
community and members. Close to “back 
beach” 
 
 


Close to existing home and even closer to 
access track to Back Beach Base 


Still in Point Lonsdale and near to original 
Steps Beach clubhouse site. Somewhat isolated 
with a dead end access could have dual access 
depending on development adjacent 
 


Mid way between both Beach Bases. 
Opportunity to have a presence at a possible 
popular future beach  
 


New Storage Facility 
 


Possibility it can be kept and utilised if 
necessary 
 


Cannot be used Cannot be used Cannot be used 


Vehicle (Club Ute) 
 


May not be required May not be required Required Required 


Vegetation Removal 
/ Disturbance 
 


No removal or disturbance to existing 
vegetation. 


Existing vegetation a mixture of high value 
Moonah and other indigenous coastal 
vegetation. All introduced to the area since 
1964 – not remnant. Costly vegetation offsets 
would be required 
 


Minimal works required Extensive vegetation removal and works to 
primary dune required 


Water – Distance to 
carry equipment for 
training 
 


Poor access to training beaches.  Poor access to training beaches. Reasonable access Excellent access 
Existing boat ramp that could be upgraded for 
IRB / RWC access 


Water – Views 
 
 


None – via cameras from beach bases a 
possibility? 


None – via cameras from beach bases? Reasonable views of The Rip and the bay – 
better and more extensive the higher you go. 


Excellent views of the bay, the lighthouse, 
Queenscliff and The Rip and the Mornington 
Peninsular 


Orientation 
 


Good orientation to the north possible Good orientation to the north possible Good orientation to the north possible Quite an exposed site with reasonable 
orientation and exposure to the north. 
 


Utilities (Sewerage, 
Water, Gas, 
Electricity, 
Telephone, etc) 
 


Water, gas, electricity, sewer, telephone all 
currently connected. Minimal upgrade to 
services anticipated 


Water, gas, electricity, sewer, telephone 
services available to site. May require an 
upgrade of some infrastructure. 


Not sure???? Requires a full site survey to 
determine the extent of existing infrastructure 
available to site 


Not sure???? Requires a full site survey to 
determine the extent of existing infrastructure 
available to site 


Other???? 
 


Timing and logistic issue with new build. Will 
be without a Clubhouse for 12 months+ while 
new clubhouse is being built. 
 


Although a suitable site if no others were 
available as it is zoned public use, it would 
require community support which may take 
some time to secure. 
 


Timing may be a problem if Council are unable 
to complete the development masterplan 
study for the precinct in a timely manner 


Costly infrastructure and vegetation offset cost 
associated with this site. Concerns over rising 
water levels and coastal inundation. 
 


General Comments 
 


Site most favoured by Council and DSE Given the opportunity to redevelop on other 
sites, this site is not supported by DSE or 
Council. 


Location of the Club to this site appears to 
have some support of Council and DSE (subject 
to the outcome of the development 
masterplan study of the precinct) 


Given the opportunity to redevelop on other 
sites, this site is not supported by DSE or 
Council. 
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7. Proposed Concept & Design Brief 


7.1 Visual Statement  
 
As previously noted and as included in the Club’s strategic plan, the Club’s Vision statement is to; “provide 
lifesaving services for the community of Point Lonsdale and Queenscliff, enable our members to develop 
their skills, knowledge and experience in lifesaving and sports and to improve the profile and influence of 
the Club through community and member involvement and leadership in development programs and 
initiatives”. 


It also stated that the Club aim’s to;“design, build and establish a state-of-the-art clubhouse with a 
modern office and the ability to extend and house associated groups including regional facilities. The new 
clubhouse will be developed using the latest environmental and sustainable considerations and be a 
showcase for building development in coastal environments”. 


It is intended that the new clubhouse will provide a fully functional facility to service the Point Lonsdale 
Surf Life Saving Club’s needs for the next forty to fifty years. Although this facility will be built for the Club 
and will be used primarily by the Club, it is also intended that this new facility will be made available and 
used by the local communities of Point Lonsdale and Queenscliff so that it becomes a hub of activity 
throughout the year - not just during the peak summer time period.  
 
Ensuring the Club’s identity remains strong and is embodied in the design of the new facility will be of 
primary importance, however, it is also important that the facility provides a welcoming appearance for 
other potential users.  
 
As such, it is expected that the clubhouse will be used by a variety of other local sporting, recreational, 
educational, interest groups (such as the Point Lonsdale Boardriders, the Point Lonsdale Primary School, 
Heath and Fitness Groups, etc) and will provide the community with additional valuable meeting and 
function spaces. 
 
The building should present an image consistent with the beach side environment and current ecological 
sustainable development (ESD) principles without dominating the landscape.  It should be:  
 


 Low key but distinctive   
 Be readily identifiable and welcoming 
 Be constructed of high quality, durable materials   
 Include principles of ESD design 
 Maximise the use of the available open site  
 Seamlessly integrate with the local environment 
 Minimise the impact of the built environment on its surroundings 
 Express image and functions of a Surf Life Saving Club 
 Repeat, borrow or redefine landscape and building elements from the local surrounding area 
 Use materials and themes that are a continuation of those expressed in the Queenscliffe 


Coastal Management Plan and the Point Lonsdale Structure Plan 
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7.2 Siting and Orientation Considerations  
 
The building’s siting and orientation should:  
 


 Take advantage of the views (where possible) 
 Take advantage of prevailing winds  
 Encourage passive solar design 
 Have a clear and identifiable main entry 
 Provide good pedestrian and vehicular access 


 


7.3 Community and Educational Opportunities  
 
There is the real opportunity to ensure the clubhouse may be used for a number of other community and 
public activities. It is possible that the facility could be used to hold public meetings, special community 
group meetings, community exhibitions, fund raising activities, community activities such as senior citizen, 
local sporting health and fitness groups, etc.  
  
The Interpretation function is an educational activity, which aims to reveal meanings and relationships 
through the use of original objects, by first-hand experience and by illustrative media, rather than simply 
to communicate factual information.  
  
There is an opportunity to include one or more interpretive themes in the new building fabric, or 
landscaping elements as an arts initiative, e.g.:  
 


 Water safety, (the coastal and marine environment, shifting sands, rips and currents),  
 Weather watching, (cloud types; wind directions)  
 The night sky, (constellations and seasonal change; navigation) 
 Coastal fauna (bird watching, marine and other dune life)  
 Coastal plants and sand dunes, (biodiversity and ecological connections)  
 Stories of the local indigenous groups (Bengalat balug (Clan) of the Wathaurong People, 


traditional custodians of the land) 
 Maritime history 
 Historical information based on Western settlement  


 
Closely linked with the educational opportunities provided by interpretation are opportunities for other 
educational programs and events.  These may also be site specific.  For example:  
 


 water safety programs, including swimming, rescue, and resuscitation;  
 first aid training, responsible serving of alcohol training, 
 other emergency services training (CFA, SES, Volunteer Coast Guard, etc,) 
 navigation; maritime history 
 educational resource for schools outside the region involved in environmental programs 
 health and wellbeing 


  
The meeting and function rooms in the new building may also provide a venue for school groups to visit 
and learn about the Victorian coastal environment (as well as other community uses that a shared 
resource can provide). The Club’s office facilities may also help to provide support to these functions and 
group activities. 
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7.4 Clubhouse Requirements 
 
The Point Lonsdale Surf Life Saving Club operates under the umbrella of Life Saving Victoria.  The Club has 
a membership of over 1100, including approximately 400 Nippers (aged as young as 7 years), 
approximately 250 active volunteer lifesavers (aged from 13 years and up) and approximately 400 
associate / social members, many of whom are parents of Nippers and Active members. This number is 
expected to increase in the near future with the future growth of the residential areas associated with the 
Stocklands – “The Point” development that plans to build around 700 dwellings in total.   
 
The clubhouse provides a “home” for its members. A place they can associate their membership with and 
an important place they know they can go to, to obtain information, to socialise, to meet, to train, to feel 
an integral part of the Club. It is important for the clubhouse to reflect the strength and professionalism of 
the organisation.  
 
It needs to carter for the Club’s current needs and be flexible or adaptable enough to cater for its needs 
for the next forty to fifty years. 
  
The clubhouse facilities must be designed to provide:  
 


 A place for younger members to meet and socialise 
 A place for Club functions (Nipper presentation night, awards presentation nights, other social 


and commemorative functions) 
 A place for Club meetings (General Committee, Executive Committee, Sub-committees) 
 A place for the general membership to meet and socialise 
 Space to showcase and store the club’s achievements and memorabilia 
 Facilities for the preparation of food - commercial and smaller functions 
 Space to display the Club’s honour boards 
 Areas for active fitness and competition training  
 Barbeque areas 
 Outdoor decks / terraces 
 First aid facilities 
 Kiosk (to service the general beach going community) 
 Facilities that can be used by a variety of other community groups 
 Classroom training spaces (theory and CPR demonstrations and practice)  
 Areas for smaller group training in OHS, personal communications and technical communications 


(comms, radio, etc);  
 Support facilities for surf Carnival activities  
 An area for members on duty during the course of the day over the summer patrolling months  
 Administrative / office functions and sales of Club clothing 
 General storage of Clubhouse consumables, office, and archived records 
 Storage and maintenance of beach patrolling and training equipment and vehicles.  
 Sanitary and change requirements 
 Open areas for training, preparation and maintenance of equipment and for social and sporting 


activities 
 
(Note: The provision of accommodation for the membership and for a caretaker has not been included in 
the functional brief. In addition, no spatial allocation for surf boat storage has been provided at this time.) 
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Unlike many other clubhouses in Victoria that are located directly on the beach front with a view of the 
beach they are patrolling, the Point Lonsdale Life Surf Saving Club may not need a beach observation 
room included as part of the functional requirement of the new clubhouse. The two beaches that are 
currently serviced by patrols have separate facilities providing these functions. (Please note: This may be 
somewhat dependent upon the final site selected for the development of the new clubhouse. For example, 
if the Springs site was to be adopted as the new location for the clubhouse, an observation room would 
need to be included.) 
  


7.5 Spatial Requirements  
 
It is expected that irrespective of site and in order to provide the most efficient footprint, the new 
clubhouse will be developed over at least two levels. The eventual size of the new building will be driven 
by a number of factors including: 
 


1. Minimum functional requirements 
2. Anticipated growth 
3. Site size / location 
4. Cost / budget 


 
Functionally, the principle spatial issues for consideration are as listed immediately below. A notional split 
between ground and first floor has been provided to give some indication and guide of those functions 
that the Club has considered would be most suitably located on each level. 
 
Ground Floor Level: 
 


1. Entry  
a. Entry porch (external) 
b. Entry lobby (internal) 


 
2. Storage Areas  


a. IRB’s and storage 
b. Club 4WD and ATV and storage 
c. Jet skis and storage 
d. Skis (surf) storage 
e. Malibu boards (surf rescue and competition) 
f. Patrol equipment (spare) 
g. IRB Motor storage 
h. Workshop (General) 
i. Rip View Swim Classic Store 
j. General Competition Store 
k. Club Consumables/Storage 
l. Fuel storage 
m. Gear drying room/area 
n. Club Archives/Admin Records  


 
3. Training / Multi Function 


a. Junior Lounge 
b. Small Training Area  
c. Gym 
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4. Administration / Life Saving Operations 


a. Club Office and Clothes Sales 
b. First Aid Room 
c. Club Captain’s Area, Patrol Operations (Admin) and Radio Room 


 
5. Amenities / Vertical Circulation  


a. Small kitchen / tea area 
b. Female Club Toilets / Showers / Change Facilities 
c. Male Club Toilets / Showers / Change Facilities 
d. Unisex Club Toilets / Showers / Change Facilities 
e. Cleaners Room / Store 
f. IT / Communications Room 
g. Stairs / Circulation 
h. Lift  


 
6. Commercial Space Requirements 


a. Café/Kiosk 
b. Dry Storage 
c. Cool Room  


 
7. External Spaces 


a. Barbeque area 
b. Open grassed area for training, equipment preparation and maintenance, functions 
c. Equipment wash down areas 
d. Refuse / bin storage 
e. Car and bicycle parking areas 


 
 
First Floor Level: 
 


8. Clubroom / Multi Function Space 
a. Store Room (equipment/furniture etc) 
b. Bar  
c. Cool room 
d. Committee / Administration Room  
e. Open multi-function area / Members lounge 
f. Commercial kitchen (including dry and cool room) 
g. Servery 


 
9. Amenities / Vertical Circulation 


h. Unisex Accessible Toilet 
i. Female Toilets 
j. Male Toilets 
k. Memorabilia / Honor Board Display 
l. Stairs 
m. Lift  


 
10. External Spaces 


n. External deck / barbeque area 
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In further detail, the above areas have the following specific requirements that need to be considered. 
Further explanation and detailed consultation may be necessary to fully detail the requirements of each of 
these areas. 


 
Ground Floor Level: 
 


1. Entry 
 
a. Entry Porch (external) (indicative area 10 - 15 m²) 


o Weather protected covered space 
o Welcoming 
o Security light / CCTV camera / intercom 
o Location for external post receptacle 
o Secured? (Electronic) 
o Direct off road / parking 
o Bicycle parking (allow ten spaces) 
o Signage for Club identification 
o Emergency use only phone (TBC by Club) 


 
b. Entry Lobby (internal) (indicative area 10 - 15 m²) 


o Notice board / display 
o Welcoming 
o Secured (Electronic – TBC) 
o Direct off road / parking  
o Close to vertical circulation (stair / lift) 
o Counter to office / Club clothing shop 
o Casual seating required (TBC) 


 
2. Storage Areas 


Although noted as individual areas, it is anticipated that the storage areas will be interconnected 
and possibly contained within a single large space that may have a number of separately secured 
compartments to provide demarcation, control and security between certain functions. It is 
important for the facility designers to have a detailed knowledge and understanding of the 
equipment to be stored. The storage area should be designed for flexibility and so that it can be 
easily rearranged to cater for changes in the type of equipment and items stored. 
  
a. IRB Storage (indicative area 40 m²) 


o 6 no. Inflatable rescue boat (IRB) motors and 2 no. trailers, with direct access through 
roller door to outdoor space  


o 6 no. boats roll stored and stacked two / three high 
o Near wash up area  
o Located near fuel storage area 
o Adjacent to workshop area  
o Device for lifting motors (TBC) 
o Restricted access to public 
o IRB Dimensions (overall – IRB only) 3750/3850 L x 1600/1850 W, Dimensions of trailer 


(TBC by Club) 
o Air compressor required  
o Near equipment wash down area 
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b. 4WD & ATV Storage (indicative area 50 m²) 


o 1 no king cab type 4WD utility - specifications tba 
o 2 no all terrain vehicle (ATV) - specifications (TBC by Club) 
o Near wash up area  
o Direct access to parking / road  
o Restricted access to public 
o ATV dimensions (overall vehicle) 3480 l x 1520 w 1930 h (TBC by Club) 
o 4WD dimensions (overall vehicle) 4900 l x 1820 w 2000 h (TBC by Club) 
o Located near fuel storage area 
o Adjacent to workshop area  


 
c. Jet Ski Storage (indicative area 35 m²) 


Currently exclusive to the Life Saving Response Team (LERT) but will be used as rescue craft of 
the future. Ideally LERT would prefer to have a “drive in / drive out” storage solution, where 
trailer(s) can be attached to a 4WD whilst in storage to minimise delays in the event of a call 
out and be keep secure. 


o 2 no. rescue jet skis and trailer, with direct access through roller door to outdoor 
space  


o Near wash up area  
o Located near fuel storage area 
o Adjacent to workshop area  
o Restricted access to public 
o Dimensions (overall with trailer) 4900 l x 1600 w, 1800 h (TBC by Club) 
o Jet Ski equipment store 


 
d. Skis (Surf) Storage (indicative area 22 m²)  


o Wall space for notices  
o Direct access to parking / road 
o Restricted access to public  
o Allow for 10 skis (single only – TBC  May require space for double skis) 
o Custom steel framed racks  
o Horizontal storage only 
o Dimensions (TBC by Club)  
 


e. Malibu Boards Storage (indicative area 30 m²)  
Vertical or horizontal storage?? All general Nipper training boards to be stored permanently 
at Santa Casa. 


o Wall space for notices  
o Direct access to beach (where appropriate to site) 
o Includes Nipper competition boards 
o Direct access to parking / road  
o Restricted access to public 
o Allow for 60 boards (20 Nipper comp board and 40 Senior Comp and Rescue Boards) 
o Custom steel framed racks 
o Surf rescue board 3400 l x ?? w x ?? thickness??  (TBC by Club) 
o Competition boards 3400 l x ?? w x ?? thickness?? (TBC by Club) 
o Nipper Boards 2000 l x ?? w x ?? thickness?? (TBC by Club) 
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f. Patrol Equipment Storage  (indicative area 4 m²) 
Most patrol equipment will be stored permanently at the beach bases – this might be for 
spares only 


o Flag stands   
o Patrol shelters (storage size TBC) 
o Patrol buoys and anchors  
o Rescue tubes, flippers, etc 
o Access to washing down area with racks  
o Whistles 
o Restricted access to public 
o Anchor storage 


 
g. IRB Motor Storage (indicative area 6 m²) 


Could be a part of the IRB storage area 
o Lifting device? 
o Near petrol storage area (TBC) 
o In workshop area 
o Restricted access to public 
o Allow for storage of 8 motors 
o Access to water / wash down area to flush our motors 


 
h. Workshop (indicative area 15 m²) 


o Providing workshop facilities to all Club requirements 
o Workbench with integrated task lighting  
o Restricted access to public 
o Integrated bench vice (TBC) 
o Three phase power (TBC) 
o Tool, materials storage 
o Access to compressed air 


 
i. Rip View Swim Classic Store (indicative area 25 m²)  


The Rip View Swim Classic is a Club run open blue water swim event that raises significant 
funds for the Club. It is considered to be one of the State’s largest and longest running open 
blue water public swim events. Items are used for only one day of the year, and as such the 
storage area could be in the “back blocks”.   


o Separately secured 
o Trestles 
o Winners Podium 
o Shelters 
o Buoys 
o Traffic, people management equipment 
o Signage 
o Shelving for boxes of smaller items 
o Restricted access to public 


 
j. General Competition Store (indicative area 15 m²) 


o R & R Reels 
o Competition shelters 
o Boxes for beach flags, balls, finishing flags, etc 
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k. Club Consumables / Storage (indicative area 25m²) 
o Stationery storage 
o Patrol uniform storage 
o Seasonal bulk storage 
o Bulk clothing storage (nippers)  
o Amenities storage (toilet paper and soaps) 
o Lockable room with free floor area and shelving for 150 cases/slabs of soft drink, beer, 


wine, etc 
 
l. Fuel Storage (indicative area 2 m²) 


o Restricted access to public 
o 100 litres of fuel (max to stay under OH&S/WH&S requirements) 


 
m. Gear Drying Room (indicative area 6 m²) 


o Restricted access to public 
o Floor waste 
o Commercial washing machine adjacent (TBC) 
o Primarily single hanging space with “open” shelf over to enhance drying  
o Wetsuits, PFD (personal flotation devices), helmets gloves, goggles, booties etc 


 
n. Club Archives / Admin Records Area (indicative area 15m²) 


o Restricted access to public 
o How many archives currently available for storage (TBC) 
o How many admin records need storing (TBC) 
o Dry, dark, cool space but not air conditioned space 
o Shelving / compactus 


 
Note: No specific spaces have been identified for member or caretaker accommodation and for the 
storage of surf boats.  
 


3. Training / Multi Function 
 
a. Junior Lounge (indicative area 30 m²) 


o Informal seating for up to 12  
o Audio visual setup (TBC) 
o Restricted access to public 
o Could be used as an additional multi-function space 
o Access to external areas 


 
b. Small Training Area (indicative area 30 m²) 


Could be combined with the Junior lounge but separable. A smaller training area for small 
group theory training 


o Storage Cupboard 
o AV facilities 
o Meeting table / and formal seating for 8 - 12 


 
c. Gym (indicative area 45 m²) 


o Details of equipment to be defined 
o Type of training format to be advised 


 







POINT LONSDALE SURF LIFE SAVING CLUB – CLUBHOUSE REDEVELOPMENT PROJECT 
 


 
PROJECT BRIEF, FV1.1 - 13/2/2012 Page | 46          © BAENZIGER COLES PTY. LTD 


4. Administration / Life Saving Operations 
 
a. Club Office / Clothing Sales (indicative area 35 m²) 


o Dual function as a reception space / counter for clothing sales 
o Allow for a minimum of 3 workpoints plus a “hot desk” point 
o Details of equipment to be confirmed – MFD, printers etc 
o Requirement for a safe (TBC) 
o Stationery store 
o Storage for immediate clothing stock 
o Pigeon holes for all Committee Members 
o Restricted access to public 
o General storage, filing cabinets, mobile pedestal 
o Whiteboard / pin board requirements to be confirmed 
o All workpoints need data cabling (TBC) 
o Air conditioned  
o Visual and physical proximity to entry lobby 


 
b. First Aid Room (indicative area 15 m²) 


o Dedicated first aid room with one medical examination couches and appropriate 
access for each 


o The room should be well illuminated and ventilated.  
o First aid room temperature should be suitable in assisting with maintaining normal 


body temperature.  
o The room should have a washbasin with hot and cold water.  
o The room should have a telephone with a list of emergency numbers posted close by.  
o The room should have a minimum of two electrical general-purpose outlets (GPO).  
o The room should have lockable storage for special medication and items used for 


external wound treatment.  
o The room should have a workbench for the preparation, or the cleaning and 


sterilisation, of items used in first aid treatment  
o The room should have flooring that is washable and slip resistant. A drain may be 


provided to ease the cleaning of spills of materials or body fluids.  
o The room should allow access by casualties requiring assistance including carers to 


enter and leave the room. This includes cases where casualties are carried into the 
room on a stretcher or in a wheelchair.  


o The room must be at ground level with wide / double door access on the outside wall 
of the building, to an ambulance / car bay.  


o The room should be located close to a toilet, which allows use by a casualty suffering 
a temporary disability or with a major disability.  


o This should be a disabled or family change area, which allows unisex access.  
o Restricted access to public 


 
c. Club Captain’s Area  & Patrol Operations (Admin) & Radio Room (indicative area 10 - 15 m²) 


Could be part of the general admin office but might be slightly separate as it would have a 
radio control panel for contact to remote beach patrol stations 


o Workstation area for general patrol administration / central radio equipment 
o Preferably located on ground floor 
o Contains dedicated Patrol Captain workstation 
o Filing cabinets 
o Restricted access to public 
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5. Amenities / Circulation 


 
a. Small Kitchen / Tea area (to support external BBQ area) (indicative area 20 m²) 


Domestic style kitchen facility mainly for all internal Club functions 
o Provide for a sink, dishwasher, microwave, fridge (glass doors/wire shelves), instant 


hot and cold filtered water 
o Extra bench space for support of BBQ events 
o Notice board 
o Direct access to BBQ area 
o Fridge capacity (TBC) 
o Small table and seats (allow for four) 
o Domestic oven and cooktop (TBC) 


 
b. Female Club Toilets / Showers / Change Area  (indicative area 30 m²) 


o To BCA regs and to accommodate 4 individual showers 
o Allow for 20  lockers  
o Sanitary Unit 
o Hand dryers or towels (TBC) 
o Bench seating 
o Restricted access to public  


 
c. Male Club Toilets / Showers / Change Area (indicative area 30 m²) 


o To BCA regs and to accommodate 4 individual showers 
o Allow for 20 lockers  
o Hand dryers or towels (TBC) 
o Bench seating 
o Restricted access to public  


 
d. Unisex Club Accessible Toilet / Shower / Change Area (indicative area 10 m²)  


o To BCA regs and to also accommodate a baby change table 
o Sanitary Unit 
o Hand dryer or towel (TBC) 
o Restricted access to public  


 
e. Cleaner’s Room / Store (indicative area 3 m²) 


o Cleaners sink off the floor 
o Storage of chemicals and cleaning equipment  
o Easy access – does not have to be in a room 
o Lockable 


 
f. IT Comms Room (indicative area 6 m²) 


o Security control panel 
o Data rack 
o Telephone MDF 
o Patch Panel 
o Air Conditioned? 
o UPS 
o 15 Amp Power x 4 on dedicated circuits  
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g. Stairs / Circulation (indicative area 50 m²) 
o To BCA regs and as required 


 
h. Lift (indicative area 7 m²)  


o Accessible compliant   
 
i. Plant Room / Area 


o Switchboard? 
o PV panel inverter unit (TBC) 
o Display of energy usage. 
o HWS 
o Mechancial Plant 
o Some plant may be located on the roof (must have OH&S compliant access) 


 
6. Commercial Space Requirements  


Commercially run kiosk / cafe space run by a local commercial operator to provide a simple 
food offer and non alcohol beverages to beach goers. To be operated primarily during the 
summer months and maybe some selected holiday periods and nominated public holidays. It 
is envisaged that the space will be leased from Club on a commercial basis. May require 
separate electrical metering 
 


a. Café / Kiosk (indicative area 20 m²) 
o Simple kiosk / cafe style presentation / counter / servery to external public area 
o All seating external 
o Requires potential storage for furniture if some is not fixed? 
o Food offer to be discussed.... 
o Cooking, heating equipment by lessee (TBC) 
o Club to provide electricity, double bowl sink, hot and cold water, hand wash sink, 


general bench and storage space 
o Fixed or movable seats or a combination (TBC) 
o Sufficient bin space 
o Required to comply with all relevant health regs 
o Preferably no direct access into clubhouse; consideration for separate and afterhours 


access (TBC) 
 
b. Dry Storage. (indicative area 2 m²) 


o Dry storage area for kiosk / cafe needs. 
o Adjustable shelving 


 
c. Cool Room (indicative area 4 m²) 


o Coolroom for refrigeration not freezing 
 


7. External Spaces 
 


a. Barbeque Area (indicative area 6 m²) 
o 2 no. large format BBQ for Nipper events and other Club functions 
o Mains gas Single or double (TBC) 
o Good ventilation 
o Adjacent to the kitchen / tea area for Barbeque support 
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b. Outdoor Open Area (indicative area 300 - 500 m²) 
o Grassed area for training 
o Equipment preparation / maintenance 
o External Club functions 
o Possible fixed outdoor furniture (TBC) 
o Irrigated grassed area from harvested rain water 
o Directly access from storage areas and junior lounge / gym 


 
c. Equipment Wash Down Area (indicative area 20m²) 


o Hardstand area - Drained  
o Access to water 
o Interceptor trap (for fuel) 


 
d. Refuse / Waste Bin Storage (indicative area 12 m²) 


Facilities to encourage recycling and waste minimisation. 
o Hardstand area - Drained  
o Access to water 
o Allow area for at least eight wheelie bins 


 
e. Car and Bicycle Parking 


Will depend on site and Council views on parking requirements 
a. Limited member office staff parking (say 8 to 10) 
b. Visitor parking (say 2 to 3) 
c. May require at least one dedicated accessible parking space near entry? 
d. Bicycle parking / racks for 10 bicycles, min 


 
 
First Floor Level 


 
8.  Clubroom / Multi Function Space / Large Training Area 


 
a. Storeroom (equipment / furniture etc) (indicative area 16 m²) 


o Equipment / Furniture etc. 
o Training equipment and aids 
o Audio visual equipment 


 
b. Bar (indicative area 16 m²)   


o Hot & cold filtered water 
o Refrigeration 
o Microwave 
o Storage  
o Restricted access to public 
o Glass fronted fridges 
o Glass washer 
o Servery / counter 
o POS / Till 


 
c. Cool Room For Drinks (indicative area 6 m²)   


o Cool room for refrigeration not freezing 
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d. Committee / Administration Room (indicative area 30 m²) 
o Formal seating for 14 
o Modular table arrangement 
o Informal seating for 6 (as part of Member’s Lounge) 
o Audio visual to be discussed 
o Access to tea room or kitchen for food and beverages (TBC) 
o Any particular storage requirements?? 
o Any presentation walls (requirements TBC) 
o Memorabilia / honour boards / trophy cases (TBC) 
o Link up with members lounge 


 
e. Clubroom / Open Multi-function Space / Members Lounge (indicative area 200 - 250 m²)  


o Seating space for 100 +/- people for Club functions 
o Casual seating areas 
o Dance floor (TBC) 
o Accessible to tea area / kitchenette and toilets 
o Flexible use as a training room / large committee or member meetings (AGM’s) 
o Restricted access to public 
o Acoustic treatments  
o Large TV / Monitor 
o Display opportunities for display / storage of memorabilia 
o Audio visual (to be addressed in greater detail) 
o Able to be divided into two smaller areas with separate access? 
o Link up with Committee/Administration Room 


 
f. Commercial Kitchen (indicative area 40 - 55 m²) 


o Full stainless steel commercial quality benches, sinks, etc 
o Commercial Ovens, cook tops, microwaves, dishwashers, etc, 
o Grease traps, fully coved floor with slip resistance, etc all to food heath req’ts 
o Details of equipment and extent of fitout to be discussed further 
o Dry store 
o Cool room 
o Servery to Club / function room? 


 
 9.  Outdoor Decking / Barbeque Area  


 
a. Outdoor Decking indicative area 100 - 120 m²) 


o Possible fixed outdoor furniture (TBC) 
o Partially covered (TBC) 
o External lighting 
o Sun shading (TBC) 
o Directly off Clubroom 


 
b. Barbeque Area (indicative area 10 - 15 m²) 


o Partially covered (TBC) 
o External lighting 
o Sun shading (TBC) 
o Double (x 2) mains gas barbeque facility 
o Directly off Clubroom 
o Large layout bench 
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 10.  Amenities / Circulation  


 
a. Unisex Accessible Toilet (indicative area 10 m²) 


o To BCA regs  
o Hand dryer or towels (TBC) 
o Sanitary unit 
o Consumables to be stored in general dry storage area 


 
b. Female Toilets (indicative area 16 m²)  


o To BCA regs  
o Hand dryer or towels (TBC) 
o Sanitary unit 
o Consumables to be stored in general dry storage area 


 
c. Male Toilets (indicative area 16 m²) 


o To BCA regs  
o Hand dryer or towels (TBC) 
o Consumables to be stored in general dry storage area 
o One shower 


 
d. Archive Display (indicative area 10 m²) 


o Notice board 
o Signage 
o Archive information 
o Trophy display 


 
e. Stairs / Circulation (indicative area 30 m²) 


o To BCA regs 
o Additional stairs for egress purposes may be required. (Depends on design) 


 
f. Lift (indicative area 7 m²)  


o Accessible compliant   
 
g. Plant Room / Area 


o Switchboard? 
o Mechanical Plant 
o Some plant may be located on the roof (must have OH&S compliant access) 


 
 
The following table provides a summary of the required areas as noted above and compares it to what the 
existing clubhouse facility currently provides. (A further comparison between the Club’s anticipated / 
required needs and LSV’s area provisions noted in their Clubhouse of the Future document is included in 
the appendix section of this document.)  
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7.6 Services  
The Building services component of the building will require a further detailed analysis, briefing and 
consultation with the Club’s facilities management team once a building services engineer has been 
appointed to the design team. As a beginning, it is anticipated the clubhouse building’s services will 
comprise the following: 
 


1. Mechanical  
o Heating and Cooling 
o Mechanical assisted ventilation 
o Air conditioning to Clubroom and office 
o Allow zoning of areas 
o Exhaust to all kitchens and toilet facilities 


 
2. Electrical  


o Three phase power required for equipment? 
o Lighting (general, feature, security, emergency, exit, etc,) 
o Power – electrical (provision for expansion)  
o Emergency equipment and systems  
o Explore use of Photovoltaic Panels 
o Security access control,  CCTV, intercom 
o Smoke detectors / thermal detectors 
o UPS 
o Audio visual  
o Explore data links to beach bases for communications and video links 


 
3. Communications  


o Radios (VHF, UHF, Marine Radio, CB, Scanning, etc) 
o Direct data links to beach facilities (Streaming video display link) 
o Telephone  
o Data  
o All data cabling to be Cat 6 
o Wireless LAN 
o Provision for “future proofing” (Additional conduits from street) 
o Cable TV / Free to Air TV 


 
4. Hydraulics  


o Hot and cold water supply  
o Sewerage 
o Rainwater harvesting  
o Fire protection services  
o External showers, drinking water etc  
o Gas reticulation (HWS, Barbeques, Cooking, etc,) 


 
5. Vertical Circulation 


o Passenger lift (Fully compliant for persons with disabilities) 
o Dumb waiter between kitchens (TBC) 
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7.7 Building Materials, Finishes and the External Coastal Environment  
 
All building materials should be carefully selected in respect to:  
 


 performance in an exposed coastal environment;  
 minimising the need for and duration between maintenance;  
 minimising the embodied energy required during manufacture and transport to site;  
 maximise the use of appropriate recycled materials;  
 response to site context, landscape and locality;  
 quality finishes that offer value for money.  


 


7.8 Accessibility   
 


Access for those with Disabilities 
 
In developing the new Clubhouse, the Point Lonsdale Surf Life Saving Club is committed to compliance 
with the intent of the Disability Discrimination Act (DDA) and the Building Code of Australia (BCA) to 
provide access for all.  
  
Proposed Pedestrian  
 
Public pedestrian access is to conform with AS1428.  
 
Proposed Vehicular   
 
Vehicular access will be required for trailers carrying rescue and competition equipment directly to the 
equipment storage areas. Openings should be generous in width and high enough to cater for 4WD 
vehicles with equipment mounted to roof racks. 
 
Emergency vehicular access is critical to the clubhouse and to the first aid area.  
 
Vehicular deliveries of supplies to the club and kiosk, as well as furniture, equipment, display and 
exhibition material will be required.  The access does not need to be dedicated for this purpose.  
 
A drop off point for taxis and non commercial vehicles delivering facility users – ambulant and otherwise – 
should be considered.  
 
The chosen site may have an influence on the solutions provided for vehicular access. 
 
Proposed Bicycle Storage  
 
Access by cyclists should be encouraged with the provision of lockable, sheltered bicycle storage within 
reasonable access of the clubhouse front door. 
 
Additional bicycle spaces should be considered for the members within the storage areas. 
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7.9 Building & Facility Security  
 
Security and access control will be an important component of the design. A combination of physical, 
mechanical and electronic access and security monitoring will be required. The solutions need to be 
considerate of the challenges created by a wide membership with specific and different access 
requirements.  
 
The building will be under the primary control of the Point Lonsdale SLSC.  The building will need to be 
zoned to provide other users with restricted or separate afterhours access.   
 
It is envisaged an electronic access system will be employed for the new clubhouse. The decision to fence 
or enclose the Club’s compound may be dependent on the site and the final design. 
 


7.10 Operational Hours  
 
The peak operational period for the Point Lonsdale Surf Life Saving Club and associated public amenities, 
will occur over the summer months.  However, it is intended that the facility will be operational throughout 
the year for general community, educational uses and continual Surf Life Saving Club members’ training.  
 
Access to the building will be required on a 24 / 7 basis in the event of an emergency call out. These 
occurrences are very rare but needs to be considered.  
 


7.11 Car Parking   
 
Car parking requirements to satisfy the statutory planning requirements will need to be discussed with 
Council. In addition, the provision of car parking will also be very dependent on the site selected. However, 
where possible it would be desirable to provide 8 to 10 dedicated member car parking spaces within the 
allocated area provided to the Club. An additional 2 to 3 visitor spaces would also be desirable. 
 
Having additional public car parking spaces nearby would be very desirable to service the Club’s needs 
during functions and training camps, etc, 
 


7.12 Rescue Vehicle Parking / Storage  
 
Generally Life Saving rescue vehicles (Jet skis and IRB’s are small and manoeuvrable on trailers that are 
manhandlable on even surfaces.  A short-term hard standing / washdown area outside or incorporated 
within the store entry is desirable.   
 
Maintenance will be primarily undertaken in the storage area.    
 


7.13 Public Amenities  
 
If the Point Lonsdale Surf Life Saving Club is located on Crown Land, the provision of Public Amenities may 
be a requirement of Council - TBA. (Site dependent) 
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7.14 Environmentally Sustainable Design (ESD) 
 
This project shall address environmental initiatives including, but not limited to: 
 


 Low carbon footprint 
 Rainwater harvesting and re-use opportunities 
 Efficient and innovative HVAC 
 Efficient water fittings 
 Energy efficient light fittings 
 Innovative use of solar energy 
 Recycling 
 Plantation / sustainable timber 
 Low VOC paint and joinery 
 Passive and active solar design 
 Explore viability of wind generated power 
 High insulation values 
 Double glazing 
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8. Budget 
 


A range of around $3,400,000 to $3,600,000 (including GST) is considered to be an appropriate total 
budget for this project depending on scope and quality of work, fittings and fixtures.  


 
(The extent to which this is a fair and realistic assessment of the likely construction costs really needs 
further detailed examination by a Quantity Surveyor or a Building Contractor that might be able to 
provide a rough estimate based on some early concept / sketch plans.) 


 
It is highly recommended that a Quantity Surveyor be engaged to assist with the formulation of a 
realistic project budget and cost plan, at the earliest possible stage and that their involvement continues 
throughout the design phase at a minimum to monitor costs. 
 


8.1 Preliminary Budget Structure 
 


Item  Timing for Funding Cost (Excluding GST) 


Land Costs 
 


N / A Nil 


Feasibility Study & Project Planning 
(Professional services required – 
allowance only) 


February 2012 – June 2012 $30,000 


Consultation / Communications 
(Professional services required – 
allowance only) 


February 2012 – June 2012 $25,000 


Fees for Design and Documentation 
(Approx 6% of estimated construction 
costs 


June 2012 – January 2013 $160,000 


Fees for Construction Phase Services 
(Approx 5% of estimated construction 
costs) 


March 2013 – May 2014 $130,000 


Construction Costs 
(1,100 m² @ $2,200 per m²) 


March 2013 – May 2014 $2,400,000 


External / Site Works 
(Allowance only) 


March 2013 – May 2014 $100,000 


Commissioning and Fitout 
(Furniture, signage, storage fittings, 
etc) 


May 2014 – July 2014 $200,000 


Contingencies 
(Design and Construction 
Contingencies @ 10% of construction 
cost) 


June 2012 – July 2014 $240,000 


Escalation to December 2013 
(calculated @ 4% per annum) 


February 2012 – July 2014 $240,000 


TOTAL  $3,525,000 
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8.2 Exclusions 
 


 Development contribution fees and permits. 
 Environmental off-set costs. 
 Demolition of the existing Clubhouse. 
 Cost associated with the sale of the current site. 
 Infrastructure upgrade costs (Sewer, gas, telecommunications, electricity substations, etc). 
 Underground reticulation of electrical services. 
 Design of roadworks and streetscape outside the immediate project boundary. 
 Boardwalks, internal precinct access routes and way finding.  
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9. Funding 
 
It is anticipated that funding will come from a variety of sources with the majority being provided from the 
State Government’s pool via LSV. 
 
The following funding model has been produced by the Club’s Building Committee to give some guidance 


 
 State Government Pre-election commitment for project “seed” funding $200,000 


 Clubhouse Facilities Redevelopment Fund (State Government / LSV) $1,800,000 


 Local Government (Borough of Queenscliffe) $200,000 


 Point Lonsdale Surf Life Saving Club (Sale of land)  $1,200,000 


             (In the event that the Club secures an alternate site and sells 54 Ocean Road) 


 Corporate Sponsorship  $250,000 


 Gifts, donations, bequests, etc, from members (Fund raising activities) $100,000 


 
 TOTAL TARGET FUNDING  $3,750,000 


 


The Club has taken out a mortgage loan facility with the local Bendigo Bank in order to fund recent 
construction of the Club’s separate storage shed. That facility currently has a maximum loan capacity of 
$60,000 and is drawn to $4,000 approx. This facility would have to be cleared if the sale of the Club’s 
land were to proceed. Ideally, the Club would not have to take out a separate loan to help fund the 
project. 
 
Although the Club also has a Building Fund and an Endowment Fund, the limited monies in these funds 
has been earmarked for separate Club projects that are also linked to the Club’s strategic plans: 
 


1. Urgent repairs and maintenance required at the H Windmill Back Beach Base 


2. Life Saving Development and Training Scholarships  
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10. Program 
 


Project must be complete before 2017 – see Strategic Plan 
 
The following table sets out the Club’s preliminary program objectives: 
 


Activity Timing for Funding 


  
Feasibility Study & Project Planning 
 


August 2011 – February 2012 


Member and Community Consultation 
 


February 2012 – June 2012 


Finalise Site Selection 
 


June 2012 


Review Project Budget and Program 
 


February 2012 – June 2012 


Appoint Design & Documentation Team 
 


June – July 2012 


Detailed Briefing, Concept Design 
 


July - August 2012 


Schematic Design  
 


September - October 2012 


Design Development / Planning Approval 
 


November - December 2012 


Construction Documentation 
 


December – February 2013 


Tender, Negotiate, Appoint Building Contractor 
 


March – May 2013 


Construction Phase  
 


May 2013 – May 2014 


Commissioning and Fitout 
(Furniture, signage, fittings, etc) 
 


June - July 2014 


Contingencies / Defect Rectification 
 


August 2014  


Practical Completion 
 


September 2014 


Occupation September 2014 
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11. Quality 
 


The Point Lonsdale Surf Life Saving Club is seeking good quality finishes that offer good value for 
money, will be suitable for coastal environment and reduce the need for regular ongoing maintenance. 
 
Quality Assurance 
Strict QA procedures will be required including: 
 


 project quality objectives 


 project reporting systems 


 sub consultant’s QA requirements 


 contractor’s QA requirements 


 project quality records including Work As Executed drawings (WAE), and operational manuals 


It is expected that a full project QA process will be developed as part of the detailed project feasibility 
study and that all professional design and project management consultants will be required to adhere to 
the approved QA system adopted for the project. 
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12. Appendices 
 


1. Spatial Accommodation Comparison spreadsheet with LSV’s Clubhouse of the Future Document 
Life Saving Victoria 
 


2. Selected aerial photographs of short listed sites 
 







DESCRIPTION
Ground 


Floor Level 
First Floor 


Level  
Current 


Area
Required 


Area


LSV 
Suggested 


Area
Comments


Entry
Entry Porch (External)  13 10
Entry Lobby (Internal)  0 15


Subtotal Entry 13 25 0
Storage Areas
IRB’s and storage  45 40 64
Club 4WD and ATV and storage  0 50
Jet skis and storage  60 35
Skis (surf) storage  0 22
Malibu boards (surf rescue and competition)  0 30
Patrol equipment (spare)  0 4
IRB Motor storage  0 6 126
Workshop (General)  0 15
Rip View Swim Classic Store  15 25
General Competition Store  45 15
Club Consumables/Storage  0 25
Fuel storage  0 2
Gear drying room/area  0 6
Club Archives/Admin Records  0 15
Refuse / Rubbish / Recycle Bins  0 12


Subtotal Storage 165 302 190


Training / Multi function
Junior Lounge  30 30 90
Small Training Area  71 30
Gym  0 45


Subtotal Training 101 105 90


DETAILED FUNCTIONAL AREA ASSESSMENTS


PROJECT:  Clubhouse Re-development Project


PROJECT ADDRESS: Somewhere in Point Lonsdale (Final Site to be Determined)


CLIENT:  Point Lonsdale Surf Life Saving Club Inc.  (PLSLSC) 


ABN: 90 650 713 800


DATE: 31/1/2012


PROJECT NO: 11097


STAGE / REVISION:Preliminary 


FILE NO:   3.1


Administration / Life Savings Opperations
Club Office (Administration) and Clothes Sales  32 35 9
First Aid Room  0 15 15
Club Captain’s Area, Patrol Operations & Radio Room  0 10 15


Subtotal Administration 32 60 39


Amenities / Vertical Circulation
Small kitchen / tea area  24 20 18
Female Club Toilets / Showers / Change Facilities  13 30 51
Male Club Toilets / Showers / Change Facilities  28 30 51
Unisex Club Toilets / Showers / Change Facilities  0 10 0
Accommodation - 23 0 85 Not provided in new clubhouse
Cleaners Room / Store  0 3 2
IT / Communications Room  0 6
Stairs / Circulation   15 50
Lift   0 7
Plant Room   0 0 May be required for new clubhouse?


Subtotal Amenities / Vertical Circulation 103 156 207


Commercial Space Requirements
Kiosk  0 20
Dry Storage  0 2
Cool Room  0 4


Subtotal Commercial Space 0 26 0
External Spaces
Raised Deck  - 49 0


Subtotal External Spaces 49 0


GROUND LEVEL AREAS 463 674 526


11097_Area Assessments 31-1-2012.xlsx / Page 1 of 2







DESCRIPTION
Ground 


Floor Level 
First Floor 


Level  
Current 


Area
Required 


Area


LSV 
Suggested 


Area
Comments


DETAILED FUNCTIONAL AREA ASSESSMENTS


PROJECT:  Clubhouse Re-development Project


PROJECT ADDRESS: Somewhere in Point Lonsdale (Final Site to be Determined)


CLIENT:  Point Lonsdale Surf Life Saving Club Inc.  (PLSLSC) 


ABN: 90 650 713 800


DATE: 31/1/2012


PROJECT NO: 11097


STAGE / REVISION:Preliminary 


FILE NO:   3.1


Clubroom / Multi Function Space Requirements
Store Room (equipment/furniture etc)  78 16
Bar  11 16
Cool room  0 6
Committee / Administration Room  0 30
Open Multi-Function Area / Members Lounge  0 250
Commercial kitchen (including dry and cool room)  0 55
Servery  0 10


Subtotal Clubrooms 89 383 0


Amenities / Vertical Circulation
Unisex Accessible Toilet  0 10
Female Toilets  0 16
Male Toilets  0 16
Memorabilia / Honor Board Display  0 10
Stairs / Circulation   8 30 9
Lift   0 7


Subtotal Amenities, etc 8 89 9


External Spaces
External deck  55 120
Barbeque area  0 15


Subtotal External Spaces 55 135 0


FIRST FLOOR LEVEL AREAS 152 607 9


TOTAL GROUND AND FIRST FLOOR AREAS 615 1281 535


11097_Area Assessments 31-1-2012.xlsx / Page 2 of 2
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Appendix 2 – Selected Aerial Site Photos 
 


 
Existing Clubhouse – Corner Buckleys and Ocean Roads 


 


 
Existing Clubhouse (upper Left) and Ganes Reserve 
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Lighthouse Precinct Site 


 


 
Lighthouse Precinct Site 
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Springs Beach Site 
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13. Reference Documents / Sources 
 


1. Clubhouse of the Future, Development Guidelines, June 2011 
Life Saving Victoria 


 www.lifesavingvictoria.com.au/resources/documents/Clubhouse_of_the_Future_Jun2011.pdf 
 


2. History of the Point Lonsdale Surf Life Saving Club  
Point Lonsdale Surf Life Saving Club Website 


 http://www.pointlonsdaleslsc.asn.au/history.htm 
 


3. Point Lonsdale Structure Plan – 2009 
For the City of Greater Geelong and the Borough of Queenscliffe 
http://www.geelongaustralia.com.au/ct/documents/item/8cbc14b95d5c12f.aspx 
 


4. Point Lonsdale Surf Life Saving Club Strategic Plan 2007 - 2017 
Point Lonsdale Surf Life Saving Club Website 
http://www.pointlonsdaleslsc.asn.au/Point%20Lonsdale%20SLSC%20Strategic%20Plan.pdf 
 


5. History of the Point Lonsdale Surf Life Saving Club  
Black & Gold – A History of the Point Lonsdale Surf Life Saving Club and 
Judy Johnston – Club Historian and Archivist 
 


6. The Victorian Coastal Strategy - 2008 
Victorian Coastal Council 
http://www.vcc.vic.gov.au/vcs.htm 
 


7. Siting and Design Guidelines 
The Victorian Coastal Strategy - 2008 
Victorian Coastal Council 
http://www.vcc.vic.gov.au/vcs.htm 


 
8. Queenscliffe Coastal Management Plan – September 2006 


Borough of Queenscliffe 
http://www.queenscliffe.vic.gov.au/Downloads/coastal_man_plan2006.pdf 
 


9. Planning Property Reports 
Department of Planning and Community Development 
http://www.dpcd.vic.gov.au/planning 
 


10. Aerial Photos and Photo Maps 
NearMap and Google Maps 
https://www.nearmap.com/welcome-new 
http://maps.google.com.au/maps?ie=UTF-8&hl=en&tab=wl 
 


11. Plans of the Existing Clubhouse 
Provided by Baenziger Coles Pty Ltd 
 


12. Lease document – between the Borough of Queenscliffe and the Point Lonsdale SLSC  
Lease dated 1/2/2000, executed on 7/3/2000 


 










