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PREFACE 


The Strategic Programme of Juha Sipilä’s Government defines Finland’s vision for the future as 
follows: “In 2025, Finland is an inventive, caring and safe country where we can all feel 
important. Our society is based on trust.”  


The Government’s objective is to put the Finnish economy on a sustainable growth track, improve 
employment as well as ensure the necessary funding for public services and social security. With 
its five strategic priorities in the Government Programme, Sipilä’s Government is taking steps to 
follow through with essential reforms. The strategic objectives are materialised in the form of 26 
key projects. The Government will also overhaul the pension system, implement a social welfare 
and healthcare reform, reduce the amount of obligations and functions in local government, and 
reform central and regional administration.  


This action plan provides a more detailed description of the timetables, measures and financing of 
the key projects. It a programme for change to which the Government is strongly committed. The 
Government has decided to make a one-off appropriation of EUR 1 billion for the key projects and 
determined the allocation of the funds in the General Government Fiscal Plan for 2016–2018. This 
Government action plan will be implemented within the framework of said funding, the existing 
authorised spending limits and the other provisions of the General Government Fiscal Plan. 
Additional appropriations are divided as follows by priority: 
 


 Employment and competitiveness EUR 170 million 
 Knowledge and education EUR 300 million 
 Wellbeing and health EUR 130 million 
 Bioeconomy and clean solutions 
 Digitalisation, experimentation and deregulation 


A minister responsible for implementation is designated for each key project and a ministerial 
working group for each strategic priority. To ensure due implementation and potential redirection 
of the key projects, the Government will exercise active monitoring and control through its 
strategic sessions. The impact and effectiveness of the key projects will also be regularly 
monitored by means of various indicators. The Government will assess the implementation of the 
key projects and reforms annually in the spring in connection with the updates to the General 
Government Fiscal Plan. 


The action plan for the implementation of the key projects and reforms defined in the Strategic 
Government Programme involves a large number of operational changes designed to reform 
Finnish society and underpin the efforts to create favourable conditions for economic growth. This 
document does not cover the full content of the Government Programme. Its aim is to focus the 
Government’s collegial efforts on key cross-administrative measures to follow through the 
necessary changes in an attempt to achieve the Government’s vision. 
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1 EMPLOYMENT AND COMPETITIVENESS 


 
 


 


 
  


2025: In Finland, doing work and providing work are always profitable. 
Finland is a competitive country in which entrepreneurship, ownership and 
investment are more profitable than at present.


Government term objectives for the strategic priority: 
• Safeguarding the funding of welfare services and social transfers has 


been implemented by reforms that improved incentivisation to work, 
the attractiveness of employment, the effectiveness of employment 
service activities, and competitiveness. The reforms increased the 


labour supply, entrepreneurship and the diversification of the business 
structure, and strengthened public finances by one billion euros. The 
employment rate has been increased to 72% and the number of people 
in employment has increased by 110,000.  Investment exceeds 
depreciation, and labour input has grown.


Favourable
conditions


conducive to 
business
EUR 140 
million


KEY PROJECTS


Welfare traps 
and structural 


unemployment


Local
bargaining


and barriers to
employment


Employment
service


activities
reform


EUR 30 million


Housing
construction


increased
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KEY PROJECT 1: STRENGTHENING COMPETITIVENESS BY IMPROVING CONDITIONS 
FOR BUSINESS AND ENTREPRENEURSHIP  


Minister of Economic Affairs Olli Rehn  
 
Consideration of business competitiveness in all decision making; operation of the market and free 
competition; a stop to the increase in government-imposed costs in industry; improved 
opportunities for SMEs to participate in bidding for public contracts. 
 
Deregulation of the business environment; steps to intensify the impact of Team Finland’s efforts; 
improved access to financing by corporations; the promotion of cleantech solutions and regional 
reforms. 
 
Measure 1: Reinforce the Team Finland network through closer cooperation. 
 
Minister of Economic Affairs Olli Rehn and Minister for Foreign Trade and Development Leena 
Toivakka 
 
The Team Finland network will be reinforced by intensifying cooperation between the various 
actors. Efforts to pursue the Team Finland growth programme will be continued, particularly in 
bioeconomy, cleantech and digitalisation. 
 
The Foreign Service will direct its resources specifically to countries of increasing political or 
economic interest to Finland.  
 


1. By combining the services provided by the Team Finland members (e.g. Centres for 
Economic Development, Transport and the Environment, Finnvera, Finpro, Finnish Industry 
Investment Ltd, the Finnish Funding Agency for Technology and Innovation Tekes, the 
Ministry of Employment and the Economy, the Ministry for Foreign Affairs and its foreign 
missions) and digitalising the service processes, it is possible to ensure free access to all 
companies aiming for international expansion to the best possible expertise and 
information on the opportunities existing in the global markets. Steps will be taken to 
achieve greater efficiency in the use of the resources made available by the state through 
closer coordination within the Team Finland network and elimination of the remaining 
redundancies.      


2. Team Finland growth programmes will be launched to support the efforts to achieve the 
objectives established for the internationalisation and exports of the bio- and digital 
economy and cleantech solutions, and to promote foreign investments in Finland. Aside 
from the bioeconomy, cleantech and digital business sectors (BCD), measures will also be 
taken to target industries offering potential for international expansion.  


3. To support the exports and international growth of SMEs in particular, efforts will be 
made to improve their contacts and communications with major Finnish and foreign 
contractors, particularly in the BCD sector. Adequate resources and financing will be made 
available to Finpro and its international network to ensure the implementation of the 
revised operating model and strategy.  


4. The Team Finland network will improve the coordination of its activities with regional 
development companies, chambers of commerce, merchant associations and other 
corporate networks. Government-funded corporate services will be provided by making 
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full use of the expertise available in the private sector and by promoting the role of 
market-driven services in the efforts to facilitate international expansion by SMEs.  


5. The Ministry for Foreign Affairs and the Ministry of Employment and the Economy will 
reinforce their mutual cooperation in an effort to promote growth and development in 
the growing markets of the developing countries: Finnfund; instruments combining 
commercial and public funding (instruments to replace concessional credits); reassessment 
of the foreign missions in the developing countries; Team Finland trips; investments in the 
development of local business environments within the framework of development 
cooperation; and the integration of the developing countries into the world economy 
(Minister Toivakka, Minister Rehn).  


6. Short-term reinforcement of the Team Finland network with experts in business and 
commerce 
Experts focusing on commercial and financial issues will be hired for selected foreign 
missions for 2016–2018 on a one-off basis. To support the efforts of Finnish companies to 
increase exports to key emerging and developing markets, new resources are required 
capable of devoting their full attention to commercial and financial matters. The missions 
were selected on the assumption that they offer clear added value in the efforts to 
increase Finnish exports. The eligible missions were identified in consultation with Finpro. 
The total costs of the six experts to be assigned to five countries over a period of three 
years will be EUR 5 million. The project’s effectiveness will be reviewed at the end of the 
Government’s term. The investments are listed in section Measure 2. 


 
Timeframe (mm/yyyy) and phasing  


Phase 1  Roll out of Team Finland’s service model in collaboration with Centres for Economic 
Development, Transport and the Environment, Finnvera, Finpro, Finnish Industry 
Investment Ltd, the Finnish Funding Agency for Technology and Innovation Tekes and 
the Ministry for Foreign Affairs. The Foreign Ministry and Finpro will jointly determine 
the development needs of their respective networks.  


8/2015 


Phase 2  Deployment of Team Finland network’s shared customer relationship management 
(CRM) system.  


12/2015 


Phase 3  Additional funding to Finpro to ensure adequate level of service. 
 
Temporary reinforcement of the Foreign Ministry’s foreign mission network with 
experts in commerce and finance. 


12/2015 
 
1/2016 


Phase 4  Relocation of the head offices of Finnvera, Finpro, Finnish Industry Investment Ltd and 
the Finnish Funding Agency for Technology and Innovation Tekes to the Team Finland 
House. 


10/2016 
 


Phase 5 Outcomes of the Team Finland growth programmes 2015–2017 duly assessed, followed 
by decisions on further funding and allocation of resources.  


12/2016 


Resources  Please note: Resources are listed in under Measure 2.  


 
Measure 2: Reinforce the financial position and equity capital of businesses. 
 


The Government’s objective is to improve companies’ financial positions to a level prevailing in the 
key competitor countries. Growth funding will be provided by increasing the resources available 
from public financial institutions (Finnvera, Finnish Industry Investment Ltd and Tekes) to SMEs in 
particular. Full advantage will be taken of EU growth funding to this end. 
 
The Government will promote the raising of additional capital for business financing, but based on 
market needs.  The Government supports the Commission’s efforts to create a Capital Market 
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Union seeking to ensure that its practical implementation will also improve access to financing by 
Finnish SMEs. 
 
The Government finds it important that the Ministry of Finance draft legislation for creating a 
legislative framework for crowdfunding and improving the operation of the convertible bond 
markets by means of the bond trustee model.  
 
Where possible, the amendments will be implemented at the beginning of the Government’s term 
by the end of 2016. More detailed timeframes are presented in the relevant sections. 
 
1. Utilisation of EU funding  


Measures will be taken to make more efficient use of the funding available to Finnish 
companies and infrastructure projects from the EU’s Strategic Investment Fund and other EU 
sources (EIP, EIR, Horizon2020 and COSME). The objective is to raise EUR 1 billion for financing 
Finnish companies through these measures. If necessary, ESIR funding will be provided 
through Finnvera. (12/2015) 
 


2. Finnish Funding Agency for Technology and Innovation Tekes 
In its corporate funding, Tekes will prioritise the development needs of start-up companies and 
SMEs while giving special consideration to the potential offered by digitalisation, cleantech and 
the bioeconomy. The resources of Tekes and other financing organisations will be channelled 
to projects that facilitate the relocation of skilled employees made redundant in the digital 
industry to existing and new growth companies.  


 
Tekes Venture Capital Ltd will be authorised to provide initial capital to one or several privately 
managed funds that may invest in emerging companies focusing on commercialising research-
based innovations. Ideally, the plan for the establishment of the commercialisation fund will be 
finalised and the foreseen financiers identified in early 2016 at the latest. For this purpose, an 
additional appropriation of EUR 10 million is proposed for inclusion in the 2016 government 
budget. 
 


3. Finnvera  
A decision will be made on the adoption of a new mezzanine financing instrument for 
supporting the growth of SMEs and mid-cap companies following the completion of the 
ongoing study. Should Finnvera launch this EUR 300 million (total grant authorisation) junior 
loan programme, the state would incur an estimated additional cost of EUR 31 million under 
budget item 32.20.47 over the next few years. (Decision on the new product by 12/2015 and 
operational decision by 3/2016). 


 
Every effort will be made to maintain the financing authorisations and terms of financing at a 
level applied by the main competitor countries. The state’s guarantee facilities as well as 
export credit and interest-subsidy authorisations will be increased to ensure Finnish export 
companies’ access to export funding subject to the OECD guidelines for export assistance. 
(11/2015) 


 
A decision will be made on the adoption of Finnvera’s direct export credit facility based on the 
completed study. (12/2015) 
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Steps will be taken to explore how Finnvera’s fundraising capabilities to finance exports could 
be improved in order to secure the competitiveness of financing. (12/2016)  


 
Finnvera will put together a financing programme to facilitate generation changes and 
transfers of business. (3/2016) 


 
4. Finnish Industry Investment Ltd 


Finnish Industry Investment Ltd, together with employment pension insurance companies, will 
establish an FoF Growth III Fund when the investment period of the current FoF Growth II 
Fund comes to an end. To finance Finnish Industry Investment Ltd’s portion of the FoF Growth 
III Fund, the state needs to make a EUR 35 million equity infusion to the company.  


 
Timeframe  


Resources  
 
 


2016:  
Team Finland new growth programmes (most productive to be implemented): EUR 8.5 
million. 
Finpro (reinforcement of the foreign mission network): EUR 2.0 million. 
Foreign Ministry, experts in commerce and finance: EUR 1.66 million.   
Tekes (infusion of capital for a fund investing in research-based start-up companies):  
EUR 10.0 million. 
 
2017:  
Team Finland new growth programmes: EUR 8.5 million.  
Finpro (foreign mission network): EUR 2.0 million. 
Foreign Ministry, experts in commerce and finance: EUR 1.66 million. 
Compensation for Finnvera’s losses (mezzanine financing: junior loan programme): EUR 
3.0 million. 
 
2018:  
Team Finland new growth programmes: EUR 8.0 million  
Finpro (foreign mission network): EUR 1.0 million.   
Foreign Ministry, experts in commerce and finance: EUR 1.66 million. 
Equity infusion to Finnish Industry Investment Ltd (FoF Growth III): EUR 35.0 million. 
Compensation for Finnvera’s losses (junior loan programme): EUR 4.0 million.  
 
Authorisations: Finnvera: EUR 300 million for mezzanine financing in 2016.  
Total: EUR 87.0 million, of which EUR 82 million for the Ministry of Employment and the 
Economy and EUR 5 million for the Foreign Ministry.  


 


 


Measure 3: Promote cleantech solutions.  
 


Finland will be the world’s leading country in clean solutions. New jobs will be created through 
the sustainable use of natural resources and the growth of cleantech companies. Growth will be 
accelerated through pilot projects by making use of public contracts, etc.  
 
1. Efforts to pursue the cleantech strategy will be continued in accordance with the Kasvun kärjet 


resolution (8 May 2014). The progress achieved will be assessed and the strategy updated in 
2016.  


2. Research and innovation funding will be provided from public sources for developing cleantech 
solutions. Steps will be taken to ensure that due consideration is given to the innovations with 
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the greatest potential made in the course of the Strategic Centres for Science, Technology and 
Innovation (CSTI) programmes.  


3. Demand for cleantech products and services will be augmented by leveraging the 5% target for 
innovative procurement established in the Government Programme.  


4. The launch of experimental cleantech projects will be facilitated by making efficient use of the 
financing potential offered by the European Fund for Strategic Investments (EFSI).  


5. Licensing and other regulatory procedures for experimental projects will be relaxed using the 
methods employed in the Reforms key project.  


6. Full use will be made of the national materials efficiency programme and other public 
development schemes to improve the mutual exploitation of inter-industry material and raw 
material flows (‘industrial symbioses’) and create markets for recycled materials.  


7. Steps will be taken to increase the utilisation of cleantech solutions in the extractive industry 
and metals processing (Green Mining). Efficient use will be made of the image value of these 
projects to increase the export of products and services.  


8. Low-carbon transport and energy systems (e.g. geothermal energy), smart grids, material- and 
energy-efficiency infrastructure construction and sustainable housing solutions will be 
developed in collaboration with municipalities, companies and research institutes. Full use will 
be made of these outcomes in creating new business and as references in the efforts to 
promote clean solutions exports. 


 


Timeframe (mm/yyyy) and phasing  


Phase 1  Strategic and overall planning and organisation completed, permitting the preparation 
of more concrete measures.  


9/2015 


Phase 2  Allocation of the necessary funding to Tekes in the 2016–2018 government budgets.  9/2015 


Phase 3  Identification and planning of experimental and piloting projects; staggered launch 
during 2016–2017.  


10/2015 


Phase 4  Programmes completed.  12/2018 


Resources Support for research, development and innovation activities: Growth-oriented companies. 
2016: Tekes EUR 8.0 million (authorisation). 
2017: Tekes EUR 8.0 million (authorisation). 
2018: Tekes EUR 7.0 million (authorisation). 
Total: EUR 23.0 million. 


 


Measure 4: Boost growth and promote competition.  
 
1. Competition programme for the home market  


A programme to increase competition in the domestic market will be put in place. It seeks to 
remove legal and structural barriers to competition including restrictive licensing and 
regulatory procedures unless they are otherwise justified in view of the greater good of society. 
The programme will include cross-administrative measures designed to combat the shadow 
economy, ease the regulatory burden in order to promote competition and improve 
competitiveness as well as to create more favourable conditions for third-sector inputs.  


2. As part of deregulation, shops’ opening hours will be liberalised.  
A draft proposal for the repeal of the act regulating the opening hours of retailers and 
hairdressers’ and barbers’ shops (945/2009) is currently under review by the relevant 
committees. The objective of the Government proposal is to allow retailers, hairdressers and 
barbers to determine their opening hours independently and eliminate the need for 
exemptions while at the same time ensuring that small businesses operating in shopping 
centres are entitled to one day off per week. 
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3. For large industrial projects, a fast-track licensing procedure will be introduced and a 
notification procedure put in place for routine licence issues. 
At the same time, the environmental impact assessment procedure for major investment 
projects will also be streamlined (model Äänekoski). 


Phase 1: A pre-project advisory procedure will be adopted in 2015. 
Phase 2: Options in the provision of one-stop-shop services will be determined: autumn 


2015–2016. 
Phase 3: Legal amendments required by procedural integration in 2016. 


4.  Revision of competition laws  
The need for amendments to competition legislation will be assessed and the appropriate 
measures taken within the framework of the EU competition law. The Ministry of Employment 
and the Economy will appoint a working group for the term 1 September 2015–28 February 
2017 to look into the legal reforms.   


5. Overall reform of the public contracts legislation  
An overall reform of the public contracts legislation will be carried out in order to promote 
competition neutrality in public bodies, improve the conditions of competition for private 
companies and offer SMEs better opportunities to succeed in competitive bidding. Entry into 
force of the amended legislation (4/2016).  


6. Business services and subsidies: A comprehensive study of the business services provided by 
the central and local government will be carried out at the beginning of the Government term 
to determine, among other things, the impact of regulation on the need for advisory services. 
The services and division of duties will be revised on completion of this overall assessment 
(3/2016).  


7. The start-up funding system operated by the Employment and Economic Development 
Offices and other services offered to new entrepreneurs will be redirected to support the 
Government’s objectives of promoting entrepreneurship (12/2015).  


8. Efforts to reform the business support system and related principles and national policies will 
be continued (Ministry of Employment and the Economy, Ministry of Transport and 
Communications, Ministry of Finance, Ministry of Agriculture and Forestry; 8/2015–1/2016). 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Reform of the start-up funding systems operated by the Employment and Economic 
Development Offices.  


12/2015 


Phase 2  Reform of the business support system. 1/2016 


Phase 3  Government proposal for the repeal of the act regulating the opening hours of retailers 
and hairdressers’ and barbers’ shops. 


3/2016 


Phase 4   Completion of the business services reform. 3/2016 


Phase 5  Entry into force of amended public contracts legislation.  4/2016 


Phase 6  Entry into force of the amendments to the licensing procedures applied to major 
industrial investment projects.  


6/2016 


Phase 7  Completion of the studies and key legal amendments related to the competition 
programme.   


2/2017 


Phase 8 Working group on competition legislation.   2/2017 
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Measure 5: Commence regional innovations and experimentation. 
 
The objective of the project is to make full and efficient use of all of Finland’s resources. To 
improve employment and boost competitiveness, regions are urged to foresee structural changes 
and develop more agile responses in their economic policies. The regions will be encouraged to 
focus on local strengths and try new approaches. Additionally, the state will enter into strategic 
cooperation agreements with the Helsinki area, other cities and growth corridors in which the key 
areas of potential growth are jointly identified.  
 
The appropriation made for this purpose will provide initial funding for the efforts to manage 
structural change, renew the regional economy and enable the contract-based cooperation 
between regions and the central government.  
 
To improve employment and competiveness, the following tools and instruments are made 
available to the regions: 


1. Anticipation of structural changes in the regional economy  
Anticipation of structural changes will be integrated into the regional development 
planning process and contract-based cooperation.  
The regions are to prepare contingency plans to mitigate the negative effects of 
structural changes and contribute to a faster recovery of the regional economy. 
The regions will be encouraged to focus on local strengths and try new approaches. This 
will provide greater agility in the efforts to renew the local economy. 


2. Strategic cooperation agreements between the state and the Helsinki area, other cities 
and growth corridors  


The agreements will identify strategic priorities that will be accomplished through the 
joint efforts of the state and the region involved. The selected priorities support the 
Government’s strategic objectives. 
Additionally, this cooperation will be used as a basis for allocating funding for regional 
competence clusters.  
All the actions to be co-financed out of the appropriation must be of national 
importance, transcend sector boundaries and have a clear impact in terms of boosting 
economic growth in the region. 
 


Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin.  10/2015 


Phase 2  Commencement of talks on the agreements.  12/2015 


Phase 3  Fulfilment of the agreements begins.  3/2016 


Phase 4  Anticipation of structural changes is a firmly established practice and widely applied in 
the regions Preparation of contingency plans in all regions.  
 


Quality review of the agreements.  


1/2017 
 
 


12/2018 


Resources Initial funding for regional innovations and experimentation. 
2016: EUR 10.0 million.  
2017: EUR 10.0 million.  
2018: EUR 10.0 million.  
Total: EUR 30 million. 
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Measure 6: Revise the agreements on land use, housing and transport (MAL Agreements) 
between the central and local government in the urban regions of Helsinki, Tampere, Turku and 
Oulu.  
 
The foreseen measure is designed to improve the compatibility of the urban structure and the 
traffic and transport arrangements so as to allow a significant increase in the supply of plots and 
housing production in an effort to improve the regions’ competitiveness.  
 
At the same time, it will provide development platforms for diversifying housing production and 
implementing a new traffic and transport policy. In the preparation of the agreements, the state is 
represented by the Ministry of the Environment; the Ministry of Transport and Communications; 
the Ministry of Employment and the Economy; the Finnish Transport Agency; the Housing Finance 
and Development Centre of Finland (ARA); and the Centre for Economic Development, Transport 
and the Environment; while the urban regions are represented by the local municipalities, 
including the Helsinki Regional Transport Authority (HSL) in the case of Helsinki. 
 


Timeframe (mm/yyyy) and phasing  


Phase 1  Preparations for the negotiations on the agreements completed in all urban regions and 
the negotiating process commenced.  
 


The Government (Cabinet Committee on Economic Policy) determines the state’s 
positions with regard to the negotiations including its policies with regard to transport 
infrastructure projects and the promotion of digitalisation.  


8/2015 
 
 


8/2015 


Phase 2  Agreements signed.  12/2015 


Phase 3  Agreements approved by municipalities.  1/2016 


Phase 4  Government Resolution.  2/2016 


Resources Ministry of the Environment: National Housing Fund.  
2016: EUR 25 million (infrastructure and start-up assistance).  
2017: EUR 25 million (infrastructure and start-up assistance).  
2018: EUR 25 million (infrastructure and start-up assistance).  
Funding to be provided by the Ministry of Transport and Communications to be determined in more 
detail later.  
No key project funding required for this measure; other funding. 
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KEY PROJECT 2: INCENTIVE TRAPS PREVENTING ACCEPTANCE OF WORK WILL BE 
REMOVED AND STRUCTURAL UNEMPLOYMENT REDUCED  


Minister of Justice and Employment Jari Lindström  
 
Objectives for the reform of the social and unemployment security system: incentives for quick 
acceptance of new work, shorter periods of unemployment, reduced structural unemployment and 
savings in public expenditure.  
 


Unemployment security will be reviewed, incentive traps preventing the acceptance of new 
employment removed and a model to deliver inclusive social security created. 
 


Measure 1: Reform unemployment security and eliminate incentive traps discouraging the 
acceptance of work.  
 


1. An unemployment security reform will be prepared encouraging quick acceptance of work 
and imposing a stricter obligation to accept employment and participate in activation 
programmes designed to improve employability. The reform will generate a minimum of 
EUR 200 million in direct savings in annual unemployment benefit costs.  


2. A study will be carried out of the existing unemployment security system and of the 
incentive traps preventing employment by those claiming unemployment benefits, 
including the ways in which these traps can be eliminated. The study will be carried out by 
a team of experts to be appointed by the Ministry of Employment and the Economy. 
Following completion of the study, decisions will be made on the measures to be adopted 
to address the incentive traps. 


 
Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin. General outlines for the 
unemployment security reform determined. 
  
Plan for the elimination of incentive traps completed.  


10/2015 
 
 


2/2016 


Phase 2  Government proposal for the reform of the unemployment security system in spring 
2016.   
 


Study on incentive traps completed.   


Spring 
2016 
 


12/2016 


Phase 3  Decisions on measures to eliminate incentive traps.  2/2017 


Phase 4  Potential Government proposal for the elimination of incentive traps.  9/2017 


 Measure completed as planned. Entry into force of amendments to unemployment 
security. 
 


Entry into force of potential amendments to eliminate incentive traps.  


1/2017 
 
 


1/2018 


Resources 2016: -  
2017: -  
2018: -  
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Measure 2: Create a model to deliver inclusive social security.  
 


1. As part of the efforts to create the model, steps will be taken to determine whether 
unemployment security benefits could be used more extensively for developing skills and 
competence, lowering the employment threshold and reinforcing inclusion in the labour 
market.  


2. Additionally, a determination will be made whether the social security system includes 
elements similar to the unemployment security system that make it more difficult for the 
unemployed to improve their employability.  


 


Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin.  12/2016 


Phase 2  If any legal amendments are required, a Government proposal containing the necessary 
provisions is given.  


9/2017 


Phase 3  Measure completed as planned.  1/2018 


Resources  2016: -  
2017: -  
2018: - 


 


Measure 3: Stiffen the conditions for job alternation leaves by introducing needs-based 
assessment and/or by revising the employment history condition.  
 
Timeframe (mm/yyyy) and phasing  


Phase 1   Planning completed, implementation can begin.  6/2015 


Phase 2  Government proposal given.  9/2015 


Phase 3  Measure completed as planned. 1/2016 


Resources  2016: -  
2017: -  
2018: -  
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KEY PROJECT 3: LOCAL BARGAINING WILL BE PROMOTED AND BARRIERS TO 
EMPLOYMENT REMOVED  


Minister of Justice and Employment Jari Lindström and Minister of Economic Affairs Olli Rehn 
 


The objective is to introduce a comprehensive reform of the regulation of labour relations in order 
to promote local bargaining. Social partners are encouraged to adopt local bargaining practices in 
the workplaces supported by legislative measures designed to improve the necessary preconditions 
for such bargaining. 
 


Measure 1: Launch projects to promote local bargaining. 
 


1. The Government will appoint a rapporteur to prepare a proposal for advancing local 
bargaining by 15 October 2015.  


2. Legislative initiatives will be taken to promote local bargaining in order to allow companies 
to locally agree on measures to improve competitiveness and safeguard jobs as well as on 
the terms of employment such as pay, working hours, the pre-conditions for termination of 
employment, the use of a working time bank in an effort to reduce absenteeism due to sick 
leaves, and other issues affecting wellbeing at work.  


3. Steps will be taken to ensure that all employers are in an equal position when local 
agreements are made; the role of employees in corporate decision making will also be 
enhanced. At the same time, a decision will be made regarding staff representation in the 
governing bodies of companies. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Rapporteur (Harri Hietala) starts his work in June 2015. Proposal for local bargaining 
completed.  


10/2015 


Phase 2 Appointment of a special working group to prepare legal amendments. 11/2015 


Phase 3  A specific working group prepares the necessary legal amendments to promote local 
bargaining during 2015; proposals to be given to Parliament during the spring session 
2016. 


Spring 
2016 


Resources  Regulatory project, no outlays. 


 
Measure 2: Allow fixed-term employment contracts of less than 12 months without cause. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Preparation of amendments to chapter 1, section 2 of the Employment Contracts Act, 
and chapter 1, section 4 of the Maritime Employment  Contracts Act. 


9/2015 


Phase 2 Review by a specific working group and the Seamen’s Affairs Advisory Council in 
October 2015. Government proposal to Parliament.  


Spring 2016 


Phase 3  Entry into force of the legal amendments no later than  summer 
2016 


Resources  Regulatory project, no outlays. 
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Measure 3: Extend the probationary period. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Preparation of amendments to chapter 1, section 4 of the Employment Contracts Act, 
and chapter 1, section 5 of the Maritime Employment  Contracts Act. 


9/2015 


Phase 2 Review by a specific working group and the Seamen’s Affairs Advisory Council in 
October 2015; Government proposal to be given concurrently with the Government 
proposal regarding the cause for fixed-term employment. 


 


Phase 3  Entry into force of the legal amendments no later than  summer 
2016 


Resources  Regulatory project, no outlays. 


 
Measure 4: Relax the obligation to re-employ in case of redundancy. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1 Preparation of amendments to the Employment Contracts Act and the Maritime 
Employment Contracts Act. Review by a specific working group and the Seamen’s Affairs 
Advisory Council. 


9/2015 


Phase 2 Government proposal to be given concurrently with the proposal regarding fixed-term 
employment without cause and extension of the probationary period. 


Spring 
2016 


Phase 3  Entry into force of the legal amendments. summer 
2016 


Resources Regulatory project, no outlays. 


 
Measure 5: Improve change security for employees in case of mass redundancy. 
 


1. Steps will be taken to ensure effective implementation of forward-looking cooperation and 
networked inter-regional ways of working to make it easier to predict training needs and 
facilitate re-entry to the labour market as quickly as possible. Best practices will be 
disseminated, particularly in connection with the efforts to improve skills and competence 
and create new production and jobs. 


2. Employees will be assisted in relocating to new jobs and starting up a business through 
labour market and joint purchase training.  


3. Legislative initiatives will be prepared to obligate employers to participate in the re-training 
of displaced employees or in other measures designed to facilitate re-entry to the labour 
market. Small firms will be exempted from these obligations. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Preparation of amendments to the Employment Contracts Act and the Maritime 
Employment Contracts Act by a specific working group. Commencement of preparation. 
 


The ESF’s nationwide ‘Change Security through Cooperation’ programme is launched. 


9/2015 
 
 


2015 


Phase 2 Entry into force of the legal amendments.  2016 


Phase 3  Change Security through Cooperation programme ends. Project to develop change 
security measures and extension of skills and competence is completed. 


12/2017 


Resources  Regulatory project, no outlays. 
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Measure 6: Amend sick leave provisions to reintroduce six days’ exemption from employer’s 
liability for sick leaves during annual leaves of five weeks or longer and to limit the accrual of 
annual-leave days to a maximum period of six months during parental leaves. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Amendments to the Employment Contracts Act and the Maritime Employment Contracts 
Act commenced.  


7/2015 


Phase 2 Government proposal given. 10/2015 


Phase 3   Entry into force of the legal amendments. 1 April 
2014 


Resources  Regulatory project, no outlays. 


 
Measure 7: Implement overall reform of the Workings Hours Act and Annual Leaves Act to 
simplify regulation and reduce the cost of compliance and supervision for companies and 
administration. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Appointment of the working group. 9/2015 


Phase 2 Proposal for the reform of the Working Hours Act completed. 2016/2017 


Phase 3  Proposal for the reform of the Annual Leaves Act completed. 2017/2018 


Phase 4 Entry into force of the legal amendments. 2019         


Resources Regulatory project, no outlays. 
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Measure 8: Promote work-related migration that enhances employment in Finland, boosts 
public finances, improves the dependency ratio and contributes to the internationalisation of 
the economy.  
 
Steps will be taken to ensure access to and the supply of labour including skilled labour and to 
increase demand for labour and amplify its positive effects in terms of economic growth and the 
dependency ratio. A plan will be prepared to promote work-related migration:  
 


1. Residence permit procedures will be streamlined accompanied by other measures to increase 
Finland’s attraction and induce greater commitment to Finnish society.  


2. Steps will be taken to improve the integration services available to post-graduate students who 
have completed their degrees in Finland and their family members.  


3. Further measures will be taken to promote amicable ethnic relations and equality, and to prevent 
racism. Accessibility, diversity and equality in the labour market will be ensured.  


4. International labour exchange and EURES services will be extended.  


 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning of measures is completed and implementation may begin. Implementation of 
specific measures already commenced.   


12/2015 


Phase 2  Implementation of the measures (incl. legislative initiative to amend the Aliens Act).  Spring 
2016 


Phase 3  Progress review and potential additional measures.  Spring 
2016–
autumn 
2017 


Phase 4  Implementation of follow-up measures based on mid-term review.  Autumn 
2017–
autumn 
2018 


Phase 5  Foreseen measures completed.  2018         


Resources  2016: -  
2017: -  
2018: -  
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KEY PROJECT 4: LABOUR ADMINISTRATION REFORM TO SUPPORT EMPLOYMENT  


Minister of Justice and Employment Jari Lindström  
 
The objectives are to address the mismatch of jobs and workers in the labour market, eliminate 
demotivating measures, harmonise the interpretation of regulations across the labour 
administration and to focus the resources on activation measures.  
 
The Government will prepare a proposal and necessary measures for a comprehensive reform of 
employment services. 
 


Measure 1: Clarify the role of the Employment and Economic Development Centres in the 
provision of employment services. Intensify public employment services’ dialogue and 
cooperation with employers. Carry out the reform to highlight the job seeker’s own role in job-
seeking while at the same time ensuring effective enforcement of the sanctions provided for in 
the current legislation.  
 


1. Companies’ possibilities for the recruitment of labour will be improved by developing online 
services and introducing new forms of cooperation with employers.  


2. Follow-up to ensure that vacancies are filled.  
3. Online employment and business services will be revamped and operations digitalised as 


extensively as possible.  
4. An automated search engine for all public and private sector vacancies and jobseekers will 


be put in place. The existing employment services site (TE-palvelut.fi) will also be upgraded 
into a new type of site that makes efficient use of the Big Data available in the new system 
and supports personalised service models.  


5. The efforts to underline the jobseeker’s own role and engagement will be continued on the 
basis of the report on the effectiveness of employment plans.  


6. Efficient enforcement of the sanctions available under unemployment security regulations 
will be ensured.  


 
Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin.  12/2015 


Phase 2  Regional experiments testing new forms of cooperation with employers (including private 
employment agencies).  


1/2016–
6/2017 


Phase 3  Completion of the programme underlining the jobseeker’s own role and engagement. 
  
New forms of cooperation with companies put in place.  


3/2017 
 


8/2017 


Phase 4  Automation of employment services accomplished.  2/2018 


Phase 5  Measure completed as planned.  3/2018 


Resources  Digitalisation of employment and business services. 
2016: EUR 10.0 million. 
2017: EUR 10.0 million. 
2018: -  
Total: EUR 20.0 million. 
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Measure 2: Transfer employment services and resources targeting the least employable workers 
to the municipalities by commuting area.  
 
The Government will make preparations for reassigning responsibility for the unemployed with 
low employment prospects by introducing experimental schemes to be implemented in close 
collaboration with the largest municipalities. 
 
Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin.  12/2015 


Phase 2  Reassignment of the responsibility for the provision of services will be prepared in the 
context of voluntary experimental schemes to be launched in collaboration with the 
municipalities willing to participate. To be implemented in the largest municipalities, the 
experimental schemes offer the opportunity to assess the effects of transfer and make 
the necessary adjustments before nationwide implementation. One argument for this 
experimental scheme is that the Government will not assign any new duties to the 
municipalities during its term 2015–2019. The Government proposal for the experimental 
scheme act cannot be given to Parliament until autumn 2016, which means that the 
experiment can be launched in early 2017 at the earliest.  


1/2017 
(launch 
of the 
experime
ntal 
scheme) 


Resources  2016: -  
2017: -  
2018: -  


 


Measure 3: Expand the role of private employment services particularly with regard to the most 
employable workers.  
 


1. The role of private employment agencies will be enhanced by extending contract-based 
cooperation (partnering) and increasing purchases from private service providers.  


2. Partnering in labour exchange services will be expanded with private recruitment agencies, 
trade unions and business associations as well as entrepreneurs’ organisations.  


3. The impact and effects of the partnering agreements signed in 2015 will be assessed and 
proposals for further development made in response to the findings.  


4. Private services will be used to an increasing extent to support job-seeking efforts and 
work coaching. 


 
Timeframe (mm/yyyy) and phasing  


Phase 1  Planning completed, implementation can begin.  12/2015 


Phase 2  The timetable for further preparations will be specified in more detail once it is first 
determined whether any regulatory amendments or changes to the government 
budget are called for. If no legal amendments are required, the preparations will be 
completed so as enable the Government to give its proposal to Parliament during the 
autumn term 2016. If so, the new regulations could take effect as of the beginning of 
2017.  


1/2017 (if 
regulatory 
amend-
ments 
required) 


Phase 3  Measure completed as planned. 1/2017  


Resources  Increased supply of private employment services through the purchase of services from private 
providers. 
2016: EUR 5.0 million.  
2017: EUR 5.0 million.  
2018: -  
Total: EUR 10.0 million. 
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KEY PROJECT 5: INCREASED HOUSING PRODUCTION  


Minister of Agriculture and Forestry Kimmo Tiilikainen  
 
The Government’s objective is to encourage housing construction. To accomplish this, the zoning 
and permit systems will be streamlined to facilitate and accelerate construction with the aim of 
boosting economic growth and employment; increasing the supply of housing; renewing the 
housing stock; responding to demand for housing; promoting competition in the construction 
industry; increasing the freedom of choice in housing; and responding to changes in the housing 
needs. The Government’ will vigorously pursue its housing policy.  
 
Measure 1: Increase Government-subsidised housing production to target those with the 
greatest need for affordable housing.  
 


Developers will no longer be required to meet the ‘general interest’ requirements in new housing 
production; instead, the restrictions will be stiffened and applied specifically to each individual 
project on a case-by-case basis. A new 10-year interim model for rental housing production will be 
put in place. The restrictions regarding the use and sale of the existing ARA-subsidised housing 
stock will be relaxed subject to the condition that the capital resources so released are used for 
housing production or building repairs.  
 
By adjusting the conditions for state aid for housing production, the Government seeks to 
facilitate the launch of building projects, which will increase the mobility of labour and improve 
competitiveness.  
 
Timeframe (mm/yyyy) and phasing  


Phase 1  Legislative project to adjust the restrictions and amend the ‘general interest’ 
requirements commenced. 
  
Legislative project to create the interim model commenced.  


8/2015 
 


 
8/2015 


Phase 2  The Ministry of the Environment issues a circular to the Housing Finance and 
Development Centre of Finland (ARA) on the relaxation of restrictions. 
  
Government proposal concerning general interest requirements and restrictions given to 
Parliament.  
 


Government proposal concerning the interim model given to Parliament.  


12/2015 
 


 
4/2016  
 


 
9/2016 


Phase 3  ARA authorised to make decisions on the relaxation of the restrictions regarding the use 
and sale of the existing ARA-subsidised housing stock. 
  
Entry into force of the legal amendments regarding general interest and restrictions. 
  
Entry into force of the legal amendments regarding the interim model.  


1/2016 
 
 


7/2016 
 


1/2017   


Resources  Provision of the necessary authorisations for housing production purposes. Subsidies required for the 
new interim model to be determined in the course of preparations. Budget item 35.20.60 (National 
Housing Fund).  
2016: -  
2017: -  
2018: -  
No key project funding required for this measure; other funding. 
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2 SKILLS AND EDUCATION 


 
 


 
 


  


2025: Finland is a country where people always want to learn new things. Skills
and education levels in Finland have risen, promoting the renewal of Finnish
society and equal opportunities. Finland is in the vanguard of education, skills and 
modern learning techniques.


Governmentterm objectives for the strategic priority: 
• Learning environments have been modernised and the opportunities offered


by digitalisation and new pedagogical approaches are grasped in learning. 
• The numberof young people who have dropped out of education or working


life has fallen. The drop-out rate in education has declined. 
• Dialogue between educational institutions and working life is more active. 
• The quality and effectiveness of research and innovation have begun to 


improve.
• Education and research have become more international and obstacles to 


education exports have been removed.


New learning
environ-


ments and 
digitalisation


EUR 121 
million


Vocational 
upper 


secondary 
education


Access to 
art and 
culture 
EUR 10 
million


Cooper-
ation


between
universities


and 
business


EUR 159 
million


Transition 
to working 


life


KEY PROJECTS


From youth
guarantee


to 
community
guarantee


EUR 10 


million
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KEY PROJECT 1: NEW LEARNING ENVIRONMENTS AND DIGITAL MATERIALS TO 
COMPREHENSIVE SCHOOLS 


Minister of Education and Culture Sanni Grahn-Laasonen 
 


The objective is to make Finland a leading country of modern learning and inspiring education. 
 
Measure 1: Update the comprehensive school system to the 2020 requirements to make Finland 
the number one country of inspiring learning and education.  
 
The reform will be carried out in three areas: new pedagogy, new learning environments and the 
digitalisation of education. The goal is to improve learning results, respond to future skills and 
competence needs, renew pedagogy through experimental schemes and inspire lifelong learning. 
 
This key project will be implemented by making full use of teachers’ skills and experiences while 
giving them extensive pedagogic latitude. Local solutions, creativity and experimentation will be 
encouraged. The objective is to make Finland into a world-class laboratory of new pedagogy and 
digital learning. 
 
As part of the key project, efforts will be made to promote school peace and ensure a 
psychologically, physically and socially safe and secure school day for every pupil and student. 


1. Basic and supplementary teacher training will be reformed. The introduction of digital 
materials and new learning environments will be facilitated through digital-pedagogic 
supplementary training. Every Finnish teacher will be offered access to competence-based 
supplementary training geared to the personal skills level.  


2. Experimental schemes and workshops on pedagogy, digital learning and new learning 
environments will be instituted.  


3. The National Board of Education will establish an ‘experimental centre’ to coordinate the 
experiments and to ensure the efficient dissemination of best practices. Additionally, a unit 
for modern learning facilities will be set up to assist education providers in upgrading their 
facilities. 
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Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  
 
Unit for modern learning facilities established by the National Board of Education. 


12/2015 


Phase 2  Support for education providers in implementing the reforms necessitated by the 
new pedagogy, modernisation of school facilities and digitalisation. Call for 
applications for new pedagogy, learning environment and digital learning projects 
and workshops. 
 


Plans for the provision of supplementary training for teachers completed and ready 
for implementation.  
 


Broad-based teacher training forum to develop teacher training in collaboration with 
teachers, universities and stakeholders by making full use of research data. 
 


Development programme for basic and supplementary teacher training completed 
and implementation commenced. 


1/2016– 
12/2016  
 


 
 
 
 
 
 
 
 
8/2016 


Phase 3  Data gathering on the modernisation of learning environments, experimental 
schemes and best practices. 
 


Interim report on digital projects. 


11–
12/2017  
 
1/2017 


 
New call for applications based on best practices. Preparation of final report.  


 
 12/2018 


 


Implementation of nationwide supplementary training for teachers. Efforts to 
develop learning environments continued. 
 


Progress made in the implementation of the development programme for basic and 
supplementary teacher training assessed by the Finnish Education Evaluation Centre 
in connection with the overall assessment of teacher training.  
 


Assessment commenced.  


 
1/2017–
12/2018  
 
 
 
 
2018         


Phase 4  Foreseen measure implemented in full.  12/2018 


Resources  Teacher’s competence leap through teacher training. 
2016: EUR 9.5 million. 
2017: EUR 19.0 million. 
2018: EUR 21.5 million. 
 


Facilitation of the adoption of digital materials including experiments with and further 
development of digital learning. 
2016: EUR 6.0 million. 
2017: EUR 16.0 million. 
2018: EUR 18.0 million. 
Total EUR 90.0 million. 
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Measure 2: Expand the ‘Schools on the Move’ project across the country to ensure one hour of 
physical activity each day. Introduce physical exercise elements into various subjects.  
 
The objective is to support diverse physical activities and equality in the pursuit of hobbies, reduce 
costs and facilitate time usage by families. Resources and advice will be provided to encourage 
local governments to upgrade schoolyards so as to promote physical activities. 
 
The programme will be implemented through extensive cross-administrative collaboration by 
promoting a culture of active involvement in preschool  education, club activities, morning and 
afternoon activities and by improving school peace. Elements of physical exercise will be 
incorporated into various subjects and the ‘Schools on the Move’ programme extended across the 
country. All the key administrative departments (sports, education, social welfare and health, 
youth, environment and transport) and third-sector parties will be involved. 
 


1. The Schools on the Move programme will be extended to embrace the entire country with 
the aim that all comprehensive school students engage in physical activities for at least one 
hour a day. Practical implementation will be left to individual schools. Best practices and 
experiences gained from extended recesses, third-sector cooperation, etc., will be 
disseminated. The recommendations issued by the Ministry of Social Affairs and Health 
designed to reduce sedentary work will be adopted.  


2. As part of the pedagogic reform, learning based on physical activities will be extended 
beyond the classroom environment. Barriers to the more extensive use of school premises 
for physical activities will be removed and the opportunities for third-sector parties to use 
the school facilities in the mornings and afternoons improved.  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 1–3/2016 


Phase 2  Extension of the Schools on the Move activities across the country. Call for 
applications for projects to promote learning based on physical activity. 
 
Schools on the Move experiments at secondary-level educational institutes. 


1–5/2016 
 
 
1/2017 


Phase 3  Interim assessment.  12/2017 


Phase 4  Compilation and final reporting of best practices. 8–12/2018 


Phase 5  Measure completed as planned. 12/2018 


Resources  
 


2016: EUR 7.0 million. 
2017: EUR 7.0 million. 
2018: EUR 7.0 million. 
Total: EUR 21.0 million. 
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Measure 3: Increase and diversify language teaching. A regional experiment will be launched 
introducing the first foreign language in the first year and another regional experiment to 
extend the range of languages offered in accordance with the resolution approved by 
Parliament. 
 
The goal of early language teaching is to support learning, motivate students and diversify the 
range of languages taught. The measure will be enabled by granting special subsidies to education 
providers for the purpose of organising regional experiments with a view to introducing the first 
foreign language in the first school year. 
 


1. A regional experiment will be launched introducing the first foreign language in the first 
year. Special assistance may be granted to education providers offering language teaching 
beyond the minimum weekly hours with the first foreign language being introduced in the 
first year and teaching continued thereafter as an A2 language course in subsequent years. 
When the experimental schools are selected, special attention will be given to the diversity 
of languages offered, which may be one of the criteria for selection. Priority will be given to 
education providers’ regional joint projects with a designated coordinator. No legal 
amendments are required for the experiment. 


2. A regional experiment will be launched to extend the range of languages offered in 
accordance with the resolution approved by Parliament. The legal framework for the 
implementation of the regional experiments for the diversification of languages without 
the obligation to study the second official language will be determined. The Ministry of 
Education and Culture has identified the necessary amendments to the relevant legislation. 
Additionally, there are a number of other issues related to the realisation of fundamental 
rights that the Ministry will examine in consultation with the Ministry of Justice. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 1–3/2016 


Phase 2  Call for applications for language teaching experiments and commencement of 
assessment. 
 
Activities commenced. 
 
The legal framework for the implementation of the regional experiments for the 
diversification of languages without the obligation to study the second official 
language is determined. If the requirements are met, the experiments are carried 
out.  


1–5/2016 
 
 
8/2016 
 
1–12/2016 


Phase 3  Monitoring and interim assessment of language teaching experiments. 1–12/2017 


Phase 4  Summary and reporting of experiments.  8–12/2018 


Phase 5  Measure completed as planned. 12/2018 


Resources  
 


2016: - 
2017: EUR 5.0 million. 
2018: EUR 5.0 million. 
Total: EUR 10.0 million. 
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KEY PROJECT 2: REFORM OF VOCATIONAL UPPER SECONDARY EDUCATION 
Minister of Education and Culture Sanni Grahn-Laasonen 
 
The objective is to reform vocational education by creating a competence-based customer-oriented 
system and to improve efficiency. Additionally, on-the-job learning and individual learning paths 
will be promoted and detailed regulation and overlapping functions eliminated. 
 
Measure 1: Reform vocational upper secondary education to respond to the skills and 
competence requirements of the future.  
 


1. Steps will be taken to eliminate overlapping functions and services.  
2. The barriers between vocational education for young people and adults will be removed 


and the provision of education, its funding and management will be merged to create a 
coherent whole under the auspices of the Ministry of Education and Culture.   


3. Provision of vocational education will be restructured and operational processes 
overhauled. 


4. The legislation on vocational education will be reformed by combining the existing acts on 
basic vocational education and vocational adult education to enact a new law providing for 
competence and customer orientation. Vocational education will be reformed by 
extending the scope of qualifications and reducing the number of individual qualifications 
as well as by streamlining and simplifying the regulation and administration related to the 
qualification system. Additionally, student admission to vocational education and 
application services will be revised.  


5. Steps will be taken to increase the labour market compatibility, cooperation and synergy of 
the training provided for the unemployed including voluntary training. Provision of training 
permitting quick response to the changes in the economy will be ensured and the 
necessary development services provided. Such services may also be offered by parties 
other than the existing licensed education providers.   


6. A programme will be launched to develop the current provider structure to safeguard the 
capacity of the service provider network and to improve the regional coverage of 
education. Education providers will be encouraged to enter into voluntary mergers with 
due regard to the principle of neutrality. 


7. The operational processes and learning environments of the education providers will be 
renewed and digitalised. A development programme for greater competence and 
customer orientation will be launched to renew the functional processes of vocational 
education; improve efficiency of the operations of education providers and streamline 
administration; increase and diversify learning in the workplace and apprenticeship 
training in particular; reduce the administrative and financial burden of the provision of 
training on employers; and improve the quality of workplace learning. A new model 
contract for education and training will be introduced to permit greater flexibility in the 
provision of workplace training and completion of qualifications in a more hands-on 
manner. 


8. A wide range of digital services and learning environments supporting these goals will be 
developed and adopted, and the skills and competence of the teaching staff enhanced.  
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Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  10/2015 


Phase 2  Programmes for reorganising the education provider system and developing 
operational processes commenced. 


1/2016 


Phase 3 Government proposal for the legislative amendments to vocational education given to 
Parliament. It will be linked to legislative amendments governing the funding of 
vocational education with the proposal to this effect given concurrently.  


1/2017 


Phase 4 Revised legislation takes effect. New model contract for educational services adopted. 1/2018 


Phase 5 Foreseen measure completed in its entirety. 12/2018 


Resources 2016: -  
2017: - 
2018: -  


 
Measure 2: Centralise funding and administration of vocational upper secondary education. 
 


1. The funding system of vocational education will be centralised by combining the existing 
funding systems for basic vocational training, supplementary vocational training, 
apprenticeship training and labour market training. The effectiveness and outcomes of the 
training and education as a criterion for the funding granted to education providers will be 
highlighted while at the same time relaxing regulations complicating the provision of 
efficient customer-responsive services. 


2. The regulation and supervision of vocational education will be reformed by introducing a 
single license for all vocational training and education. The control system will be 
revamped by focusing on outcomes, quality and impact, and the regulatory guidance given 
to education providers will be streamlined. 


3. As part of the reform of the regulatory and supervisory system, access to vocational 
education by those without any secondary education in special learning environments – 
such as prisons – will be improved. Studies suggest that the education of prisoners is one of 
the most cost-effective ways of reducing recidivism and the costs incurred by society. 


4. Steps will be taken to increase the appeal of apprenticeship and workplace training to 
employers, education providers and students. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 9/2015 


Phase 2  Government proposal related to the implementation of the savings to be made in 
vocational education in 2017 and the first phase of the reform of the funding system 
given to Parliament. 


3/2016 


Phase 3  Government proposal related to the second phase of the reform of the funding 
system given to Parliament. The reform of the regulatory and supervisory system will 
be linked to legislative amendments governing vocational education with the proposal 
to this effect to be given concurrently. 


1/2017 


Phase 4  Entry into force of the amended legislation on funding. Measure completed as 
planned. 


1/2018 


Resources  
 


2016: -  
2017: - 
2018: -  
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KEY PROJECT 3: ACCELERATED TRANSITION TO WORKING LIFE 


Minister of Education and Culture Sanni Grahn-Laasonen 
 
The objective is to prolong careers and provide for flexible learning paths to facilitate the transition 
to advanced studies by young people. Flexible learning paths make it possible to complete degrees 
and reconcile work and studies.  
 
The Ministry of Education and Culture will carry out negotiations with universities in 2016 to agree 
on the objectives for the quicker transition to working life for the period 2017–2020. These efforts 
will be supported by funding from strategic schemes. 
 
Measure 1: Accelerate transition from the upper secondary level to universities.  
 


1. The Ministry of Education and Culture will initiate a process with the universities to renew 
admission tests in order to reduce unnecessary gap years and the average age at which 
university studies are commenced. Funding will be redirected to encourage universities to 
abandon arrangements requiring long-term preparation for admission examinations, which 
will substantially reduce the need for preparatory courses. The Matriculation Examination 
Board and universities will jointly prepare an action programme for better utilisation of the 
matriculation examination in the student selection process. 


2. Transition to university studies will be accelerated by expanding cooperation between 
upper secondary and higher education, intensifying contacts with employers and 
developing student guidance services. Pilot projects will be launched to explore the 
potential for closer cooperation between general upper secondary schools and 
universities; best practices will be disseminated. 


 
Measure 2: Facilitate university studies by enabling year-round studies and wider recognition of 
previously acquired skills and competence. 
 


1. The Ministry of Education and Culture supports measures by the universities to improve, 
increase and diversify summer education, network learning and intensive courses. The 
provision of summer education will be monitored to determine the progress made in this 
respect. Support will be provided for the introduction of exam aquariums at all universities.  


2. Greater recognition to the skills and competence acquired while working. Work carried out 
during studies may also be recognised and credited. The progress made in the recognition 
of previously gained skills and competence will be monitored.  
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Measure 3: Promote digital learning environments at the universities, the provision of online 
teaching and digitalised cooperation in education to facilitate progress in studies and quicker 
transition to university. 
 


1. Textbook materials and educational content will be created for shared use by the 
universities.  


2. Steps will be taken to encourage a versatile use of digital tools in education, diversify 
assessment procedures using digital systems, equip class rooms with aids that support 
digital teaching methodology and promote educational cooperation between universities.  


3. The digital literacy of the teaching staff will be improved and learning analytics developed 
in support of studies and guidance. 


4. Massive open online courses (MOOC) will be offered for use in education and made 
available to upper secondary level students and institutes of education. 


 
Through these measures, efficiency in education and instruction will be improved, students 
offered a wider range of opportunities, and access to education by upper secondary level students 
will be improved. At the same time, basic IT skills necessary for successful digitalisation will be 
taught to all university students by making full use of ubiquitous forms of education. The objective 
is that students in all the fields and at all the levels of studies master basic ICT skills.  
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Measure 4: Update qualification requirements in the public sector. 
 


1. The current situation and the requirements imposed by the professional qualifications 
directive will be determined.  


2. National priorities will be defined. 
3. The necessary proposals will be prepared for reduced regulation of the required 


qualifications. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Year-round studies 
The Ministry of Education and Culture disseminates best practices in collaboration 
with universities and student and employee organisations.  
 


Negotiations are carried out with universities to agree on shared and specific 
objectives. 
 


Updating qualification requirements in the public sector 
The current situation and the requirements imposed by the professional 
qualifications directive will be determined, the national priorities defined, and the 
necessary proposals for reduced regulation of required qualifications prepared. 
Preparation of legislative amendments commenced. 
 


Reform of student selection for higher education 
Negotiations are carried out with universities to agree on shared and specific 
objectives. 


 
12/2015 
 
 
6/2016 
 
 
12/2015 
 
 
 
 
 
2016 


Phase 2  Cooperation with upper secondary education 
The National Board of Education’s Studyinfo.fi site will be upgraded to provide more 
efficient support for cooperation between universities and upper secondary schools 
by improving the visibility of services intended for secondary level students in 
particular.   
 


Recognition of previously acquired skills and competence 
Negotiations are carried out with universities to determine shared and specific 
objectives for improving the efficiency of learning processes and wider recognition 
of skills and competence gained in working life.  
 


Updating qualification requirements in the public sector 
Completion of the legislative initiatives.  


 
2016/ 
2017 
 
 
 
 
12/2016 


Phase 3  Year-round studies 
The objective is that by 2020, the credits earned during the summer account for 
20% of all credits. Mid-term assessment.  
 


Assessment of the recognition of previously acquired skills and competence by the 
individual universities and the identification of areas where improvements are 
called for. 


 
8/2017 
 
 
2017 


Resources  
 


2016: -  
2017: - 
2018: -  
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KEY PROJECT 4: ACCESS TO ART AND CULTURE WILL BE FACILITATED 


Minister of Education and Culture Sanni Grahn-Laasonen 
 
The objective is to incorporate culture into children’s daily lives, support the creativity of children 
and young people, and make art and culture easily accessible to all. 
 
Measure 1: Improve access to basic art education and children's culture currently not available 
to all in every part of the country. 
 
Children and young people will be offered greater opportunities to take an active part in art and 
cultural pursuits, and to improve their creative skills, cultural competence and capacity for 
learning. Cooperation will be expanded between basic and early education providers and those 
providing basic art education, art and culture professionals, institutions and other actors, libraries 
and third-sector parties. Access to children’s cultural services will be ensured across the country. 
Regular art and cultural activities and the pursuit of children’s free-time hobbies in school 
premises will be increased also outside school hours. Efforts will be taken to make it possible for 
children and families to spend more time together (children’s long afternoons, family time). 
 
The main actors will be institutions providing basic art education, basic education providers, 
children’s cultural centres, art institutions, museums, libraries, heritage associations and other 
actors in the field of art and culture. Due consideration will also be given to informal learning 
environments.  
 


1. The provision of basic art education and other art and cultural activities will be increased 
through structured club activities and cultural pursuits organised for children by schools. 
Operational models will be created for enhancing cooperation between various actors and 
fields of art. The provision of basic art education and the arrangement of other club 
activities by art and culture actors in the school premises in the afternoons will be 
expanded.  


2. The activities of the children’s cultural network will be extended across the country to 
ensure that each municipality will have access to the necessary expertise and the art and 
culture services offered by the centres. 


3. Innovative models and tools will be developed for use by education providers, families and 
cultural institutions for the purpose of inspiring children and families to engage in arts, 
culture and cultural heritage. 


4. An experimental development project will be launched to promote children’s and young 
people’s multiliteracy skills. It also aims to reinforce the early, pre-school and basic 
education structures and support the efforts of libraries and culture actors contributing to 
such skills. Multiliteracy refers to a range of skills needed for the interpretation and 
production of various texts (comprehension of written and spoken language, ability to 
understand mathematics, images, media literacy and digital literacy). 
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Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed.  
 
Implementation starts in the spring. Fist call for applications for special grants for 
multiliteracy projects. 


12/2015 
 
2016 


Phase 2 Implementation of the action plan and potential additions. Second call for 
applications for special grants for multiliteracy projects. 


1–12/2017 


Phase 3  Implementation of the action plan.  
 
Project evaluation and proposals for further action.  


1–12/2018 
 
1–11/2018 


Phase 4 Measure completed as planned. 12/2018 


Resources  
 


Improved access to children’s cultural activities through club activities organised by schools and 
basic art education providers in school premises in the afternoons. 
2016: EUR 0.8 million. 
2017: EUR 1.0 million. 
2018: EUR 1.0 million. 
 
Improved access to art and culture. 
2016: EUR 1.2 million. 
2017: EUR 2.0 million.  
2018: EUR 2.0 million. 
Total: EUR 8.0 million. 


 


Measure 2: Extend the principle of investing up to 1% of the construction costs of public 
buildings in the acquisition of works of art in cooperation with the social welfare and healthcare 
sector in order to support the welfare impacts of the arts. 
 


1. A new approach linked to the current one-percent rule will be created to facilitate the 
acquisition of art- and culture-based wellbeing services in the social welfare and healthcare 
sector. Aside from visual arts, it would also encompass other fields of art (e.g. music, 
dance, theatre, literature) and culture in the widest sense of the term (e.g. reminiscence). 
The appropriation will be used for assisting municipalities in piloting the model thereby 
expanding the provision of various fields of art and cultural services and improving access 
to art in institutions. 


2. A cross-administrative working group will be appointed for the project with the mission of 
developing the most suitable ways of working for the various operating environments. It 
will also draft a proposal to establish an operating model consistent with the one-percent 
rule and to improve access to art and culture in the social welfare and healthcare sector.  
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Timeframe (mm/yyyy) and phasing 


Phase 1  With the project plan completed and working group appointed, implementation 
may begin.  


12/2015 


Phase 2  The Ministry of Education and Culture/Social Affairs and Health launches an 
information campaign to promote the key project and encourage other actors to 
participate in piloting. 


Spring 2016 


Phase 3  First call for grant applications and decisions.  
 
Second call for grant applications and decisions. 


Autumn 
2016  
 
Spring 2017 


Phase 4  Assessment of the impact of the first and second calls for applications and the 
outcomes of the pilots. Completion of the working group’s proposals for further 
action. 
  
Ministerial recommendation for the establishment of the operating model. 


2018         


Phase 5 Measure completed as planned.  12/2018 


Resources  
 


2016: EUR 0.6 million.  
2017: EUR 0.8 million. 
2018: EUR 0.6 million. 
Total: EUR 2.0million. 
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KEY PROJECT 5: INTENSIFIED COOPERATION BETWEEN HIGHER EDUCATION AND 
BUSINESS LIFE TO COMMERCIALISE INNOVATIONS 


Minister of Economic Affairs Olli Rehn in collaboration with the Minister of Education and Culture   
Sanni Grahn-Laasonen 
 


The objective is to make maximum use of scientific and research resources and to boost education 
exports. 
 


Measure 1. Higher education institutions and research institutes will be required to prepare a 
proposal regarding their respective responsibilities and intensified cooperation between 
faculties and research units. Higher education institutes will be recapitalised. 
 


1. Universities and research institutes will be required to submit proposals for structural 
development in February 2016 as foreseen in the Government Programme. Instructions 
will be provided in October 2015.  


2. Universities and research institutes will allocate resources to centres of excellence of their 
choice with due regard to the strategic priorities specified by the Government.  


3. Additional capital resources will be made available to universities and universities of 
applied sciences (Ministry of Education and Culture). The profiling and division of duties 
between higher education institutes will be clarified and efforts to increase research 
impacts and promote commercialisation intensified. The share of private money to be put 
out to open tender will be increased in university funding. Of the various criteria for the 
provision of additional capital resources, special attention will be paid to the ability to raise 
external funding as well as the productivity, quality and impact of operations. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  The Ministry of Education and Culture’s circular to universities and the instructions 
to research institutes from the responsible ministries regarding the process for the 
preparation of the proposal for the division of duties and intensification of 
cooperation as well as the quick commercialisation of research outcomes.  


Autumn 
2015 


Phase 2  Decision on the provision of additional capital resources to universities as part of 
the General Government Fiscal Plan. Implementation of the necessary legislative 
amendments to the Money Collection Act and tax deductibility of private donations 
as outlined in the Government Programme.  


Autumn 
2015 


Phase 3  Submission of proposals for cooperation and the division of duties between higher 
education institutes and research institutes to the ministries.  


2/2016 


Phase 4  Negotiations between higher education institutes and the MoEC regarding the 
period 2017–2020 and agreements between research institutes and responsible 
ministries for 2017–2020. 


2016 


Phase 5 Assessment of the changes in the intensified cooperation between higher education 
institutes and research institutes, and the implementation of the division of duties 
and structural reforms. 
 


Disbursements of the capital infusion to universities of applied sciences and 
universities. 


12/2018 
 
 
 


2018 


Resources  
 


Measures aiming for the structural development of higher education institutes will be supported 
with the strategic development funds included in regular university funding. 
2016: - 
2017: - 
2018: Universities to receive a capital infusion of EUR 46 million and universities of applied sciences 
EUR 24 million.   
Total: EUR 70.0 million. 
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Measure 2: Provide financial support for regional and industry-specific centres of excellence. 
 
Centres of excellence will be utilised to improve the efficiency and impact of research, 
development and innovation efforts, and to increase Finland’s appeal as a host for advanced skills-
intensive companies. Regional hubs make use of local skills and resources while industry-specific 
hubs accumulate expertise to create areas in which Finland can lead the way.   
 


Public and private resources will be drawn upon to put in place high-impact strategic projects and 
promote a national division of duties in research, development and innovation efforts by 
employing the measures outlined in the multiannual process of intensified cooperation between 
higher education institutes and research institutes as well as the EU’s Horizon 2020 research and 
innovation programme, the European Regional Development Fund (ERDF) and the European Fund 
for Strategic Investments (ESFI). 
 


Cooperation between higher education institutes, research institutes, businesses and cities will be 
increased in an effort to develop and commercialise new products and services. The investments 
in the future made by urban regions will serve as development platforms generating demand for 
innovative solutions. 
 


A coherent range of measures with clearly defined objectives and performance indicators will be 
put in place to support the centres of excellence by drawing upon the experiences gained from the 
Innovative Cities Programme and the Strategic Centres for Science, Technology and Innovation 
(CSTI). This will call for the following measures:  


1. Advanced internationally recognised research will be supported by re-allocating part of the 
resources of the higher education institutes and research centres (incl. research 
infrastructure) to centres of excellence and corporate cooperation with due regard to the 
individual profiles of the centres and the strategic priorities defined by the Government.  
(MoEC and individual ministries involved). 


2. Existing and new R&D&I programmes will be aligned to promote centres of excellence 
(MEE, MoEC). To achieve competence-based growth and create centres of excellence of 
international standing and to uphold the standard of quality and impact of research, 
appropriations for research by the Academy of Finland subject to open tendering will be 
increased. To ensure a better match between the needs of business and industry and 
publicly funded research, Tekes will launch ‘Challenge Finland’ – a challenge-based 
solution-oriented research programme. Use will be made of the ‘Research Benefit’ joint 
research vehicle being planned by Tekes in order to harness the outcomes of the CSTI 
programmes in business.  


3. Construction of infrastructure environments to promote research-intensive priorities of 
strategic importance (such as cleantech, the bioeconomy, other technology industries, 
healthcare and the service sector) will be supported (MoEC, MEE). Steps will be taken to 
ensure that the existing infrastructures are updated and centres of excellence encouraged 
to allocate resources to the efficient utilisation of research infrastructures transcending 
sector boundaries through advanced division of duties and cooperation. Financing will be 
provided to open the infrastructures to all actors in an effort to maximise the use of 
resources, improve their impact and effectiveness as well as to restructure the economy.  


4. Initiatives will be launched jointly by universities, research institutes and companies to 
provide a platform for the commercialisation of research and competence, the 
establishment of new businesses and the creation of international business in select 
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prioritised areas. In these business ecosystems, full use will be made of digitalisation, 
R&D&I programmes and the principles of open scientific research. The preparation of 
reference projects in bioeconomy, clean technology and other prioritised areas of strategic 
importance will be supported. An innovation bank will be established to contribute to the 
more efficient utilisation of innovations and patents. (MEE, MoEC). 


5. A regional division of duties and regional centres of excellence to facilitate smart 
specialisation will be supported through agreements between the state and urban regions. 
The agreements will be developed into increasingly strategic cross-administrative vehicles 
for improving international competitiveness. The objective is to create clusters of 
international standard. (MEE, MoEC). 


6. Major investments in the future by cities and municipalities (including joint municipal 
authorities) will be used as a testing ground for new innovations and model projects to 
promote exports. To support these efforts, a unit for innovative public procurement will be 
established and Tekes’ Smart Procurement programme utilised. Cooperation between 
cities and municipalities will be expanded to create a larger lead market and disseminate 
best practices. (MEE). 


7. Adequate resources will be provided for the preparation of the EU’s Horizon 2020 projects 
and infrastructure investments of international standards by drawing upon the financing 
provided by the Council for Strategic Research, the Academy of Finland and Tekes as well 
as EFSI and the EU structural funds. Steps will be taken to ensure that national R&D&I 
programme financing can be channelled to provide the national public funding required for 
major EU research and innovation initiatives (e.g. platform-building initiatives) and 
international networked cooperation. Structural funding from the EU (ERDF) will be 
directed to promote innovation, service platforms and ecosystems offering international 
business potential and requiring cooperation between various regions and fields of 
expertise. 


8. As part of the efforts to reinforce the centres of excellence and commercialise research, 


the measures outlined in the roadmap for strategic growth in research and innovation in 


the healthcare sector will be implemented in order to develop an internationally 


competitive operating environment, increase investments in the healthcare sector and to 


boost exports in this field (MoEC, MoSAH, MEE). 
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Plan for the implementation of the centre-of-excellence measures completed. 
 
Definition of the role of centres of excellence in the context of the agreements 
between the state and cities.  


12/2015 
 
12/2015 


Phase 2  Additional resources for cross-administrative strategic management in 
implementing the priorities (particularly in the field of the bioeconomy, cleantech, 
digitalisation and healthcare).  
 
Funding needed in preparation for EU programmes available to applicants.  
 
Measures and pilots outlined in the roadmap for strategic growth in healthcare 
designed to reinforce interaction between research and business and 
commercialisation of research findings have reached the implementation stage.  


1/2016 
 
 
 
1/2016 
 
12/2016 


Resources 2016: -  
2017: - 
2018: -  
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Measure 3: Give full consideration to the effectiveness and commercialisation of research 
results in steering public research, development and innovation funding, as well as in the 
provision of incentives for research institutes and higher education institutions. 
 


1. Public funding will be allocated and measures taken to promote in-house or joint projects 
by companies, universities, universities of applied sciences and research institutes based 
on advanced expertise and research designed to commercialise new knowledge generated 
by research, and to create new products and services for the markets. Tekes’ existing 
instruments for commercialising research (e.g. From Bench to Business) will be developed 
and new instruments adopted (Challenge Finland, Innovation Scout).  


2. Cooperation between Tekes and the Academy of Finland will be reinforced, for example by 
preparing plans for corporate cooperation in consultation with Tekes for projects granted 
funding put out to open tender by the Academy and achieving a greater impact and more 
efficient commercialisation of research, accompanied by joint efforts by Tekes and Finpro 
(including the Team Finland Growth Programme) to this end.  


3. Higher education institutes will be encouraged to cooperate with companies and intensify 
the impact and efforts to commercialise the research findings through guidance and public 
funding by ensuring that they are strategic choices by the universities and that the goals 
are ambitious. In support of these efforts, data gathering by universities will be developed 
to make it possible to assess the impact of the cooperation between business and higher 
education institutes and to evaluate the exploitation and commercialisation of research.  


4. Renewal of the service structures, processes and career advancement models conducive to 
the exploitation and commercialisation of research will be implemented as part of the 
multi-year process to deepen cooperation between universities and research institutes.  


5. Researchers’ awareness of the commercial potential of research and entrepreneurship will 
be reinforced and funding allocated to experimentation, prototypes, quick starts and risk-
filled projects.  


6. The need for any legislative amendments to the Act on University Inventions will be 
assessed and the law updated if needed. 
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Timeframe (mm/yyyy) and phasing 


Phase 1  From Bench to Business financial instrument is revised and adopted.  
 
Principles for the gathering of follow-up data on cooperation between 
universities and business and the commercialisation of research are defined.  
 
The need for any legislative amendments to the Act on University Inventions 
is assessed and the legislative initiative launched in case it is determined that 
such need exists. 


12/2015 
 
12/2015 
 
 
12/2015 


Phase 2  University funding is revised to intensify the harnessing and impact of 
research and expertise, including in fields such as commercialisation and 
corporate cooperation. 
 
 


Tekes' new financing instruments are available to actors engaged in research. 
Impact of the financial instruments is monitored and assessed as part of the 
ongoing processes.   
 


Plan for the revision of the service structures and processes conducive to the 
exploitation of the research carried out and the expertise possessed by 
universities and research institutes is finished.  
 


Fist decisions on projects funded by the Academy of Finland made, including 
plans for corporate cooperation and greater impact and intensified 
commercialisation of expertise prepared in consultation with Tekes. 
 


The Act on University Inventions amended and enacted in January 2017 if 
determined that the need for amendments exists. 
  
Experimental projects to support commercialisation of research initiated.  


Government 
Proposal 4/2016  
effective as of 
1/2017 
 
1/2016 
 
 
 


2016 
 
 
 


9/2016 
 
 
 


1/2017 
 
 
9/2016 


Phase 3  Conclusions from assessment and monitoring available for directing the 
activities of research organisations. 


12/2018 
 


Resources MEE: Support for R&D&I activities; Challenge Finland, Research Benefit, Innovation Scout. 
2016: EUR 14 million. 
2017: EUR 20 million. 
2018: EUR 25 million. 
Total  EUR 59 million. 
 


MoEC: Cooperation between Academy of Finland and Tekes to promote commercialisation; 
Academy of Finland’s input. 
2016: EUR 2 million. 
2017: EUR 8 million. 
2018: EUR 20 million. 
Total  EUR 30 million. 
 


Total: EUR 89.0 million. 
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Measure 4: Remove barriers to education exports at all levels. 
 


1. Barriers to made-to-order education will be eliminated. Similarly, barriers to exports of 
upper secondary education services will be removed. 


2. Tuition fees will be introduced for students from outside the EU/EEA. Access to education 
by low-income students from outside the EU/EEA will be facilitated by a specific grant 
system. Incentives will be created to persuade students to remain in Finland upon 
graduation. 


3. According to a Tekes survey (2015), the total value of Finland’s education exports is 
approximately EUR 260 million. A new objective is established to increase the volume to 
EUR 350 million by 2018. 


4. The measures outlined in the Future Learning Finland will be complemented by means of 
the Team Finland network, etc. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Government proposal given on tuition fees for students from outside the EU and 
EEA.  
 


The Ministry of Education and Culture to prepare a roadmap for the expansion of 
education exports.  
 


The measures outlined in the Future Learning Finland will be complemented by 
means of the Team Finland network, etc. 


Autumn 
2015  
 
2016  
 


Autumn 
2015 


Phase 2  Legislative amendments to remove barriers to education exports.  
 


Higher education institutes and other education providers have, through 
commercialisation, created opportunities for the export of education modules and 
degree programmes. 
 


Export-promoting efforts will be made focusing on strategically important markets. 


8/2016 


Resources  
 


2016: -  
2017: - 
2018: -  
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KEY PROJECT 6: YOUTH GUARANTEE TOWARDS COMMUNITY GUARANTEE  


Minister of Education and Culture Sanni Grahn-Laasonen in collaboration with Minister of Justice 
and Employment Jari Lindström and Minister of Family Affairs and Social Services Juha Rehula 
 
The objective is to support young people’s life management skills, learning paths and 
employability. Additionally, cooperation in the efforts to assist young people will be intensified and 
the best practices disseminated across the country. 
 
Measure 1: Upgrade the youth guarantee to provide a model where responsibility for a young 
person in need of support is assumed by a single party and youth outreach efforts intensified. 
Cooperation between public, private and third-sector actors will be increased. Full use will be 
made of the best practices and projects of the youth guarantee by incorporating these elements 
into nationwide programmes.  
 


1. To help young people facing difficulties, a range of one-stop-shops established with ESF 
funding in the context of the youth guarantee will be expanded and the network extended 
across the country. The one-stop-shops will be operated jointly by public, private and third-
sector actors in compliance with the principles of the youth guarantee.  


2. Of the existing models, the best or most promising elements will be identified and adopted 
across the country. This will help create efficient standardised services customised to local 
conditions that the young people can participate in and commit to. 


3. Outreach youth workers who have won the trust of the young people will assist them in 
finding the necessary services flexibly and coordinate the range of available parallel 
services. Outreach youth work will be intensified by drawing upon the positive experiences 
gained from the youth guarantee and expanding the trustee model. The trustee model for 
one-stop-shops and outreach youth work will be implemented jointly by MoEC, MEE and 
MoSAH. In localities with no one-stop-shop services, steps will be taken to increase the role 
of the statutory youth guidance and service network in coordinating the various services 
available to young people.  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Action plan is completed and implementation may begin.  12/2015 


Phase 2  Local multiparty cooperation is supported and outreach youth work intensified by 
developing the trustee model. All ESF-funded one-stop-shops in operation. 


4/2016 


Phase 3  Local multiparty cooperation is supported and outreach youth work intensified by 
developing the trustee model. 


4/2017 


Phase 4  Local multiparty cooperation is supported and outreach youth work intensified by 
developing the trustee model. 


4/2018 


Phase 5 Measure completed as planned. 
 
One-stop-shop activities established on a permanent contract-based footing and financed 
jointly without ESF funding. 


12/2018 


Resources  
 


2016: EUR 2.0 million.  
2017: EUR 1.5 million. 
2018: EUR 1.5 million. 
Total: EUR 5.0 million. 
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Measure 2: Guarantee all comprehensive school graduates a place of study. 
 
Flexible basic education in years 7–9 aims at preventing dropping out. By expanding flexible basic 
education (JOPO) in years 7–9, it is possible to help pupils prepare for further studies and 
ultimately make it easier to find employment and, in extreme cases, prevent social exclusion. This 
positive trend can be achieved by early intervention to ensure the attainment of the objectives of 
the core syllabus and advancement to upper secondary education. The objective is to provide 
additional support to young people with a potential drop-out risk on transition from upper level 
school to secondary education. 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 12/2015 


Phase 2  Study on the implementation of flexible basic education commenced. 2016 


Phase 3  Reporting. 12/2018 


Phase 4 Measure completed as planned. 12/2018 


Resources 2016: EUR 0.4 million.  
2017: EUR 0.3 million. 
2018: EUR 0.3 million. 
Total: EUR 1.0 million. 


 
Measure 3: Improve social, healthcare and mental health services for young people and 
guarantee access to rehabilitation. 
 


1. The services available to young people will be combined to provide a highly accessible 
integrated range of multidisciplinary guidance and support services. The ‘missing link’ of 
the youth guarantee in the previous Government term was the absence of support for 
young people left without training and work: insufficient availability of social and 
healthcare services and poor coordination with other services intended for youth. To 
address this, a new operating model will be built and implemented for the provision of 
social, mental health and substance use services for young people by integrating them 
closely with guidance and consulting services. In particular, group and community activities 
for the purpose of assessing young people’s functional capabilities and psycho-social 
resources will be expanded, and individual coaching developed and reinforced.  


2. Evidence-based methods for the provision of mental health and substance use services will 
be adopted extensively in student and school healthcare; efficient operating models will 
also be tested and put in place to create a integrated range of social and healthcare 
services for children, young people and families.  


  







 
 


50 
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  1/2016 


Phase 2  1. Applications are invited for targeted state aid for the implementation of rehabilitory 
and community-centric operating models, with a special emphasis on social 
assistance clients with no income by making determined efforts to stake out a path 
for studies and/or labour market entry. They are to be offered concrete work to 
provide an opportunity to participate in community-building activities, the objective 
being to make it possible for each young person to find his or her place in society. 
Under the new youth guarantee, no youth may be left to live on social assistance 
alone for any prolonged period of time. 


2. Assembling and adopting a toolkit of effective measures in student healthcare. 


1/2016 


Phase 3  1. Active experiments and testing commenced to provide psycho-social training and 
community-centric activities for young people with no income, training or work. 


2. Assembling and adopting a toolkit of effective measures in student healthcare. 


1/2017 


Phase 4  1. Impact assessments are used to determine the best operating practices and to 
disseminate them effectively to all social welfare and healthcare regions. 


2. Best operating models and evidence-based methodologies implemented through 
training and communications campaigns and made available to all 
municipalities/social welfare and healthcare regions as part of the overall reform of 
social and healthcare services for children and young people. 


1/2018 
 


Phase 5 Measure completed as planned. 2018         


Resources 2016: EUR 1.5 million.  
2017: EUR 1.5 million. 
2018: EUR 1.0 million.  
Total: EUR 4.0 million. 
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Measure 4: Intensify job search activities and develop pay subsidies for young people as well as 
the Sanssi card in order to provide added incentives for employment.  
 


1. The pay subsidies system has been revised and made more convenient for employers. Pay 
subsidies are intended to lower the employment threshold for university graduates and 
people who have just completed their vocational training. The uses of the Sanssi card will 
be extended and more closely linked to corporate services. Apprenticeship training (pay-
subsidised for the unemployed) is of growing interest to young people. Unemployed youth 
with no vocational qualifications are offered suitable training, for example in the form of 
apprenticeship training. The appeal of apprenticeship training to employers can be 
increased by introducing various operating and financial models across administrative 
boundaries in collaboration with the labour market parties. The opportunity for completing 
even a short preliminary period of a few months is important in order to determine the 
right training path as quickly as possible with due regard to individual capabilities. Closer 
links to labour and corporate services are called for. Greater attention will be paid to 
familiarity with the labour market and job seeking skills.  


2. Aside from pay-subsidised work, entrepreneurship is a viable employment option. 
Entrepreneurial workshops will be provided throughout the country for those young 
people keen to start up a business. The objective is to encourage young people to become 
entrepreneurs. The workshops offer business advice, sparring, start-up grants, training and 
mentoring by employing operating models specifically tailored for young people.  


3. The employment and economic development administration will purchase services 
intended for young people from private service providers based on their track record. The 
service providers will focus on individual guidance, coaching, skills assessment and job 
searching. Phases 1, 2 and 3 will be carried out subject to the availability of employment 
appropriations (budget item 51).  


4. Digitalisation of the one-stop-shop and guidance services: digital guidance services will be 
developed for all young people (web services, telephone and video guidance) and 
integrated into electronic search services (Studyinfo.fi). The labour administration has 
already gained experience from the provision of training and career guidance by phone. 
Social media services will be used to reach young people who need f2f services. The efforts 
to develop the services have been initiated jointly by MEE, MoEC and MoSAH as an ESF-
funded project. However, to put it on a permanent footing, additional joint efforts are 
required, such as cooperation with the Ministry of Finance. Co-financing from the various 
ministries is also called for.  


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  1/2016 


Phase 2  Progress monitoring; any additional measures. 1/2017 


Phase 3  Progress monitoring; any additional measures. 1/2018 


Phase 4 Measure completed as planned. 12/2018 


Resources  
 


2016: -  
2017: - 
2018: -  
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3 WELLBEING AND HEALTH  


 
 


  


2025: People in Finland are healthier and in better control of their lives. They feel
that they can have an influence, make choices and take responsibility. Social 
welfare and health care focus on prevention, ensuring that personnel are coping
well and that the clinical pathway is smooth and information systems work well. 
Through reform, joint resources can be used to foster better health and wellbeing.


Government term objectives for the strategic priority: 
• Intersectoral health promotion and early support play a stronger role in 


decision-making, services and working life due to legislative changes and 
improved delivery. Differences in health and wellbeing have narrowed. 


• Support is provided to people of all ages, to enable them to take responsibility
for their own state of health and lifestyles. The public service promise is defined
within the limits of society's economic capacity. People in a variety of life 
situations have greater choice.


• The wellbeing and individual resources of children and families have been
enhanced.


• The focus has been placed on home services for older people. Informal care has
been reinforced.


• Social welfare and health care reform has improved basic public services and 
information systems.


• Social protection has been overhauled to encourage participation and 
employment. 


• Participation in organisations and voluntary activities has been facilitated and 
citizens’ sense of involvement increased by cutting red tape.


Services to 
be based on 


customer
needs


EUR 37 
million


Health, 
wellbeing


and 
inequality


EUR 8 
million


Home care
and 


informal
care for the 


elderly
EUR 30 
million


Employ-
ment for 


people with 
partial work


ability
EUR 15 
million


Programme
to address
child and 


family
services
EUR 40 
million


KEY PROJECTS
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KEY PROJECT 1: SERVICES RESPONSIVE TO CUSTOMER NEEDS 


Minister of Social Affairs and Health Hanna Mäntylä, Minister of Family Affairs and Social Services 
Juha Rehula 
 
The objective is to provide customer-responsive operating processes conducive to independent 
living in the context of social and healthcare services, and to ensure an appropriate level of social 
security. 
 


Measure 1: Reform the operating process of social welfare and healthcare services by placing 
the customer centre stage. 
 
A project to reform the operating process of social welfare and healthcare services will be 
launched. The various functions will be fused to provide customer-responsive service regimes. The 
tools offered by digitalisation will be utilised and red tape reduced. The customer’s initiative and 
capacity for unassisted living will be supported and shared access to information provided. 
Resources will be reallocated to achieve cost savings. The necessary legislative amendments will 
be implemented. 
 
The reform will result in customer-responsive, accessible, multi-professional electronic services 
tailored to customer needs and capabilities. Care and service plans are prepared to ensure timely 
and coordinated access to care/service. In developing and directing the services, due 
consideration will be given to customer experiences and feedback.  
 
Implementation will be coordinated through a change programme which calls for broad-based 
inter-administrative cooperation in accordance with the national service architecture. The key 
project will be coordinated with the digitalisation measures defined in the Government 
Programme. 
  


1. The outlines for the reform and change programme, including child welfare, will be 
determined by the Government.  


2. A definition of a customer-responsive service processing that makes use of digitalisation 
will be provided for the social welfare and healthcare system. 


3. An operating model for experience expertise and customer participation will be defined.  
4. The legislative amendments foreseen in the change programme will be implemented.  
5. The necessary IT system solutions will be put in place (Selfcare, Mydata, service directory, 


service voucher).  
6. A service voucher experiment will be carried out by piloting the administrative model for 


service vouchers and IT systems containing both public and private sector data in select 
municipalities. 


7. Experiments will be carried out with self-care and electronic services and the outcomes 
assessed. 


8. The public service promise will be defined. The functions of strategic importance covered 
by the service promise in the realm of public social and healthcare services will identified 
and the contents of the promise defined in more detail. 
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Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  12/2015 


Phase 2 The outlines for the reform and change programme, including child welfare, are 


determined by the Government. 


1/2016 


Phase 3 Customer-responsive service process defined.  


 


Operating model for experience expertise defined. 


 


Legislative amendments supporting the provision of e-services implemented. 


 


IT system solutions implemented. 


2015– 


 


9/2016 


 


 


 


12/2017 


Phase 4  Public service promise defined. 


 


Other experiments and tests completed.  


 


Service voucher experiment completed and related legislative amendments and IT system 


modifications made.  


2018         


 


12/2017 


 


12/2018 


Phase 5  Measure completed as planned. 12/2018 


Resources 2016: EUR 2.0 million. 


2017: EUR 6.5 million. 


2018: EUR 6.5 million. 


Total: EUR 15.0 million. 


 
Measure 2: Assess the allocation of social assistance under the residence-based social security 
system.   
 
A survey of the residence-based social security system will be carried out. As part of this, an 
assessment will be made of the cost and impact of immigration and the criteria for the payment of 
social security benefits abroad as well the allocation and appropriateness of the benefits. The 
Government will define Finland’s strategic and detailed objectives for the EU legislation on social 
security. 
 


1. A survey of eligibility for benefits will be carried out.  
2. A Government proposal will be given.  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  9/2015 


Phase 2 Preliminary study carried out by civil servants completed. 12/2016 


Phase 3 Government positions and Government proposal circulated for submission of comments. 9/2017 


Phase 4 Government proposal to Parliament. 9/2018 


Phase 5  Measure completed as planned.  3/2019 


Resources 2016: EUR 1.0 million. 


2017: EUR 1.0 million. 


Total: EUR 2.0 million. 
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Measure 3: Carry out a basic income experiment. 
 
An experiment will be carried to determine whether income poverty, non-access to services and 
red tape related to welfare benefits and taxation can be reduced and incentives for employment 
increased within the framework of sustainable public finances. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  10/2015 


Phase 2 Study of the optional ways of implementing the basic income experiment. 


 


Criteria for and implementation of the basic income experiment prepared by a team of 


experts.  


2016 


Phase 3 Government determines the contents of the experiment followed by a Government 


proposal. 


12/2016 


Phase 4 Experiment 2017–2018 and follow up in 2019.  


Phase 5  Measure completed as planned.  12/2019 


Resources 2016: EUR 0.5 million. 


2017: EUR 9.5 million. 


2018: EUR 10.0 million. 


Total: EUR 20.0 million. 
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KEY PROJECT 2: HEALTH AND WELLBEING WILL BE FOSTERED AND INEQUALITIES 
REDUCED 


Minister of Family Affairs and Social Services Juha Rehula  
 
The goal is to promote healthy lifestyles such as exercise, to boost the mental health of all citizens 
in their everyday lives and to reduce differentials in health and wellbeing. 
 
Measure 1: Change everyday environments to facilitate lifestyles supporting wellbeing and 
health.  
 
Everyday environments and workplaces will be changed so that everyone will have better 
opportunities for active lifestyles supporting wellbeing and health in their everyday lives. Special 
actions will be sought and targeted for those who need support the most. Residents will be 
involved in the search for solutions. NGOs and networks will participate in the effort through 
innovation, implementation and establishment. 
 
Ministries will create permanent means for cross-sectoral cooperation, through which the 
promoting of wellbeing and health and the narrowing of social differentials will be introduced into 
the actions and legislation of every administrative branch. The public sector, NGOs, businesses, 
workplaces and citizens will create new ways of working together locally, regionally and nationally. 
Innovations in services and investments encouraging choices conducive to health and social 
wellbeing will increase.  
 
Actors will work together to experiment with new ways of doing things and to establish best 
practices. The measures under the key project will be evaluated, and effective practices will be 
introduced and disseminated.  
 


1. The Government will specify the major long-term wellbeing and health policy goals that 
augment the Government Programme. These will be compiled in the packages titled 
Wellbeing and health through cooperation 2025 and Occupational healthcare 2025. The 
packages will include mental health promotion and a package to reduce psychosocial stress 
in working life. 


2. The packages Wellbeing and health through cooperation 2025 and Occupational healthcare 
2025 will be launched. They will be planned and implemented on a cross-sectoral basis, 
involving a variety of actors.  


3. Experimental projects under the packages will be evaluated and best practices and 
operating models adopted. 


4. A building health programme will be launched. Its first phase will comprise research and 
investigation projects for the purpose of developing sound operating models. Operating 
models will increase our understanding of building health and help improve current 
practices in building studies, patient care, removal of health hazards, cooperation between 
authorities and communications. 


5. A new model for cross-sectoral cooperation will be created. As part of this modelling 
process, the ministerial working group on wellbeing and health will select key projects that 
the responsible ministry and the Ministry of Social Affairs and Health will jointly evaluate 
for their impact on wellbeing, health and social differentials, besides identifying 
opportunities for alternative actions.  
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Timeframe (mm/yyyy) and phasing 


Phase 1 Planning completed, implementation can begin. 9/2015 


Phase 2 A cross-sectoral steering group with NGO representation appointed for the promotion of 
wellbeing and health and the reduction of social differentials.  
 
Government adopts the building health programme action plan, and implementation 
begins. 


10/2015 
 
 
1/2016 
 


Phase 3 Government adopts the packages Wellbeing and health through cooperation 2025 and 
Occupational healthcare 2025. 
 
Impacts of the Government’s key projects on wellbeing and health evaluated with the 
responsible ministries. Potential alternative actions identified.  
 
Experiments and establishing under the key project launched. 


9/2016 
 
 
10/2016 
 
 
1/2017 


Phase 4 Cross-sectoral cooperation model completed. 
 
Models found to be effective introduced and disseminated. 
 
Measures under the key project evaluated using the agreed indicators, and a report on the 
results published.  


2/2017 
 
1/2018 
 
1/2019 


Phase 5  Measure completed as planned. 1/2019 


Resources 2016: EUR 1.5 million  
2017: EUR 3.5 million 
2018: EUR 3.0 million 
Total: EUR 8.0 million 
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KEY PROJECT 3: PROGRAMME TO ADDRESS CHILD AND FAMILY SERVICES 


Minister of Family Affairs and Social Services Juha Rehula  
 
The goal is to create services that are better based on the needs of children and families, focus on 
prevention and are more effective. 
 
Measure 1: Implement the programme to address child and family services. 
 
The current heterogeneous system of services for children and families will be reformed. All 
services for children, adolescents and families will be integrated into a single coherent service 
system. This change will reinforce basic social welfare and healthcare services, and shift the focus 
towards preventive and early support and care services. In this change, the best interests of 
children and support for parents are paramount. The implementing of the change programme will 
improve the wellbeing of children, adolescents and families, and they will feel that they have an 
influence on their own wellbeing and on the services provided for them. 
 
This change is a sweeping reform that involves many administrative branches and services, and as 
such it requires robust steering at the national level and considerable financial resourcing. Among 
the key functions whose integration is important from the perspective of children, adolescents 
and families with children are: social welfare and healthcare services (Ministry of Social Affairs and 
Health); education, school and cultural services, and youth work (Ministry of Education and 
Culture); immigrant and integration services, matters involving assault and abuse (Ministry of the 
Interior); matters concerning youth employment and family-friendly workplaces (Ministry of 
Employment and the Economy); matters concerning military service (Ministry of Defence); 
guardianship issues and services for adolescents who have committed offences (Ministry of 
Justice); and also similar services provided by NGOs and parishes.  
 
The reform can result in significant cost-cutting while making services more timely and more 
effective. The reform will reduce the need for corrective services such as taking into care and 
institutional care. Without the reform, it will not be possible to respond to major health and 
wellbeing challenges such as the social exclusion of children and adolescents, the exacerbation of 
mental health problems, the increasing need for child welfare services and the increase in 
guardianship disputes.  
 


1. A new service structure will be modelled in the change programme. The national change 
effort will be supported with municipality-specific experiments and targeted start-up 
grants. 


2. A coordinating body will be set up to steer and implement the reform. Management, 
personnel competence and multi-professional cooperation will be reinforced at all levels of 
the change. 


3. Regional centres of excellent and support will be established for persons in need of special 
support and assistance, and for children and adolescents with severe symptoms. These 
centres will bring together children’s and adolescents’ mental health and substance abuse 
services, child welfare specialists and child and adolescent forensic psychiatry expertise. 


4. A child and family impact assessment will be modelled and introduced. The change under 
this key project will be supported through developing population-based budgeting.  
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5. ‘Toolkits’ for professionals with evidence-based support and care methods will be created. 
A national governing body will be established to take responsibility for the evaluation and 
dissemination of new methods so that these methods can be efficiently and widely 
deployed among local authorities and professionals. 


6. New low-threshold services supporting parents will be set up, for instance through digital 
services. A family centre model intended for all families with children will be introduced 
nationwide, bringing the related services of NGOs, parishes and peer support together with 
low-threshold public-sector services.  
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  9/2015 


Phase 2 
 
 


Government adopts the programme to address child and family services, prepared 
through expert collaboration.  
 
Regional and national steering and an implementation body set up for the practical 
implementation of the reform. Comprehensive cross-sectoral knowledge base and 
effective monitoring indicators established. 
 
Regional centres of excellence and support established for children and adolescents with 
severe symptoms. 
 
Child and family impact assessment modelled and introduced. Continued development of 
population-based budgeting.  
 
‘Toolkits’ created for professionals working with children and adolescents of various ages 
and with families, containing evidence-based support and care methods.  
 
New low-threshold services supporting parents established. Target group for the family 
centre model broadened to include families with children of school age, with particular 
reference to multicultural families and families that have undergone divorce.  


12/2015 
 
 
8/2016 
 
 
 
12/2016 
 
 
12/2016 
 
 
12/2016 
 
 
1/2016–
12/2017 


Phase 3 Reform supported through municipality-level experiments set up together with the 
Association of Finnish Local and Regional Authorities in 2016–2017 and through start-up 
grants for the setting up of new service packages.  


1/2016–
5/2018 


Phase 4 Effectiveness of the measures evaluated. 9/2018 


Phase 5  Measure completed as planned.  12/2018 


Resources 2016: EUR 7.0 million 
2017: EUR 17.0 million 
2018: EUR 16.0 million  
Total: EUR 40.0 million 
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KEY PROJECT 4: HOME CARE FOR OLDER PEOPLE WILL BE DEVELOPED AND 
INFORMAL CARE ENHANCED IN ALL AGE GROUPS   


Minister of Family Affairs and Social Services Juha Rehula 
 
The goal is to provide older people, informal carers and family carers with services that are on a 
more equal basis, better coordinated and lower in cost. 
 
Measure 1: Reform home care. 
 
The system of services for the elderly will be reformed by creating an integrated service package 
that will be modelled and piloted. The reform will be implemented in practice through a regional 
and national coordination framework. The result will be a client-oriented, cost-effective and 
integrated service package focusing on services provided in the client’s home. 
 
Implementation of the reform will be ensured through cross-sectoral cooperation between the 
Ministry of the Environment, the Ministry of Transport and Communications, the Ministry of the 
Interior, the Ministry of Employment and the Economy and the Ministry of Education and Culture, 
with strong national-level steering and knowledge-based management. A comprehensive 
knowledge base is now available.  
 


1. A regional and national steering and implementation framework for the practical 
implementation of the reform will be established. 


2. The Government will adopt the policy outline for the reform. 
3. The service package will be modelled.  
4. Municipality-level experiments will be conducted to pilot the new, individual concepts for 


home care and communal housing for the needs of various elderly people (e.g. immigrants) 
defined in the service package. 


5. The operating model will be evaluated in the course of the process and at its end. 
 


Timeframe (mm/yyyy) and phasing 


Phase 1 Planning completed, implementation can begin.  10/2015 


Phase 2 Coordination framework for practical steering of the reform implementation set up 
together with all participating bodies. 
 


Service package modelled by the National Institute for Health and Welfare. 
 


Government adopts the policy outline for the reform. 


10/2015  
 
 
11/2015 


Phase 3 Municipality-level experiments implemented with the aid of targeted start-up grants.  2016–2017 


Phase 4 Effectiveness of measures evaluated. 5/2016, 
6/2018 


Phase 5  Measure completed as planned.  12/2018 


Resources 2016: EUR 7.8 million 
2017: EUR 7.8 million 
2018: EUR 7.0 million 
Total: EUR 22.6 million 
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Measure 2: Diversify the structure and range of services in informal care and family care. 
 


A new operating model for informal care and family care will be created in the key project. This 
will focus on supporting wellbeing (cf. occupational healthcare), coaching and rehabilitation. The 
wellbeing of informal carers and family carers will be helped through measures rendering care 
work more attractive and making it easier to reconcile informal care and employment. As a result, 
the quality of life of clients of various ages being provided informal care and family care, and the 
quality of life of their carers, will be upheld; simultaneously, the need for institutional care and 
other forms of 24-hour care will decrease. 
 
The operating model will be inaugurated with municipality-level experiments. Procedures that 
prove effective in the experiments will be deployed through regional coordination networks under 
strong steering (see action 1, ‘Reform home care’) in cross-sectoral cooperation. 
 


1. The Government will adopt the policy outline for the reform. 
2. A new operating model for informal care and family care will be created.  
3. Municipality-level experiments will be carried out.  
4. The operating model will be evaluated in the course of the process and at its end. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Planning completed, implementation can begin. 10/2015 


Phase 2 Government adopts the policy outline for the reform of informal care and family care. 
 


Reform implemented through a practical coordination framework steering the 
implementation (see action 1, ‘Reform home care’).  
 


Service package modelled by the National Institute for Health and Welfare. 
 


Government monitors progress and implementation of the national change programme. 


11/2015 
 


10/2015  
 
 
 
 
2016  


Phase 3 Municipality-level experiments carried out.  
 
Government ensures through a national steering framework that the results of the 
experiments will be leveraged and that the reform will achieve national coverage. 


2016–
2017 


Phase 4 Effectiveness of the measures evaluated. 5/2016, 
5/2018 


Phase 5 Measure completed as planned. 12/2018 


Resources 2016: EUR 1.7 million 
2017: EUR 3.7 million 
2018: EUR 2.0 million 
Total: EUR 7.4 million 
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KEY PROJECT 5: CAREER OPPORTUNITIES FOR PEOPLE WITH PARTIAL WORK ABILITY 


Minister of Social Affairs and Health Hanna Mäntylä  
 
The goal is to significantly increase the number of persons with partial work ability who remain at 
work, and also to help such persons find employment on the open labour market. 
 


Measure 1: Introduce reforms in the service system and at workplaces to facilitate employment 
for persons with partial work ability. 
 


The key project involves a broad national training intervention in order to improve the 
competence of professionals in the service system. This will bring the fragmented range of means 
available in the system together in an efficient and effective service package for promoting 
employment for persons with partial work ability. A more client-oriented and solution-oriented 
approach will be introduced. Cooperation among actors in the system will result in seamlessly 
provided services. Work ability coordinators, who provide support both for persons with partial 
work ability and for employers, are key figures in this process of change. The change will be based 
on the information and operating models gained from the experiments under the programme 
Working with partial work ability. The new practices assembled in the research portion of the 
programme will be deployed into the structures of workplaces and society at large. This key 
project combines elements similar in content and timing that focus on achieving a significant 
increase in persons with partial work ability finding employment and remaining at work. 
 


1. The competence of professionals in the service system will be augmented through a 
national training intervention bringing together work ability coordinators and actors in the 
system. An online portal and tools for employers will be created in parallel.  


2. Operating models for referral to treatment and rehabilitation and for early support will be 
created.  


3. A study on opportunities available for disabled persons as entrepreneurs will be conducted 
and further actions taken as feasible. 


4. Pilot projects in developing social services supporting participation in working life will be 
conducted. The pilot projects will be evaluated, and proposals will be submitted to the 
Government on the basis of the evaluation.  
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  10/2015 


Phase 2 Government adopts resourcing for the programme as a temporary project, with its own 
project personnel supported by a cross-sectoral expert group. 
 


Recommendations for the employment and remaining at work of persons with partial 
work ability given in the programme Working with partial work ability (Osku) 
implemented. Also, a study on opportunities available for disabled persons as 
entrepreneurs conducted. 
 


Training for work ability coordinators and key actors in the service system. Supervisors also 
trained. 


10/2015 
 
 


1/2016–
4/2017 
 
 


 
6/2016–
6/2018 
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Phase 3 Municipality-level pilots for developing social services supporting participation in working 
life.  
  
Evaluation of the impacts of the work ability coordinator training. Results of the work of 
work ability coordinators and new practical solutions in the workplace collected and 
reported.  
 


Proposals adopted based on the study conducted for measures increasing the potential for 
disabled persons to become entrepreneurs.  


4/2016–
6/2018 
 


12/2016–
12/2017 
 
 


4/2017–
12/2017 


Phase 4 Setting up of the online portal for the Osku programme and related training continues. 
 
Effectiveness of the municipality-level pilots for developing social services supporting 
participation in working life evaluated. Legislation reform based on the experiences 
gained.  
 
An experiment concerning the potential for SMEs to employ a work ability coordinator 
conducted. 
 
Proposal for dialogue and cooperation among administrative branches and actors in the 
service system with regard to the employment of persons with partial work ability. 
 
Treatment path model and rehabilitation model, and processes for referral and early 
support, created and piloted in the new social security, healthcare and rehabilitation 
system. 


1/2017 
 
4/2016–
12/2018 
 
 
1/2017–
11/2017 
 
12/2017 
 
 
12/2018 
 


Resources 2016: EUR 2.0 million  
2017: EUR 7.0 million 
2017: EUR 6.0 million 
Total: EUR 15.0 million 


 


Measure 2: Dismantle welfare traps between disability pension and earned income. 
 


A linear model will be introduced in the reconciliation of disability pension and earned income. 
This will result in increased earned income, which in turn will increase total income. The welfare 
traps inherent in the current system will be eliminated. 
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 1/2016 


Phase 2 Implementation options and their impacts explored. 
 
Preparation of the Government proposal begun. 


1/2016–
12/2016 
1/2017 


Phase 3 Government proposal submitted to Parliament. 10/2017 


Phase 4 IT system changes implemented at the employment pension institutions and at KELA.  1/2018–
12/2018 


Phase 5 Measure completed as planned. Entry of the act into force requires access to information 
from the National Income Register. 


No 
earlier 
than 
2019 


Resources 2016: -  
2017: - 
2018: -  
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4 THE BIOECONOMY AND CLEAN SOLUTIONS  


 
 


  


2025: Finland is a forerunner in bioeconomy, circular economy and 
cleantech. By developing, introducing and exporting sustainable solutions
we have improved the balance of current accounts, increased our self-
sufficiency, created new jobs, and achieved our climate objectives and a 
good ecological status for the Baltic Sea.


Government term objectives for the strategic priority: 
• Finland has achieved the 2020 climate objectives already during the 


government term. Imported fossil fuel-based energy has been replaced 
by clean and renewable domestic energy. 


• The growth of cleantech enterprises, the increase in the sustainable use 
of natural resources, pluriactive rural enterprises and an efficient 
circular economy have contributed to the creation of new jobs. 


• Profitability of food production has improved and the trade balance 
has risen by 500 million euros. 


• The administrative burden which has slowed down the renewal has 
been significantly reduced.


Carbon-free, 
clean, 


renewable
energy


EUR 100 
million


New forest
products


EUR 50 
million


Circular
economy


and 
waterways


EUR 40 
million


Food 
production


and the blue
bioeconomy


EUR 100 
million


Nature
policy


EUR 10 
million


KEY PROJECTS
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KEY PROJECT 1: TOWARDS CARBON-FREE, CLEAN AND RENEWABLE ENERGY COST-
EFFICIENTLY 


Minister of Economic Affairs Olli Rehn; Minister of Agriculture and the Environment Kimmo 
Tiilikainen 
 


The goal is to sustainably increase the percentage of renewable energy out of total energy 
consumption so as to exceed 50% in the 2020s. This will be achieved particularly through 
increasing the supply of bioenergy and other emissions-free renewable energy sources. 
 


Measure 1: Prepare an energy and climate strategy aiming at the year 2030 and related 
measures allowing the attainment of the targets of the Government Programme and the 
obligations imposed by the EU. 
 


1. A new energy and climate strategy aiming at the year 2030 will be prepared, considering 
the energy system as a whole. Attaining the targets of the Government Programme will be 
ensured in connection with the strategy, including policy measures and resourcing needs. 
In addition to the targets concerning bioenergy in the Government Programme, the usage 
of other alternative technologies and power sources, such as electric car technology, will 
be increased cost-effectively. Smart grids and flexible demand response will be promoted. 
The strategy will also serve to implement the obligations of the 2030 climate and energy 
framework of the EU and a national energy plan pursuant to the Energy Union 
administrative model.  


2. The Government’s medium-term climate policy plan will be prepared as per the Climate 
Change Act. 


3. Added appropriations for energy subsidies will be allocated to renewable energy 
investments by businesses and to major demo projects for new clean energy technology. 


 


Timeframe (mm/yyyy) and phasing 


Phase 1  Preparation of the strategy and climate policy plan organised, research needs 
surveyed and preparation ready to begin under the steering of the ministerial 
working group on bioeconomy and clean solutions.  


9/2015 


Phase 2 Separate working groups (officials + stakeholders) set up e.g. to prepare a 
renewable energy subsidy system (electricity and CHP) and to promote increased 
use of renewable fuels in transport. 
 


Working group appointed by the Ministry of the Environment to prepare the 
medium-term climate policy plan.  


9/2015 and 
10/2015 


Phase 3 Climate and energy strategy completed, submitted to Parliament as a report of the 
Government. The exact timetable depends on EU demands for the content and 
preparation process of the national plan, and on the new electricity market design 
proposed by the European Commission.  
 


Draft Government proposal for the renewable energy subsidy system.  
 


Completed Government proposal on transport biofuels.  
 


Medium-term climate policy plan completed, submitted to Parliament as a report 
of the Government. 


12/2016 
 
 
 


 


1/2017 
 


4/2017 
 


5/2017 
 


Resources  2016: EUR 20.0 million 
2017: EUR 40.0 million 
2018: EUR 40.0 million  
Total: EUR 100.0 million 
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KEY PROJECT 2: WOOD ON THE MOVE AND NEW PRODUCTS FROM FORESTS 


Minister of Agriculture and the Environment Kimmo Tiilikainen; Minister of Economic Affairs Olli 
Rehn 
 
The goal is to diversify and increase the use of wood and to raise its value added. Competitive and 
sustainable bioeconomy solutions to worldwide problems will be created in Finland, fostering new 
businesses, jobs and exports. 
 
Measure 1: Increase the supply of wood and diversify its use.  
 
The supply of wood will be sustainably increased:  


1. The structure of forest ownership will be revised, and transfers of holdings to the next 
generation will be promoted.  


2. Forest resource data will be used more efficiently, and electronic services for forest 
owners and actors will be developed.  


3. Using wood in construction will be promoted by revising regulations concerning wood 
construction. 


4. Forest industry investments will be promoted and boosted particularly with a view to 
generating new business in the sawmill industry and developing products with high 
value added. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning for measures concerning forest ownership completed and implementation 
begun with preparations for amendments to the Inheritance and Gift Tax Act.  


6/2015 


Phase 2 Preparation of amendments to decrees and regulations concerning construction begun.  9/2015 


Phase 3 Planning completed for the ‘future forest data and electronic services’ project, and 
implementation can begin. 


12/2015 


Phase 4 Government proposal amending the Inheritance and Gift Tax Act (promoting transfers 
of forest holdings to the next generation). 
 


Government proposal amending the Income Tax Act (entrepreneur deduction). 
 


Government proposal amending the Income Tax Act (heirs). 


9/2016 
 


Phase 5 The ‘forest data and electronic services’ project implemented in accordance with a 
timetable specified during 2015: 


- R&D, including remote sensing methods, automatic updating of forest data, 
collecting of condition data, e.g. terrain data 


- supply of data on measures undertaken by various actors in forests: content, 
methods, accountability  


- standardisation of forest data to facilitate the transfer of data among forest 
owners, actors and administrative branches 


- development of material interface services and the metsään.fi service, with 
reference to the National Data Exchange Layer and the suomi.fi portal; enables 
the production of new kinds of applications and services in both the private and 
the public sector 


- setting up links to data in various agencies and administrative branches, e.g. 
environmental administration data, local planning, other geographical 
information 


- development of the National Forest Inventory (NFI) 


- entry into force of the amendment to the Act on the Forest Information System of 
the Finnish Forest Centre 


2016–
2018 
 
 
 
 
 
 
 
 
 
 
 
 
1/2017 
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Phase 6 Overall reform of construction decrees and regulations completed and guidance 
material produced. 


1/2017 


Phase 7 Promoting forest industry investments and the sawmill industry taken into account in 
corporate funding in measures under the 'competitiveness' key project and measures 
planned to encourage foreign investments (Team Finland), in measures to streamline 
regulation in the ‘reforms’ key project, and in measures involving Tekes, Tes and 
Finnvera. 


2016–
2018 


Phase 8 All measures completed. 12/2018 


Resources  2016: EUR 4.0 million 
2017: EUR 5.0 million 
2018: EUR 4.0 million 
Total: EUR 13.0 million 
 
Road infrastructure needs for wood supply will be addressed in the package for transport and other 
infrastructure investments (EUR 0.6 billion).  


 
Measure 2: Develop new bioeconomy products, services and business models. 
 


1. The implementation of the national bioeconomy strategy in accordance with the 
Government’s decision-in-principle on leading fields of growth (8 May 2014) will be 
continued. Achievements will be evaluated and the strategy updated in 2016. 


2. Public research and innovation funding will be allocated to the bioeconomy sector. In key 
areas (e.g. new biofuels and bioproducts, renewable energy, biomaterials and 
biochemicals, wood construction, wood products industry), operating models more 
coherent than at present will be created, bringing public funding providers closer together. 
Development projects will also draw on the expertise and infrastructure of universities and 
sectoral research institutions (e.g. VTT, Luke, Syke).  


3. The most promising outcomes of earlier research (particularly centres of excellence in the 
bioeconomy sector) will be identified and measures necessary for their further 
development determined together with businesses and public funding providers, for 
instance by using the Tekes Research Benefit funding model. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Strategic and overall planning and organisation (including a shared strategic 
management model for the relevant ministries) completed; preparation of component 
measures can begin. 


9/2015 


Phase 2  Government decides on the allocation of funding to R&D and innovation programmes in 
the bioeconomy in the central government budgets for the years 2016-2018. 


9/2015 


Phase 3 Bioeconomy strategy evaluation completed. 
 
Government adopts the updated strategy.  


12/2016 
 
4/2017 


Phase 4  All measures completed.  12/2018 


Resources  2016: EUR 7.0 million 
2017: EUR 12.0 million 
2018: EUR 13.0 million 
Total: EUR 32.0 million 
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Measure 3: Accelerate the introduction of new bioeconomy innovations through pilot projects 
and innovative public procurement. 
 


1. A joint funding programme for pilot and demo projects by Tekes and Finnvera will be 
launched for experimental and introduction projects involving new technology and 
operating models, particularly in the BCD sectors.  


2. Permit procedures and other official requirements for experimental bioeconomy projects 
will be simplified, using measures outlined under the 'reform' key project.  


3. Demand for products and services of the bioeconomy sector will be boosted by leveraging 
the Government Programme’s goal that 5% of all public procurement will be innovative 
procurement.  


4. The launching of experimental projects in the bioeconomy sector will be accelerated, for 
instance by exploring the potential of the European Fund for Strategic Investments (EFSI).  


5. VTT’s Bioruukki will be grown into an internationally significant research and testing 
environment for new bioeconomy technologies.  


6. Pilot, demo and reference projects involving the reuse, recycling and other use of by-
product flows and waste from production and consumption (e.g. producing biogas from 
sludge to fuel public transport) will be conducted by key actors (local authorities, 
businesses, Tekes, Sitra, VTT, Syke, Luke).  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Strategic and overall planning and organisation (including a shared strategic 
management model for the relevant ministries) completed; preparation of 
component measures can begin. 


9/2015 


Phase 2 Government decides on the required appropriations for VTT in the central 
government budgets for the years 2016-2018. 


9/2015 


Phase 3  Funding providers’ joint pilot and demo programme launched. 3/2016 


Phase 4 Bioruukki infrastructure investments and staggered start-up:  
 
Bioinfra 1 start-up  
 
Stages 2 and 3 started up. 


1/2016 
 
6/2016 
 
12/2019  


Phase 5  Programmes completed. 12/2018 


Resources  
 


2016: EUR 3.5 million (authorisation EUR 5.0 million) (VTT) 
2017: EUR 1.5 million  
2018: - 
Required Tekes actions budgeted under the previous measure. 
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KEY PROJECT 3: BREAKTHROUGH OF A CIRCULAR ECONOMY, GETTING WATERS INTO 
GOOD CONDITION  


Minister of Agriculture and the Environment Kimmo Tiilikainen 
 
The goal is to utilise the growing opportunities offered by a circular economy. Actions to promote a 
good ecological status of the Baltic Sea are taken in cooperation with domestic and international 
actors. The amounts of nutrients and organic material leaching to the waters will be reduced, while 
the nutrient and energy self-sufficiency of agriculture will be enhanced. Business in the circular 
economy will grow and new jobs created. 
 
Measure 1: Prepare regulation and other solutions that promote recycling. 
 


1. The Government Decree concerning the recovery of certain wastes in earth construction, 
also known as the MARA Decree (591/2006), will be revised, and a new Government 
Decree on the reuse of earth waste will be prepared. The purpose of the Decrees is to 
simplify permit procedures related to such reuse.  


2. An impact assessment on restricting municipal monopolies in waste management will be 
conducted, and necessary amendments to the Waste Act will be prepared on the basis of 
studies conducted. 


3. Actions to promote the recycling of community waste will be explored and implemented in 
preparation of the National Waste Plan. At the same time, the national goals and measures 
for waste management, waste reduction and recycling for the years 2017–2022 will be 
defined.  


4. A report will be produced on the impact of the prohibition of dumping organic waste in 
landfills, the waste fractions that will continue to be dumped in landfills, and the need for 
further regulation. Amendments to legislation will be prepared accordingly.  


5. The need for and impact of national end-of-waste (EoW) legislation will be explored, 
including a survey of their use and impact in certain EU Member States. On the basis of 
reports produced, national end-of-waste legislation will be prepared for waste fractions in 
order of importance. 


6. Projects for promoting material and waste recycling, for removing obstacles from the 
circular economy and bioeconomy, and for accelerating the adoption of new innovative 
business models and recycling products will be launched. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  New decree on earth construction adopted.  
 


Background study for the earth waste decree. 


3/2016 
 


2016 


Phase 2 Impact assessment on the restriction of municipalities' waste management 
monopolies and other required studies conducted.  
 


Government proposal adopted. 


2015–2016 
 


2016 


Phase 3 Government decision-in-principle on the National Waste Plan completed.  
 


Study on the need for end-of-waste legislation. Preparation of eventual national 
legislation to be timetabled later. 


12/2016 
 


12/2016 


Phase 4 Study on the impact of a ban on landfill dumping of organic waste and on the need for 
further regulation.  
 


Legislative amendments implemented according to a preliminary estimate. 


2017 
 


2017–2018 
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Phase 5 Overall project plan completed.  
 


Competitive tendering.  
 


Projects completed.  


6/2016 
 


2016 
 


12/2018 


Resources 2016: EUR 0.8 million 
2017: EUR 0.2 million 
2018:  - 
Total: EUR 1.0 million 


 
Measure 2: Increase recycling of nutrients and step up actions to protect the Baltic Sea and 
other waterways. 
 


1. An experimental programme funding product development and innovation related to 
renewable energy and nutrient recycling will be conducted, including demo and reference 
projects. Under the programme, venture funding will be provided to farms, SMEs and 
processing plants. Industrial symbioses and innovations related to new usages will also be 
promoted.  


2. One or two pilot projects will be launched for building a full-scale test site for treating 
sludge from a waste water treatment plant for a community of 20,000-50,000 residents, its 
purpose being to separate phosphorus from ash for fertilisers and to process fermented 
sludge to recover phosphorus and nitrogen also for use in fertilisers.  


3. Horse manure, like all manure from domestic animals, should be entered into an advanced 
treatment system so that the nutrients in the manure may be recycled. A horse manure 
nutrient recycling project will be set up, and provision will be made for the use of horse 
manure as fuel.  


4. In order to secure attainment of the Government’s nutrients recycling goals and in order to 
fully leverage the measures included in the Rural Development Programme, the 
Programme to promote recycling of agricultural nutrients (MMM) and the second phase of 
the Programme to promote recycling of nutrients (RAKI, Ministry of the Environment) 
(2016–2019) will be implemented.  


5. A new operating programme for the management of the marine environment will be 
prepared and implemented along with new regional measures for the management of 
waters, defining the need for enhancing the actions taken. Projects to improve the state of 
waterways will be conducted to find new, effective ways of reducing the load of nutrients 
and pollutants in waters.  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  The Ministry of Agriculture and Forestry, the Ministry of the Environment and the 
Ministry of Employment and the Economy prepare detailed plans for component 
measures, including funding mechanisms and responsibilities for implementation. 
Planning completed, implementation can begin.  
 


A ministerial working group determines policy on implementation alternatives. 
 


Government adopts the plans for the management of waterways and the operating 
programme for the management of the marine environment. The Ministry of the 
Environment and the Ministry of Agriculture and Forestry specify further the 
responsibilities involved in the measures to be implemented and explore funding with 
other ministries (Ministry of Transport and Communications, Ministry of Employment 
and the Economy, Ministry of the Interior).  


12/2015 
 
 
 
 


12/2015  
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Phase 2 Implementation of selected projects begun. The Ministry of the Environment and the 
Ministry of Agriculture and Forestry ensure implementation synergy with partners, 
including other ministries and international partners. 


1/2016 


Phase 3 Pilot programme for new solutions launched.  1/2016 


Phase 4  Survey for pilot projects on waste water treatment sludge begun with a preliminary 
survey to be completed by the end of 2015. Pilot projects conducted.  


2016–
2018 


Phase 5 Horse manure recycling project launched. Talks opened immediately with the 
European Commission concerning the allowing of burning horse manure as fuel either 
by amending EU legislation on by-products or with national legislation.  


early 2016 


 About 1/3 of the measures proposed for the management of the marine environment 
and the management of waterways completed (implementation period for the 
waterway management plans and the operating programme for the management of 
the marine environment to continue until the end of 2021).  


12/2018 


Phase 6 Second-phase nutrient recycling programme completed.  
 
Implementation begun. 
 
New stage in the Programme to promote recycling of agricultural nutrients of the 
Ministry of Agriculture and Forestry begun.  


12/2015 
 
2016–2018 
 
10/2016 


Resources  2016: EUR 12.0 million 
2017: EUR 11.0 million  
2018: EUR 11.0 million  
Total: EUR 34.0 million 


 
Measure 3: Experimental programme in contaminated soil reconditioning and soil recycling. 
 
A national experimental reconditioning programme for contaminated land areas will be launched 
for the purpose of exploring the most critical at-risk areas, protecting groundwater areas 
important for the water supply, increasing the reuse of soil and accelerating the development of 
domestic clean technologies (sustainable reconditioning methods). An experimental programme 
for rock aggregate supply and construction will be conducted to develop and introduce operating 
models and processes for a streamlined and resource-efficient rock aggregate supply system. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Programme implementation planned.  12/2015 


Phase 2 Initial experiments in reconditioning contaminated soil launched as Government waste 
management projects; the adoption of decision-making models supporting reuse and 
sustainable reconditioning. 


2016 


Phase 3  Full-scale implementation.  1/2017 


Phase 4 Experimental project in rock aggregate supply and construction launched. 2016 


Phase 5 Experiments and measures implemented as planned and evaluated.  12/2018 


Resources  2016: EUR 2.3 million 
2017: EUR 2.0 million 
2018: EUR 0.7 million 
Total: EUR 5.0 million 
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KEY PROJECT 4: FINNISH FOOD PRODUCTION WILL BE PROFITABLE, TRADE BALANCE 
AND BLUE BIOECONOMY ON THE RISE   


Minister of Agriculture and the Environment Kimmo Tiilikainen 
 
The goal is to improve the profitability of agriculture and to strengthen the solvency of farms. No 
new obligations that would cause costs will be laid down during the Government term. The 
domestic use and export of our pure foodstuffs, fish resources and waters will be promoted. 
 
Measure 1: Make Finnish food production profitable.  
 
Improving the profitability and competitiveness of Finnish food production requires investments 
to improve the production structure, cut costs and enable the introduction of new technologies 
and processes. Investments and their knock-on effects will improve the vitality of rural areas and 
diversify their entrepreneur base.  
 


1. The operating potential and competitiveness of agricultural and food businesses will be 
improved by dismantling costly norms and by simplifying and streamlining permit and 
notification procedures. Risk-based monitoring and self-monitoring will be increased in 
agriculture and the food industry. Administrative work by farmers and other entrepreneurs 
will be cut by taking functions online and eliminating duplication in information collecting. 


2. Research and advisory services will be targeted at projects for reducing production costs 
and for improving processes and environmental competence. Competence at SMEs in 
applying food legislation will be improved through advisory services and training.  


3. Domestic food production will be evaluated to determine how competitive, responsible, 
market-oriented and consumer-oriented it is, and also with a view to security of supply, in 
a food policy report to be submitted to Parliament. 


4. Extra funding of EUR 90 million will be allocated to the Development Fund Agriculture and 
Forestry (Makera) for funding investments in agriculture. Funding will also be allocated to 
other measures contributing to the food production profitability goal under the 
Government Programme. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Planning is completed and implementation can begin. 1/2016 


Phase 2 Strategic policy for project implementation completed. 
 
Needs for changes in permit and notification procedures investigated. 


1/2016 
 
12/2016 


Phase 3  Component measures implemented. 
  
Legislative amendments to dismantle norms completed. 


2016–2018 
 
12/2017 


Phase 4  Measures to improve the profitability of food production completed. 12/2018 


Resources  
 


2016: EUR 14.0 million 
2017: EUR 38.0 million  
2018: EUR 38.0 million 
Total: EUR 90.0 million 
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Measure 2: Open up export markets for Finnish foods.  
 


1. The balance of trade will be improved by boosting food exports and by improving the 
competitiveness of domestic food production.  


2. Efforts to boost food exports will include emphasising quality and investing in measures 
creating potential for opening new export channels and promoting access to market in the 
food sector. Such measures include improving export competence in SMEs, undergoing the 
official reports and inspections required by target countries, export negotiations and the 
monitoring procedures required for initiating exports. Unfinished studies and projects, to 
which a total of EUR 1.6 million in funding was allocated for the years 2015–2017, will be 
completed in 2018. New entry-to-market projects will be launched in 2017–2018. 
Electronic export certificate systems required for or supporting exports will be developed.   


3. The competitiveness of domestic food will be improved in various ways, for instance by 
supporting consumer choices by providing more information on the country of origin, 
product ingredients, the safety of Finnish foods and environmental impacts. Also, 
biodynamic and local food programmes will be implemented and the percentage of Finnish 
food in public procurement increased, for instance by improving procurement 
competence, taking into account quality, nutritional recommendations, seasonal produce 
and environmental aspects.  


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Strategic policy and planning completed and implementation can begin. 1/2016 


Phase 2 Component measures implemented (export studies, origin information and other 
details). 
 


Development of electronic export certificate system completed.  


2016–2018  
 


12/2017 


Phase 3 Measure completed as planned. 12/2019 


Resources  
  


2016: EUR 1.0 million  
2017: EUR 2.5 million  
2018: EUR 1.5 million 
Total: EUR 5.0 million 


 
Measure 3: Promote sustainable growth by means of water-related livelihoods and expertise 
(blue bioeconomy). 
 


1. A national blue bioeconomy development plan will be drawn up, identifying targets and 
key measures for exploiting water-related sustainable growth potential in keeping with the 
goals of maintaining waterways in good condition (e.g. fisheries, biomass in water, energy, 
expertise, tourism, services and exports). The development plan will be prepared and 
executed in broad-based cooperation between the administration, businesses and NGOs.    


2. Previously identified measures that have the highest yield expectations for businesses will 
be launched. These include improving administrative steering measures and investing in 
new innovations facilitating national and international growth, and measures supporting 
the export of water-related expertise.  
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Timeframe (mm/yyyy) and phasing 


Phase 1 National blue bioeconomy development plan prepared. 
 


A blue bioeconomy roadmap prepared during Finland's Presidency of the Nordic 
Council of Ministers.  
 


Blue bioeconomy roadmap implemented.  


5/2016 
 


2016 
 
 


2017–2018 


Phase 2 Measures under the national development plan implemented and previously identified 
measures implemented: 
1. Administrative steering methods developed to facilitate the sustainable growth of 
water-related businesses, in keeping with the goals of maintaining waterways in good 
condition. Creating potential for growth for a sustainable aquaculture is a particular 
focus area.  
2. R&D, expertise development and testing platforms. As immediate concrete 
measures, R&D and the building of test platforms will be initiated in cooperation with 
businesses in the sector for the purpose of leveraging next-generation aquaculture 
technology and reusing nutrients leached into waterways. One aim is to develop 
technological solutions that will yield a competitive advantage in production in 
Finland’s circumstances by drawing on Finnish expertise on the cycle of seasons, energy 
efficiency and nutrient recovery. Another aim is to transfer economically viable 
solutions developed elsewhere for reusing nutrients and energy leached into 
waterways that are suitable for Finland’s circumstances and to develop these solutions 
further. 
3. Pioneering and exploiting international business opportunities related to water 
resources and water expertise promoted. A water exports growth programme 
launched and joint ventures promoted, particularly with China and other strategic 
partners. 
 
Additional funding under the measure allocated to measures under the national 
development plan and to actions specified in points 2 and 3 above. 
 
Needs for changes in permit and notification procedures investigated. 
 
Legislative amendments to dismantle norms completed. 
 
The water exports programme and the blue bioeconomy test projects completed. 


2016–2018 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12/2016 
 
12/2017 
 
12/2018 


Resources 2016: EUR 2.0 million  
2017: EUR 2.0 million  
2018: EUR 1.0 million 
Total: EUR 5.0 million 
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KEY PROJECT 5: NATURE POLICY BASED ON TRUST AND FAIR MEANS 


Minister of Agriculture and the Environment Kimmo Tiilikainen 
 
The goal is to safeguard the current level of nature protection and to improve the local 
acceptability of nature protection measures through transparent cooperation and involvement in 
decision making. National and international recreation and nature tourism will be increased. 
 
Measure 1: Increase recreation and nature tourism. 
 


1. The choices and policies outlined in the Roadmap of Tourism will be used. 
2. Obstacles to business growth will be identified and resolved through cross-sectoral 


programme cooperation. New avenues will be explored. One possible such new venture is 
investigating the potential for a demo project concerning a waterways tourism cluster.  


3. An internationalisation programme for nature tourism, Outdoors Finland (Finpro), will be 
launched to improve the capabilities of businesses to develop services in order to 
correspond to demand, to produce ready-made packages and to pursue multi-channel 
communications and marketing. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  1st stage of the recreation and nature tourism development and internationalisation 
programme completed, programme implementation continued. New collaboration with 
businesses launched. Bioeconomy, cleantech and digitalisation project for the 
sustainable waterways tourism cluster launched. Ground rules drawn up for access to 
private lands in nature tourism. 


12/2016 


Phase 2 Development programme completed. Interim review of implementation. 12/2017 


Phase 3  Implementation completed; final report and conclusions for further action. 3/2019 


Resources  2016: - 
2017: - 
2018: - 


 
Measure 2: Establish a national park in 2017 when celebrating the 100th anniversary of Finland’s 
independence.  
 
A national park will be established in 2017, the 100th anniversary year of Finland’s independence. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Planning is completed and implementation can begin. Preliminary actions for selecting 
a national park area and deciding on its location completed; preparations for the 
Government proposal can begin. 


12/2015 


Phase 2 Government proposal for establishing a centenary national park completed.  10/2016  


Phase 3  Government proposal debate in Parliament completed; Act adopted. 3/2017 


Phase 4 Measure completed as planned. Opening ceremony of centenary national park. 6/2017 


Phase 5 New national park in public use; on-site services built. 12/2017 


Resources  2016: EUR 0.5 million  
2017: EUR 2.3 million  
2018: EUR 0.2 million  
Total: EUR 3.0 million 
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Measure 3: Revive migratory and endangered fish populations. 
 
Reviving fish populations will improve the potential for sustainable tourism and the breeding of 
migratory fish, as well as promoting biodiversity and the improvement of the Baltic Sea to an 
ecological status of good quality. 
 


1. The natural reproductive cycle of migratory fish will be restored at top sites listed in the 
National Fish Passage Strategy (pilot sites) by introducing new technology and procedures, 
the aim being to achieve business, employment and wellbeing impacts. The national salmon 
fishing regulatory system will be revised in accordance with the salmon and sea trout 
strategy. The protection of threatened fish species will be intensified. 


2. Measures for the top sites selected on the basis for the National Fish Passage Strategy will 
be planned and timetabled, and their responsibilities allocated. These measures will take 
into account the overall use and management of waterways (good condition goals, 
management of flood and drought risks, recreation and tourism use, renewable energy).  


3. Also, new solutions for managing fish populations in harnessed waterways will be developed 
and introduced in cooperation with local stakeholders. 


 
Timeframe (mm/yyyy) and phasing 
Phase 1 Planning and selection of pilot sites; implementation can begin. 


 


Government Decree on species protection legislation and fin-cutting requirements 
adopted. 


12/2015 


Phase 2 Cooperation groups set up, measures planned and their implementation launched. 
 


Projects concerning fish passages, repairs, experiments in transporting upstream and 
other solutions implemented. 


5/2016 
 


2016–
2018 


Phase 3 Measure completed as planned. Impacts monitored. 12/2018 
Phase 4 Targeted follow-up of research and monitoring; enhanced fisheries supervision. 2015–


2018 
Resources 
  


2016: EUR 1.5 million 
2017: EUR 2.5 million  
2018: EUR 3.0 million  
Total: EUR 7.0 million 
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5 DIGITALISATION, EXPERIMENTATION AND DEREGULATION 


 


 
   


2025: Finland has made a productivity leap in public services and the 
private sector by grasping the opportunities offered by digitalisation, 
dismantling unnecessary regulation and cutting red tape. The flexible
renewal of Finnish society is supported by a management culture based on 
trust, interaction and experimentation. 


Government term objectives for the strategic priority:  
• User-based, one-stop-shop digital public services that improve 


productivity and efficiency have been developed with the help of 
determined management. Public decision-making has been innovative 
and created a favourable operating environment in Finland for digital 
services, Industrial Internet applications and new business models. 
People's everyday lives, business operations, agriculture, investments, 
construction, healthy competition and voluntary activities have been 
markedly facilitated by deregulation, the reduction of the 
administrative burden and improvements to permit processes. Bold 
steps have been taken to reform management and implementation by 
strengthening knowledge-based decision-making and openness and by 
making use of experiments and methods that encourage civic 
participation. 


Public 
services 


digitalised


KEY PROJECTS


Digital 
business 
growth


environ-
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Legal 
provisions 
improved
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KEY PROJECT 1: PUBLIC SERVICES WILL BE DIGITALISED 


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
Public services will be designed to be user-oriented and primarily digital. This will be achieved by a 
reform of practices. This is one of the crucial means for achieving the desired productivity leap in 
public administration. Digitalisation will be a cross-cutting theme in the Government strategy. 
Principles for client-oriented public services will be drawn up. The public sector as a whole will be 
encouraged to commit to automation and the digitalisation of their practices.  
 
Measure 1: Establish principles for the digitalisation of all public services. 
 


1. The digitalisation principles will be prepared. 
2. Digitalisation will be implemented with a client-oriented perspective. 
3. A management model will be drawn up for the principles of digitalisation. 
4. A model for supporting digitalisation and related testing in the public administration will be 


drawn up. Actors in the public sector will be advised to focus on the digitalisation of their 
core services. Advisory services and expertise training will be offered to organisations. 
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin. 10/2015 


Phase 2 Policy for principles of digitalisation established. 12/2015 


Phase 3  Policy for principles of digitalisation adopted by the ministerial working group. 1/2016 


Phase 4  Principles of digitalisation enshrined in legislation as required, and their implementation 
managed and supported.  


12/2017 


Resources  - 


  
Measure 2: Digitalise internal administrative processes and dismantle old processes. 
 


1. From among the development ideas collected, the processes with the greatest impact (e.g. 
the National Income Register and ODA (self-treatment and digital value services)). The 
selected ideas will be processed further, and projects will be launched together with the 
responsible ministry (separate funding provided, see below). 


2. Administrative branches and local authorities (in keeping with the timetable for organising 
the new autonomous regions) will be encouraged to commit to client-oriented automation 
and the digitalisation of their practices. Existing processes and structures will be 
completely dismantled in connection with digitalisation. The work described here will be 
undertaken within the current framework of operational expenditure. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Prioritisation criteria and selection of first projects. 
  
Planning completed, implementation can begin.  
 


Process review in the administrative branches begins with a study conducted by the State 
Treasury.  


9/2015 
 


10/2015 
 


start 
9/2015 


Phase 2 Development ideas for separate funding collected; first experiments prioritised and 
projects set up. Review of processes in the administrative branches by the State Treasury 
completed. 


1/2016 


Phase 3  Process digitalisation begun in the administrative branches. Review of processes in local 
government begun, taking into account the new autonomous region scheme. 


3/2016 
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Phase 4 Presentation of the results from the first developments. Support model for digitalisation 
of internal processes and the dismantling of former processes implemented. Process 
digitalisation begun in the administrative branches and in local government.  


9/2016 


Resources  
 


2016: EUR 33 million (separate funding) 
2017: EUR 33 million (separate funding) 
2018: EUR 34 million (separate funding) 
 
Process automation and digitalisation in the administrative branches and in local government funded 
out of operational expenditure.  
 
All digitalisation investments in public services discussed and given preliminary prioritisation in the 
digitalisation working group. 
 
For digitalisation in expertise and training, separate funding will be allocated from the focus area in 
question; thus, the resources presented here do not cover digitalisation proposals concerning 
expertise or training. Also, the resources do not cover IT system alterations required because of the 
social welfare and healthcare (SOTE) reform. 


 
Measure 3: Request information only once and then use it for all applications. Reinforce citizens’ 
right to access their own information and officials’ access to information for official use.  
  


1. A one-stop-shop service model will be developed for client-oriented usage of essential 
national databases. New open interfaces for accessing the national service architecture will 
be devised to support the service model. A management solution for core data in the 
public administration will be created, and distribution of public data will be increased. The 
service model will be tried out in knowledge-based management. In order to improve the 
knowledge base in the planning and steering of public finances, financial data management 
processes and information management practices will be integrated according to the 
operating model presented in the Kuntatieto (Local government information) programme. 


2. A proposal for an Information Management Act will be prepared (responsible body: 
Ministry of Finance / JulkICT). The new Act will bring together the general provisions 
currently found in several Acts concerning the management, publicity, use and the 
archiving of information. The new Information Management Act will establish a unified 
operating model for information management, the use of databases and citizens’ rights. It 
will also enable the digitalisation of public services. 
 


Timeframe (mm/yyyy) and phasing 


Phase 1  Planning completed, implementation can begin.  
Preliminary investigation stage and project planning. 
Pre-preparation of legislation. 


12/2015 


Phase 2 Indicators for monitoring the implementation of the Government Programme, and for 
steering public finances, created for Government; leveraging the information generated 
under the new service model.  


3/2016 


Phase 3  Trials of interfaces and systems begun; service model and its organisation planned; 
legislative amendments submitted to Parliament.  


3/2017 


Phase 4 Legislation enters into force; legislative amendments added to if necessary; operating 
model launched and the introduction of systems begun. 


3/2018 


Phase 5 Measure completed as planned. Operating model and systems in production use. 1/2019 


Resources  
 


This measure will be funded out of the EUR 100 million reserved for measure 2 in this key project. 
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KEY PROJECT 2: A GROWTH ENVIRONMENT WILL BE CREATED FOR DIGITAL 
BUSINESS OPERATIONS 


Minister of Transport and Communications Anne Berner 
 
The goal is to create a favourable operating environment for digital services and new business 
models. In this key project, a regulatory and operating environment will be outlined that fosters 
innovation and new services. Big data and robotisation will be leveraged to create new businesses 
and new practices. Information security will be ensured, which will lead to increased 
competitiveness. 
 
Measure 1: Establish an Internet of Things programme to coordinate the ministries' activities. 
 


1. A programme will be set up to achieve a change in business practices embracing the 
potential of digitalisation. The programme will achieve a comprehensive improvement in 
the operating potential of companies in Finland in a digitalised operating environment (the 
Internet of Things programme). This will be a joint effort by businesses and the public 
sector. The programme will boost digital services and experiments in cloud computing 
environments, besides making Finland an attractive investment target for new technology 
companies and augmenting the international operations of Finnish businesses. Incentives 
for digital commodities, new earnings models and innovative enterprises will be created in 
the programme.  


2. The programme will focus specifically on identifying digital service platforms and 
ecosystems, and on fostering their growth. This will involve focusing existing and new R&D 
and innovation programmes on the development of digital services, business models and 
value networks (e.g. the 5th Gear, Industrial Internet and Bits of Health programmes of 
TEKES and internationalisation support for businesses). Regional and thematic innovation 
clusters (Digile, FIMECC, FIIF) have research programmes related to the Internet of Things. 
The programme will also involve an evaluation of how to leverage the EU growth fund for 
project funding and an evaluation of the actors or clusters bringing together and enhancing 
expertise. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Programme work plan completed and measures outlined.  10/2015 


Phase 2 Programme launched. 11/2015 


Phase 3  Interim evaluation of the progress of the measure. Survey of how the measures 
progressed, amendments and corrective actions as required. 


3/2017 


Phase 4  Measures under the programme mainly completed.  1/2018 


Resources 2016: -  
2017: -  
2018: -  
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Measure 2: Build a growth environment for digital transport services. 
 
Innovation and service platforms will be promoted in sectors where the public administration 
plays a role in terms of the functioning of the markets, as with the broad deployment of the 
‘mobility as a service’ concept. The growth environment will be created particularly through 
legislative amendments and experiments. 
 


1. Obstacles to entry to market will be dismantled and the offering of new service concepts 
based on digital information will be facilitated. The aim is to achieve transport services of 
high quality that are affordable and meet user needs. The broad introduction of the 
‘mobility as a service’ concept will foster the emergence of data-based services, besides 
activating existing businesses to develop new, innovative services for the national and 
international markets and attracting new start-up enterprises to the transport sector. 
Particular attention will be paid to the leveraging of big data for a variety of purposes, e.g. 
real-time monitoring of road conditions. 


2. Another aim is to find operating models that may be used to create broader new 
opportunities for businesses in various sectors, particularly SMEs, and for improvements in 
product development, private-sector services and exportable service expertise, leading to 
the creation of new jobs. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Strategic policy for developing infrastructure as a platform for digital services. 9/2015 


Phase 2 Legislative amendments enabling innovative transport services prepared in projects so that 
the legislation would enter into force in 2017 at the latest. (Related to key project 3: Legal 
provisions will be improved. The legislation will also implement the overall reform of 
passenger, mail and goods transport services entered under the structural policy reforms in 
the Government Programme as a means of cutting local government expenditure.) 
  
The transport lab will be established as a permanent forum for experimental projects for 
the period 2016–2020.  
 
Transport Code, stage 1. 


9/2015 
 
 
 
 
 
6/2016 


Phase 3  Transport Code, stage 2. 
 


Transport Code, stage 3. 


2017 
 


2018 


Phase 4  New experiments launched (e.g. the mobility-as-a-service trial in the archipelago) and the 
Smart Countryside concept implemented as one of the experiments to foster the 
development of new, customer-oriented service solutions and to support living and 
entrepreneurship in rural areas. 


2016–
2018 


Resources 2016:  -  
2017:  -  
2018:  -  
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Measure 3: Draw up an information security strategy to boost confidence in the Internet and 
digital practices. 
 
This will be a comprehensive strategy drawn up jointly by the central government and businesses, 
focusing on boosting Finnish competitiveness and export potential, development of the digital 
internal market of the EU and securing privacy and other fundamental rights. The essential thing 
here is to remove obstacles from the development of a market for safe and dependable digital 
commodities, and to improve information security competence and risk management in various 
sectors. The strategy will address events that erode confidence such as information security 
breaches and extensive violations of privacy online. The strategy aims to achieve a change 
whereby information security will be incorporated as a standard feature in various systems, 
services and terminal devices.  
 


1. The legislative amendments required by the EU Network and Information Security (NIS) 
Directive currently under preparation will be implemented as part of the strategy. At the 
same time, an assessment will be conducted of the impact of national legislation on the 
potential of citizens and businesses to use IT-enabled services and business models safely, 
and to manage the related risks. 


2. The strategy is intended to increase the supply and use of commercial information 
encryption and protection methods. Implementation of the strategy will result in 
information security improvements to terminal devices, operating systems, browsers, 
search engines, communications applications, cloud services and other essential ICT 
commodities. Measures undertaken under the strategy will also improve the compatibility, 
transparency and verifiability of the information security properties of digital commodities. 
Capabilities for detecting and resolving information security anomalies will be reinforced, 
and consideration given to attracting to Finland companies that can offer information 
security expertise and information security services that are crucial for Finnish businesses.  


3. The role of the central government is to foster trust by ensuring the functioning of 
legislation, adding to information security expertise for its part and pursuing an active role 
in international forums. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Working group consisting of producers and users of reliable digital commodities set up to 
support the preparation of strategic targets, and to assess means for the central 
government and the private sector to attain the targets.  


9/2015 


Phase 2 Adoption of a confidence-inspiring information security strategy. 2/2016 


Phase 3  Checkpoint for the launching of the implementation plan; amendments and corrective 
actions if required. 


8/2016 


Phase 4 Legislative amendments required under the EU Network and Information Security 
Directive enacted, and the impact of national legislation on information security evaluated.  


2016–
2017 


Phase 5  Measure completed as planned. 12/2018 


Resources 2016:  -  
2017:  -  
2018:  -  
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Measure 4: Increase the development and use of robotics in Finland. 
 
The development and more widespread use of robotics and automation solutions will be a 
significant factor in the future of Finnish businesses and organisations. These solutions can 
significantly boost the efficiency and competitiveness of Finnish industry, services and information 
work.  
 


1. Expertise will be attracted to Finland by providing an experiment-friendly environment. 
The task of the public administration is to ensure that legislation allows for this and to 
allocate existing funding to innovations supporting the entry of businesses to the markets. 
Closer cooperation between the public and private sectors will be pursued. 


2. In Finland, the potential of robotics and automation has been explored in various contexts 
(e.g. in Industry as part of a thriving business structure, Ministry of Employment and the 
Economy report 20/2014 and in the ongoing Future digital manufacturing technologies and 
systems programme of FIMECC); however, no comprehensive measures to support this 
have been undertaken to date. Accordingly, it is necessary to identify relevant measures 
that will boost progress; to this end, each administrative branch will draw up an 
automation/robotisation promotion plan. At the same time, the potential for running 
experiments in specific administrative branches, such as social welfare and healthcare, will 
be explored. The ultimate aim is to boost the efficiency and competitiveness of Finnish 
industry, services and information work significantly. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 Smart automation promotion plan for transport published. 
 


Planning completed for other administrative branches and implementation can begin. The 
recommendations of the artificial intelligence and robotics strategy (AiRo) completed at the 
beginning of 2015 used as input, among other things. 


9/2015 


Phase 2 International benchmark comparison on measures in principal comparable countries 
completed. 


12/2015 


Phase 3  The following to be explored in more detail: 1) impacts of robotisation (e.g. labour market 
and economy, competence needs in Finland, for instance through the analysis, assessment 
and research functions of Government (TEAS); 2) potential for funding development 
projects; and 3) working with actors in the field of robotics/automation to identify 
regulatory hindrances and other bottlenecks.  
 
Measures requiring strategic decisions submitted to the Government. 


2/2016 


Phase 4 An automation/robotisation promotion plan drawn up in every administrative branch. 
Potential for pilot projects in certain administrative sectors assessed.  


9/2016 


Phase 5  Promotion plans implemented.  12/2018 


Resources 2016:  -  
2017:  -  
2018:  -  
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Measure 5: Increase usage of big data and business based on big data in Finland, and the launch 
of pilots based on My Data.  
 
The goal is to create potential for new business focusing on the leveraging and dissemination of 
data, and to achieve significant growth in this field.  
 
Personal data may only be used if such use is justified by benefits to citizens. Also, consent must 
be obtained from citizens for the handling of their data and their privacy respected. Joint efforts to 
improve public confidence in privacy will help encourage citizens and businesses to disclose their 
data to other businesses as material for new kinds of business and services. New business can be 
generated by facilitating a more efficient and more understandable procedure for giving consent 
for accessing personal data. 
 
The operations of today’s most successful businesses are data-oriented. Unnecessary hindrances 
and bottlenecks in the leveraging and dissemination of data must be found and eliminated. The 
central government can support these efforts by evaluating whether the privacy protection 
legislation governing such business is up to date, by exploring alternative control methods and 
through pilot projects.  
 


1. An implementation plan for leveraging big data and for piloting My Data will be drawn up 
(based on the Big Data Strategy of the Ministry of Transport and Communications, 8/2014). 


2. An investigation of the legal impacts of using big data and My Data will be conducted. 
3. Any legislative amendments required will be enacted. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1 An implementation plan for leveraging big data and for piloting My Data will be drawn up 
(based on the Big Data Strategy of the Ministry of Transport and Communications, 8/2014). 
Implementation focused on the use of existing platforms and actors (such as the Finnish 
Industrial Internet Forum, the Big Data Forum and educational and research institutions) 
and drawing on the results of earlier research programmes. 


10/2015 


Phase 2 Investigation of the legal impacts of using big data and My Data (data ownership, privacy 
protection, copyright, data transfer) conducted. New research findings on the impacts of 
leveraging big data available (VNK TEAS 2015 theme 1.5/Etla). Process for enacting any 
required legislative amendments begun. 
 


Measures requiring strategic decisions submitted to the Government.  


1/2016 
 
 
 
 


2/2016 


Phase 3  Survey of how measures progressed, amendments and corrective actions as required. For 
instance, several projects drawing on big data ongoing in the administrative branch of the 
Ministry of Social Affairs and Health. New research findings and recommendations (VNK 
TEAS 2015 theme 1.5 / big data) for formulating more accurate indicators and measures, 
and for specifying budget impacts. 


5/2016 


Phase 4 Checkpoint for measures in progress, amended as necessary. 5/2017 


Phase 5  Measures completed as planned. Effectiveness of the measures evaluated. 1/2018 


Resources 2016:  -  
2017:  -  
2018:  -  
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KEY PROJECT 3: LEGAL PROVISIONS WILL BE IMPROVED  


Minister of Transport and Communications Anne Berner 
 
The goal is regulation that is enabling, deregulation and the reduction of the administrative 
burden. The everyday lives of citizens will be eased, competitiveness boosted, and market access 
and digitalisation will be promoted.  
 
Measure 1: Cut through red tape, deregulate where regulations are unnecessary and revise 
legislation as required. Measure 1 is to be implemented in each ministry (administrative branch) 
under the direction of the responsible minister. 
 


1. Regulation simplification and deregulation will be coordinated through a cross-sectoral 
executive group. 


2. Criteria for the outcomes of deregulation will be established. 
3. Any required legislative amendments will be enacted quickly and systematically. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Analysis of Acts, Decrees and other regulatory instruments begun immediately.  


Phase 2 List drawn up of legislation to be amended or repealed.  12/2015 


Phase 3  Together with the impact assessment expert unit, criteria (indicators) established for 
evaluating and monitoring the results of legislative streamlining, regulation simplification 
and deregulation. 
 


Proposals for amending legislation prepared in 2016–2017 together with lobbying at the EU 
and international levels. Lower-level regulations repealed.  


5/2016 
 
 
 


2016–
2017 


Phase 4 Latest Government proposals concerning amendments submitted to Parliament. 12/2017 


Phase 5 National legislation overhaul completed. 12/2018 


Resources 2016:  -  
2017:  -  
2018:  -  


 
Measure 2: Make permit and complaint processes smoother and issue a public service promise 
on such processes. 
 


1. A public service promise will be issued and included in the performance management of 
Government agencies. 


2. Processes will be systematically revised. 
3. Further adoption of notification procedures will be promoted. 
4. Online services for permit and complaint processes will be developed. 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Public service promise prepared and published. Also included in the performance 
management of Government agencies. 


12/2015 


Phase 2 Permit and complaint processes evaluated and needs for reform presented. Agencies 
encouraged to commit to updating their permit practices. 


2/2016 


Phase 3  Online services (e-transactions) developed to ease permit and complaint processes. 2016 


Phase 4 Adopting notification procedures within the bounds of EU legislation. 2017 


Phase 5 All measures completed. 12/2018 


Resources 2016:  -  
2017:  -  
2018:  -  
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Measure 3: Minimise the number of complaints filed by authorities against other authorities, 
e.g. through an advance negotiation procedure. 
 
As part of the process to streamline regulation, complaint and appeal processes will be 
systematically reviewed and the necessary legislative amendments enacted. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1  Regulation streamlining regarding complaint and appeal processes begun. autumn 
2015 


Phase 2 Required legislative amendments enacted. 6/2016 


Phase 3  Authorities’ consultation procedures harmonised (e.g. by standardising the use of 
advance hearings or talks). 


 


Phase 4  All measures completed. 12/2018 
(2019) 


Resources 2016:  -  
2017:  -  
2018:  -  


 
Measure 4: Establish a body charged with the task of ensuring the high-quality impact 
assessment of legislation within the Government.  
 
The principal task of the impact assessment body is to evaluate financial impacts, including 
impacts on private individuals and businesses (administrative burden) as well as impacts on the 
tasks and obligations of local authorities. This expert body is set up as a committee. 
 
The impact assessment body is an independent, permanent expert body. A secretariat with 
competence in legislative preparation and impact assessments will be set up to support the 
committee in preparation and presentation. One of the tasks of the impact assessment body is to 
help the Government determine indicators for measuring and monitoring the economic impacts of 
streamlining legislation, simplifying regulations and deregulation. See Measure 1. 
 
Timeframe 
(mm/yyyy) 
and phasing 


Implementation preparation begun immediately; the new function to start up on 1 
January 2016. 


 


Phase 1  Procedure and criteria for appointing the committee completed; legislative 
amendment proposals prepared jointly by the Prime Minister’s Office and the Ministry 
of Justice completed. 
Government discussion. 


10/2015 


Phase 2 Committee composition decided and secretariat recruitment prepared so that the 
committee can begin its work on 1 January 2016. 


11/2015 


Phase 3  Legislation enters into force.  
Committee and secretariat begin work. 


1/2016 


Phase 4  Measure completed as planned. 1/2016 


Resources 2016:  proposed Government TAE 2016  
2017:   
2018:    
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KEY PROJECT 4: A CULTURE OF EXPERIMENTATION WILL BE INTRODUCED  


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
Experimentation will aim at innovative solutions, improvements in services, the promotion of 
individual initiative and entrepreneurship, and the strengthening of regional and local decision-
making and cooperation. 
 
Measure 1: A culture of experimentation will be introduced. 
 
Willingness and competence to experiment will be enhanced in order to foster a culture of 
experimentation.  
Experiments include an experimental programme and legislative amendments facilitating such 
experiments.  
 
The experimental programme will function on three levels: 1) the strategic level (e.g. experiments 
entered in the Government Programme: basic income, language studies, service voucher system, 
service initiatives and a free municipality trial); 2) the experiment cluster / partner level 
(experiments which promote the Government’s goals and require Government support but which 
are conducted by local authorities, regions, NGOs or businesses); and 3) the grass-roots level (the 
civil society).  
 


1. The three-level programme will be implemented on the umbrella principle: all actors are 
independent but provided with certain shared support measures, such as the services of an 
‘experiment bureau’, a peer community, competence improvement and communications.  


2. A website promoting experimental activities will be set up as a forum for actors in 
experimentation, for sharing information and for publishing problems and solutions 
encountered. Public challenges and ideas competitions will be organised to encourage 
experimentation. 


3. Legislation will be amended to facilitate experimentation, including the Local Government 
Act; obstacles to experimentation will be eliminated. A parliamentary advisory board will 
be appointed to promote experimentation. 


4. Public procurement will also be used as an active tool for promoting experiments and 
reforms. Setting up an experiment fund will be explored. The experiment fund would be a 
facility with funding for instance of EUR 15 million from a variety of funding providers. 
These funding providers might be local authorities (Association of Finnish Local and 
Regional Authorities), regions, businesses, foundations and NGOs. Drawing on European 
structural funds will also be explored. The experimentation function would be responsible 
for the fund. 
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Timeframe (mm/yyyy) and phasing 


Phase 1  Experimentation programme planning completed and implementation can begin. 
Experimentation coordination organised (Prime Minister’s Office).  
 


Resourcing provided for strategic-level experimentation entered in the Government 
Programme. Parliamentary advisory board appointed. 


9/2015 
 


 
10/2015 


Phase 2  First strategic experiments launched, and changes in operating culture achieved at the 
cluster and operational levels. Website aiming at eliminating obstacles to 
experimentation set up. Investigation on the experimentation fund completed.  


6/2016 


Phase 3  First experiences gained from strategic-level experiments. Number of experiments 
increased, obstacles to experiments eliminated and deregulation proceeded with as a 
result of experiments. Evidence, documentation and experiential information gained 
on how change can be promoted through experimentation. Legislative amendments 
and overview by the Government.  


6/2017 


Phase 4  Experimentation programme evaluation launched. 
Knowledge and experience concerning changes in procedures gained through 
experimentation verifiably conveyed to decision-making and preparation functions. 


4/2018 


Phase 5  Experimentation programme concluded. Measure completed as planned. 12/2018 


Resources EUR Comment 


2016 2–3 person-years and EUR 
300,000 in operating 
expenditure appropriations 
(TEAS budget item). 


Note! Funding for strategic-level experiments entered in the 
Government Programme allocated separately via the relevant key 
projects.  
Potential for separate experimentation fund investigated. 


2017 2–3 person-years and EUR 
200,000 in operating 
expenditure appropriations 
(TEAS budget item) (funding 
not found), experimentation 
fund to be investigated. 


 


2018 2–3 person-years and EUR 
300,000 in operating 
expenditure appropriations 
(TEAS budget item). 
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KEY PROJECT 5: MANAGEMENT AND IMPLEMENTATION WILL BE IMPROVED  


Minister of Local Government and Public Reforms Anu Vehviläinen 


 
Government and central government management processes will be reconciled with the 
Government's strategy work. Knowledge-based management and implementation reaching across 
administrative branches will be strengthened.  
 
Measure 1: Improve management of public administration through strategy-based goals. 
 
Government and central government management processes will be reconciled with the 
Government's strategy work and decision making; qualitative goals will also be set and monitoring 
provided. Management reforms will strengthen implementation capability and the knowledge-
based attainment of cross-sectoral goals in the Government Programme.  
 


1. A Government management operational programme will be drawn up by the end of 
October 2015. The entire Government and key civil servants will be encouraged to commit 
to the execution of cross-sectoral projects. Persons with management experience outside 
the central government administration will be consulted in the preparation of the 
operational programme. 


2. Reforms in central government according to the proposals of the Parliamentary Committee 
on the Structure of the Central Administration Reform Project (Kehu committee) will be 
continued by strengthening the Government's strategic steering and implementation 
capability, and by improving unity in governance. Cross-sectoral preparation by civil 
servants for reforming ministries' internal management systems will be launched (2016–
2017). 


3. A feasibility study on unified governance in Finland will be conducted (cf. the model 
already in use in Sweden) (December 2016). 


4. Management concept pilots (e.g. Lean, Six Sigma) will be implemented to explore the 
optimisation of Government structure, i.e. simultaneous maximising of client satisfaction 
and resource efficiency (2016–2018). 


5. Cross-sectoral mobility and learning in management will be boosted. 
6. Professionalism in public management will be reinforced; readiness to respond to changes 


in public administration in Finland and other OECD countries will also be improved (World 
class management) (June 2016 – December 2017). 


 
Timeframe (mm/yyyy) and phasing 


Phase 1  Management operational programme completed. 10/2015 


Phase 2  Experiments for management and implementation concepts launched.  12/2015 


Phase 3  Report on a unified Government completed.  12/2016 


Phase 4 Ministries’ internal management systems reformed and unified.  12/2017 


Phase 5 Operational programme completed. Experiments concluded.  12/2018 


Resources 2016: 
2017: 
2018:  
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6 REFORMS  


 
 
 
 
 
 
 
 


  


Government term objective: 
• The Government will improve the sustainability of public finances with the 


following structural reforms. The goal is for the implemented solutions to 
have economic effects totalling at least EUR 4 billion. Before the legislative
proposals are submitted and implemented, their impact on the sustainability
gap as sought through the reforms will be assessed.


Social 
welfare and 
healthcare


reform (Sote
reform)


KEY PROJECTS


Local
govern-


ment duties
and 


obligations


Munici-
pality of the 


future


Regional
administrati


on reform


Central 
administ-


ration
reform
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REFORM 1: REFORM OF SOCIAL WELFARE AND HEALTHCARE 


Minister of Family Affairs and Social Services Juha Rehula 


 
The goal is to transfer the responsibility for providing public social welfare and healthcare services 
from local authorities to larger autonomous regions. A complete horizontal and vertical integration 
of services provided by these autonomous regions will be executed. The aim is to create a 
streamlined entity out of the service chains that are vital for residents’ health and wellbeing. The 
reform will narrow wellbeing and health differentials in the population and bring costs under 
control. 
 


Measure 1: National social welfare and healthcare reform (SOTE reform).  
 


In this reform, the responsibility for providing social welfare and healthcare services will be 
transferred from local authorities to larger autonomous regions (SOTE regions). Regional councils 
for the SOTE regions will be elected by direct popular vote. The number of regions and their 
geographical placement will be determined in further preparation of the reform so that the 
number of regions will be feasible in terms of the successful provision of social welfare and 
healthcare services and cost control; no more than 19 regions. 
 
SOTE regions will have the independent power to decide on how to provide the services for which 
they are responsible. They may provide services themselves and/or outsource them to private and 
third-sector service providers. ICT and digitalisation will be leveraged in providing the services. 
Funding for the autonomous regions will at least initially be provided by the central government. 
 
The reform will require the enactment of a new act on social welfare services and a separate 
implementation act concerning its entry into force. Amendments will also need to be made to the 
Act on Transfers to Local Government and to tax legislation. It may also be necessary to enact a 
separate act on autonomous regions larger than municipalities. The reform will in any case require 
amendments to be enacted to dozens of other acts. 
 
In the second phase of the reform, the current multiple-channel funding system will be simplified. 
The potential for broadening the range of choices available to clients will also be explored. The 
aim is to improve basic services and to guarantee rapid access to services. 
 
The purpose of the structural reform in social welfare and healthcare services is to narrow 
wellbeing and health differentials in the population and to control costs. The aim is to create a 
streamlined entity out of the service chains that are vital for residents’ health and wellbeing 
through improving basic services. The financial viability of service organisers will be strengthened. 
This will have a significant impact on the sustainability gap in public finances. 
 
The reform dovetails with a separate local government reform also included under the strategic 
goal. 
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Timeframe (mm/yyyy) and phasing 


Phase 1  Decision on the number of regions and basic funding model.  10/2015 


Phase 2 Policies on iCT steering, coordination of building investments and election principles.  12/2015 


Phase 3 Act on service organisation circulated for comment.  4/2016 


Phase 4 Government proposal submitted to Parliament.  10/2016 


Phase 5  Social welfare and healthcare implementation act enters into force. 7/2017 


Phase 6 Election and transitional administration. 2017–2018  


Phase 7 Responsibility for organising services transferred from local authorities to SOTE regions. 1/2019 


Resources  
 


With the implementation of this reform, the responsibility for providing social welfare and healthcare 
services will be transferred from local authorities to autonomous regions larger than a single 
municipality. With the removal of this responsibility, the liability of local authorities to pay for social 
welfare and healthcare services will also be removed. Local authorities will thus not be liable for 
funding the execution of the reform. The preparation and implementation of the reform will be paid 
for out of central government funds. 
 
Because of the extent of the reform, preparation will require additional resources at the Ministry of 
Social Affairs and Health and the Ministry of Finance. Separate studies must also be commissioned 
from outside the relevant ministries. 
 
An organisation preparing for implementation of the reform will be set up for the new autonomous 
regions to be established (no more than 19). Preparations for the transfer of responsibility must 
include provisions for instance for the transfer of personnel, property arrangements, IT system 
compatibility as well as the revision of service and other agreements. The first elections in the 
autonomous regions must be held. 
 
Coordination of ICT, digitalisation and best practices will be ensured in implementing the reform. 
 
The costs of all of the above will be established and funding decided on as the preparation progresses. 
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REFORM 2: CUTTING LOCAL GOVERNMENT COSTS BY REMOVING TASKS AND 
OBLIGATIONS  


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
The goal is to reduce local government expenditure by EUR 1 billion. 
 
Measure 1: Remove tasks and obligations from local authorities. 
 
An operational programme for reducing the tasks and obligations of local authorities will be 
prepared.  
 
1. The tasks of local government will be reduced and narrowed. A preliminary listing will be made 
of statutory local government tasks to be transferred to central government, businesses or NGOs 
in whole or in part, or to be no longer provided for by law at all. 
2. Obligations of local authorities will be reduced and made more flexible. Potential changes will 
be selected separately for each obligation category.  
3. Smoother, cross-sectoral operating potential will be created. Service packages will be 
determined and sectoral obstacles and inflexibilities related to their implementation eliminated.  
4. The ‘free municipality’ experiment and other local government experiments will be launched 
and fast-tracked. Experiments will be implemented in matters that do not require legislative 
amendments. Experimentation will be facilitated through permanent legislation in specifically 
defined domains. 
5. The principles of regulatory policy and the steering of local government tasks will be reformed. 
6. Local authorities’ fee income will be increased, and publicly subsidised passenger transport will 
be reformed. 
7. Indicators for local authorities’ production costs will be created. 
8. A service-specific information collecting system for local government will be set up. 


  
Timeframe (mm/yyyy) and phasing 


Phase 1 Selection of change proposals and the inclusion of proposals in the operational programme. 
Proposal submitted to the Government budget discussion. 


8/2015 


Phase 2 Specification of legislative amendments, timetabling and preparation by ministries. Detailed 
joint plan and proposals for legislative amendments concerning the reduction of local 
government tasks and obligations submitted to the Government for approval. 


12/2015 


Phase 3  Overview of estimated cost savings under the plan, and completed cost savings estimates.  3/2016 


Phase 4 Preparation of Government proposals by ministries, submitted to Parliament and debated 
so that the legislation enters into force on a case-by-case basis as determined in the plan 
drawn up in Phase 2.  


2016–
2017 


Resources  
 


2016: -  
2017: -  
2018: -  
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REFORM 3: MUNICIPALITY OF THE FUTURE 


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
The goal is to define the role and duties of local authorities and the relationship of municipalities to 
the new autonomous regions. The system of Government transfers regarding basic services will be 
reformed. 
 
Measure 1: Define the role, tasks and new practices of local authorities. 
 
Changes in the role and status of municipalities in the wake of the SOTE reform and the 
establishment of autonomous regions will be outlined through parliamentary discussion. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1 Research and investigation material collated for outlining the parliamentary discussion.  
 
Parliamentary working group appointed. Required separate investigations launched. 


 
 
autumn 
2015 


Phase 2 Working group’s preliminary proposals concerning the role of local authorities from the 
perspectives of vitality, entrepreneurship, employment and the promotion of health and 
wellbeing. 


12/2016 


Phase 3  Change support programme for local authorities. 2017–
2020 


Phase 4 Any legislative amendments required / Government proposals. 2017- 


Phase 5 Government proposals enter into force.  1/2019 


Resources  
 


2016: -  
2017: -  
2018: -  


 
Measure 2: Revise the system of central government transfers for basic services. 
 
With the changes in the role and tasks of local government, the existing system of central 
government transfers for basic services will be revised and updated. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1 Preparation launched, coordinated with the preparation and establishment of the 
autonomous regions. 


autumn 
2015 


Phase 2 Government proposal for legislation concerning central government transfers for basic 
services that remain the responsibility of local authorities submitted to Parliament, 
coordinated with the timetable of preparing for the establishment of the autonomous 
regions. 


 


Phase 3 Act enters into force, measure completed as planned.  


Resources  
 


2016: -  
2017: -  
2018: -  
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REFORM 4: REGIONAL ADMINISTRATION REFORM 


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
The goal being to coordinate the central government’s regional administration and provincial 
administration;. A separate decision will be made aimed at simplifying the arrangement of public 
regional administration (central government, regions and municipalities). 
 
Measure 1: Regional administration reform. 
 
With respect to the coordination of the central government’s regional administration and 
provincial administration, a separate decision will be made aimed at simplifying the arrangement 
of public regional administration (central government, regions and municipalities). The primary 
solution is centralising functions in autonomous regions whose tasks and authority are clearly 
defined. A project will be set up to prepare for the regional administration reform. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1 Government policy decision on the coordinating of the central government’s regional 
administration and provincial administration once the basic decision on the SOTE 
reform has been made (decision on regional division). A regional administration 
reform project set up based on the Government’s policy decision. 


1/2016 


Phase 2 Preparation complete.  4/2016 


Phase 3  Draft Government proposal and other proposals completed. 12/2016 


Phase 4 Government proposal submitted to Parliament. 5/2017 


Phase 5 Legislation enters into force. 1/2019 


Resources  
 


2016: -  
2017: -  
2018: -  
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REFORM 5: CENTRAL ADMINISTRATION REFORM 


Minister of Local Government and Public Reforms Anu Vehviläinen 
 
The aim is to create a central administration with a clear structure, steering and management 
systems with the capability for change and risk management, and with client-oriented, primarily 
electronic services. The big picture will be managed across administrative and sectoral boundaries. 
 
Measure 1: Central administration reform. 
 
The reform of the central administration’s agency structure will continue immediately, based on 
the development principles adopted in the KEHU and VIRSU projects with respect to: 


1. clear structure and governance 
2. national competence 
3. customer perspective 
4. digital services 
5. capacity for change and risk management 
6. cooperation of public administration in customer service 


 
In the reform, particular attention will be paid to clarifying the management system as well as to 
overall management that crosses administrative sector boundaries. The Government will 
implement the reform while at the same time adhering to good human resources policy. 
 
A project will be set up to prepare for the central administration reform. 
 
Timeframe (mm/yyyy) and phasing 


Phase 1 Central administration reform project set up based on the Government’s policy 
decision. 


1/2016 


Phase 2 Preparation complete. 4/2016 


Phase 3  Draft Government proposal and other proposals completed. 12/2016 


Phase 4 Government proposal submitted to Parliament. 5/2017 


Phase 5 Legislation enters into force. 1/2019 


Resources  
 


2016:  -   
2017:  -  
2018:  -  
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7 CORNERSTONE PROJECTS OF THE GOVERNMENT  
 
Project 1: Foreign and Security Policy Report 


- Begun in early autumn 2015, completed in spring 2016.  
 


Project 2: National programme implementing the global sustainable development action plan 
- Completed 2016. 


 
Project 3: Finland’s development policy outline, including connections to the global sustainable 
development action plan 


- Autumn 2015. 
 


Project 4: Defence Report 
- Begun in early autumn 2015, completed in spring 2017. 


 
Project 5: Implementation of the Defence Forces’ strategic capability projects  


- Navy warship replacement project: begun in 2015, calls for tender sent out in 2016, 
investment decision made in 2019. 


- Hornet fleet capabilities replacement project: begun in 2015, calls for tender sent out in 
2018, investment decision made during the following electoral period in 2021. 


 
Project 6: Arctic strategy update 


- Begun in 10/2015, including consultant report to further specify the business plan of 
the Arctic Centre of Excellence.  
 


Project 7: Cybersecurity safeguarding the everyday lives of citizens and fostering business 
growth 


- A cybersecurity investigation will be conducted and cybersecurity legislation drafted. 
 


Project 8: Legislative basis for cross-border intelligence and telecommunications intelligence 
- Begun 10/2015, completed 6/2016.  


 
Project 9: Implementation of the Programme for the Reform of the Administration of Justice, 
including structural reform of the District Courts, merger of the Supreme Courts, judiciary 
agency 


- Implementation of the programme was begun in 2013. Most of the projects in the 
programme are under preparation, some already completed. Completed 2025. 
 


Project 10: Government Report on the Future 
- Begun in autumn 2015, completed by the end of 2018. 


 
Project 11: Government Report on Internal Security 


- Begun 9/2015, completed 2/2016. 
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