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Abstract 

This study examined the operational planning, implementation and execution issues of 

major sport events, as well as the mitigation and management strategies used to address 

these issues, with the aim of determining best practices in sport event operational 

planning. The three Research Questions were: 1) What can previous major sport events 

provide to guide the operational management of future events? 2) What are the 

operational issues that arise in the planning and execution of a major sport event, how are 

they mitigated and what are the strategies used to deal with these issues? 3) What are the 

best practices for sport event operational planning and how can these practices aid future 

events? Data collection involved a modified Delphi technique that consisted of one round 

of in-depth interviews followed by two rounds of questionnaires. Both data collection and 

analysis were guided by an adaptation of the work of Parent, Rouillard & Leopkey (2011) 

with a focus on previously established issue and strategy categories. The results 

provided a list of Top 26 Prominent Issues and Top 17 Prominent Strategies with 

additional issue-strategy links that can be used to aid event managers producing future 

major sport events. The following issue categories emerged as having had the highest 

impact on previous major sport events that participants had managed: timing, funding and 

knowledge management. In addition, participants used strategies from the following 

categories most frequently: other, formalized agreements and communication.   

Keywords: Delphi, major sport events, issues, strategies, best practices  
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Chapter One: Introduction 

Background 
	  
 Major sport events are highly prominent in today’s sport culture. They are often 

referred to in different ways, including mega-events (Roche, 2000), mega sporting events 

(Byers, Slack & Parent, 2012) and hallmark events (Ritchie, 1984). The varying terms 

share similarities, with common themes being mentioned, such as size of the event, 

economic and tourism impact, being held regularly but often on a one-off basis per city, 

and duration of event (Bowdin, Allen, Harris, McDonnell & O’Toole, 2012;	  Byers, 

Slack, & Parent, 2012; Getz, 1997; Ritchie, 1984). Throughout this document a large- 

scale sporting event will be called a major sport event, which Doherty (2009) referred to 

as a one-time or perhaps annual sport competition, as opposed to a league. Examples of 

major sport events that can be categorized this way include the Olympic Games, the Pan 

Am Games, the Commonwealth Games, the Fédération Internationale de Football 

Association (FIFA) World Cup tournaments and various other local, collegiate, national 

and international sport competitions. The prominence of the aforementioned major sport 

events has led to an abundance of event management literature utilizing these events as 

case studies, with a focus on various event management topics, which is discussed in 

detail in Chapter Two.   

The Researcher. 
	  
 The researcher’s interest in major sport events stemmed from a volunteer 

experience with the Canadian Olympic Committee (COC) at the London 2012 Olympic 

Games. This experience became possible when the researcher took a semester abroad in 
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England as part of her four-year Sport Management undergraduate degree from Brock 

University. During this volunteer experience the researcher was able to acknowledge that 

her volunteer position, with one Olympic team, was small in comparison to the overall 

size of the event.  This thought process has led the researcher to want to understand major 

sport events on a wider scale, specifically in regards to their operational planning. With 

major sport events taking place so frequently it is the hope of the researcher to contribute 

to the literature on the operational planning of these events in order to aid in the 

efficiency and effectiveness of future events. The researcher also seeks a career in event 

management, with a specific focus on major sport events, and feels this research will 

assist in this goal.  

Outline of Research  
	  

The purpose of this study was to examine the operational planning, implementation 

and execution issues of major sport events, as well as the mitigation and management 

strategies used to address these issues, with the aim of determining best practices in sport 

event operational planning. The research questions underlying this thesis are as follows: 

1) What can previous major sport events provide to guide the operational 

management of future events? 

2) What are the operational issues that arise in the planning and execution of a major 

sport event, how are they mitigated and what are the strategies used to deal with 

these issues? 

3) What are the best practices for sport event operational planning and how can these 

practices aid future events? 
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Data collection was comprised of two methods, which combined to form a 

modified Delphi technique (Martino, 1983). The methods included in-depth interviews 

(Liamputtong, 2009), and questionnaires. The Delphi technique is defined by Day and 

Bobeva (2005) as “a structured group communication method for soliciting expert 

opinion about complex problems or novel ideas, through the use of a series of 

questionnaires and controlled feedback” (p. 103). Three rounds of the modified Delphi 

technique were completed, as this is common across published Delphi study literature 

(Costa, 2005; Day & Bobeva, 2005; Powell, 2003).  A full description of the Delphi 

technique and the use of a modified Delphi technique for this thesis is described in detail 

in Chapter Three.   

Both data collection and analysis were guided by an adaptation of the work of 

Parent, Rouillard & Leopkey (2011). The study conducted by Parent et al. (2011) was 

utilized to underscore this examination as it closely examined operational planning in 

relation to major sport events.  Data collection was influenced by eight guiding strategy 

categories provided by Parent et al. (2011) that included: (1) communication processes; 

(2) decision-making frames; (3) engagement; (4) flexibility; (5) formalized agreements; 

(6) human resource management procedures/principles; (7) strategic planning and (8) 

structural framework. Further, data analysis was framed with the previously stated 

strategy types, in addition to15 issue categories identified by Parent et al. (2011) that 

included (1) time; (2) geography; (3) funding; (4) other resources; (5) political situation; 

(6) accountability/authority; (7) activation/leveraging;(8) knowledge management; (9) 

legal; (10) operational; (11) planning; (12) power; (13) relationships; (14) social issues; 

(15) structure; and (16) turnover (Parent et al., 2011).  
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As indicated, a modified Delphi technique was utilized that involved the use of 

three rounds. As is common in Delphi studies, participants may not participate in every 

round and dropouts do occur (Martino, 1983). Reflecting that statement, data was 

collected from 15 participants in Round One, 13 participants in Round Two and 10 

participants in Round Three. All participants were sport event managers, responsible for 

organizing operational plans at local, collegiate, national or international major sport 

events. Communication was made primarily via email, including the invitations to the 

study, followed by the distribution of the questionnaires. A detailed account of participant 

selection and communication is provided in the section entitled Chronological Synopsis 

of Data Collection and Analysis. 

Overview of Chapters. 
	  

This thesis consists of five chapters, which includes this chapter, Chapter One: 

Introduction. This is followed by Chapter Two: Literature Review and Chapter Three: 

Methods. Finally, Chapter Four: Results and Discussion is presented and the document 

ends with Chapter Five: Conclusions.  

Chapter Two examines literature related to event management topics, which 

includes the economic impacts of events on host cities (Baade & Matheson, 2004; 

Crompton, 1995; Preuss, 2005), tourism in relation to events (Gibson, 1998; Lee & 

Taylor, 2005; Solberg & Preuss, 2007), event legacies (Cashman, 2005; Horne, 2010; 

Preuss, 2007), event volunteers (Allen & Bartle, 2014; Allen and Shaw, 2009; Cuskelly, 

Hoye & Auld, 2006) and event operational planning (Mallen, 2008; Parent, 2008; Parent, 

2010; Parent et al., 2011). Chapter Two concludes with an overview of operations 

management, issues management and best practices literature.  
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Chapter Three offers a discussion of the methods utilized for both data collection 

and analysis. Contained in this chapter is the purpose statement and research questions 

for this thesis, followed by the theoretical perspectives underlying the research, which 

include stakeholder theory, resource theory and coordination theory. Research participant 

selection is then outlined, followed by detailed sections on both the data collection 

methods and data analysis methods employed in this research. The data collection section 

includes descriptions of the methods that were utilized by the researcher. The data 

analysis section discusses the adaptation of Parent et al.’s (2011) research. This section 

also clearly provides the step-by-step process of data analysis, which contained three 

stages and provides a chronological synopsis of both data collection and analysis. This 

chapter concludes with a section on rigor, which includes a discussion on the credibility, 

transferability, dependability, confirmability and reflexivity of this study. Ethical 

considerations, specifically confidentiality, are also discussed.  

Chapter Four: Results and Discussion presents the results of the research 

organized in four sections: Round One: Interviews, Top 26 Prominent Issues, Top 17 

Prominent Strategies and Issue-Strategy Links. The results presented emerged from the 

three rounds of the modified Delphi technique, Round One: Interviews, the Round Two: 

Issues Questionnaire and the Round Three: Strategies Questionnaire. As the results are 

presented connections are made to the previously highlighted literature outlined in 

Chapter Two, when applicable. It is important to note the limited literature on this topic 

and the contribution from this thesis to fill this gap, in part. Finally, Chapter Five: 

Conclusions summarizes this thesis and provides comparisons to the work of Parent et al. 

(2011). In addition, limitations and suggestions for future research are highlighted.  
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Chapter Two: Literature Review 

Event Management 
	  
 There is a variety of management literature available on event management with a 

primary focus on major sport events. For instance, prevalent literature examines 

economic impacts of events on host cities (Baade & Matheson, 2004; Crompton, 1995; 

Preuss, 2005), tourism in relation to events (Gibson, 1998; Lee & Taylor, 2005; Solberg 

& Preuss, 2007), event legacies (Cashman, 2005; Horne, 2010; Preuss, 2007), event 

volunteers (Allen & Bartle, 2014; Allen and Shaw, 2009; Cuskelly, Hoye & Auld, 2006) 

and event operational planning (Mallen, 2008; Parent, 2008; Parent, 2010; Parent et al., 

2011). Each of these areas will be outlined in the literature offered below as all of these 

topics are ultimately related to the operational planning and execution of major sport 

events. In particular, the issues in conducting economic and tourism impact and event 

legacy studies will be offered. Next, operational planning of major sport events, 

operational management and issues management will be outlined. However, there is 

limited literature on arising issues in major sport event operational planning and 

execution. Further, the gap extends to research on successful issue management strategies 

aimed to guide event managers completing operational planning and executing major 

sport events. Finally, best practices will be defined and discussed, as it is a key focus of 

this research. 

Economic Impact of Events.  
	  

A number of economic impact studies in the event management literature include 

economic impact analyses conducted on major sport events (Baade & Matheson, 2004; 

Lee & Taylor, 2005; Preuss, 2004). An analysis of the literature revealed that some of 
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these economic impact analyses have been conducted seemingly to provide support for 

political administrators to justify the expense associated with a major sport event 

(Késenne, 2005). Frequently, the analyses were conducted so that the often-favourable 

results could be utilized in order to influence public support and to justify the use of 

taxpayer money and public subsidies in order to fund the event (Baade & Matheson, 

2004; Chalip, Green & Hill, 2003; Lee & Taylor, 2005). 

Unfortunately, literature suggests that there are many issues with conducting an 

economic analysis of a major sport event and inaccurate results are often reported 

(Crompton, 1995). Crompton (1995) identified eleven sources of error in economic 

impact analyses that emerged from a study that assessed the impact of sports events and 

facilities. These included the failure to define the area of interest accurately and the 

inclusion of local spectators in an analysis, among others (Crompton, 1995).  

Preuss (2005) indicated that the lack of knowledge on consumption patterns of 

visitors and the number of people visiting the event was a key hurdle in determining the 

economic impact of a major sport event. Yet, the calculation of the economic impact of 

these events has been a focal point for researchers for many years (Preuss, 2005). Baade 

and Matheson (2004) identified the exaggeration of benefits as an issue with economic 

impact analyses and stated that “a fundamental shortcoming of typical economic impact 

studies, in general, pertains not to information on spending by those included in a direct 

expenditure survey, but rather to the lack of information on the spending behaviour for 

those who are not” (p. 345). In addition, McCartney et al. (2010) identified three factors, 

impacting the validity of economic impact analysis: (1) heavy reliance on estimated data, 

(2) short post-event data collection periods, and (3) failure to consider opportunity costs. 
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Finally, recent economic impact evaluation research of major events indicated, 

“the calculation of new money introduced by holding a major event is crucial in the 

estimation, and efforts are needed to further improve the estimation of event tourism 

expenditure” (Li & Jago, 2013, p. 605). This demonstrates that the methodologies of 

economic impact analysis are still imprecise. Crompton (1995) maintained “despite its 

weaknesses and limitations, economic impact analysis is a powerful and valuable tool if it 

is implemented knowledgeably and with integrity” (p. 34).  Regardless of reports on the 

issues associated with the economic impact analyses conducted on major sport events, 

many researchers continue to conduct these types of analyses.  

Event Management & Tourism. 
	  
 In addition to, and often times in conjunction with, economic impact analyses, 

there are studies on the tourism impact of major sport events. Gibson (1998) 

acknowledged that most literature about sport tourism focused on large sport events that 

attracted spectators as tourists. Gibson (1998) also identified that those cities and 

countries that sought to host events recognized the opportunity for economic 

development. An example of this connection involves a study by Lee and Taylor (2005) 

that focused on the 2002 FIFA World Cup, held in South Korea and Japan, and aimed to 

conduct an economic impact analysis with a focus on tourists attending the event.  

Similar to economic impact analysis research on major sport events, issues also 

exist when attempting to measure the impact of event tourism. Much of the research on 

major sport events focused on the event tourist themselves, the spectators of the events, 

with a focus on their spending patterns as an indicator of the economic impact of the 

event for the local community (Gibson, 1998). Gibson (1998) maintained that, “one of 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

9 

the issues surrounding much of this work is methodological accuracy” (p. 58). For 

example, when asked to project their expenditures while attending an event, it was found 

that tourists consistently underestimated their spending, which ultimately affected the 

results of the studies (Irwin, Wang & Sutton, 1996). Solberg and Preuss (2007) 

maintained that there was no guarantee that a major sport event that was successfully 

hosted in one city would have the same impact when hosted elsewhere. Therefore it is 

evident that studies produced varying results; this may be due to methodological issues 

when measuring the impact on tourism. 

In addition, other tourism related studies have been conducted in event 

management literature with varying topics of focus. Examples include research on the 

motivations of tourists to attend events (Neirotti, Bosetti & Teed, 2001) and on the intent 

to return to events or their host cities (Shonk & Chelladurai, 2008). Additionally, Kim 

and Chalip (2004) focused their research on the FIFA World Cup and examined not just 

motivations of tourists but also constraints to their attendance. Overall, the economic 

impact studies and tourism impact studies, as well as those studies that examine both 

topics, have difficulties producing replicable and long-standing results. This makes 

assessing major sport events difficult. These issues can hinder our understandings of 

events based on replicable research.  

Event Legacies. 
	  
 According to Horne (2010) “one of the most powerful discursive resources 

utilized to frame sports mega-events in the past two decades has been that of ‘legacy’” (p. 

854). Despite the presence of the concept in event management literature, Preuss (2007) 

stated that a clear definition of the concept is still absent in the research and then set out 
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to define the term. Preuss’ (2007) definition was derived from his suggested five 

dimensions of legacy and was stated as the following: “irrespective of the time of 

production and space, legacy is all planned and unplanned, positive and negative, tangible 

and intangible structures created for and by a sport event that remain longer than the 

event itself” (p. 211). Preuss’ (2007) definition evolved from the work of Cashman 

(2005) who categorized legacies into six fields that include (1) sport; (2) economics; (3) 

infrastructure; (4) information and education; (5) public life, politics and culture and (6) 

symbols, memory and history. Cashman’s (2005) contribution also demonstrated the 

overlap of event management topics with the impacts of an event’s legacy. 

 Horne (2010) suggested two types of analysis for legacies; the first focused on the 

impacts or outcomes of the event for material development (economic, technological, 

urban infrastructure) and the second addressed the ideologies in media representations of 

the locations and actors involved – especially the fans, athletes or teams – and the 

relationship of these to national identities. The second offered representational types of 

legacies that include intangible effects on awareness and imagery of host cities and 

countries, whereas material legacies may be more long lasting (Horne, 2010). Further, 

Horne’s (2010) approach to legacy focused on the Union of European Football 

Associations (UEFA) Euro™ football championships and reflected Preuss’ (2007) 

definition by identifying both the positive and negative, tangible and intangible legacies. 

It is evident that the term can be used in a variety of ways throughout event management 

literature to highlight the different legacies of events. The different types of legacy add to 

the complexity of evaluating major sport events.    

 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

11 

Event Volunteers. 
	  

Volunteers are fundamental to the success of major sport events at the local, 

state/provincial, national and international level (Cuskelly et al., 2006). For sport events 

to be continuously successful there must be motivated and enthusiastic volunteers who 

are able to perform their roles satisfactorily (Allen & Shaw, 2009). This is because major 

sport events generally rely heavily on volunteers to complete many roles at the event in 

various areas related to sport event management.  Much of the research on sport event 

management volunteers includes case studies that focus on motivation, legacy and 

satisfaction, with several studies examining volunteer experiences in relation to overall 

satisfaction with the event (Doherty, 2009; Allen & Bartle, 2014).   

In a study by Farrell, Johnston and Twynam (1998) that examined the 1996 

Canadian Women’s Curling Championship held in Thunder Bay, Ontario, the researchers 

found that volunteer motivations could be grouped into four categories, and included 

purposive, solidary, external traditions and commitments. In addition, they determined 

that volunteer satisfaction with the event experience overall was not only a function of 

fulfilling volunteer expectations but was also related to the volunteer satisfaction with the 

facilities and the organization of the event (Farrell, et al., 1998). Allen and Shaw (2009) 

acknowledged more needs to be known about the complexities and interrelatedness of 

motivation, satisfaction, performance, and retention of sport event volunteers. Their 

research indicated that historically “research on these topics has been atheoretical and 

lacks explanation of the cognitive and social processes involved” (Allen & Shaw, 2009, 

p. 80). Their study looked to further sport event volunteer literature in relation to 

motivations and experiences and involved interviewing volunteers at the 2006 New 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

12 

Zealand Master’s Games (Allen & Shaw, 2009). The ultimate purpose of the research 

was to explore the utility of a social psychological theory to understanding volunteer 

motivation at a multi-sport event (Allen & Shaw, 2009). Most recently, Allen and Bartle 

(2014) sought to expand the research on sport event volunteers in three ways by (1) 

examining engagement as a positive affective-motivational state relevant to volunteering; 

(2) exploring sport event volunteers’ experiences of “being managed” through an 

examination of the relationships among motivation, manager support, and engagement; 

and (3) adopting a theoretical approach to explain the psychosocial processes associated 

with volunteering and managing volunteers. 

According to Cuskelly et al. (2006) “the unique environment of sport events, in 

particular their episodic nature and the increasing commodification of major sport events, 

has a number of implications for volunteer motivation, satisfaction, commitment, 

performance and retention” (p. 145). Cuskelly et al. (2006) stated that “the scale of 

volunteer involvement in sport events is significant, enabling major sport events to create 

the potential for a range of economic, social, physical, cultural, technological and 

psychological legacies” (p. 145). This demonstrated the connection between sport 

volunteer event management literature and the various other topics being discussed in this 

literature review in relation to event management.  

Operational Planning of Major Sport Events. 
	  
 The available event management literature on major sport events revealed a lack 

of research focusing on the operational planning of these events. Currently, much of the 

literature with a focus on planning for major sport events relates specifically to the topics 

presented in this literature review, i.e. economic, tourism, legacy, or volunteer planning. 
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Within this group of limited literature on operational planning, the operational planning 

phases of events was offered by Mallen (2008) who focused on creating and writing 

operational plans from an instructional point of view. A study conducted by Emery 

(2010) adopted an operational perspective and aimed to provide a review of current 

practice (manager profile, management practice, skills required, and critical success 

factors) while reflecting on the past and looking towards the future development of the 

evolving industry. The objective of this study was to collect empirical data from sport 

event organizers in an attempt to provide a benchmark of current industry practice 

(Emery, 2010). Similar to the focus of this thesis, Emery (2010) focused on a macro level 

view of the sport event industry, with hope that the information gained would lessen the 

frequency of negative incidents occurring at events.  Similar to the work of Emery (2010) 

both interviews and questionnaires were methods utilized in the data collection of this 

thesis.  

 The work of Parent (2008) Evolution and Issue Patterns for Major-Sport-Event 

Organizing Committees and Their Stakeholders influenced both the work of Parent 

(2010) Decision Making in Major Sport Events Over Time: Parameters, Drivers, and 

Strategies and Parent et al. (2011) Issues and Strategies Pertaining to the Canadian 

Governments’ Coordination Efforts in Relation to the 2010 Olympic Games. The purpose 

of Parent (2008) was “to develop a framework of how organizing committees 

operationally evolve and the types of issues with which they and their stakeholders must 

deal” (p. 135). Parent (2008) described the evolution of a sport event as having three 

major organizing-committee operational modes which consist of 1) a planning mode, 

where it must prepare the bid book, business plan, operational plan, and division-specific 
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operational plans; 2) the implementation mode, halfway-through its existence, where 

venue-specific plans are prepared and lead to the actual Games time and 3) the wrap-up 

mode for the final six to twelve months of its existence, where the final reports are 

written for the various stakeholders, and where the event’s legacy is managed and 

distributed (Parent, 2010). The issue categories identified by Parent (2008) were as 

follows: politics, visibility, financial, organizing, relationships, operations, sport, 

infrastructure, human resources, media, interdependence, participation, and legacy.  

Parent (2010) sought to identify how the decision-making process changes as the 

event moves through the operational modes, previously identified by Parent (2008). This 

case study of the 1999 Pan American Games provided sport event managers with specific 

strategies that they could use to increase the effectiveness of decision-making in relation 

to their event (Parent, 2010). Parent (2010) suggested, “future research should examine 

issue-specific strategies to build the project and sport event management literatures” (p. 

314). This statement underscored this thesis, as there is a focus on the issue-specific 

strategies in major sport event management operational planning. 

Finally, Parent et al. (2011) utilized a case study of the 2010 Olympic Games “to 

understand the government stakeholder group’s coordination issues and strategies in 

mega-events” (p. 337). This study specifically focused on government stakeholders while 

still focusing on issues and strategies, comparable to the previous works of Parent (2008) 

and Parent (2010). This article differs from Parent (2008) and is similar to Parent (2010) 

by identifying specific strategies, though the focus of each study differs, i.e. decision-

making (Parent, 2010) versus government stakeholders (Parent et al., (2011). 

Research by Parent (2008), Parent (2010) and Parent et al. (2011) closely 
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addressed operational planning in relation to major sport events, and reflected what the 

researcher of this thesis sought to examine. Therefore, their research framed this thesis, 

specifically the work of Parent et al. (2011). The direct influence and usage of Parent et 

al. (2011) is highlighted in detail in Chapter Three: Methods. 

This thesis aimed to fill the gap in sport event management operational planning 

literature by understanding the operational planning of a major sport event and seeking to 

identify best practices, in the form of strategies, in the operations management of a major 

sport event. This literature also examined the issue-specific strategies as suggested by 

Parent (2010). The remainder of the literature review was focused on operations 

management, issues management and best practices literature in order to provide an 

understanding of these topics that underscore this thesis. 

Operations Management (OM) 
	  

Operations management (OM) is “the business function responsible for managing 

the process of creation of goods and services” (Council of Supply Chain Management 

Professionals (CSCMP) & Sanders, 2014, p. 2). OM “involves planning, organizing 

coordinating and controlling all the resources needed to produce a company’s goods and 

services” (CSCMP & Sanders, 2014, p.2). OM also involves the management of people, 

equipment, technology, information and various other resources needed to assist 

companies in their production of goods and services (CSCMP & Sanders, 2014). CSCMP 

& Sanders (2014) identified OM as the central core function of every company. 

Recent literature called for more cross-disciplinary research within OM 

(Handfield, 2002; Kickul, Griffiths, Jayaram & Wagner, 2011; Linderman & 

Chandrasekaran, 2010). As the Editor-in-Chief of the Journal of Operations 
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Management, Handfield (2002) identified important characteristics for authors to 

consider when submitting literature to the journal. The first element described by 

Handfield (2002) was for research to reflect management challenges associated with 

cross-functional and cross-enterprise decision-making when approaching management 

problems. In their study, that investigated the exchange of ideas within OM and between 

OM and other management discipline literature, Linderman and Chandrasekaran (2010) 

supported a need for OM literature to be more cross-disciplinary in nature. In addition, 

Kickul et al. (2011) stated “from an operations management perspective, cross-

disciplinary research and practice is a fruitful approach that leads not only to new insights 

but also results in tangible benefits for firms” (pg. 78). Similarly Amundson (1998) 

emphasized that many OM areas of study are interdisciplinary and therefore required 

attention to theoretical perspectives from other domains. Current OM literature reflects 

the call for more cross-disciplinary research. Other disciplines such as entrepreneurship 

(Kickul et al., 2011, Shepherd & Patzelt, 2013), finance (Kumar & Turnbull, 2008), 

human resource management (Cook et al., 2002) and marketing (Ho & Tang, 2009) have 

all been featured in recent OM literature. 

 Linderman and Chandrasekaran (2010) asserted “the field of Operations 

Management should not only influence, but also be influenced by other management 

disciplines” (p. 357, capitalization used in original). However, no cross-disciplinary 

research was found between OM and sport management. Therefore, in this thesis OM 

will be associated with sport management, with a particular focus on sport event 

management.  
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Issues Management 
	  

Ansoff (1987) stated that organizations must continuously evolve their 

organizational capabilities to account for the increased demands from the environment. 

This includes, but was not limited to, the evolution of the organization’s culture, 

management, structures, systems and power structure (Ansoff, 1987). In the process of 

evolution, organizations also manage the issues that emerge. Issues management is, 

therefore, defined as the process by which a corporation can identify, evaluate and 

respond to issues, which impact it significantly (Johnson, 1983). Issues management has 

been identified as a managerial function that assisted corporations in areas such as 

identifying, analyzing, and responding to social and political concerns that have the 

potential to significantly affect them (Greening and Gray, 1994; Heugens, 2003; Jones, 

1983; Nigh and Cochran, 1987; Wartick & Rude, 1986). Meanwhile, Johnson (1983) 

recognized “that the earlier a company can identify a potential threat, or opportunity, and 

commit itself to appropriate action, the more likely it will be able to influence an issue” 

(p. 22); this being the process of issues management. In this research, the definition of 

issues management is extended to include operational issues in the planning and 

execution of the operational plans of major sport events. 

Heugens (2003) categorized issues management literature into two groups, the 

macro level public affairs cluster and the micro level organizational behaviour cluster. 

The first group focuses on “the organization of the public affairs function in large 

complex organizations” (Heugens, 2003, p. 4). The second group explores the social-

psychological foundations of issues management (Heugens, 2003). Heugens (2003) 

suggested that “relatively little issues management research is conducted which (a) 
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bridges the micro-macro divide; (b) spans across multiple organizational functions and 

(c) links issues management to organizational outcome variables” (p. 6). Further, Wartick 

and Heugens (2003) also provided three future directions for issues management, similar 

to those suggested in the operations management literature. These directions included:  

(1) infusing orthodox issues life cycle research with theories from 

other social sciences; (2) seeking cross-fertilization with research in 

the stakeholder management tradition and (3) integrating issues 

management research more strongly with the burgeoning literature on 

the management of corporate reputation.” (Wartick & Heugens, 2003, 

p. 13) 

Overall, the concept of issues management originated from a corporate background 

(Johnson, 1983). Wartick and Heugens (2003) have recognized that “issues management 

has evolved into a widely adopted and endorsed corporate activity as well as a legitimate 

object of academic study” (p. 8).  

In recent years issues management has matured and grown in significance (Lawal, 

Elizabeth & Oludayo, 2012), with the primary function of planning, monitoring and 

analyzing still being recognized as integral parts of strategic management (Ansoff, 1980; 

Ottensmeyer & Dutton, 1987). Overall, the issues management process has a primary 

purpose of achieving three organizational goals that include: “(1) to promote successful 

monitoring and evaluation of issues; (2) to involve management information system 

(MIS) managers in the planning process; and (3) to bring the appropriate technical 

expertise to bear on broad planning questions” (Dansker, Hansen, Loftin & Veldwisch, 

1987, p. 223). Dansker et al. (1987) identified, that “through the process of monitoring 
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and evaluation, managers obtain an improved awareness of business issues, and 

unexpected demands on MIS resources are diminished” (p. 224). 

Wartick and Heugens (2003) stated that a professional accomplishment of issues 

management thus far is its’ emerging best practices. They asserted, “most commentators 

now agree that issues management excellence requires the proficient execution of three 

interrelated activities” (p. 9). Their description of these best practices for issues 

management is as follows: 

The first of these is environmental scanning (Aguilar, 1967; Fleming, 

1981), which involves mapping the business environment for weak 

signals appearing on the corporate radar. The second activity is issue 

interpretation (Dutton, 1993; Gioia and Thomas, 1996), which 

corresponds to keeping a close eye on previously detected issues to see 

whether they evolve into something requiring significant managerial 

attention. As a third activity, organizations must select an issue 

response pattern through which they actively address the most urgent 

and threatening of the previously identified and monitored issues 

(Ackerman, 1975; Greening and Gray, 1994). (Wartick & Heugens, p. 

9) 

According to Wartick and Heugens (2003), combined, these three activities are the best 

practices of most issues management systems. These best practices also reflect the 

primary functions of planning, monitoring and analyzing, as outlined earlier.  
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Best Practices  
	  

Dembowski (2013) described best practice as “the process of developing and 

following a standard way of doing things that multiple organizations can use” (p. 12). In 

Dembowski’s (2013) research that focused on benchmarking, best practices and 

innovation in organizational effectiveness, he also stated, “best practice is the 

optimization of the effectiveness of an organization” (p. 13). In addition to best practices 

contributing to effectiveness, Voss (2005) suggested that best practices will lead to 

superior performance and capability, which in turn will lead to increased competitiveness. 

The continuous development of best practice within all areas of a company is supported 

as a valuable endeavour, as multiple research studies show links between the adoption of 

best practices and improved performance (Cua, McKone & Schroeder, 2001; Flynn, 

Schroeder & Sakakibara, 1995; Fullerton, McWatters & Fawson, 2003; Hendricks & 

Singhal, 1997; Jayaram & Droge, 1999; McKone & Schroeder, 2001). A focus of this 

thesis has been to contribute best practices in sport event management that can be utilized 

by major sport event managers. 

Best practices literature has predominately focused on manufacturing but can also 

have connections to operations management, including operations applied to major sport 

events - the focus of this thesis. Current best practice literature focuses on manufacturing 

operations (Sousa & Voss, 2008), healthcare (Hamilton, 2011) and technology such as 

software development (Meso & Jain, 2006). Additional best practices literature exists in 

relation to environmental sustainability (ES) (Christmann, 2000). All of these best 

practices, however, may potentially underscore some aspects of sport event management. 

To assist organizations with best practices several standards and codes exist. 
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Robins (2005) identified a variety of standards and codes utilized to identify the level of 

corporate social responsibility (CSR) displayed by organizations. Programmes identified 

by Robins (2005) included The United Nations Global Compact and The Global 

Reporting Initiative (GRI). Programmes offering standards and codes identified by 

Mallen, Stevens, Adams, & McRoberts (2010) included the Leadership in Energy and 

Environmental Design (LEED) third-party certification programme and the International 

Standard Organization (ISO). Additional programmes include, the Canadian Standards 

Association (CSA) Z2010-10 (Canadian Standards Association, 2010) and the 

Sustainable Sport and Event Toolkit (SSET) (Dolf, & Duffy, 2010). Though the majority 

of these standards relate to ES, ISO standards address various aspects of corporations. No 

standards or codes exist with respect to best practices in relation to the operational 

planning of sport events; thus, this need is identified, and a potential contribution to this 

can be made via this thesis. 
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Chapter Three: Methods 

Purpose Statement 
	  

The purpose of this study was to examine the operational planning, 

implementation and execution issues of major sport events, as well as the mitigation and 

management strategies used to address these issues, with the aim of determining best 

practices in sport event operational planning.  The examination intended to identify best 

practices in major sport event operations management that may potentially aid event 

managers in producing future events. Two data collection techniques were employed in 

this study, together forming a modified Delphi technique (Martino, 1983). The first 

technique consisted of in-depth interviews (Liamputtong, 2009) and the second involved 

the use of two separate questionnaires.  

Research Questions 
	  

1) What can previous major sport events provide to guide the operational 

management of future events? 

2) What are the operational issues that arise in the planning and execution of a major 

sport event, how are they mitigated and what are the strategies used to deal with 

these issues? 

3) What are the best practices for sport event operational planning and how can these 

practices aid future events? 
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Theoretical Perspectives Underscoring the Research  
	  

Stakeholder Theory.  
	  

A theory underscoring this research involves stakeholder theory. According to 

Freeman (1984), “the seminal text on stakeholder theory, an organization’s general 

success is directly linked to the needs, goals and motivations of the parties with whom the 

organization interacts” (in Friedman, Parent and Mason, 2004, p. 172). In addition he 

acknowledged that managers need to “take into account all of those groups and 

individuals that can affect, or are affected by, the accomplishment of the business 

enterprise” (Freeman, 1984, p. 25 in Laplume, Sonpar & Litz, 2008, p. 1157).  According 

to Friedman et al. (2004) “stakeholder theory is also concerned with the nature, quality 

and management of the relationships between the organization and its stakeholders” 

(p178). In addition, Donaldson and Preston (1995), maintained that stakeholder theory is 

justified in the literature through various researchers’ use of three different 

aspects/approaches in their work: a descriptive/empirical approach, an instrumental 

approach, and a normative approach.  

Stakeholder theory has been present in the work of researchers for over 20 years, 

and recent literature included the work of Laplume et al. (2008) who analyzed 179 

articles that directly addressed or utilized Freeman’s (1984) work. Laplume et al. (2004) 

maintained that “stakeholder theory’s rise in prominence is evidenced by the growing 

acceptance of the theory across functional disciplines and explained by its relevance in 

addressing practical concerns of unethical and irresponsible behavior of some 

organizations” (p. 1180). This thesis reflects that statement in reference to the stakeholder 
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theories’ use across functional disciplines as it discusses the theory in relation to sport 

management. 

Parent (2008) utilized the theory to underpin her study on major sport event issues 

and stated, “stakeholder theorists are concerned with studying the relationship between a 

focal organization and its stakeholders” (p 137). This statement, in addition to this theory, 

is applicable to this thesis as there are many stakeholders involved in major sport events 

and it is important to consider these relationships in connection with the various issues 

that occur in the operational planning of these events. The previously referenced article 

by Friedman et al. (2004) sought “to integrate stakeholder theory and issues management 

in order to provide sports managers with a useful framework for issues analysis” (p. 172). 

Earlier work by Nigh and Cochran (1987) supported this idea when they stated a major 

part of issues management is “to bring a more coordinated, proactive and sustained 

approach to the management of an organization’s relationships with its stakeholders (p. 

4). This demonstrates the connection between two concepts related to this thesis, issues 

management and stakeholder theory. 

Resource Theory. 
	  

In addition, this research was underscored by a resource-based view, referred	  to as 

resource theory. Barney (1991) argued that a sustained competitive advantage derives 

from the resources and capabilities a firm controls that are valuable, rare, imperfectly 

imitable, and not substitutable (Barney, Wright, Ketchen Jr., 2001). These resources and 

capabilities can be viewed as bundles of tangible and intangible assets, including a firm’s 

management skills, its organizational processes and routines, and the information and 

knowledge it controls (Barney, Wright, Ketchen Jr., 2001). The foundations within this 
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theory include that the resources that an organization possesses are directly related to 

their competitive advantage. These resources can include financial, technological and/or 

human resources. According to Rumelt (1984) a firm’s competitive position is defined by 

a bundle of unique resources and relationships and the task of management is to adjust 

and renew these resources and relationships as time, competition and change erode their 

value (in Conner, 1991). This theory explains the internal sources of a firm’s sustained 

competitive advantage (Kraaijenbrink, Spender & Groen, 2010). As stated, resource 

theory includes human resources, which is also one of the strategy types identified by 

Parent et al. (2011) that will be used to frame data collection and analysis, along with 

additional strategy types. 

Coordination Theory. 
	  
 An additional theory that underscored this research was coordination theory. 

Malone and Crowston (1990) defined coordination theory as “a body of principles about 

how activities can be coordinated, that is, about how actors can work together 

harmoniously” (p. 358). The theory originated in the late 1980s from the field of 

computer sciences and draws upon a variety of different disciplines including 

organization theory, management science, economics and psychology (Malone, 1988). 

Crowston (1997) indicated that organizations that perform the same task often perform 

essentially the same activities. He goes on to state, while these general activities are often 

the same, the processes differ in how they are coordinated; however with this 

coordination comes common patterns (Crowston, 1997). Coordination theory can be 

applied to all other concepts that were also utilized in this research which include issues 

management and best practices. In addition, the coordination of resources is present in 
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organizing major sport events demonstrating the relationship between resource theory 

and coordination theory. 

Potential Frameworks of the Study 
	  
 To understand how the researcher came to decide on a study framework, an 

overview of the various study frameworks that were considered for use in this thesis are 

provided. There were three options considered by the researcher, including: framework i 

(a single case study of a major sport event); framework ii (a multi case study of a 

selection of major sport events) and framework iii (a study of event managers – 

individuals in the industry that have coordinated major sport events). These three options 

will now be explained. 

According to Luck, Jackson and Usher (2006), who assembled a definition from 

several prominent case study researchers, a case is a single phenomenon and case study 

research has particular boundaries; therefore the case is a system that is bounded by time, 

place, event or activity and these boundaries can assist in limiting data collection 

(Creswell 1994, 2003; Ragin, 1992; Stake, 2000; Yin, 2003). The first option considered 

by the researcher was an instrumental (Stake, 1994) case study where one particular event 

was to be examined. As described by Creswell (2007) an instrumental case study is when 

the researcher focuses on an issue and then selects one bounded case to illustrate the 

issue. The case is of secondary interest, chosen because it is expected to advance our 

understanding of the other interest (Stake, 1994), which for this thesis were the issues and 

strategies that may emerge. The case considered for this option was the FIFA U-20 

Women’s World Cup Canada 2014, selected due to the researcher’s interest in the game 

of soccer and location of the event. Toronto, Ontario, Canada was a host city for the 
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event, which took place August 2014. 

The second option was for this thesis to be a multi-case study where various 

major sport event cases would be examined. According to Chmiliar (2010) “multiple-case 

design is a research methodology in which several instrumental, bounded cases are 

examined using multiple data collection methods” (p. 583). Chmiliar (2010) maintains 

that this design “is more powerful than single-case designs as it provides more extensive 

descriptions and explanations of the phenomenon or issue” (p.583). Similar to the single 

case study approach, the multiple cases are of secondary interest, chosen because they are 

expected to advance our understanding of the other interest (Stake, 1994). The cases were 

to be selected with help from the thesis advisors. The cases selected could have been 

located anywhere in the world, due to the opportunity to use available technology such as 

Skype to interview participants. However each event must have been hosted recently 

(specifically between the years of 2010 and 2014) and must take place at the national or 

international level.  

The third option considered was a study of event managers that have coordinated 

major sport events. In this option, each participant is considered a case and they would all 

work for different major sport events. The events themselves are no longer considered 

cases, as the focus would be on the actions of the various event managers participating in 

the study. The events that managers were responsible for must have occurred in the most 

recent time period, between the years of 2010 and 2014, though managers may have 

drawn on their experiences from events they have been involve in prior to this time 

period.  
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Framework Utilized. 
	  
 The framework chosen for this research study was framework iii (a study of event 

managers – individuals in the industry that have coordinated major sport events). This 

framework was ultimately selected for a number of reasons including access issues 

surrounding the other framework options. Framework i (a single case study of a major 

sport event) was ultimately unattainable due to access issues surrounding the selected 

case. Whereas framework ii (a multi case study of a selection of major sport events) was 

also not selected due to access issues. In addition framework ii limited the wide-range of 

participants the study could have, by restricting participants to a small number of events. 

Framework iii was utilized because of the freedom it provided the researcher to acquire a 

wide variety of participants from numerous major sport events, diversifying the 

participant pool. In addition this framework limited any confidentiality issues that could 

have arisen if the other frameworks had been utilized. Since no two participants came 

from the same event there was less of a chance of confidentiality being breached. Details 

of how this framework was utilized will be provided in the Chronological Synopsis 

section found on page 37.  

Data Collection  

Modified Delphi Technique –Interviews & Questionnaires. 
	  

The two data collection methods utilized in this thesis were combined to create a 

modified Delphi technique, which consisted of in-depth interviews (Liamputtong, 2009) 

and questionnaires. The Delphi technique is defined by Day and Bobeva (2005) as “a 

structured group communication method for soliciting expert opinion about complex 

problems or novel ideas, through the use of a series of questionnaires and controlled 
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feedback” (p. 103). Dietz (1987) outlined the basic process for the Delphi technique as 

follows: 

First, a panel of experts on the topic(s) under study is created. A series 

of questionnaires is sent to each member of the panel, soliciting both a 

forecast for each event being studied and a brief statement as to why the 

panellist has made that particular forecast. The second round 

questionnaire…[provides] summaries of the overall panel response on 

the previous round and a brief summary of the reasons offered for each 

forecast. The third round questionnaire provides panellists with 

information from the second round, and so on. (p. 80) 

In this study a modified Delphi technique was employed and included the use of both 

interviews and questionnaires, as previously mentioned. Dietz’s (1987) definition 

outlined that during the first round, questionnaires are sent to the panel. The modified 

Delphi technique utilized for this study altered Dietz’s (1987) process and instead 

interviews were conducted with the panel during the first round. The second and third 

rounds of this modified Delphi technique were optional for participants but did follow 

Dietz’s (1987) process by involving questionnaires. The original process was also 

followed by providing panellists with their previous responses, as indicated by Dietz 

(1987). 

Three rounds were utilized in this study, as this is common across published 

Delphi study literature (Costa, 2005; Day & Bobeva, 2005; Powell, 2003). The first 

round consisted of in-depth interviews (Liamputtong, 2009). According to Liamputtong 

(2009) in-depth interviews “aim to elicit rich information from the perspective of a 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

30 

particular individual and on a selected topic under investigation” (p. 43). In addition, 

according to Best and Kahn (1986) in a sense, interviews are oral questionnaires, which 

reflects the modification of the Delphi technique being utilized for this study. As 

mentioned, the second and third rounds consisted of questionnaires and were optional for 

participants.  

In addition, as is acceptable practice when utilizing the Delphi technique, 

panellists remained anonymous (Costa, 2005; Day & Bobeva, 2005; Martino, 1983). 

Please refer to the section on confidentiality found on page 45 as it relates to this 

technique. A modified Delphi technique was chosen to be utilized for this study as the 

researcher recognized that it had the ability to possess the advantages that come from 

utilizing a group, while also overcoming the commonly associated disadvantages 

(Martino, 1983). Some of these commonly associated disadvantages include the social 

pressure a group places on its members and the vulnerability of a group to the dominance 

of one or few individuals (Martino, 1983). Due to the anonymity provided by the use of 

the modified Delphi technique, and the fact that panellists did not come in direct contact 

with each other, such as in a focus group setting, these disadvantages were avoided. 

When it comes to the advantages of utilizing a group, Martino (1983) maintained that the 

total information available to a group can be many times that possessed by any single 

member and that the number of factors that can be considered by a group can be at least 

as great as the number which can be considered by a single member. The researcher 

believed that utilizing this technique allowed for more information to be collected due to 

the wide variety of participants and the different information they all possessed. In 

addition, together they are able to consider at least the same amount of factors, as one 
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participant would be able to.  

 The interview guide and questionnaires were designed with a focus on operational 

planning and execution issues arising in the management of a major sport event and the 

strategies used to address these issues, following an adaptation of the work of Parent et al. 

(2011). The eight strategy types identified in Parent et al. (2011) were utilized to frame 

interview questions (refer to Appendix A) concerning managing the issues participants 

have previously encountered and the strategies used to deal with these issues. These 

guiding strategy types include: (1) communication processes; (2) decision-making 

frames; (3) engagement; (4) flexibility; (5) formalized agreements; (6) human resource 

management procedures/principles; (7) strategic planning and (8) structural framework 

(Parent et al., 2011).  

These strategies types were adapted slightly for use in this research. 

“Communication processes” was edited to simply read, communication and “decision-

making frames” was shortened to decision-making. In addition, “human resource 

management procedures and principles” was changed to read, human resource 

management. These slight modifications were made in order to make the topics more 

straightforward, while also aiming to not limit participant answers. The category of 

“flexibility” was not utilized in this research due to the idea that individual flexibility 

issues may not occur, as it was too specific a topic. In addition it was omitted to shorten 

the interview guide to a suitable length, as to not take up too much of each participant’s 

time. Finally, the category of other was added to allow participants to discuss issues and 

strategies that may not have fit into the previously mentioned categories.  



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

32 

The order that the strategy types were presented by Parent et al. (2011) was also 

altered as the researcher believed the interview questions were more sequential, by asking 

about topics important to this thesis first, i.e. decision-making and communication, to 

ensure that valuable data was collected. Once this adaptation was utilized for the 

interview guide the order did not change for the questionnaires. Each question in the 

interview guide (see Appendix A) was structured the same, in order to first elicit issues 

from participants, followed by allowing them to indicate strategies they have used to 

solve the issues they stated.  

The work of Parent et al. (2011) was utilized to frame both data collection and 

analysis, which will be discussed further starting on page 34, and was applied in order to 

organize both methods. Instead of simply asking participants just to state issues they had 

encountered, the utilization of the work of Parent et al. (2011) allowed the issues and 

strategies to be categorized. In addition the interview guide was structured using Parent et 

al.’s (2011) strategy types in order to keep it at a suitable length.  

The Delphi Participants  
	  

Selecting the participants for the modified Delphi Technique involved typical 

instance sampling, where the participants are chosen because they are typical to the 

phenomenon being studied (Tracy, 2013). The sample included male and female 

managers, responsible for the operational planning and execution of previously held 

major sport events. Martino (1983) stated that experts are considered to be experts in the 

sense that they know more about the topic to be forecast than do most people. For the 

purpose of this research, those hired to be responsible for organizing operational plans at 

local, collegiate, national or international major sport events are considered to be experts. 
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The use of experts when employing the Delphi technique was one of the reasons the 

researcher chose this method. The method allowed sport event managers to communicate 

via this research in a way they normally would not have access to. An aim of this thesis 

was to facilitate knowledge transfer amongst the participants. 

According to Martino (1983) the optimal size of a Delphi panel depends on the 

study being conducted. Martino (1983) suggested selecting a slightly higher number of 

panellists than the researcher deems necessary due to the possibility of panellists 

dropping out. Previous Delphi studies have utilized anywhere from 17 panellists (Costa, 

2005) to 31 panellists (Mallen, Adams, Stevens, & Thompson, 2010). Dalkey, Brown, 

and Cochran (1970) determined that starting with 15-20 panellists was a suitable number. 

Following these suggestions, the researcher aimed to obtain 15- 20 panellists, which in 

this study are referred to as participants, in the hopes that those who agreed to complete 

the first round would be at least 15 in number. Which still allowed room for drop-outs to 

occur in the subsequent rounds.  

Panellists were contacted via email to request their participation with email 

addresses obtained via event websites and official event documents where available. 

Participation in the three rounds of the modified Delphi technique utilized for this thesis 

was as follows: 15 participants contributed to Round One data, 13 participants 

contributed to Round Two and 10 participants contributed to Round Three, a retention 

rate of 66.6%. The 15 participants who agreed to be a part of the study were asked to 

participate in all three rounds but were not required to participate in rounds two and three, 

if they did not choose to. No new participants were added following commencement of 

the second round of the modified Delphi technique. The high retention rate of this study 
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may indicate the interest that participants had in sharing their experience working at 

major sport events, in order to learn about the issues encountered and strategies utilized 

by others, to aid in the success of future events. 

Data Analysis 
	  
 Data analysis follows an adaptation of the process utilized by Parent et al. (2011). 

Upon completion of interview data collection, this study followed a five-step analysis 

process. These steps involved: 

(1) human coding; 

(2) identifying themes, including identifying the operational planning and 

execution issues within the themes; the initial themes include context-based issues 

outlined by Parent et al. (2011) and comprise of time, geography, funding, other 

resources, and political situation; the other issue types include 

accountability/authority, activation/leveraging, knowledge management, legal, 

operational, planning, power, relationships, social issues, structure, and turnover 

(Parent et al., 2011); this research is also open to additional issue types; 

(3) determining the strategies used to manage the issues; following Parent et al’s 

(2011) strategy types previously outlined; this research is also open to additional 

strategies;  

(4) a comparison between issues and strategy management;  

(5) examining what went well in terms of issues management or best practices.  

Similarly to Parent et al. (2011) analysis included identifying issues and strategies and 

categorizing them. In addition as per Parent et al.’s (2011) analysis process issue-strategy 

links were identified, which are when a strategy is “presented as being associated with 
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(linked to, resolving) a stated issue” (p.348). Issues and strategies were coded based upon 

the pre-existing issue and strategy categories determined by Parent et al. (2011). As will 

be seen in Chapter Four it may appear that certain issues and/or strategies do not belong 

in the category they were placed. It is important to note that this placement was strictly 

based off of the work of Parent et al. (2011). Data analysis took place throughout the 

research process, as is typically done when using the Delphi technique, with primary 

analysis taking place in between each Delphi round and following the final round. This is 

highlighted in the description of the three stages utilized, outlined below.  

Stage A analysis. 
	  

Stage A analysis occurred between rounds one and two of the modified Delphi 

technique and involved the following three steps. Step one is human coding followed by 

step two which consisted of identifying themes, including identifying the operational 

planning and execution issues. Finally, step three consisted of determining the strategies 

used to manage the issues. During this stage the researcher consolidated the forecasts 

provided by the participants into a single set, by combining similar items, to keep the 

Round Two: Issues Questionnaire at a reasonable length (Martino, 1983). The results 

from Stage A analysis, in part, were used to frame the second round of the modified 

Delphi technique, the Round Two: Issues Questionnaire and the third round, Round 

Three: Strategies Questionnaire. 

Stage B analysis. 
	  

Stage B analysis took place following completion of the Round Two: Issues 

Questionnaire provided to participants as part of the modified Delphi technique. 

Participant data that emerged from the Round Two: Issues Questionnaire was analyzed in 
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this stage. This stage of analysis focused on this data, in addition to the original interview 

data. During this stage the data was analyzed based on the participants’ rankings of the 

issues identified during stage one.  

Stage C analysis. 
	  

Stage C analysis took place following the completion of the Round Three: 

Strategies Questionnaire provided to participants as part of the modified Delphi 

technique. Participant data that emerged from the Round Three: Strategies Questionnaire 

was analyzed in this stage. This consisted of the data provided from the participants in 

their Round Three: Strategies Questionnaire, while also including data from the first two 

rounds of data collection. During this stage the data was analyzed based on the 

participants’ ratings of the frequency of utilizing strategies, in order to determine best 

practices in operational planning. Step four and five of analysis also occurred including a 

comparison between issues and strategy management and finally, step five, examining 

what went well in terms of issues management or best practices. 

Questionnaire Analysis. 

	   Additional analysis of the questionnaire results was also completed. The mean, 

median and mode of each of the 97 issues and each of the 128 strategies participants 

ranked in the questionnaires were determined. This analysis was necessary to organize 

the questionnaire data. The results of this portion of analysis were utilized to determine 

the prominent issues and strategies identified by participants’ rankings. Issues with a 

mean of 3.00 and above and strategies with a mean of 4.50 and above were deemed 

prominent to this research, as will be highlighted in Chapter Four: Results and 

Discussion. 
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Chronological Synopsis of Data Collection and Analysis  

The following section is a chronological synopsis of data collection and analysis. 

Due to the complicated nature of the Delphi technique, modified or otherwise, this 

section was deemed necessary in order to outline the exact process that was taken by the 

researcher when collecting and analyzing data. As indicated in the data analysis section, 

analysis took place throughout the data collection process and a more detailed 

explanation of how these processes were intertwined will now be outlined. 

Participant recruitment and selection. 
	  

Data collection could not begin until potential participants were contacted and a 

sufficient number agreed to participate in this research study. A total of 33 potential 

participants were contacted via email. A number of those who were emailed did not reply 

at all, but ultimately 16 event managers agreed to participate. The average years of 

industry experience managing major sport events of all participants was 15 years, with 

participant experience ranging from five to 33 years. Participants had been involved in 

several different major sport events at different levels including local, collegiate, national 

and international events, some sport specific and some multi-sport. Participants either had 

previous experience as part of the host city/community of an event (ex. local organizing 

committees) or experience working for the organization responsible for the event (ex. the 

Olympic Games). In addition, they held titles such as Director, Tournament Director, 

Assistant Director, Senior Manager, General Manager and Chief Executive Officer, 

among others. Ultimately there were a total of 10 male participants and 5 female 

participants who took part in Round One. 
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Round One: Interviews. 

Throughout August, September and October 2014, as participants agreed to be a 

part of the study, interviews were scheduled and conducted at the earliest convenient time 

for the participant. Though 16 participants agreed to be a part of the study, only 15 

interviews were conducted for Round One of this research study. This was due to 

scheduling conflicts with one participant that simply could not be overcome before the 

researcher needed to proceed with Round Two of the study. The Round One interviews 

were conducted utilizing the interview guide (see Appendix A) framed by the work of 

Parent et al. (2011), as previously indicated. Of the fifteen interviews that took place, 

nine were phone interviews, four were Skype interviews and two interviews were 

conducted in person. The use of phone interviews and Skype interviews was necessary as 

participants were located across North America. There was one anomaly during Round 

One, as one participant completed the interview with assistance from her colleagues. All 

interviews were audiotaped.  

Throughout the three months that interviews were taking place, interviews were 

transcribed solely by the researcher. This allowed the researcher to be immersed in the 

data and to begin to recognize similarities in participant responses. Upon completion of 

the fifteen interviews and their transcription, Stage A of analysis took place. The first 

three steps of the five-step analysis process were utilized to examine the transcribed 

interviews. The data was separated into two charts, one including the issues identified by 

participants in their interview responses and the other including the strategies identified 

by participants in their interview responses. Once these charts were completed the 

development of the Round Two: Issues Questionnaire (see Appendix B) began. 
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Round Two: Issues Questionnaire. 
	  

The Round Two: Issues Questionnaire was developed to inquire only about the 

issues that had been identified by participants in their interviews. This decision was made 

because there was an abundance of data collected from the interviews and the researcher 

was concerned about the length of the questionnaire and subsequently the time it would 

take participants to fill out. Since a modified Delphi technique was being utilized and a 

third round was imminent, the researcher made the decision to only ask about issues in 

this round and save the strategy data for the third round, as to not overwhelm participants 

or take up too much of their time. The Round Two: Issues Questionnaire was developed 

based of off examples of other questionnaires found on ProQuest (Hess, 2008; Pierce, 

2007; Rass, 2008). These questionnaires were part of dissertations that had utilized the 

Delphi technique.  

The Round Two: Issues Questionnaire asked participants to rank, based on their 

impact, the issues they had encountered, which had been previously identified in Round 

One. The development of this questionnaire reflects the characteristics of the Delphi 

technique by utilizing “summaries of the overall panel response on the previous round” 

(Dietz, 1987, p. 80). These summaries consisted of a list of issues that had been identified 

by participants in their interviews. These issues were then grouped into categories based 

off of the work of Parent et al. (2011). The issues were grouped into the following 

categories (1) timing; (2) geography; (3) funding; (4) other resources; (5) political 

situation; (6) accountability/authority; (7) activation/leveraging;(8) knowledge 

management; (9) legal; (10) operational; (11) planning; (12) power; (13) relationships; 

(14) structure; and (15) turnover (Parent et al., 2011). An additional category was added, 
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entitled (16) other. This was to include any issues that were identified that may not have 

fit under the previously determined categories. The issue category entitled social issues 

(Parent et al., 2011) was not utilized in this research, as the researcher was not interested 

in examining these types of issues. Parent et al. (2011) described social issues as 

“resident housing, homelessness, sustainability” (p. 353,) and these topics did not fit the 

research being conducted, as operational issues were the focus as opposed to social 

issues. The issues were grouped into these categories in order to provide some structure 

to the questionnaire. A total of 97 issues emerged from the interview data and it was 

necessary to group them instead of simply providing a long list to participants. As 

indicated, participants were asked to rank the issues. They were provided with a scale of 

5-1 (see Appendix B) and given two weeks to return the completed questionnaire, which 

was sent via email.  

As is common with Delphi studies, not all participants who completed the first 

round, completed the second round, 13 of the 15 participants participated in Round Two 

by completing the Issues Questionnaire. A retention rate of 86.6% between Round One: 

Interviews and the Round Two: Issues Questionnaire. Once all completed questionnaires 

were returned Stage B data analysis took place. Utilizing Microsoft Excel participant 

responses were charted on a spreadsheet with the issues being listed in the left-hand 

column and participants listed across the top row. All participant scores were filed in their 

respective columns and the mean, median and mode were determined for each issue. 

Upon completion of this analysis stage, development of the Round Three: Strategies 

Questionnaire began. 
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Round Three: Strategies Questionnaire. 
	  

The Round Three: Strategies Questionnaire (see Appendix C) followed a very 

similar format to that of the Round Two: Issues Questionnaire but instead involved two 

parts. For Part I a similar rating scale and identical layout to the Round Two: Issues 

Questionnaire was utilized but instead participants were asked to rank the frequency of 

use of the listed strategies, instead of the impact. In addition, in order to identify which 

strategies could be considered best practices for specific issues, Part II of the 

questionnaire asked participants to write out a strategy or strategies they would identify 

as a best practice for specific issues. Participants were only asked to write out strategies 

for the issues that had received the highest score(s) (impact) in each category from the 

Round Two: Issues Questionnaire. An additional layout for Part II of the questionnaire 

was considered that included the top eight issues, not categorized, that were identified as 

having had the highest impact by participants, but this option was not chosen. Written 

strategies for the top issue in each category was more beneficial to the research as it 

addressed a wide variety of issues and allowed participants to provide strategies for issues 

in every category.  

As with Round Two, all Round Three questionnaires were sent via email and 

participants were given two weeks to respond. Again, participation slightly declined and 

only 10 Round Three: Strategies Questionnaires were returned. There was one anomaly 

in Round Three responses, as one participant did not fill out Part II of the questionnaire. 

The participant indicated that they had previously provided those responses during their 

Round One interview.  

Stage C of analysis then took place on the Part I of the Round Three: Strategies 
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Questionnaire which was analyzed in the same manner as the Round Two: Issues 

Questionnaire. Participant responses were organized in Microsoft Excel with the 

strategies being listed in the left-hand column and participants listed across the top row. 

All participant rankings were filed in their respective columns and the mean, median and 

mode were determined for each strategy. Part II of the Round Three: Strategies 

Questionnaire was analyzed in a similar way to the Round One: Interviews data. A chart 

was made that listed all of the issues participants were asked to provide strategies for. 

Participant responses were then inserted into the chart under each issue. The results of all 

of the analysis methods previously outlined will be discussed in Chapter Four: Results 

and Discussion. 

Rigor 
	  
 The rigor of this research was ensured by following Lincoln and Guba’s (1985) 

trustworthiness criteria, which include credibility, transferability, dependability and 

confirmability.  The trustworthiness of this research was achieved by utilizing the various 

techniques and activities associated with the criteria. These include triangulation, rich, 

thick description and adequate engagement in data collection. 

Credibility.  
	  
 A technique outlined by Lincoln and Guba (1985) to “make it more likely that 

credible findings and interpretations will be produced” (p.301), is triangulation. For this 

research, methods triangulation was utilized, which involved using two different methods 

to collect data (Hesse-Biber & Leavy, 2006); this consisted of interviews and 

questionnaires, as outlined earlier. According to Greene, Caracelli and Graham (1989) 

when two or more methods “are used to assess a given phenomenon and the results of 
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these methods converge or corroborate one another, then the validity of inquiry findings 

is enhanced” (p. 256). The methods were then triangulated through the use of the three 

rounds of the modified Delphi technique. The triangulation will ensure the credibility of 

the research through the use of these methods.   

 In addition, another technique outlined by Merriam (2009) is to ensure adequate 

engagement in data collection. This strategy can be used when you are trying to get as 

close to the participants’ understanding of a phenomenon as possible (Merriam, 2009). 

Due to the methods used for this study and the researcher’s interest in the topic, the goal 

was to get as close to the participants’ understanding of the phenomenon as possible. The 

researcher sought to achieve Merriam’s (2009) rule of thumb to ensure adequate 

engagement by reaching a point where the data and emerging findings are saturated.  

Transferability. 
	  
 Transferability is essential to this research if the findings produced are to be 

applied in other contexts. Therefore thick description was necessary “to enable someone 

interested in making a transfer to reach a conclusion about whether transfer can be 

contemplated as a possibility” (Lincoln & Guba, 1985, p. 316). Merriam (2009) stated, 

“the researcher has an obligation to provide enough detailed description…to enable 

readers to compare the “fit” with their situation” (p.226).  A goal for this study was to 

identify best practices that can be applicable to future events and in order to accomplish 

this, rich, thick description of the data was necessary. Merriam (2009) referred to rich, 

thick description as a highly descriptive, detailed presentation of the setting and the 

findings of the study. Transferability was applied to this research in the form of rich, 

thick description of the study and methods utilized.  
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Dependability. 
	  
 Dependability shares similarities with credibility, as Lincoln and Guba (1985) 

state there can be no credibility without dependability. According to Schwandt (2001) it 

is the responsibility of the researcher to ensure that the process of research is logical, 

traceable, and clearly documented. The approaches taken to produce credible research 

were also employed to ensure dependability. In addition, auditability ensured that the 

processes of the research were documented as well as traceable to achieve dependability 

(Liamputtong, 2013). 

Confirmability. 
	  
 Confirmability seeks to “establish the degree to which the findings of an inquiry 

stem from the characteristics of the respondents and the context and not from the biases, 

motivations, interests and perspectives of the inquirer” (Lincoln & Guba, 1985, p. 218). 

Confirmability is present in this research as the questionnaires in rounds two and three 

were developed entirely from the participants’ responses in previous rounds. In addition, 

the researcher’s supervisor and committee helped ensure the confirmability of the study 

by assisting the researcher in reducing her biases, motivations, interests and perspectives.  

Reflexivity. 
	  

The researcher strongly believes in being reflexive throughout the research 

process and acknowledges the influence previous experiences and knowledge may have 

on the research process. As stated by Liamputtong (2013) researchers “have their own 

positions and personal perspectives and will inevitably bring these into the research 

process” (p.30). According to Liamputtong (2013) researchers themselves are an integral 

part of their studies and it is impossible for them to be objectively distant from their 
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research. To achieve reflexivity throughout the research process, the researcher 

acknowledged her experiences, beliefs and personal history that may have influenced the 

research (Liamputtong, 2013). 

Ethical considerations 
	  
 This research study was submitted to the Brock University Research Ethics Board 

for approval before any data collection took place (REB #13-271). Though the topic does 

not appear to be sensitive, it is this choice of the researcher to keep the names of 

participants confidential to follow the practices associated with the Delphi technique. In 

addition, this allowed for participants to be honest and provide valuable information 

without pressure to provide certain answers. Participants were asked to discuss issues 

they have encountered while managing major sport events, by keeping their participation 

confidential it allowed participants to reveal as much, or as little, regarding their 

experiences as they chose. They were not pressured into revealing all issues but the 

confidentiality provided them with the opportunity to be as open as they chose to be. 

Confidentiality. 
	  
 The researcher aimed to incorporate confidentiality measures in the research by 

not using the real names of participants. Confidentiality in this research followed Hess-

Biber and Leavy’s (2006) suggestions that participants’ names cannot be used in any 

written material concerning the research or in discussions of the research project. This 

ethical measure is well suited to the Delphi technique as anonymity is a key characteristic 

of the data collection method (Martino, 1983). The researcher is aware of the identities of 

all participants but participants do not and will never know who else participated in the 

study, unless they reveal to others that they participated. The researcher cannot control 
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whether participants reveal their participation to others. The researcher can only protect 

the information provided by participants by not associating it with them by name. 

According to Martino (1983) this characteristic of the Delphi technique avoids the 

possibility of associating a specific opinion with a particular person and allows 

participants to change their minds without publically admitting to doing so. In addition, it 

is fitting for Delphi studies, as participants are not referred to individually but as a group, 

i.e. participants and/or panellists (Costa, 2005; Mallen. Adams, Stevens & Thompson, 

2010). This also relates back to the characteristic of Delphi studies as producing group 

forecasts and opinions (Martino, 1983), as the main focus of data collection. 
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Chapter Four: Results & Discussion 
	  

The purpose of this study was to examine the operational planning, 

implementation and execution issues of major sport events, as well as the mitigation and 

management strategies used to address these issues, with the aim of determining best 

practices in sport event operational planning. The following section presents the results of 

this study collected within each of the three rounds of the modified Delphi technique, 

including the Round One: Interviews, Round Two: Issues Questionnaire and Round 

Three: Strategies Questionnaire. First, Round One: Interviews will be discussed, followed 

by a section on the Top 26 Prominent Issues and then a section on the Top 17 Prominent 

Strategies. The sections discussing the Top 26 Prominent Issues and the Top 17 

Prominent Strategies include Round One: Interviews data in the form of participant 

quotations, in order to demonstrate how this data contributed to the issues and strategies 

that emerged as prominent. As outlined in the description of the Delphi technique in 

Chapter Three: Methods, the data collected in Round One: Interviews was utilized to 

form the Round Two and Round Three questionnaires. Finally, a section on issue-strategy 

links will be presented, based on data collected from Part II of the Round Three: 

Strategies Questionnaire. 

As previously indicated, the work of Parent et al. (2011) was utilized to frame this 

research. In addition, this thesis looked to extend the work completed by Parent et al. 

(2011) by providing more examples of participant identification of issues and strategies. 

Through the use of the modified Delphi technique participants were able to provide 

feedback on issues and strategies that they may not have personally identified in their 

interview, through completion of the Round Two and Round Three questionnaires. This 
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allowed for more input from the expert participants on all issues and strategies that 

emerged from the interview data.  

Round One: Interviews 
	  

Semi-structured in-depth interviews were conducted in order to answer Research 

Question 2: what are the operational issues that arise in the planning and execution of a 

major sport event, how are they mitigated and what are the strategies used to deal with 

these issues? The interview guide (see Appendix A) asked participants to discuss 

operational issues and strategies and was categorized by an adaptation of Parent et al.’s 

(2011) strategy types which included: (1) decision-making; (2) communication; (3) 

strategic planning; (4) formalized agreements; (5) human resource management; (6) 

structural framework; (7) engagement and (8) other (Parent et al., 2011). 

The interview data collected in Round One produced a total of 97 issues identified 

by participants (see Appendix D for the complete list of issues, the mean rankings 

included will be discussed in relation to the Top 26 Prominent Issues in the following 

section). The interview data also produced 128 strategies (see Appendix E for complete 

list of strategies, the mean rankings for the strategies will be discussed in relation to the 

Top 17 Prominent Strategies starting on page 71). The 97 issues and 128 strategies were 

identified based on quotations from the interview data of all participants and this data was 

utilized to form the Round Two: Issues Questionnaire and the Round Three: Strategies 

Questionnaire. The Top 26 Strategies and Top 17 Issues will now be discussed 

separately.  
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Top 26 Prominent Issues 
	  

The Top 26 Prominent Issues (see Table 1) emerged from the participant scores of 

the issues listed in the Round Two: Issues Questionnaire. The Round Two: Issues 

Questionnaire was framed utilizing an adaptation of Parent et al.’s (2011) issue types 

which included: (1) timing; (2) geography; (3) funding; (4) other resources; (5) political 

situation; (6) accountability/authority; (7) activation/leveraging;(8) knowledge 

management; (9) legal; (10) operational; (11) planning; (12) power; (13) relationships; 

(14) structure; (15) turnover and (16) other. The Round Two: Issues Questionnaire listed 

the 97 issues and participants were provided with a scale from 5-1 and asked, “How 

much of an impact has this issue had on major sport events you have been involved in?” 

(see Appendix B). In regards to analysis of the Round Two: Issues Questionnaire, the 

score that each issue received was determined by finding the mean.  

The prominent issues that emerged from Round Two were those that had a score 

of 3.00 and above, out of a maximum of five. Despite a scale ranging from 5-1 only one 

issue received a score above four. Therefore, a score of 3.00 and above was chosen to 

demonstrate the prominent issues that emerged. A score of 3.00 and above was necessary 

due to the diverse issues and the scores they received from participants. Lowering the 

score that issues needed to receive to be considered prominent would have greatly 

increased the list of prominent issues and would have put their prominence into question. 

In addition, increasing the score needed would have greatly limited the number of 

prominent issues. The issues are organized from one to 25 (see Table 1) but there are only 

12 scores listed. These scores range from 3.00 – 4.38. Upon analysis many issues 
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received the same mean, resulting in the Top 26 Prominent Issues only receiving a total 

of 12 different scores.   

The Top 26 Prominent Issues will now be presented and discussed. They are 

grouped by issue category and presented in order of the category with the most prominent 

issues, to the category with the least. Each issue category with only one issue ranking 

within the Top 26 is presented from the category with an issue highest on the list to the 

lowest. The tables that correspond with each issue category are located in Appendix D 

(i.e. for D1, D2 etc., see Appendix D). The issue category of timing had the highest 

ranked issue within the Top 26 with a score of 4.38, and also had the highest number of 

issues in one category, a total of six. The accountability/authority issue category had a 

total of five issues, followed by knowledge management with four, and funding with 

three. The planning issue category had two issues ranked in the Top 26 followed by the 

legal, geography, activation/leveraging, relationship(s), structure and operational issue 

categories all having one issue each within the Top 26. The following issue categories did 

not have any issues rank within the Top 26: other resources, political, power, turnover 

and other.  

Table 1 
 
Top 26 Prominent Issues 

 Issue Category Issue Score 

1 Timing 
 

Timing of formal agreements. If not done early enough in 
the process the event has no leverage with the host 
committee and/or local stakeholders such as hotels. 

4.38 

2 Timing Not communicating in a timely manner. 3.92 
3 Timing The time it takes for decisions to get made.  3.77 
4 Funding There is never enough funding. 3.69 

5 Timing Not accomplishing tasks outlined in the strategic plan in the 
time they should be accomplished. 3.62 

6 Funding Trying to balance the financial requirements of hosting with 
the tighter budgets being faced by hosts.  3.62 

7 Timing Timing of staff hiring. Delayed hiring leads to delays in 3.54 
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work in certain areas. Hiring too early leads to paying them 
for a longer period of time. 

8 Knowledge 
Management Not enough communication takes place.  3.54 

9 Legal Lack of sponsorship.  3.46 

10 Accountability/ 
Authority Role clarity. If roles are not clear issues arise. 3.46 

11 Funding Loss of revenue streams.  3.31 

12 Knowledge 
Management Assuming everyone knows the necessary information.  3.31 

13 Knowledge 
Management 

Information does not flow from one 
function/department/area/position to another as well as it 
should.  

3.23 

14 Knowledge 
Management Misinterpretation of information. 3.23 

15 Geography Hosting events across a large area leads to the financial 
burden for participants to travel to the event.  3.15 

16 Accountability/ 
Authority 

Different stakeholders not responding to communications 
and/or handing in necessary documents in a timely manner. 3.15 

17 Accountability/ 
Authority 

Making decisions based on wants and not on needs of the 
event. 3.15 

18 Timing 

Balancing a full time job while hosting an event and/or 
having host committees that are volunteers and therefore 
are employed full-time elsewhere. Difficulties juggling 
one’s time.   

3.08 

19 Accountability/ 
Authority 

Low staff numbers. Being the only one in charge and 
having to handle everything because there are no other staff 
members. 

3.08 

20 Accountability/ 
Authority Decisions being made without consultation. 3.08 

21 Activation/ 
Leveraging Hosting fatigue. 3.08 

22 Planning 
Employees/volunteers involved in executing the plan are 
not the same as those who developed it, creating conflict 
when it comes to changes in the execution. 

3.08 

23 Planning Being on different timelines as others involved in the event. 3.08 
24 Relationship(s) Conflicting personalities amongst staff and/or volunteers. 3.08 

25 Structure Managing the motivations, expectations and/or objectives 
of all the different stakeholders. 3.08 

26 Operational Finding a suitable location and/or venues for an event. 3.00 
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Timing. 
	  

The issue category of timing was adapted from Parent et al.’s (2011) issue 

category titled time. In the work of Parent et al. (2011) these types of issues were 

described as “unmovable deadlines, decision making pace speeding up” (p. 350). This 

research expanded this Parent et al. (2011) issue category by including timing issues that 

dealt with more than just deadlines and decision-making pace. Overall, six timing issues 

received scores that placed them within the Top 26 Prominent Issues in this research (see 

Table D1 for complete list of timing issues). 

With a score of 4.38, the issue of timing of formal agreements - if not done early 

enough in the process the event has no leverage with the host committee and/or local 

stakeholders such as hotels was the issue that received the highest score within this 

research and was thus the most prominent. Six out of the 13 participants who completed 

questionnaires in this round ranked the issue at a five, the highest ranking on the provided 

scale. This score illustrated the importance of this issue. Participant 3, who is employed 

by an organization responsible for an event, stated,  

…we’ve had a lot of difficulty having these agreements ready to go the moment a 

community is awarded the [event], and it kind of—we always say communities 

and its funny because you know, I guess you could call it a bit of a hypocrisy, but 

what we always say to communities is you should negotiate your hotel rates 

during the bid phase, because if you wait to negotiate them after you’ve won the 

[event], hotels are going to jack up the prices on you because they know you have 

no choice now… 

In addition, when discussing formalized agreements Participant 5 indicated,  
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I think the big one is just time, everyone wants them done tomorrow and they 

don’t have them quickly—you can’t force people to sign contracts, everyone 

needs to do their due diligence and you know, fight for their own best interest and 

that takes time. 

It is important to note that this issue was the first issue listed in the Round Two: Issues 

Questionnaire. Therefore if participants followed the order of the questionnaire, this 

would have been the first issue for which they provided a score. The researcher 

acknowledges that this could have contributed to the high score the issue received. 

Despite this, events utilize a number of formalized agreements and therefore the high 

impact of this issue as indicated by participant rankings is not surprising. In addition, the 

category of timing was the first issue category participants provided rankings for and six 

out of the Top 26 Prominent Issues are from this category.  

The second most prominent timing issue was, not communicating in a timely 

manner, which received a score of 3.92. This issue was only mentioned by one 

participant during Round One: Interviews but emerged as the second most prominent 

issue in this research when participants moved from naming issues to providing scores 

for the issues. The third most prominent issue was the time it takes for a decision to get 

made, with a score of 3.77. Participant 7 indicated this was an issue and stated,  

The only real issue that I’ve had is time, just the time that it takes to make those 

decisions. I think you know once the decision is made its fine, you know whether 

you like it or you don’t, you deal with it, but its just the time, because everything 

especially with, you know, planning events—so for example if I need approval to 

book flights and right now the flights are on sale—so I’m trying to save the 
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organization money, but then their flight isn’t approved until a month later when 

the seat sale is gone… 

The fourth prominent timing issue in the Top 26 was not accomplishing tasks outlined in 

the strategic plan in the time they should be accomplished, which received a score of 

3.62. This issue was indicated by Participant 3 who stated,  

…our biggest challenge is timing because if the planning doesn’t start when it 

should start, it doesn’t end when it should end and then all of a sudden you’re 

running plans—people are still doing planning 6 months after something 

should’ve been done according to their plans.  

The fifth prominent timing issue within the Top 26 was the timing of staff hiring. 

Delayed hiring leads to delays in work in certain areas. Hiring too early leads to paying 

them for a longer period of time. This issue received a score of 3.54 in the Round Two: 

Issues Questionnaire. Participant 3 highlighted this issue by stating,  

The other thing is…the timing of staff being hired and we struggle with this. So 

host societies or any organization or any event really that is on a time frame or a 

defined—you know, they have a start and end date. They don’t exist forever—

have to plan out their cash flows and an easy way to plan out cash flows is 

through hiring and generally delaying of hiring because then you can determine 

“can we actually afford this person or not?” The problem with it is, is that if you 

delay hiring in certain areas, it delays work in certain areas… 

Finally, the sixth prominent timing issue within the Top 26 was balancing a full 

time job while hosting an event and/or having host committees that are volunteers and 

therefore are employed full-time elsewhere. Difficulties juggling one’s time. This issue 
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received a score of 3.08. Several participants identified a variation of this issue in their 

interview responses, including Participant 10 who stated, 

…there is a constant conflict in the years that you host, about you know taking 

care of business on your own [institution] on a day to day and getting ready to 

deliver a championship, so yea it’s a tug of war. 

Participant 13 also identified this as being an issue by stating: 

I’d say the one challenge we experience is the people that we use [at institutions], 

our primary contacts, you know media relations, event managers, sports 

information, all those guys and gals, we’re not their only job for the week…. you 

know so we don’t always get the full attention that we deserve because they have 

so many other things on their plate. 

Although these quotations come from participants who have been involved in similar 

sport events, they represent two different sides of the event, one from the host 

city/community and one from the organization responsible for selecting the host for an 

event. It is important to note that this issue was identified by other participants involved 

in various sport events, such as Participant 2 whose organization is run by a volunteer 

Board of Directors. Thus, indicating the issue that volunteers involved in the event also 

have full time jobs that demand their time. 

 Overall, the issue category of timing had the highest number of issues within the 

Top 26 Prominent Issues that emerged from this research, with a total of six issues. In 

addition, four of these issues were ranked within the Top 5, demonstrating the high 

impact these issues have had on events that participants have been involved in (see Table 

1). The scores that these issues received and the quotations provided from participant 
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interview data demonstrate this impact. The prominence of these issues should be noted 

by managers of future major sport events in order to be prepared for the possibility of 

their occurrence.  

Accountability/Authority. 
	  

Next, the second most prominent issue category was accountability/authority and 

five issues ranked within the Top 26 from this category (see Table D6 for complete list of 

accountability/authority issues). The accountability/authority issue category was 

described by Parent et al. (2011) as “assigned roles and responsibilities, who has the final 

say, who has the power to make decisions” (p.351). The highest accountability/authority 

issue ranked within the Top 26 was role clarity – if roles are not clear, issues arise, 

which received a score of 3.46. Participant 4 highlighted this issue by stating, “I guess the 

biggest issues are again with role clarity. As to who is responsible for what…”. In 

addition, Participant 15 stated, “…a potential issue could be to make sure you identify 

clearly the roles that everybody has going into an event…. So we can certainly have an 

issue if our roles aren’t clearly defined.” Nigh and Cochran (1987) indicated that a major 

part of issues management is “to bring a more coordinated, proactive and sustained 

approach to the management of an organization’s relationships with its stakeholders (p. 

4). All of the individuals that play a role in the operations of major sport events are 

stakeholders and it is important that their roles are clear in order to assist in the successful 

execution of events. It is evident through these quotations and the scores provided by 

participants that this issue has impacted events they have managed. 

The second most prominent accountability/authority issue was different 

stakeholders not responding to communications and/or handing in necessary documents 
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in a timely manner, which received a score of 3.15. This issue was mentioned by 

Participant 2 who stated, “Because even giving them a form, like the coordinators giving 

the coaches a form, we may never see it again. Like this seems to be the pattern that I’m 

noticing…” and Participant 10 who said, “…I mean the biggest disconnect that we often 

get is just you know participants who frankly don’t avail themselves of the information 

that is available and that is sent to them…” The third accountability/authority issue that 

ranked within the Top 26 Prominent Issues was making decisions based on wants and not 

on needs. This issue also received a score of 3.15 and was only mentioned by one 

participant in Round One: Interviews.  

The fourth prominent accountability/authority issue, which received a score of 

3.08 was, low staff numbers – being the only one in charge and having to handle 

everything because there are no other staff members. During Round One: Interviews this 

issue was only mentioned by Participant 7 who stated, 

The only other thing I would probably say is staffing. So because I work in 

amateur sport there is not a lot of money, there is not always a lot of staff—paid 

staff to help. So there has been events where I’d be event manager, every single 

venue, where you really could have used an extra manager or coordinator and 

your work—like I would do events like I’d be there at 5am and I wouldn’t leave 

until like 1am because that is how long the event was going on, and no one was 

there to kind of send you off, because you were the one that had all the 

information. 

Finally, the fifth accountability/authority issue within the Top 26 was decisions being 

made without consultation, which received a score of 3.08. This issue was directly quoted 
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from Participant 11 who was the only participant who indicated this as an issue in Round 

One: Interviews.  

 The issue category of accountability/authority had the second highest number of 

issues ranked within the Top 26 Prominent Issues, with a total of five. Although only one 

issue ranked within the Top 10, role clarity – if roles are not clear, issues arise, the total 

number of accountability/authority issues within the Top 26 indicate the high impact 

these types of issues have had on major sport events that participants have been involved 

in. The prominence of these issues should be noted by managers of future major sport 

events, in order to prepare for the high impact these issues could have.   

Knowledge management. 
	  

	  Issues within the knowledge management issue category were categorized based 

on Parent et al.’s (2011) description of knowledge management: “learning, information 

sharing/keeping people informed, information bottleneck, monitoring, knowledge 

transfer, communication inefficiencies, freedom of information, reporting, centralization 

of information, corporate memory” (p.351). Communication and information were key 

words utilized in the description of these issues. A total of four knowledge management 

issues ranked within the Top 26 Prominent Issues in this research (see Table D8 for 

complete list of knowledge management issues). 

The highest-ranking knowledge management issue was not enough 

communication takes place, which received a score of 3.54. Despite having the highest 

impact of all knowledge management issues, this issue was only mentioned by one 

participant in Round One: Interviews. As previously demonstrated this has occurred with 

several other issues that ranked within the Top 26. It demonstrates that when participants 
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saw the full list of issues and they were asked to provide scores, in many cases they 

provided high scores to issues they had not even mentioned themselves during interviews. 

The issue of not enough communication takes place is a very general statement which 

could be why it was not directly mentioned by more participants in their Round One: 

Interviews, but once all participants were given the chance to rank the impact of the issue 

its prominence was revealed.  

The second most prominent knowledge management issue to be ranked within the 

Top 26 was assuming everyone knows the necessary information, which received a score 

of 3.31. The issue was also only mentioned by one participant during Round One: 

Interviews. Participant 11 stated, “We assume and that is the other part—is the mistake, 

we assume everyone knows. When they’ve been a part of these [sport] events, we assume 

everyone knows protocol for [the sport] events…” This issue was ranked as having had a 

high impact on events that participants have previously managed. This could be due to 

the fact that there are many stakeholders involved in major sport events and sometimes 

these stakeholders, such as volunteers, staff or sponsors, may not have previously been 

involved in this type of event or any event at all. Making an assumption that everyone 

knows what needs to get done in order for the event to be successful is an issue that has 

impacted participants. 

The third knowledge management issue to be ranked within the Top 26 was that 

information does not flow from one function/department/area/position to another as well 

as it should. This issue received a score of 3.23. Participant 5 revealed this by stating, 

“…more challenging events are the ones where the chairs wanted to hold all the 

information and as we started dealing with more volunteers, they weren’t getting the 
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information that they need that had already been shared…”. Additionally, Participant 9 

stated, 

“…it’s almost like the game of telephone as a kid, you know the message from 

me to the organizing committee or even me directly to the [venues], didn’t 

necessarily translate in the exact context or you know I guess maybe as effectively 

to all the volunteers.”  

This issue reflects Parent et al.’s (2011) description of “information bottleneck”, it is 

obvious through participant rankings of this issue that information was not flowing as 

well as it should at previous major sport events that participants have been involved in.  

 The final knowledge management issue to be ranked within the Top 26 was 

misinterpretation of information, which also received a score of 3.23. This was 

highlighted by Participant 8 who stated, 

Things communicated can be interpreted in many ways. Like for example, this 

recently [at the event], the question was asked “are the flags in place?” And 

protocol is very big for [the organization]. So you know the answer was “yes the 

flags are in place” but what was not clear in that communication is what are you 

referring to as the place? Were they in the tunnel or in place on the field? So to 

me that is a communication breakdown. 

This example from Participant 8 is a great example of how information can be 

misinterpreted. This example also demonstrates a connection to two of the previously 

discussed prominent knowledge management issues, not enough communication takes 

place and assuming everyone knows the necessary information. Managers of future major 

sport events should ensure they are communicating as much as possible, without 
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assuming those receiving the information already know the information, in order to avoid 

misinterpretation. 

Communication and information sharing are important aspects to any 

organization/workplace and major sport events are no exception. The total number of 

issues that were categorized as knowledge management issues makes it evident that 

communication has a large role in major sport events (see Table D8). It becomes apparent 

that due to its large role, an abundance of issues emerge when attempting to communicate 

and share information during the planning and operations of major sport events. Despite 

this, only one knowledge management issue placed within the Top 10 in this research, not 

enough communication takes place. The remaining prominent issues in this category 

received scores that placed them low on the list of Top 26. Regardless of the score 

received, the four knowledge management issues ranked within the Top 26 of this 

research can easily be addressed utilizing strategies found on page 96. Though these 

issues have had a high impact there are many ways to help mitigate them. 

Funding.  
	  

Major sport events would not be possible without the financial support necessary 

to implement them. As with other issue categories, many issues emerged that have 

impacted the funding of events. The description of funding as an issue category provided 

by Parent et al. (2011) was “budget, economic situation” (p. 350). For the purpose of this 

thesis anything relating to the finances of an event were categorized as funding issues. A 

total of three funding issues were ranked within the Top 26 Prominent Issues. (see Table 

D3 for complete list of funding issues). 

The most prominent funding issue within the Top 26 was that there is never 
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enough funding. This issue received a score of 3.69 and was indicated by Participant 13 

who stated, “Budget, is always an issue.” and Participant 14 who stated, “Well, money is 

always an issue.” Five of 13 participants ranked the impact of this issue at five but three 

participants ranked the impact of this issue at two. Though this issue is considered 

prominent in this research it is important to note that since participants came from a 

variety of events their funding situations could be vastly different. This could explain 

why three participants ranked the issue as having had a low impact.  

The two additional funding issues ranked within the Top 26 were both only 

mentioned by one participant each during Round One: Interviews. These issues were: 

trying to balance the financial requirements of hosting with the tighter budgets being 

faced by hosts, which received a score of 3.62 and loss of revenue streams, which 

received a score of 3.31. The loss of revenue streams being indicated as an issue, 

demonstrates how Parent et al.’s (2011) definition of funding issues was expanded.   

Overall, with three out of a possible four funding issues ranking within the Top 26 

it is evident that funding issues have had a high impact on major sport events previously 

managed by participants. Two of the three prominent funding issues within the Top 26 

rank within the Top 5 in this research, there is never enough funding and trying to 

balance the financial requirements of hosting with the tighter budgets being faced by 

hosts. The third funding issue ranks low on the list of the Top 26. It is surprising that 

more funding issues did not emerge from participant interview data but the issues 

considered prominent to this research cover a range of funding issues. Managers of future 

major sport events can utilize strategies found on page 91 to help mitigate these issues.  
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Planning.  
	  

Two of the Top 26 Prominent Issues were planning issues (see Table D11 for 

complete list of planning issues). The issue category of planning was described by Parent 

et al. (2011) as “strategic planning process, traditional government processes and 

policies, meeting objectives, managing different/differing goals” (p. 352).  One of the 

prominent planning issues was employees/volunteers involved in executing the plan are 

not the same as those who developed it, creating conflict when it comes to changes in the 

execution, which received a score of 3.08. During Round One: Interviews this issue was 

only mentioned by one participant, Participant 1, who stated, 

…usually a lot of the core staff that come on board are usually in that last year 

and they don’t have the context of all the information that people had five years 

prior to and so as more people come on board it’s a lot more difficult forming 

communication channels and network and keeping people on the same page. So 

it— as more people get put into the system, it just gets more complicated from a 

communications factor, exponentially more, and so the people who are actually 

executing on the business plan they’re just going based on what they know but 

they don’t necessarily have the global aspect of understanding all of—how the 

decisions may impact the bigger scheme of things. 

Despite being only mentioned by one participant during Round One: Interviews this issue 

emerged as prominent in this thesis. Even though it ranked nearly at the bottom of the 

list, tied with seven other issues as the second least prominent in the Top 26, it appears to 

have impacted events that participants have been involved in. The scores provided by 
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participants for this issue could have also been impacted by the different roles 

participants have held at previous major sport events. 

 The second prominent planning issue ranked within the Top 26 was being on 

different timelines as others involved in the event. This issue also received a score of 

3.08. When discussing various stakeholders Participant 7 highlighted that “…it doesn’t 

always happen because they have their own timelines, everyone is on a different timeline 

than you, so you kind of have to—you’re kind of in a holding pattern.”, which can delay 

the timeline and/or planning. Stakeholder theory supports the idea that managers need to 

“take into account all of those groups and individuals that can affect, or are affected by, 

the accomplishment of the business enterprise” (Freeman, 1984, p. 25 in Laplume, 

Sonpar & Litz, 2008, p. 1157).  In addition, it becomes evident that those involved in the 

planning process need to improve the coordination of their tasks to better reflect 

coordination theory and find a way for actors to work together harmoniously (Malone & 

Crowston, 1990).  

 Planning is integral to the successful execution of major sport events and it is 

surprising to the researcher that more issues did not emerge as prominent from this 

category. Perhaps it could be argued that many of the issues from other categories, such 

as not accomplishing tasks outlined in the strategic plan in the time they should be 

accomplished and timing of staff hiring could also be considered as planning issues, 

which could have contributed to the low number of specifically identified planning issues 

ranked within the Top 26. The two issues outlined have impacted events that participants 

have been involved in and should be taken into account by managers of future major 

sport events.   
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Legal. 
	  

Issues categorized as legal issues were based on Parent et al.’s (2011) description 

that included “venue agreements, sponsorship/logo/wordmark/brand use, rights holder 

agreements, by-laws, jurisdictions, constitution, building codes” (p.351). Only one legal 

issue ranked within the Top 26 Prominent Issues (see Table D9 for complete list of legal 

issues). This issue was lack of sponsorship, which received a score of 3.46. This score 

ranks the issue in the middle of the list of the Top 26 Prominent Issues in this research. 

As previously discussed, this issue was categorized as a legal issue based on Parent et 

al.’s (2011) description of this issue category which included the term sponsorship, and 

not instead as a funding issue. The placement of this issue into this category was solely 

based on the issue category outlined by Parent et al. (2011).  

The issue of lack of sponsorship was only overtly mentioned by two participants 

during Round One: Interviews but it emerged as an issue within the Top 26 after analysis 

of the Round Two: Issues Questionnaire. Sponsorship in general was not greatly 

discussed by participants but it is mentioned again as a strategy to help mitigate funding 

issues, which is discussed on page 91. Sponsorship is a large part of today’s sport world 

and major sport events are no exception. Managers of future major sport events should be 

aware that lack of sponsorship is an issue that may impact their event. Strategies found, 

starting on, page 97 can assist with mitigating this issue.  

Geography. 
	  

The issue category of geography was described by Parent et al. (2011) as 

“size/spread of country, different locations of offices” (p. 350). Only one geography issue 

ranked within the Top 26 Prominent Issues (see Table D2 for complete list of geography 
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issues) and was tied with two other issues on the list, receiving a score of 3.15. This issue 

was hosting events across a large area leads to the financial burden for participants to 

travel to the event and it was only mentioned by one participant in Round One: 

Interviews. Participant 4 stated,  

For us a big thing for [our participants] is geography, we just live in such a huge 

[area] that having events—and we have a couple of events up in the far north this 

year and for all the teams to travel there, it again comes out of the [institution’s] 

budget, so them being able to afford to attend these events… 

Despite ranking low on the list of the Top 26 Prominent Issues and only being mentioned 

by one participant during Round One: Interviews this issue emerged as prominent to this 

thesis. It should be noted that due to the various roles that the expert participants held at 

major sport events, they might not have been responsible for managing the participants of 

their event. Therefore they may not have mentioned this as an issue during their 

interviews. Participants were also asked to provide strategies for this issue and this is 

discussed on page 90. Overall, as only three issues total emerged as geography issues and 

only one of those issues ranked within the Top 26, geography issues in general do not 

appear to have had a great impact on major sport events that participants have been 

involved in.  

Activation/Leveraging. 
	  

Parent et al. (2011) described the issue category of activation/leveraging as 

“legacy, benefits, opportunities, Return on Investments (ROI), reputation, business-to-

business, marketing, urban planning, economic development, stakeholder outreach” (p. 

351). Interestingly, none of the activation/leveraging issues mentioned by participants 
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and categorized in this research discuss the legacy of events, as was included in Parent et 

al.’s (2011) description and highlighted in the literature review of this thesis. Only one 

activation/leveraging issue ranked within the Top 26 Prominent Issues of this research 

(see Table D7 for complete list of activation leveraging issues). The only prominent 

activation/leveraging issue was hosting fatigue and it was only mentioned by one 

participant during Round One: Interviews. This has been demonstrated as a trend of this 

research, as previously mentioned participants provided high scores to issues they may 

not have mentioned at all during their Round One: Interviews. This issue received a score 

of 3.08, which ties it with seven other issues for the second lowest score on the list of the 

Top 26 Prominent Issues. Even though this issue is considered prominent in this thesis, it 

is important to note that hosting fatigue can be interpreted in different ways, which may 

have influenced participant rankings. As mentioned previously, some participants came 

from the host city/community of events while others came from the organization 

responsible for the event. The differences in their roles could have impacted their rank of 

this particular issue. If an event was hosted in the same city each year or the event had not 

experienced significant change over the years, participants may have indicated hosting 

fatigue as having a high impact. Whereas if events are always held in different cities or 

participants have worked on various events over the years, as opposed to focusing on one, 

they may not have indicated hosting fatigue as having a high impact. More research is 

needed to clearly identify the impact of this issue. 

Relationship(s).  
	  

The issue category of relationship(s) was described by Parent et al. (2011) as 

“trust, fairness, openness about issues, embeddedness, right people around the table, 
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individual/personal, intra/inter-departmental, intra/inter- governmental, involvement of 

community and/or other stakeholders, integration, temporary vs. enduring” (p. 352). Only 

one relationship(s) issue ranked within the Top 26 Prominent Issues (see Table D13 for 

complete list of relationship(s) issues). The prominent issue from this category was 

conflicting personalities amongst staff and/or volunteers, which received a score of 3.08. 

This score places this issue nearly at the bottom of the list of the Top 26 Prominent Issues 

and it is one of eight issues to receive this score. Participant 8 revealed, “You’re dealing 

with many personalities. Different personalities, different skill sets, different experience 

and then you’re building a team with them, individually they would work well but as a 

team not everyone jives. Yeah, not everyone…works well together.”  Participant 11 also 

indicated this to be an issue by mentioning,  “…of course there are some personalities 

that don’t always match between individuals…” This issue may not be specific to major 

sport events, as you could find it at any organization but it is important to identify it in 

this research so that future sport event managers can be prepared to manage the issue as it 

arises. As previously stated, major sport events involve a large number of stakeholders 

including staff and volunteers, and with this high number comes the opportunity for 

conflicting personalities. Strategies to assist with solving this issue can be found on page 

101. With only one relationship(s) issue ranking within the Top 26 Prominent issues it 

becomes evident that overall relationship(s) issues have not highly impacted previous 

major sport events that participants have been involved in. 

Structure. 
	  

The issue category of structure was based on Parent et al.’s (2011) description of 

structure as “hierarchical/vertical versus horizontal structure, committees, governance, 
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formal/informal, differing structures, bureaucratic/red tape processes, size/capacity” 

(p.353). Only one structure issue ranked within the Top 26 Prominent Issues of this thesis 

(see Table D14 for complete list of structure issues). The prominent issue from this 

category was managing the motivations, expectations and/or objectives of all the different 

stakeholders. This issue is the final issue out of eight to receive a score of 3.08, which 

ranks this issue near the bottom of the list of the Top 26 Prominent Issues. Participant 3 

expressed this issue by stating, 

… I mean there’s—there is another structural element in this as well, with 

provincial and federal governments, right. There’s certain conditions they attach 

to money when they give it to you. So the biggest challenges are really working 

through the expectations, so you know if you’re a host society, the expectations of 

the [organization]… so the biggest challenge we have, or we would have from a 

host society is really just, understanding and managing those expectations from 

these three groups. 

Participant 5 who reflected on the issue differently stated: 

I think expectations in my most recent years is really understanding—and this was 

more in our office but then you’d share that out with the host committees and 

stuff as well, but really having a clear understanding from the executive level 

down to the staff that were actually running the events on what the expectations 

were and where you’re going to spend time and those expectations tended to 

change a lot throughout the last couple events I was working on… 

In addition, Participant 6 reflected on a different stakeholder when stating:  
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I think aligning with the title sponsors objectives are probably, as important—I 

mean they are the sole biggest funder that you have, the most important to any 

[sport] tournament so you know what you—while we may have our own strategic 

plan for the [event], you know, some of that time it doesn’t align with what they 

want to do… 

As indicated by Freeman (1984) an organization’s general success is directly linked to the 

needs, goals and motivations of its stakeholders. This demonstrates the need for managers 

of future major sport events to mitigate this issue. Strategies to assist with this can be 

found, starting on, page 101. With only one structure issue being ranked within the Top 

26 Prominent issues it can be determined that structure issues overall have not had a high 

impact on major sport events that participants have previously been involved in.  

Operational. 
	  

Parent et al. (2011) described the issue category of operational as “live/celebration 

sites, transportation, security, venues, overlay, construction, broadcast, tourism, 

complexity/size/month long, risk/no test events for municipal services, performance 

measurement, Cultural Olympiads, accommodations” (p. 352). The operational issue that 

ranked within the Top 26 was finding a suitable location and/or venues for an event, 

which received a score of 3.00 (see Table D10 for complete list of operational issues). 

This issue ranked the lowest on the list of the Top 26 Prominent Issues and as was 

common with many other issues in this research, it was only mentioned by one 

participant during Round One: Interviews.  

The low ranking on the list of the Top 26 and the fact that the issue was only 

mentioned by one participant during Round One: Interviews could be due to the fact that 
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not all participants were involved in this aspect of events they had managed. Whether 

events are single-sport or multi-sport could have also impacted participant responses, as 

the task of finding one sport-specific venue may be easier than finding several venues for 

different sports. This could have produced the varying results from participants as four 

participants ranked the impact of this issue at five and four ranked it at one, 

demonstrating the full range of the provided scale. More research is needed to determine 

the impact of this issue. 

Top 17 Prominent Strategies 
	  

The following section discusses the Top 17 Prominent Strategies (see Table 2) 

that emerged from the participant rankings of the strategies listed in the Round Three: 

Strategies Questionnaire. The Round Three: Strategies Questionnaire was framed the 

same way as the Round One interview guide, by an adaptation of Parent et al.’s (2011) 

strategy types, which included (1) decision-making; (2) communication; (3) strategic 

planning; (4) formalized agreements; (5) human resource management; (6) structural 

framework; (7) engagement and (8) other.  A total of 128 strategies were identified in 

Round One and were then included in Part I of the Round Three: Strategies 

Questionnaire, where participants were provided with a scale from 5-1 and asked “How 

often have you utilized this strategy when attempting to solve issues that arise during the 

planning and execution of events?” (see Appendix C).  In regards to analysis of the 

Round Three: Strategies Questionnaire, the score that each strategy received was 

determined by finding the mean.  

The prominent strategies that emerged from Round Three were those that had a 

score of 4.50 and above, out of a maximum of five. The score that considers a strategy to 
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be prominent differs from that of the prominent issues because only three strategies 

received a mean ranking below 3.00. As previously indicated, the score needed for issues 

to be considered prominent was 3.00 and above out of a maximum five. Therefore, 

utilizing the same score for prominent strategies would have resulted in a total of 125 

prominent strategies and the prominence of these strategies would have been put into 

question. By raising the score that was required for a strategy to be considered prominent 

to 4.50 and above, the list of prominent strategies was reduced to 17. The strategies are 

organized from one to 17 (see Table 2) but only include a total of four scores. Therefore 

prominent strategies only received one of the following scores: 4.80, 4.70, 4.60 or 4.50. 

Upon analysis many strategies received the same mean, resulting in the Top 17 

Prominent Strategies only receiving one of four scores, ranging from 4.50 – 4.80. This 

list of the Top 17 presents the strategies identified by participants that are considered best 

practices in this research.  

The Top 17 Prominent Strategies will now be presented and discussed. They are 

grouped into the strategy category in which they align and presented in order of the 

category with the most prominent strategies, to the category with the least. The following 

subheadings are the adapted Parent et al. (2011) strategy categories, and only categories 

with strategies within the Top 17 are discussed. The tables that correspond with each 

strategy category are located in Appendix E (i.e. for E1, E2 etc., see Appendix E). The 

strategy category of other had the highest number of prominent strategies with five, 

followed by formalized agreements with four, communication with three, decision 

making and strategic planning with two each and finally human resource management 
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with one. The strategy categories of engagement and structural framework did not have 

any strategies rank within the Top 17.  

Table 2 
 
Top 17 Prominent Strategies 

 Strategy 
Category Strategy Score 

1 Decision 
Making 

Gather as much information as possible and provide it to 
whoever is responsible for a decision in order to streamline the 
process; answer questions ahead of time. 

4.80 

2 Formalized 
Agreements Ensure you are protecting yourself (legally). 4.80 

3 
Human 

Resource 
Management 

Lead by example. 4.80 

4 Other Be realistic about budgets. 4.80 

5 Other Have a clear understanding of your budget. Be smart and 
creative to stretch your budget. 4.80 

6 Communication 

Provide information packages to participants. Include as much 
information as possible to improve their experience. I.e. 
include information on not just the event but where it is being 
held, hotel/restaurant suggestions etc.  

4.70 

7 Strategic 
Planning Plan as early as possible.  4.70 

8 Formalized 
Agreements 

Ensure you are learning from past agreements in order to 
eliminate recurring issues. 4.70 

9 Communication 
Use the right form of communication for the situation. Urgent 
communication requires face to face or phone calls versus text 
messages or emails.  

4.60 

10 Strategic 
Planning 

Identify the size and scope of your event. Be aware of the 
event’s capacity.  4.60 

11 Formalized 
Agreements Be clear about what you can and cannot deliver. 4.60 

12 Other Be proactive. The more you are ahead of the game the more 
you can avoid potential issues. 4.60 

13 
Decision 
Making 

 

Gather opinions, input and advice from those around you 
before making a decision. Don’t be afraid to ask questions. 4.50 

14 Communication 

Maintain continuous communication with 
employees/volunteers/stakeholders throughout the planning 
process to ensure documents are being read and tasks 
completed. 

4.50 

15 Formalized 
Agreements 

Discuss with the other party face to face or on the phone 
exactly what each of your interpretations are of statements 
within the agreement. 

4.50 

16 Other Be prepared to forecast and re-adjust your budgets. 4.50 
17 Other Be organized. 4.50 
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Other. 
 

The strategy category of other was not based on the work of Parent et al. (2011). 

It was added to categorize strategies that may not fit into the categories based on the work 

of Parent et al. (2011). This strategy category had the highest number of strategies rank 

on the list of the Top 17 Prominent Strategies, with a total of five (see Table E8 for 

complete list of other strategies). Two strategies within this category received a score of 

4.80. This was the highest score received by any strategy overall and therefore these 

issues rank tied with three other strategies, that will be discussed in the following 

sections, as the most prominent strategies identified in this research. The first prominent 

strategy was be realistic about budgets. This strategy was only mentioned by Participant 

7 during Round One: Interviews, who stated,  

I think the strategy that I use is that I am very, very realistic about my budget—

like ideally I would like it to be 100,000 but realistically its probably going to be 

50, so I’m realistic from the beginning. I’m not going to put in my budget, you 

know ridiculous numbers, inflated numbers, and hope it will get approved when I 

know it probably won’t. So it’s being realistic from the get go… 

The second strategy in the category of other that received a score of 4.80 was 

have a clear understanding of your budget - be smart and creative to stretch your budget. 

This strategy was also only mentioned by one participant, Participant 8, who stated,  

Like budget wise, I think just before you start you need to have a clear 

understanding of your budget and go through it…you have to be very savvy and 

smart and get the right deals and keep everything on budget and be creative 

because there is not a lot of big dollars in international sport events [in Canada]… 
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The third strategy in the category of other, ranked within the Top 17, was be proactive - 

the more you are ahead of the game the more you can avoid potential issues. This 

strategy received a score of 4.60, which ties this strategy with three other strategies for 

the third highest score on the list of the Top 17. Participant 8 identified this as a strategy 

by stating,  

So I think one of our—one of the strategies is that we as a team have to keep front 

in mind that we are proactive and we stay ahead of the game. So that we can start 

asking the questions before we get to a position that it might be too late. 

The strategy of be proactive was also mentioned by other participants, in relation to 

different aspects of sport event management. That is why the strategy was placed into the 

category of other because it could be related to many other strategy categories such as 

decision-making or strategic planning. By placing the strategy in this category 

participants were able to rank the issue based on any previous situations they may have 

utilized it in.  

 Another strategy within the Top 17 in the category of other also relates to budgets 

and received a score of 4.50. This score ties this strategy with four other strategies on the 

list of the Top 17. The strategy was be prepared to forecast and re-adjust your budgets 

and it was mentioned by Participant 8 who stated,  

Now the other thing on budgeting is you have to be able, in the event world, is to 

forecast and re-adjust your budgets. So, because revenue coming in—there is 

different resources. You can have the federal and provincial funding— but 

sponsorship and ticket sales are very big—But if you don’t sell the sponsorships, 

then that affects your expenditures and if your ticket sales aren’t going on track as 
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what you had anticipated, then you have to forecast and re-forecast and shift 

allocations and you have to be on top of that because you can’t end up at the end 

going, “okay well we didn’t meet any of our objectives”… 

A total of three strategies related to budgets placed within the Top 17 Prominent 

Strategies. The strategies of be realistic about budgets and have a clear understanding of 

your budget were the strategies used most by participants, followed by be prepared to 

forecast and re-adjust your budgets. This reflects the issue data related to funding, 

previously discussed. Participants acknowledged funding as an issue and then provided 

strategies to deal with these issues by suggesting awareness surrounding the budgets of 

events. These strategies are discussed further on page 91, in relation to issue-strategy 

links for funding issues. These strategies should also be considered in relation to resource 

theory as budgets involve the funding an event has, which can be considered an 

intangible asset (Barney, Wright, Ketchen Jr., 2001). In addition, these strategies are 

consistent with the work of Emery (2010) as “appropriate management of finance” (p. 

163) was a critical success factor identified by senior managers of major sport events. 

The final strategy in the Top 17 categorized within the other category was, be 

organized, which received a score of 4.50. During Round One: Interviews this strategy 

was only mentioned directly by Participant 11 who stated, 

I think its also just being very organized. I think that is a huge part of it. It’s those 

simple things, and I’m—maybe I’m veering off too far here but if you’re 

organized, everyone else will be organized around you. They’ll want to be 

organized around you too. 
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This strategy is basic but straightforward. Though it was not mentioned directly by more 

participants, its high ranking could be due to the fact that participants utilize it but they 

previously did not consider it a specific strategy. Being organized is not specific to 

managing major sport events, but the Round Three: Strategies Questionnaire reminded 

participants of the strategy and they indicated their use of it during events.  

 As previously indicated, the strategy category of other had the most issues rank 

within the Top 17, with a total of five. This demonstrates the importance of this category, 

which allowed for participant answers not to be forced into other categories. The majority 

of the strategies were related to the budgets of events. More research is needed to fully 

understand the use of these specific strategies and their relation to major sport event 

issues. The additional two strategies in this category are basic but are considered best 

practices and should be utilized by managers of future major sport events.   

Formalized agreements. 
	  

The formalized agreements strategy category was described by Parent et al. 

(2011) as “establish formal agreements between parties, multi-party agreements, 

contracts” (p. 356). Four formalized agreements strategies ranked within the Top 17 

Prominent Strategies (see Table E4 for complete list of formalized agreement strategies). 

The strategies identified by participants in this study go into more depth than those 

identified in Parent et al. (2011), as they address specific strategies related to formalized 

agreements as opposed to just the establishment of the agreements. 

The most prominent strategy in this category, which received a score of 4.80, was 

ensure you are protecting yourself (legally). As previously mentioned, this score ties this 
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strategy with other strategies as the highest on the list of the Top 17 Prominent Strategies. 

This strategy was discussed by Participant 15 who stated,  

…you have to make sure that from a risk standpoint that we’re covered and that 

they’re covered if something were to happen because now everybody sues 

everybody for—the coffee is too hot at McDonalds and you’re suing McDonalds, 

so people are protecting themselves. 

As Participant 15 indicates, liability and lawsuits are very common today and major sport 

event managers need to ensure they are not only protecting themselves but the event as a 

whole. Additional formalized agreements strategies included ensure you are learning 

from past agreements in order to eliminate recurring issues, which received a score of 

4.70 and be clear about what you can and cannot deliver, which received a score of 4.60. 

Both strategies were only mentioned by one participant each during Round One: 

Interviews.  

The final prominent formalized agreements strategy that placed within the Top 17 

was discuss with the other party face to face or on the phone exactly what each of your 

interpretations are of statements within the agreement, which received a score of 4.50. 

This score places this strategy at the bottom of the list of the Top 17 Prominent 

Strategies. This strategy was discussed by Participant 8 who stated,  

…make sure that you sit down with whoever you are going into that formalized 

agreement and that you openly talk about—face to face or on the phone, of 

“what’s your interpretation of this? Maybe this clause, this point, what is your 

interpretation? This is my interpretation”, are you on the same page? When you 
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don’t, in hindsight, you can see that you can set yourself up for failure and 

miscommunication and a lot of other trouble…   

Again, continuing the trend that was started in the subsections above, this strategy was 

only mentioned by one participant during Round One: Interviews. Interestingly, this 

meant that when participants saw the full list of strategies and they were asked to provide 

scores, they provided high scores to strategies they may not have mentioned themselves. 

This strategy’s ranking in the Round Three: Strategies Questionnaire demonstrates its use 

as a best practice by participants of this research.  

 The strategy category of formalized agreements had the second most strategies 

ranked within the Top 17, with a total of four. All four strategies received a different 

score, covering the range of scores on the list of the Top 17 Prominent Strategies. Major 

sport events require many external stakeholders in order to be successfully executed and 

therefore many formalized agreements are utilized. Managers of future major sport events 

should consider the strategies previously outlined in this subsection when dealing with 

formalized agreements as they are considered best practices in this research. 

Communication. 
	  

In the work of Parent et al. (2011) this strategy category was titled communication 

processes and described as “facilitating communication, information sharing and transfer 

through structural and individual (intermediaries) processes, use of formal/informal 

processes, vertical/ horizontal communication, use of intranet/extranet, SNOW/ICE 

SharePoint systems” (p. 356). Three communication strategies received scores that placed 

them on the Top 17 Prominent Strategies list (see Table E2 for complete list of 
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communication strategies). Due to the large role communication plays in major sport 

events it is surprising that more strategies did not emerge as prominent to this research.  

The most prominent communication strategy utilized by participants was provide 

information packages to participants. Include as much information as possible to 

improve their experience. I.e. include information on not just the event but where it is 

being held, hotel/restaurant suggestions etc. This strategy received a score of 4.70, the 

second highest score on the list of the Top 17 Prominent Strategies. Participants 11 and 

12 both indicated this as a strategy they have utilized at previous major sport events. 

These participants come from different types of events, so the information that they 

provided to participants of their events differed slightly. It is surprising to the researcher 

that this strategy ranked within the Top 17 because as previously indicated, participants 

held many different roles at events and therefore they may not all have involved 

communicating with the participants of their events. This strategy is limited in the issues 

it can help mitigate due to how specific it is but knowledge management issues could 

benefit from its use depending on the event. 

The second prominent strategy in the communication category was use the right 

form of communication for the situation - urgent communication requires face to face or 

phone calls versus text messages or emails, which received a score of 4.60. Participant 12 

discussed this strategy by stating, 

I love text message and I love all that stuff but when you’re in the heat of the 

battle and you’re putting on an event and you need answers right now or you need 

to get a hold of somebody right now, its not—you know its not text message. Its 

not, you know whatever else. I mean its gotta be cell phone, its gotta be— or its 
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gotta be phone call. Its gotta be face to face. Its gotta be you know a personal 

interaction, that’s not you know just texting back and forth. You gotta guarantee 

that you have an answer and that’s why a lot of times the radio—we’ll go to 

events and radio is probably number one over cell phone because there is 

numerous people on the radio that can answer your question. 

This strategy reflects the entire process of major sport events, both the planning and 

execution. Depending on the time and setting, the right form of communication is needed 

in order to successfully communicate. 

The final communication strategy that ranked within the Top 17 Prominent 

Strategies was maintain continuous communication with employees/volunteers  

/stakeholders throughout the planning process to ensure documents are being read and 

tasks completed, which received a score of 4.50. Participant 11 stated the following in 

relation to this strategy, 

So I think you can’t just send documents and we tend to do that. We have a lot of 

documents, we have a lot of resources and we send it to a participant or host 

committee and you go, “here you go, here are all the resources, please read”. You 

know, it’s important for you to follow up with them and kind of going “here are 

the resources, please review and happy to go over them next week when you’ve 

had the chance to review and any questions you may have” and I think its getting 

everyone on the same page, so its not just talking to individuals, its getting the 

whole group together so that everyone understands the interpretation… 

In addition Participant 12 stated,  
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Yea, I mean looking back…you basically just have to constantly have open 

discussions with whoever you’re in a contract with… I always—I touch base with 

people every couple weeks and stuff like that, just to say… “hey how are you?” 

You know, “how’s the kids?” or whatever and then just keep that dialogue open. 

Just because I hate for something to go stale and then I mean you never know if 

somebody can move jobs right? I mean I’ve sent emails to people before and then 

they go “oh he doesn’t work here any more”. I’m like “What? Excuse me? I have 

a contract with him”… So I mean yea that’s why I just like to keep an open 

discussion with people and that’s probably the best way that you know you can 

stay on top of things. 

 The three communication strategies that ranked within the Top 17 Prominent 

Strategies in this research are considered best practices in this research. Each strategy is 

unique and can therefore assist in mitigating different issues. All three strategies received 

different scores, covering a majority of the range of scores on the list of the Top 17 

Prominent Strategies. Though no communication strategy received the highest score on 

the list, 4.80, communication still plays a large role in major sport events and the three 

strategies outlined in this section can help ensure that communication is effective.  

Decision-making. 
	  

The decision-making strategy category was based on	  the strategy category titled 

decision-making frames by Parent et al. (2011) which was described as “use of past 

experience, experts, gut feel/intuition, luck” (p.356). A total of two decision-making 

strategies ranked within the Top 17 Prominent Strategies (see Table E1 for complete list 

of decision making strategies). One of the decision-making strategies was tied for most 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

83 

prominent in this research, receiving a score of 4.80. This strategy was gather as much 

information as possible and provide it to whoever is responsible for a decision in order to 

streamline the process; answer questions ahead of time. Participant 8 indicated this was a 

strategy by stating, 

…we answer almost every question that we anticipate that [the organization] 

would ask and that’s just based on experience and having done—this is my third 

[organization] event, so I can pretty much guess the questions that they’re going 

to ask. So we provide the answers before—we provide almost the information to 

answer any questions that they would ask and hope that when we send something 

in it’s a checkmark instead of a back and forth, back and forth, back and forth. 

Participant 8 comes from the host city/community of the event and is discussing an 

interaction with the organization responsible for the event who, for this particular event, 

has the decision making power. By providing as much information as possible this 

strategy assists in streamlining the decision making process. Participant 8 also utilizes 

“past experience” as Parent et al. (2011) indicated in their definition of decision-making 

frames. 

The second prominent strategy in the decision making category was gather 

opinions, input and advice from those around you before making a decision - don’t be 

afraid to ask questions, which reflects Parent et al.’s (2011) description of use of experts. 

This strategy received a score of 4.50 and was expressed by Participant 4 who stated, 

… usually you’re working with a committee in terms of dealing with any of these 

kind of—any kind of events... getting their opinion as to why you should go in 

this direction or why they think that you should go in a particular direction. So its 
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using those, using other people’s opinions and thoughts to get different 

perspectives before making the decision you’re going to make, it’s getting other 

people’s opinions and other people’s perception of the value of certain decisions 

or consequences—certain decisions, before going ahead. 

Additionally, Participant 9 indicated using this strategy by mentioning, “I would always 

look to different advisors, mentors, you know people within—you know I had a board of 

directors that I reported to, so you know I would bend the ear of some of those people.” 

Furthermore, Participant 15 highlighted, 

 …its important to get input from different people…the people that are most 

effective at that make sure that they take that collaborative information and don’t 

just pay it lip service and not pay attention to it and factor it into their decision but 

actually listen to it, evaluate it, process it and then use that to come up with the 

final decision. 

This strategy was mentioned by six participants during Round One: Interviews and by 

receiving a score of 4.50 it establishes itself as a best practice in this research.  

 Both decision-making strategies ranked within the Top 17 Prominent Strategies in 

this research are best practices that should be utilized by managers of future major sport 

events. The scores they received from participants put them at the high and low end of the 

list, at 4.80 and 4.50. The strategies can relate to each other as the gathering of input and 

advice can inform the information provided to those responsible for the decision. Though 

only two specific decision-making strategies were considered prominent in this research 

other decision-making strategies should be considered by mangers of future major sport 
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events due to the large number of decisions that need to be made to successfully execute 

future major sport events (see Table E1). 

Strategic planning. 
 

The strategic planning strategy category was described by Parent et al. (2011) as 

“strategic planning process integrating resources, deliverables, schedules/time 

management, scope, due diligence, clear goals, use of issue matrices and resolution 

protocols” (p. 357). There were two strategic planning strategies that ranked within the 

Top 17 Prominent Strategies in this research (see Table E3 for complete list of strategic 

planning strategies). The most prominent strategy in this category was plan as early as 

possible, which received a score of 4.70, the second highest score on the list of the Top 

17 Prominent Strategies. Participant 12 stressed the use of the strategy by stating,  

Always plan early. Always—always asking questions early and asking every little 

detail because a lot of the times if a city or a police department or somebody—

they might assume you know something or you might assume that they know 

what we’re talking about. I mean you have to be very detail oriented, saying you 

know specific instructions or specific you know details for every facet of the 

event. I mean planning early is obviously number one…I mean you plan for a lot 

of things but you have to be prepared for 10% of something not happening the 

way that you want it. There is always something that is not going to go right. I 

mean whether its large or if its small, there is something that you can’t predict that 

is going to happen but if you plan early enough you can catch a lot of those 

things. 
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This strategy was only directly mentioned by one participant during Round One: 

Interviews but when all participants were given the chance to rank their use of the 

strategy it received the highest score in this category.  

This strategy and the circumstances surrounding its Top 17 ranking is similar to 

other previously discussed strategies. The strategy of plan as early as possible is a very 

basic statement. Through participant scores it becomes obvious that the expert panel has 

utilized this strategy but almost everyone did not mention it as a specific strategy during 

their Round One: Interviews. Some participants are responsible for a set number of 

events a year on the organization side, whereas other participants on the host side may 

only have one event to plan. Depending on when a location is awarded the right to host, 

participants’ planning time may be limited. It becomes obvious that participants utilize 

this strategy to plan as early as possible but how early they can plan varies. 

The second strategic planning strategy ranked within the Top 17 was identify the 

size and scope of your event - be aware of the event’s capacity. This strategy received a 

score of 4.60, the third highest score on the list of the Top 17 Prominent Strategies. 

Participant 10 was the only participant that mentioned this strategy during Round One: 

Interviews, stating,  

… we know that we’re not built to host [this specific sport] championship. We 

know that we’re not built to host [this specific sport] championship. Those—

hosting you know one of those championships I think would be a major, major 

strain on us organizationally and also even in terms of our ability to support that 

with sponsorship support within our community. I just don’t think realistically we 

could make it happen…So you know finding the correct fit… 
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When mentioning this strategy, Participant 10 was very specific in relating it to the event 

their organization was responsible for. When given the chance to rank their use of the 

strategy, seven out of the 10 participants who completed the Round Three: Strategies 

Questionnaire ranked the strategy as a five, the highest rank on the provided scale. This 

indicates that despite being only mentioned in Round One: Interviews by one participant, 

numerous other participants have utilized this strategy at past major sport events.  

The two strategic planning strategies ranked within the Top 17 Prominent 

Strategies of this research are considered best practices to assist with mitigating issues 

that major sport event managers may encounter. Though only two strategic planning 

strategies were considered prominent to this research, many of the other strategies in 

other categories relate to the planning of events. Therefore, when managers of future 

major sport events are looking for strategies related to planning they can look at other 

categories within this research.  

Human resources. 
	  

Parent et al. (2011) described the human resources strategy category as 

"recruitment and training processes, redeployment post-games, involving volunteers vs. 

paid staff, use of secondments, creation of host city teams” (p. 357). One issue ranked 

within the Top 17 Prominent Strategies, with a score of 4.80 (see Table E5 for complete 

list of human resources strategies), which ties this strategy as one of the top strategies 

identified in this research. The strategy was lead by example, which was directly quoted 

from the Round One interview with Participant 7. This strategy is similar to other 

previously discussed strategies as it was only mentioned by one participant during Round 

One: Interviews and it is a very basic and straightforward statement that is not specific to 
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major sport events. Though it was only mentioned by one participant during Round One: 

Interviews once the remaining participants were given the opportunity to rank the 

strategy they indicated that they often utilize it. It is considered a best practice in this 

research and managers of future major sport events are encouraged to utilize it to help 

lessen the occurrence of various issues. 

Issue-Strategy Links 
	  
	   Part II of the Round Three: Strategies Questionnaire asked participants to provide 

strategies specifically for the issues listed, that they would identify as a best practice to 

attempt to solve the issue (see Appendix C). The issues on the list came from the Round 

Two: Issues Questionnaire, specifically those that had the highest impact in each issue 

category. If two issues had the same mean in a category and that was the highest mean, 

then both issues were included.  

The following subsections discuss the results of Part II of the Round Three: 

Strategies Questionnaire based on participant responses. Strategies from participant 

responses were considered to be prominent if they were mentioned by numerous 

participants in this portion of the questionnaire. The best practices that emerged from Part 

II of the Round Three: Strategies Questionnaire can be seen in Table 3. The following 

subheadings are based on an adaptation of Parent et al.’s (2011) issue types which 

included: (1) timing; (2) geography; (3) funding; (4) other resources; (5) political 

situation; (6) accountability/authority; (7) activation/leveraging;(8) knowledge 

management; (9) legal; (10) operational; (11) planning; (12) power; (13) relationships; 

(14) structure; (15) turnover and (16) other. Every issue category is included in this 

section, as at least one issue from each category was included in Part II of the Round 
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Three: Strategies Questionnaire. They are listed in the same order as they appeared in the 

Round Two: Issues Questionnaire provided to participants. 

 
Table 3 
 
Best Practices Based on Issue-Strategy Links  

Issue(s) Best Practice(s) 
Timing of formal agreements. If not done 
early enough in the process the event has no 
leverage with the host committee and/or 
local stakeholders such as hotels. 

Develop and utilize templates from event to event 
to streamline the process. 

There is never enough funding. Utilize sponsorships. 
 
Have a clear understanding of your budget. Be 
smart and creative to stretch your budget. 
 
Spend money in the right places. You can’t cut 
corners on certain elements. 

Volunteer management. 
 
Role clarity – if roles are not clear, issues 
arise. 

Ensure roles are clearly defined. Provide written 
information such as a detailed job description. 

Not enough communication takes place. Hold meetings not just for employees but involve 
external stakeholders and volunteers where 
appropriate. Ensure everyone at these meetings is 
updating the group on their progress. 
 
Facilitate knowledge transfer, whether that is 
between the organization and the host or between 
past hosts and current or future hosts, through 
document transfer/seminars/workshops etc. 

Finding a suitable location and/or venues for 
an event. 

Conduct a market analysis to determine if the 
location/venue/community is suitable for the 
event. 

Lack of community support for an event. Ensure the event is being promoted in the 
community in various ways and early on in the 
planning process 

Event delays due to weather.  Have plans/policies/protocol in place that outline 
specifics in regards to event delays and/or 
cancellations due to weather. 
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Timing. 
	  
 The timing issue participants were asked to provide a strategy for was timing of 

formal agreements. If not done early enough in the process the event has no leverage 

with the host committee and/or local stakeholders such as hotels. Strategies identified by 

participants to help solve this issue included developing and providing templates of 

agreements and ensuring the process is completed as early as possible. Participant 1 

stated “Have templates developed well in advance with deadlines and deliverables.” In 

addition, Participant 3 indicated that their organization, “…provides a template for such 

agreements and the agreements must be signed at the bid phase. This way when a host is 

granted the rights to host the [event], agreements are already in place.” Participants 6 and 

12 indicated that the agreements process needs to start taking place anywhere from one to 

three years in advance. Participant 2 suggested “complete as early as possible in the 

quieter season”. This may not apply to all events, as a “quieter season” may not exist.  

 The strategies identified here are similar to the strategy, develop and utilize 

templates from event to event to streamline the process, which originally emerged from 

participant interview responses and was categorized as a formalized agreement strategy. 

It was then included in the Round Three: Strategies Questionnaire, where it received a 

score of 4.30. Though the score it received in Part I of the Round Three: Strategies 

Questionnaire was not high enough to be considered prominent in this research, it’s 

mention by participants in Part II indicates its position as a best practice in this research. 

In addition, this demonstrates a link between timing issues and formalized agreement 

strategies.  
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Geography. 
	  

Participants were asked to provide a strategy to help solve the issue: hosting 

events across a large area leads to the financial burden for participants to travel to the 

event. As previously indicated this issue did not rank high in comparison to the other 

prominent issues identified in Round Two. This lack of prominence was reflected again 

when four out of the nine participants who provided responses for Part II of the Round 

Three: Strategies Questionnaire did not provide a strategy for the issue, indicating it was 

not applicable to their events. The responses provided by the remaining participants were 

dissimilar, therefore no best practice for this issue emerged from the research. As 

previously mentioned when discussing this issue in the Top 26 Prominent Issues section, 

the wide variety of roles held by participants could have contributed to the lack of 

consensus on this issue, as participants may not have been responsible for this aspect of 

the events that they were involved in.   

Funding. 
	  

Participants provided strategies for the funding issue of there is never enough 

funding. The prominent strategy identified from participant responses was the use of 

sponsorship. Participants 2, 3 and 12 all indicated their use of sponsorship to assist with 

funding, with Participant 12 stating, “Sponsorship is a key element of hosting…” 

Interestingly, lack of sponsorship is an issue that was identified by participants in this 

research. Strategies for this issue will be discussed below in the legal issue category, on 

page 97.  

Additional strategies provided by participants 1, 4 and 7 focused on budgets. 

Participant 7 focused specifically on smart spending, indicating, “Be smart of how you 
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spend your money…you need to be efficient of how you use it”. This strategy relates to 

two strategies previously ranked by participants 1) Have a clear understanding of your 

budget. Be smart and creative to stretch your budget and 2) Spend money in the right 

places. You can’t cut corners on certain elements.  

The strategy of: have a clear understanding of your budget. Be smart and creative 

to stretch your budget was considered prominent in Part I of the Round Three: Strategies 

Questionnaire receiving a score of 4.80, indicating it is a best practice as identified in this 

research. Though the strategy of spend money in the right places. You can’t cut corners 

on certain elements only received a score of 4.30 in Part I of the Round Three: Strategies 

questionnaire, it’s mention in Part II establishes it as a best practice in this research. This 

issue-strategy link demonstrates a connection between funding issues and other strategies. 

In addition, these strategies reflect resource theory as Rumelt (1984) indicated that a 

firm’s competitive position is defined by a bundle of unique resources and the task of 

management is to adjust and renew these resources as time, competition and change 

erode their value (in Conner, 1991). By utilizing these strategies managers of future 

major sport events will be adjusting their resources as necessary. 

An additional strategy was mentioned which could assist in solving this funding 

issue and included “Understanding the marketplace well in advance to ensure it has the 

business, population and amenities, as well as identifying any existing competitive events 

that might present challenges…” (Participant 6). The strategy of conduct a market 

analysis to determine if the location/venue/community is suitable for the event was 

previously indicated by participants, was then categorized as a strategic planning strategy 

and received a score of 3.30 in Part I of the Round Three: Strategies Questionnaire. 
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Though not considered a best practice to solve this particular funding issue it should be 

considered by event managers in the future. This issue-strategy link demonstrates a 

connection between funding issues and strategic planning strategies. The strategy is also 

mentioned on page 98 as a way to help solve the issue of finding a suitable location 

and/or venues for an event. 

Other resources. 
	  
 As previously indicated, the issue category of other resources primarily featured 

issues involving volunteers. The most prominent issue was volunteer management and 

Part II of the Round Three: Strategies Questionnaire asked participants to provide 

strategies to help solve this issue. The prominent strategy to emerge from participant 

responses was providing job descriptions to volunteers, which was mentioned by 

Participants 1, 4 and 11. This strategy was highlighted by Participant 11 who suggested 

providing “Thorough job descriptions of roles and responsibilities.” This strategy was 

included in Part I of the Round Three: Strategies Questionnaire but did not receive a 

score of 4.50 or above. The previous lack of prominence could be due to the fact that job 

descriptions are common to all organizations and therefore may not have been seen as a 

best practice to participants as they are nearly always utilized. Despite this, it’s mention 

in Part II of the Round Three: Strategies Questionnaire establishes it as a best practice in 

this research. In addition, this issue and the strategy recommended to solve it demonstrate 

a link between other resources issues and human resource management strategies. 

Other previously mentioned strategies were also provided by participants, such as 

training and a volunteer handbook. These additional strategies were also previously 

categorized under human resource management. Neither of these strategies received 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

94 

scores of 4.50 and above and they were not mentioned by enough participants in Part II of 

the Round Three: Strategies Questionnaire to be considered prominent in this research.  

Political situation. 
	  
 There were two political situation issues that participants were asked to provide 

strategies for (1) government leaders changing positions throughout the course of 

planning and executing an event and (2) government not viewing the event as a high 

priority. Both issues were included in this section of the Round Three: Strategies 

Questionnaire because they had the same score of 2.62 and that was the highest mean 

received in the political situation issue category. Both issues received responses of not 

applicable from four participants indicating that the issue has not impacted events that 

these participants have managed. Participants 2, 10 and 11 did not indicate any strategies 

for either of these issues. 

 Suggested strategies for the first issue provided to participants from this category, 

government leaders changing positions, revolved around building and maintaining 

relationships. Participant 3 indicated, “It is really just about building a relationship 

quickly and moving forward”. In addition, Participant 6 provided a strategy of 

“Maintaining a relationship with key elected officials and key staff members.” This 

strategy was only mentioned by two participants which suggests it may not be a best 

practice for major sport event managers but it should be considered as a potential strategy 

to assist with this issue in the future. 

 The second issue, government not viewing the event as a high priority, did not 

produce a definitive strategy from participants. Though a best practice did not emerge 

participants frequently tied this issue to money, funding and economic impact. Suggested 
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strategies tied to these topics included, explaining the economic impacts to governments 

that might be hesitant (Participant 12) and leveraging support from a board member or 

someone within the organization to lobby on behalf of the economic impacts (Participant 

4). This mention of funding topics demonstrates the connection between government 

involvement and funding for events. Participants have managed events that have taken 

place in different cities and communities, with different local governments, and this could 

have contributed to the lack of provided strategies, as their interactions may have 

differed. 

Accountability/Authority. 
	  
 The issue participants were asked to provide specific strategies for in the 

accountability/authority issue category was role clarity – if roles are not clear, issues 

arise. The strategy suggested by the majority of participants involved the use of job 

descriptions and organizational charts to ensure roles are clear. Six participants provided 

variations to this strategy. Examples included “Revise manuals and organizational charts 

with clearly defined roles and responsibilities for each area” (Participant 6) and “Creation 

of an organizational structure and job description documents for each role” (Participant 

10). The strategy of providing job descriptions was previously mentioned in this research 

as a strategy ranked by participants in Part I of the Round Three: Strategies Questionnaire 

and also a suggested best practice provided by participants in Part II, to solve the issue of 

volunteer management. As previously mentioned, this strategy was not considered 

prominent to this research in Part I of the Round Three: Strategies Questionnaire, as it did 

not receive a score of 4.50 or above. Despite this, its mention by participants in Part II of 

the Round Three: Strategies Questionnaire as a suggested strategy to assist with two 
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different issues establishes it as a best practice for major sport event managers. This 

issue-strategy link also demonstrates how accountability/authority issues can be solved 

by utilizing human resource management strategies. 

Activation/Leveraging.  
	  

The activation/leveraging issue participants provided strategies for was hosting 

fatigue. A strategy mentioned by Participants 6 and 12 suggested managers look for ways 

to improve the event and/or develop a fresh outlook on the event. The strategy of find 

ways to make your event unique and provide value to those involved - always look for 

improvement was included in the Round Three: Strategies Questionnaire as a strategy 

ranked by participants but it did not receive a score of 4.50 or above. Managers of future 

major sport events should consider this strategy, but as stated it was not considered 

prominent when ranked by participants in Part I of the Round Three: Strategies 

Questionnaire. Additionally, it was not mentioned by enough participants in Part II to be 

considered a best practice in this research. Participant 7 provided a clear strategy that may 

assist major sport event managers in the future, by stating, “Be clear with the host 

committee why the organization is going back to the same city. Emphasize the strong 

volunteer base, the strong ticket sales, good price on venues and hotels, easy to access for 

participants”. Though not considered a best practice in this research it is a valuable 

strategy for sport event managers to consider in the future. 

Knowledge management. 
	  
 Participants provided strategies for the most prominent issue in the knowledge 

management issue category, not enough communication takes place. The basis of 

strategies provided in participant responses included meetings and reports/reporting. Four 
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participants mentioned similar strategies such as “Planned monthly meetings with set 

agendas” (Participant 1) and “Establish specific meeting times and reporting to be shared 

with those involved” (Participant 4). Other suggestions included file sharing capabilities 

(Participant 1) and face-to-face meetings and conference calls (Participant 11).  

 The strategy to hold meetings was included in Part I of the Round Three: 

Strategies Questionnaire and therefore was ranked by participants. The strategy was 

previously not considered prominent to this research as it received a score of 3.80. 

Facilitating knowledge transfer was another strategy ranked by participants and it was 

also previously not considered prominent to this research. Despite prior scores, both 

strategies and their variations provided by participants should be considered best 

practices for major sport event managers. It is evident through participant responses that 

these strategies can assist in solving this issue and therefore should be considered as best 

practices. These strategies and their associated issues demonstrate a link between 

knowledge management issues and communication strategies. In addition, these strategies 

reflect coordination theory as Crowston (1997) indicated that organizations that perform 

the same task often perform essentially the same activities and while these general 

activities are often the same, the processes differ in how they are coordinated. The 

strategies of hold meetings and facilitate knowledge transfer require coordination by 

many stakeholders in order to be effective. The various activities required by the 

strategies have been previously utilized by event managers and therefore may differ in 

how they are coordinated. The use of the strategies would be beneficial to managers of 

future major sport events. 
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Legal. 
	  
 The issue participants provided strategies for in the legal issue category was lack 

of sponsorship. The majority of participants provided detailed strategies for this issue but 

none were exactly the same, suggesting there may not be an exact best practice for 

handling this issue. Participant 4 stated, “Look to organizations who can eliminate costs 

rather than provide cash sponsorship. Decreased costs are the same as increased revenue 

on the bottom line of the budget. Approach those organizations who can offer something 

of value in return.” In addition, Participant 11 indicated, “Approach those you never 

thought to approach. Don’t always look for the larger numbers. A sponsorship of $5000 

is the same as 10 sponsors coming on board with $500.” Though no clear best practice 

emerged to assist with the issue of lack of sponsorship, the detailed strategies provided by 

participants in these responses highlight strategies that can be helpful to major sport event 

managers in the future. 

Operational. 
	  
 Participants were asked to provide strategies for the operational issue of finding a 

suitable location and/or venues for an event. The potential best practice that emerged 

from this category was market and event analysis and/or venue assessment. Participant 4 

suggested that locations and/or venues should be identified through discussion with 

stakeholders and Participant 1 indicated its need to be completed during the bid stage. 

Participant 7 sums up this strategy best by stating,  

Be aware of your event and what city and venue is the best fit.  Need to consider 

your sport, level of competition, potential ticket sales, easy for spectators to 

attend, easy for participants to get to city (coming from within the country or 
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internationally) and city support.  It needs to be the right combination for an event 

to be successful. 

All of these factors need to be considered when the issue of finding a suitable location 

and/or venues is encountered. The strategy, conduct a market analysis to determine if the 

location/venue/community is suitable for the event, did not receive a score of 4.50 or 

above from participants in Part I of the Round Three: Strategies Questionnaire. This 

could be due to the fact that not all participants in their roles as major sport event 

managers are tasked with finding suitable locations. As mentioned previously this could 

depend on which side of the event the participant was a part of, the organization or host 

committee/city. Despite not being considered prominent to this research in Part I of the 

Round Three: Strategies Questionnaire, the mention of this strategy by participants in 

Part II, to solve both this issue and the issue of there is never enough funding, indicates 

its ability to be a best practice for major sport event managers in the future. It also 

demonstrates the link between operational issues and strategic planning strategies.  

Planning. 
	  
 Participants were asked to provide strategies for two planning issues after both 

received the highest score in this category, at 3.08. The first issue was 

employees/volunteers involved in executing the plan are not the same as those who 

developed it, creating conflict when it comes to changes in the execution. As with other 

issues, no single strategy emerged as a clear best practice to assist in solving this issue. 

Participant 1 indicated the need for a good change management process, stating, “Ensure 

proper governance model is in place with appropriate delegation of authority for decision 

making.” Additionally, Participant 3 stated the “Key here is to engage the group that will 
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be executing the planning” and “bridge the gap between those who developed the plan 

and those responsible for executing it”.  Major sport managers could utilize these 

suggested strategies when they attempt to solve this issue in the future, but overall they 

are not considered best practices in this research. 

 The second issue participants were asked to provide strategies for in the planning 

issue category was being on different timelines as others involved in the event. Again, no 

single strategy emerged as a best practice to help solve this issue but participant 

responses produced similarities. Participants 3 and 7 indicated that timelines should be 

created in the planning phase of an event. Participant 3 continued that “as people come 

into the fold, they are provided the timelines” to help eliminate this issue. Participant 7 

indicated that “timelines should be created along with tasks and staff should be assigned 

to each of these responsibilities” to ensure everyone is following the same timeline. The 

suggested strategies should be considered by major sport event managers but are not 

considered specific best practices in this research. 

Power. 
	  
 The power issue participants were asked to provide strategies for was the power 

broadcasters have to influence and make decisions. The issue was not considered 

prominent as it only received a score of 2.62 in the Round Two: Issues Questionnaire but 

it was included in Part II of the Round Three: Strategies Questionnaire because it was the 

only issue in this category. Six participants responded with not applicable, indicating that 

they had no strategy for this particular issue. Participants who did provide responses 

indicated the impact broadcasters can have on the competition schedule. The event that 

Participant 3 is responsible for managing requires broadcasters to request any changes to 
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the competition schedule, which is a strategy that would be beneficial for other events. 

Participant 7 discussed the broadcasters influence over the competition schedule by 

stating,  

My strategy for dealing with TV is reminding them of my job, which is to keep 

the event athlete focused.  My job is to provide the athletes the best possible 

environment to compete in and this could include the competition schedule and 

when they compete.  This is usually the strategy that TV understands, as they also 

want the athletes to perform their best for better TV ratings. 

Due to the lack of prominence this issue had to this research and the lack of strategies 

provided there is no single best practice for attempting to solve this issue but major sport 

event managers should consider the previously mentioned strategies in the future. 

Relationship(s). 
	  
 Participants provided potential best practices to help solve the issue of conflicting 

personalities amongst staff and/or volunteers in the relationship(s) issue category. The 

responses provided by participants indicate the lack of a best practice to help solve this 

issue. Numerous strategies were suggested including, having good policies and principles 

around a respectful workplace (Participant 1), having strong leadership and human 

resource department (Participant 3) and bringing the issues forward and having 

staff/volunteers provide their ideas for a resolution (Participant 4). It appears that this 

issue has been solved in many different ways by participants, suggesting there is no 

specific best practice to help solve it but as with previous issues, the strategies presented 

here can be considered by event managers in the future. 
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Structure. 
	  
 The issue that participants were asked to provide strategies for from the structure 

issue category was managing the motivations, expectations and/or objectives of all the 

different stakeholders. Five participants did not indicate a strategy for this issue by 

providing a response of not applicable. A clear best practice did not emerge from the 

remaining participant responses. Overall, participants recommended open, proper and 

specific communication (Participants 4 and 6) to help manage this issue. Participant 7 

provided a strong strategy when stating, “The key is to understand their top priorities and 

work them into your event plans/execution. You need to show that you can accomplish 

their objectives because this is why they are partners with you.”. The lack of strategies 

provided by participants indicates there is no clear best practice to mitigate this issue. 

Turnover. 
	  
 The turnover issue participants were asked to provide strategies for was loss of 

quality staff - issues with how to replace them. Participants provided a variety of 

strategies to help solve this issue. Suggested strategies included look to promote from 

within (Participant 4), revise roles (Participant 6) and constantly train others so that 

everyone knows most aspects of the event and gaps can be filled quickly (Participant 12). 

All participants had a different approach to solving this issue, suggesting there is no 

single best practice to help solve it. The best way to solve this issue could be impacted by 

different organizational factors such as whether completion bonuses are offered, ability to 

hire from within, and/or the expertise required of the position needing to be filled, all 

factors indicated in participant responses.  
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Other. 
	  
 There were two issues in the other category that participants were asked to 

provide strategies for. The first was lack of community support for an event, followed by 

event delays due to weather. Neither of these issues were considered prominent to this 

research upon analysis of the Round Two: Issues Questionnaire but they received the 

highest score in this category, at 2.92 and were therefore utilized for Part II of the Round 

Three: Strategies Questionnaire. 

 Strategies provided for lack of community support for an event focused on 

promoting the event within the community. This strategy was presented in various ways 

including suggestions such as “Lots of marketing and an outreach program” (Participant 

7) and utilizing “TV and radio commercials, billboards, school programs, mascot 

programs, and presence at all community events” (Participant 3). Both Participants 1 and 

6 indicated that this issue can be addressed early on in the planning process. Participant 1 

suggested the use of “A good community relations plan that is anchored in local 

partnerships” and Participant 6 suggested, “Working in advance, outlining 3 to 5 

objectives, establish a committee within city/community that feels a part of the [event] 

planning.” Overall a best practice for this issue is to ensure the event is being promoted in 

the community in various ways and early on in the planning process. 

 The second issue, event delays due to weather, is completely out of the control of 

major sport event managers but the strategies suggested by participants indicate the issue 

can be dealt with in a planned manner. The strategies that emerged to solve this issue 

focus on having plans in place in case of inclement weather. Five participants indicated 

their use of plans, policies and/or protocol that outlined what to do in case of inclement 



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

104 

weather that may delay the event.  Participant 1 clearly outlined this plan by suggesting 

the use of, 

Good risk management strategies (have alternate venues/plans worked out in 

advance), good processes in place for schedule changes so that staff/volunteers 

can adapt quickly to change, plan for scheduled delays so that schedule can be 

flexible/adjustable, plan for weather events just in case events have to go anyways 

(extra material/volunteers, budget, etc.). 

All strategies indicated that planning needs to include who is responsible for making the 

decision on whether to delay the event or cancel it. In addition, Participant 6 indicated 

that all stakeholders should be aware of the plan. In order to attempt to eliminate this 

issue, a best practice that can be utilized by major sport event managers is to have plans 

in place that outline specifics in regards to event delays and/or cancellations due to 

weather.  

 

 

 

 

 

 
	  
	  



MAJOR SPORT EVENT OPERATIONAL PLANNING 
	  

105 

Chapter Five: Conclusions 
	  

The purpose of this research was to examine the operational planning, 

implementation and execution issues of major sport events, as well as the mitigation and 

management strategies used to address these issues, with the aim of determining best 

practices in sport event operational planning. The study was completed by utilizing a 

modified Delphi technique consisting of three rounds and involving the use of in-depth 

interviews (Liamputtong, 2009) and questionnaires to collect data. A total of 15 

participants were involved in Round One: Interviews, 13 completed the Round Two: 

Issues Questionnaire and finally 10 completed the Round Three: Strategies 

Questionnaire, for an overall retention rate of 66.6%. 

This research sought to expand on the work of Parent et al. (2011) by providing 

more examples of participant responses. In addition, this research did not focus on 

government stakeholders as in Parent et al. (2011) but specifically focused on the issues 

encountered by major sport event managers during the planning, implementation and 

execution of major sport events. Overall, the results presented in this thesis extend 

understandings from the starting point in the Parent et al. (2011) work. This research 

contributed to existing sport event management literature by focusing on the issues 

encountered and the strategies utilized by major sport event managers. Previously, no 

cross-disciplinary research was found on this topic between OM and sport management. 

Therefore, in this thesis OM was associated with sport management, with a particular 

focus on sport event management in order to fill this gap in the literature. 

It was concluded that participants have encountered multiple diverse issues that 

contribute to the complexity of their jobs as major sport event managers. First, this 
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research offered a total of 97 issues that emerged from interview data. Several of the 97 

issues that participants were asked to rank in the Round Two: Issues Questionnaire were 

only mentioned by one participant during Round One: Interviews but through the use of 

the modified Delphi technique many of these issues emerged as prominent in this 

research. The abundance of issues and the lack of consensus related to the issues support 

the conclusion that major sport event managers have encountered multiple diverse issues 

and that this makes sport event management complex.  

Second, the Top 26 Prominent Issues were outlined and determined to have had a 

high impact on previous major sport events that participants have been involved in. 

Managers of future major sport events would benefit from being aware of these issues. 

This awareness could aid in the preparations to mitigate and manage their occurrence. In 

particular, the data indicated that issues from the following categories have had the 

highest impact on previous major sport events that managers have been involved in: 

timing, funding and knowledge management.  

The issue category of timing had the highest number of issues on the list of the 

Top 26, a total of six issues, with four of these issues ranked within the Top 5. The 

number of timing issues and their placement on the list demonstrates the high impact 

these issues have had on events that participants have been involved in. The issue 

category of funding had three issues rank within the Top 26, with two of these issues 

ranking in the Top 5 of this research. The high ranking of funding issues demonstrates the 

impact they have had on previously held major sport events. These issues cover a range 

of funding issues and recognizing their impact could be beneficial to future major sport 

event managers. A total of four knowledge management issues ranked on the list of the 
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Top 26 Prominent Issues. It is evident that due to the large role knowledge management 

plays in successfully executing major sport events, an abundance of issues emerge when 

attempting to communicate and share information during the planning and operations of 

these events.  

In addition, it was revealed that there was not always one specific way to solve an 

issue. This was also determined in the work of Parent et al. (2011) who concluded, “not 

all issues are addressed by a specific strategy” (p. 363). Although it was determined that 

specific strategies cannot always solve all issues, participants provided numerous 

strategies, many with similarities, which can aid in the planning and execution of future 

major sport events.  

Third, this research offered a Top 17 list of Prominent Strategies that are 

considered best practices to assist in mitigating the issues that may impact the planning 

and execution of future major sport events. In particular, it was determined that 

participants have utilized strategies from the following categories most frequently: other, 

formalized agreements and communication.  

The strategy category of other had the most issues rank within the Top 17, with a 

total of five. This demonstrates the importance of this category, which allowed for 

participant answers not to be forced into other categories. Three of these strategies were 

related to the budgets of events and more research on these specific strategies is 

recommended, as the addition of a category related to financial strategies may benefit 

future research. A total of four formalized agreement strategies ranked within the Top 17. 

Interestingly, these strategies covered the range of scores from 4.80 to 4.50, 

demonstrating the importance of these strategies throughout the Top 17. Major sport 
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event managers use many formalized agreements and utilizing these listed strategies can 

be beneficial to managers at future major sport events. Additionally, three communication 

strategies ranked within the Top 17. The strategies in this category also covered a range 

of scores from 4.70 to 4.50. Communication is a major factor related to the success of 

major sport events. Its prominence is reflected in the number of strategies within the Top 

17 and the scores they received. Furthermore, 10 additional best practices were identified 

based on issue-strategy links. All of these best practices can be used together or 

separately in order to help solve issues encountered at major sport events. 

Importantly, the results of this research have the potential for transferability. 

Managers of future major sport events can benefit from this research by understanding 

the types of issues major sport event managers encounter and the strategies they use to 

solve these issues. Further, educators in the field of sport management can use the results 

to express the complexity of arising issues in sport event management and can offer the 

best practices in strategies for managing/mitigating issues to train future sport event 

managers. This research can also be beneficial to advance event management 

understandings of undergraduate students seeking a degree in sport or event management.  

Limitations and Future Research 

The researcher acknowledges that there were various limitations to this thesis. 

One limitation was that expert sport event manager participants’ experiences came from a 

diverse range of major sport events and participants held various roles at these events. 

This was beneficial to the research as it allowed for a variety of responses from 

participants but unfortunately due to the different experiences, participants may have 

interpreted certain issues and/or strategies differently. Future research may consider 
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narrowing down the participant criteria in order to have a better consensus in regards to 

issues and strategies as they apply to each specific role in sport event management.  

Future research could utilize the additional frameworks that were considered for 

this study but were not utilized due to access and timing issues. These included (i) a 

single case study of a major sport event and (ii) a multi case study of a selection of major 

sport events. A study of a single event may produce different issues and strategies than 

this research, that are specific to the event, but the potential for transferability would still 

exist. In addition, having multiple participants that have managed the same event, as the 

second considered framework suggested, would allow for event-specific strategies to 

emerge which could then be compared across events.  

As indicated in the review of literature on event management and tourism, studies 

can produce varying results. As this research area is in the primary stages, additional 

research is necessary to support or disprove the results and to extend the understandings 

on the topic.	  An additional limitation of this research was the number of issues and the 

ability to mine deeply into the issue and the particular strategies for each issue. Future 

research could focus on each of the Top 26 issues specifically to gain greater 

understandings concerning the strategies for mitigating and managing each issue. In 

addition, as mentioned in the OM section in the review of literature, the call for more 

cross-disciplinary research was made and can be applied to future sport event 

management issue and strategy management research. 
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Appendix A 

Interview Guide: Round One 
	  

(1) A) During the planning and execution of events what types of issues did you 

encounter concerning decision-making? (Who had the authority to make certain 

decisions?) 

B) What strategies were used to overcome these issues? 

(What about: use of past experience, experts, gut feel/intuition, luck)? 

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving decision-

making issues. 

(2) A) During the planning and execution of events what types of issues have you 

encountered concerning communication --- in particular communication 

processes? (Issues here could include issues with information sharing.) 

B) What strategies were used to overcome these issues?  

(What about:  information sharing and transfer, use of formal/informal 

processes, vertical/horizontal communication, use of intranet/extranet)?  

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving 

communication issues. 

(3) During the planning and execution of events what types of issues did you 

encounter in relation to strategic planning? 
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B) What strategies were used to overcome these issues?  

(What about: integrating resources, deliverables, schedules/time management, 

scope, due diligence, clear goals, use of issue matrices and resolution protocols)? 

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving strategic 

planning issues. 

(4) A) During the planning and execution of events what types of issues did you 

encounter in relation to formalized agreements? (Relationships between the 

event and other organizations) 

B) What strategies were used to overcome these issues? 

(What about: establish formal agreements between parties, multi-party 

agreements, contracts)? 

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving formalized 

agreement issues. 

(5) A) During the planning and execution of events what types of issues did you 

encounter in relation to human resource management procedures and 

principles? (Issues with turnover? Accountability/authority? Training?) 

B) What strategies were used to overcome these issues?  
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(What about: recruitment and training processes, redeployment post-event, 

involving volunteers vs. paid staff, use of secondments, creation of host city 

teams)? 

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving human 

resource management issues. 

(6) A) During the planning and execution of events what types of issues did you 

encounter in relation to structural framework? (Strategic planning is planning 

the event itself whereas structural framework issues could include things that arise 

in relation to hierarchy, or different work groups and their coordination, 

committee issues, governance issues, accountability) 

B) What strategies were used to overcome these issues?  

(What about: creating a structure for coordination, a secretariat, frameworks)? 

D) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving structural 

framework issues. 

(7) A) During the planning and execution of events what types of issues did you 

encounter in relation to engagement? (Similar to formalized agreements but more 

about the relationships with stakeholders involved in the event, whether that be 

participants or spectators, the community) 

B) What strategies were used to overcome these issues? 
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(What about: involvement of and building relationships with community, unions, 

businesses, sport federations, and other stakeholders, collaborative approach) 

C) Using hindsight, were there any other strategies that could have been utilized 

to overcome or eliminate these issues? SO FOR INSTANCE I’M LOOKING 

FOR what advice you would give someone else regarding solving engagement 

issues. 

(8) Are there any other prevalent event management issues you have encountered that do 

not fit under the previously discussed categories? Or any that you recall that you haven’t 

yet mentioned? (Geography, funding, other resources, and the political situation, whereas 

the other issue types included: accountability/authority, activation/leveraging, knowledge 

management, legal, operational, planning, power, relationships, social issues, structure, 

and turnover.)  

(9) How many years experience do you have working at sport events? 
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Appendix B 

Round Two: Issues Questionnaire 
 
Based on research question 2: What are the operational issues that arise in the planning and execution of a 
major sport event, how are they mitigated and what are the strategies used to deal with these issues? Please 
respond to the following: 
 
How much of an impact has this issue had on major sport events you have been involved in? 
 
Please indicate (in the box on the left) the impact of all of the issues listed (in each section on the right) on 
a scale from 5-1. 
5 – High impact. 
4 – Substantial impact. 
3 – Moderate impact. 
2 – Low impact. 
1 – No impact. 
 
Please indicate your responses electronically in the document, directly on the attachment. 
 
(1) Timing Issues  

Rating  Issue 
 Timing of formal agreements. If not done early enough in the process the event has no 

leverage with the host committee and/or local stakeholders such as hotels. 
 Not accomplishing tasks outlined in the strategic plan in the time they should be 

accomplished. 
 Timing of staff hiring. Delayed hiring leads to delays in work in certain areas. Hiring 

too early leads to paying them for a longer period of time. 
 Everyone wants formalized agreements done as quickly as possible. 
 The time it takes for decisions to get made.  
 Not communicating in a timely manner. 
 Time of year the event takes place conflicts with personal commitments and/or holidays 

for staff and volunteers. 

 
Balancing a full time job while hosting an event and/or having host committees that are 
volunteers and therefore are employed full-time elsewhere. Difficulties juggling one’s 
time.   

 
(2) Geography Issues 

Rating Issue 

 Not working in the same city that the event will take place and/or that the host 
committee is situated.  

 Hosting events across a large area leads to the financial burden for participants to travel 
to the event.  

 Size and scope of event venue(s) makes communication difficult.  
 
(3) Funding Issues 

Rating Issue 
 There is never enough funding. 

 Cash flow issues.  
 Trying to balance the financial requirements of hosting with the tighter budgets being 

faced by hosts.  
 Loss of revenue streams.  
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(4) Other Resources Issues 
Rating  Issue 

 Volunteers wanting to be compensated for their time i.e. volunteers expecting to be paid. 
 Issues with hiring the right people for the job. 
 Not having enough volunteers for the event.  
 Engaging volunteers and/or the community too early leaves them frustrated and with 

nothing to do for a potentially long period of time. 
 Burning out volunteers. 
 Acquiring new volunteers. 
 Issues with training staff and volunteers. 
 Not engaging or empowering staff and/or volunteers. 
 Managing volunteers versus managing paid staff. 
 Managing different levels of work ethic and commitment. 
 Volunteer management. 
 Volunteer reliability. 
 Not being able to fill positions due to lack of available and/or properly trained 

individuals. 
 Dealing with the varying levels of resources that hosts have. 
 Employees never feel that they are being compensated enough. 
 
(5) Political Situation Issues  

Rating  Issue 
 Not having the support of civic leaders. 

 Government leaders changing positions throughout the course of planning and executing 
an event. 

 Government not viewing the event as a high priority.  
 Event spans a large area therefore you have to interact with various jurisdictions.  
 
(6) Accountability/Authority Issues  

Rating  Issue 

 Different stakeholders not responding to communications and/or handing in necessary 
documents in a timely manner. 

 Role clarity. If roles are not clear issues arise. 
 Decisions being made by a host committee are outside the scope of the capacity of the 

event.  
 Making all decisions and answering all questions instead of empowering others to do so.  
 Low staff numbers. Being the only one in charge and having to handle everything 

because there are no other staff members. 
 The more stakeholders you have the more compounded simple decisions are to make.  
 Lack of autonomy to make certain decisions and execute strategic plan with your own 

input. 
 Decisions being made without consultation. 
 Confusion surrounding who is able to make what decisions – the organization or the 

host committee. 
 Certain stakeholders have more power to make decisions than others. They force 

decisions on the group. 
 Making decisions based on wants and not on needs of the event. 
 
(7) Activation/Leveraging Issues  

Rating  Issue 

 Not having enough or making sure you have awareness in a market before hosting an 
event there. 

 Lack of spectator attendance. 
 Hosting fatigue. 
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 Host committee does not execute an event to the expected level. 
 
 
(8) Knowledge Management Issues  

Rating  Issue 

 Not communicating enough information to the public makes them think you are hiding 
something. Trying to control information too much internally. 

 Information does not flow from one function/department/area/position to another as well 
as it should.  

 Conflicting messages from superiors on how to do something or what to focus on.
  

 Misinterpretation of information. 
 Not enough communication takes place.  
 Assuming everyone knows the necessary information.  
 Communication issues with international stakeholders. Potential language barriers. 
 Those involved in the event do not use the proper communication channels when 

something needs to be decided and/or completed quickly. 
 The sheer number of individuals that a message needs to be communicated to. 
 Not keeping track of issues as they arise. Lack of corporate memory. 
 
(9) Legal Issues 

Rating Issue 

 External stakeholders not fulfilling the promises of the agreement and/or not even 
reading it. 

 Trying to find a balance between each party’s wants and needs and developing a fair 
agreement.  

 Those responsible for signing agreements are not those who have to execute them. 
 Different parties not interpreting the words in an agreement the same way.  
 How litigious agreements are nowadays. Ensuring you are protected from an insurance 

standpoint. 
 Lack of sponsorship.  
 
(10) Operational Issues  

Rating Issue 
 Finding a suitable location and/or venues for an event.  

 Keeping participants/spectators interested in returning to the same venue/location/city 
each time the event was held. Finding ways to be unique. 

 
(11) Planning Issues 

Rating  Issue 

 Employees/volunteers involved in executing the plan are not the same as those who 
developed it, creating conflict when it comes to changes in the execution. 

 Writing the plan at the beginning and then never referring to it again or updating it. 
 Not staying on task. Straying from the strategic plan and/or making unnecessary 

changes.  
 Being on different timelines as others involved in the event. 
 Knowing what to change and what to keep the same for the next event. 
 Not having a written breakdown of responsibilities between the organization and the 

host committee. 
 
(12) Power Issues 

Rating  Issue 
 The power broadcasters have to influence and make decisions. 
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(13) Relationship Issues 
Rating  Issue 

 Certain functions within an event believing that they are more important than others.  
 Dealing with issues that already exist between external stakeholders. 
 Conflicting personalities amongst staff and/or volunteers. 
 
(14) Structure Issues  

Rating  Issue 

 Managing the motivations, expectations and/or objectives of all the different 
stakeholders. 

 Dealing with the many levels of the organizational structure.  
 Organizational structure is fractured/not suited to the event. There is a lack of structure 

in place. 
 
(15) Turnover Issues  

Rating Issue 

 Losing key staff near the end of an event because they are concerned about their job 
security and therefore seek out another position elsewhere. 

 Host committee members quitting late in the planning stages because of lack of interest 
or time. 

 Turnover because those hired cannot handle the demands of working for an event.  
 Volunteers not returning year after year. 
 Loss of quality staff. Issues with how to replace them.  
 
(16) Other Issues  

Rating Issue 
 Competition with other events for volunteers, participants and/or spectators. 

 Limited size and scope of the event i.e. the event can only be sustainable at a certain size 
and scope. 

 Getting people to stay aligned with the mission, vision and values of the event. 
 Not studying a market fully enough before deciding to host an event there. 
 Lack of presales. 
 Lack of community support for an event.  
 Not conducting enough follow-up with communities and host committees post event. 
 Event delays due to weather. 
 Low participation numbers.  
 Environmental issues.  
 Demand for technology to become a larger part of events. 
 Maintaining fiscal responsibility when attempting to implement new technology into an 

event. 
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Appendix C 

Round Three: Strategies Questionnaire 
 
 
This questionnaire is based on the answers provided by the participants from the previous rounds and 
involves two parts. It seeks to determine the best practices in event management.  
 
Based on the following research questions (2 & 3):   
 
(2) What are the operational issues that arise in the planning and execution of a major sport event, how are 
they mitigated and what are the strategies used to deal with these issues?  
 
(3) What are the best practices for sport event operational planning and how can these practices aid future 
events?  
 
Please respond to the following: 
 
Part I: 
 
How often have you utilized this strategy when attempting to solve issues that arise 
during the planning and execution of events? 
 
Please indicate your rating (in the box on the left) for each strategy (located in each section on the right) on 
a scale from 5-1. 
5 – High frequency. 
4 – Substantial frequency. 
3 – Moderate frequency. 
2 – Low frequency. 
1 – No frequency. 
 
Please indicate your responses electronically in the document, directly on the attachment. 
 
(1) Decision Making 

Rating  Strategy 
 Have a structured and formal decision-making process in place. Understand what each level 

or position needs to see/know in order to make a decision. 
 Gather opinions, input and advice from those around you before making a decision. Don’t 

be afraid to ask questions. 
 Ensure decisions align with the size and scope of the event.  
 Utilize past experience to inform current decisions.  
 Identify who needs to be involved in what decisions. Determine who the final decision 

maker is for specific decisions. 
 Gather as much information as possible and provide it to whoever is responsible for a 

decision in order to streamline the process; answer questions ahead of time. 
 Analyze more than one option for each decision before making a decision.  
 Set timelines for decisions. 
 Follow the lead of the host committee on certain decisions that they may have more insight 

on, due to their knowledge of the community and their experience there.  
 Ensure decisions do not provide an advantage to any one participant/group of participants or 

functional area.  
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(2) Communication 

Rating  Strategy 
 Have a good internal & external communication plan. 

 Ensure that you are communicating with the public and the media regularly, even if there is 
no important news to report. 

 Ensure your communication plan includes traditional media and untraditional media such as 
social media. 

 Ensure processes and policies are explicit and outline exactly what you plan to do or what 
you need done. Provide clear communication.  

 Hold meetings not just for employees but involve external stakeholders and volunteers 
where appropriate. Ensure everyone at these meetings is updating the group on their 
progress.  

 Facilitate knowledge transfer, whether that is between the organization and the host or 
between past hosts and current or future hosts, through document 
transfer/seminars/workshops etc.  

 Tailor communication methods to the needs of those you’re communicating with. I.e. don’t 
use Skype if they are not comfortable with it and/or make a phone call instead of sending an 
email.  

 Hire a third party agency to handle communication to media outlets and control social 
media. 

 Use the right form of communication for the situation. Urgent communication requires face 
to face or phone calls versus text messages or emails.  

 Maintain continuous communication with employees/volunteers/stakeholders throughout 
the planning process to ensure documents are being read and tasks completed.  

 Maintain relationships with external stakeholders throughout the planning process. Simply 
send a short email or call them up to check-in and inform them of what is going on with the 
event. 

 Maintain communication with other departments to keep yourself informed and to 
anticipate things that may affect you. Identify a key contact in each area.  

 Share everything with your staff so that they can have a better understanding of the event. 
 Be prepared to receive information last minute and be able to execute. Use experience to 

prepare new staff to deal with the quick turnaround necessary. 
 Share planning documents and material with other events and organizations, if possible.  
 Develop a chain of communication, so that only specific individuals are able to contact you, 

and then they distribute information to others and so on.  
 Be short and to the point via email and on the phone. Don’t ramble on. 
 Retain all electronic communications and documents, for future reference.  
 Provide information packages to participants. Include as much information as possible to 

improve their experience. I.e. include information on not just the event but where it is being 
held, hotel/restaurant suggestions etc.  

 Utilize radios as your main communication during event execution depending on size of 
event and venue layout.  

 Develop and utilize an extensive communication manual.  
 Establish a communications headquarters, which all information flows through during the 

event.  
 Communicate as early as possible. Even earlier than you may think it needs to happen, so 

that staff/host committees/external stakeholders are aware of what is to come.  
 Utilize social media to communicate to a large number of people instantaneously. 
 If you are unable to respond or make a decision inform individuals that you will get back to 

them within a certain timeframe. 
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(3) Strategic Planning  
Rating  Strategy 

 Bring in the leadership team early on to ensure that they are a part of the strategic planning 
process. 

 Ensure that you have a very good integrated strategic plan early on. 
 Ensure that your strategic plan is made through an integrated approach and evolves over 

time. Constantly update it over the lifecycle of the event. 
 Strategically align and plan specifics such as when to begin recruiting volunteers, when to 

begin ticket sales, etc., to ensure momentum is maintained. Follow a timeline.  
 Ensure buy-in from those involved in the plan. 
 Utilize and provide checklists to host committees that ensure that they report on tasks and 

follow timelines.  
 Allow input from the host committee and/or volunteers on the strategic plan.  
 Conduct a market analysis to determine if the location/venue/community is suitable for the 

event.  
 Ensure the plan is flexible while also ensuring employees don’t go off on unnecessary 

tangents.  
 Be extremely detailed during the planning process. 
 Ensure you are aware of how the plan affects all functional areas.  
 Identify the size and scope of your event. Be aware of the event’s capacity.  
 Request a final report from host committees to inform future events.  
 Plan as early as possible.  
 Hold annual meetings to discuss changes that can be or need to be made to the event and/or 

the plan.  
 
(4) Formalized Agreements 

Rating  Strategy 

 Create a good stakeholder map that states the reasons why and who you want to engage and 
also defines the relationship(s).  

 Attempt to position yourself in the other party’s place. What are they looking for? What 
type of relationship do they want? Etc.  

 Utilize a stakeholder management system or customer relationship management system to 
keep track of relationships with stakeholders and strategies to optimize relationships.  

 Draft agreements at the appropriate time. Don’t be afraid to develop drafts early. 
 Develop and utilize templates from event to event to streamline the process.  
 Maintain control over agreements. If possible have all drafts come from your organization 

instead of from the host committee or other external stakeholders.  
 Ensure you monitor both parties responsibilities throughout the use of the agreement.  
 Include a clause that states the agreement can be reviewed at a particular time, to address 

any issues either side may have. 
 Maintain an open dialogue and discussion in order to continue improving agreements for 

both parties.  
 Ensure you are learning from past agreements in order to eliminate recurring issues. 
 Ensure you are protecting yourself (legally). 
 Ensure everyone affected by the agreement has access to it and has read it. Maintain 

communication between the senior management that sign the agreements and the 
operational level that execute them.  

 Discuss with the other party face to face or on the phone exactly what each of your 
interpretations are of statements within the agreement.  

 Be clear about what you can and cannot deliver. 
 Utilize a risk management department to review all agreements. 
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(5) Human Resource Management  
Rating  Strategy 

 Understand the perspectives of employees/volunteers and what motivates them.   
 Have a good values system in place and ensure that those you hire believe in those values. 
 Institute a performance management and/or compensation system. Ensure the right 

incentives are in place to retain employees/volunteers. 
 Create a comprehensive human resources plan to include things such as the performance 

management system, specific functions for volunteers and employees, expectations, 
harassment policies and healthy workplace policies. 

 Be very clear with expectations of staff and volunteers.  
 Ensure proper training of employees/volunteers in highly technical positions and/or for 

those who may not be familiar with new technology.  
 Ensure roles are clearly defined. Provide written information such as a detailed job 

description. 
 Ensure volunteers match the type of event being hosted and the position they are chosen for. 

Identify your ideal target market and recruit from there.  
 Don’t be afraid to let someone go if necessary. 
 Address issues such as conflicting personalities immediately. Be up front and sit down with 

employees/volunteers/parties and deal with the issue(s).  
 Shuffle volunteers from function to function to meet needs. Evaluate which areas are most 

imperative to ensure tasks are accomplished.  
 Target service clubs to volunteer in various areas. Provide a donation in return for their 

time.  
 Lead by example.  
 Accommodate volunteers’ needs. Be prepared to work around their schedules.  
 Hire staff that are aligned with your beliefs and work ethic as much as possible.     
 Create a position and hire a volunteer manager/coordinator to assist in recruitment and 

management of volunteers (if position is not already within the event structure). Preferably 
someone local with existing relationships in the community. 

 Provide comprehensive training for volunteers. Make sure they are comfortable in their 
role(s). 

 Provide volunteers with a handbook. 
 Don’t be afraid to hold people accountable.  
 Provide as much guidance as you can to staff and volunteers. 
 Hold a volunteer appreciation party at the conclusion of the event.  
 Attend volunteer meetings every day of the event if possible to ensure volunteers know who 

you are and so that they are comfortable approaching you throughout the event. 
 Hire consultants to work in certain functional areas.  
 Develop and utilize relationships with external stakeholders to provide technical training for 

volunteers in certain functional areas such as first aid. 
 Develop and introduce a formalized customer-service training plan for all staff and/or 

volunteers.  
 
(6) Structural Framework  

Rating  Strategy 
 Have staff situated within the city/town/region that the event is taking place.   

 
Introduce a centralized model where employees are integrated into different levels of the 
structure. Ensure volunteers know where staff is working alongside them, as opposed to the 
organization just being at the top. 

 Ensure host committees understand the relationship between themselves and the 
organization. Emphasize that everyone is on the same team. 

 Ensure a staffing plan is included in the strategic plan in order to monitor hiring processes, 
specifically timing of hiring.  

 Be strategic with who is on your board of directors. Include important people from various 
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external stakeholder groups.  
 Have a specific reporting structure in place.  
 Give autonomy where appropriate. Ensure you are delegating. Empower individuals. 
 Provide host committees with the opportunity to offer input on how the structure should 

look. 
 Develop relationships with individuals higher in the structure than yourself and/or 

individuals or departments you may not interact with on a regular basis in case you need 
something suddenly, the relationship already exists. 

 Align the structure with existing skills and or positions held by the host committee. 
 
(7) Engagement  

Rating  Strategy 

 Ensure you are engaging specific groups at the appropriate times. Have specific timelines 
for recruitment etc.  

 Relationship building, whether that be with the host committee, host community, 
employees, volunteers or external stakeholders.  

 Send out monthly newsletters to volunteers.  
 Empower your volunteers. Make them feel part of the team and help them understand how 

important their role is and how it positively impacts the success of the event.  
 Be empathetic to the personal needs of those working for you.  
 Expand the event outside its basic requirements. Provide additional activities outside of the 

competition being held. 
 Survey volunteers/spectators/participants to assist in retaining them and improving the 

event overall.  
 
(8) Other 

Rating  Strategy 

 Communicate the impact of the games to a host community and/or their government. Make 
sure they understand the legacy aspect. 

 Have a very structured change management process. 
 Ensure the government is fully informed and prepared to assist in hosting the event.  
 Get government support. Involve the government in the process. 
 Ask for feedback from everybody.  
 Conduct a formal review of the event to inform future events and determine if the location 

would be appropriate to host again in the future. Provide a rating.  
 Be adaptable.  
 Utilize interns to help you balance your workload. Let them help with the little things. 
 Be proactive. The more you are ahead of the game the more you can avoid potential issues. 
 Be realistic about budgets. 
 Have a clear understanding of your budget. Be smart and creative to stretch your budget. 
 Spend money in the right places. You can’t cut corners on certain elements.  
 Be prepared to forecast and re-adjust your budgets.  
 Find ways to make your event unique and provide value to those involved. Always look for 

improvement.  
 Adapt to the market you’re executing the event in. 
 Make yourself aware of what competitors are doing. 
 Know your event, your product, and make sure you are remaining relevant.  
 Be organized.  
 Learn from working with external stakeholders repeatedly. Maintain existing relationships.  
 Take notes on the preferences of and interactions with external stakeholders to utilize in 

future years. 
 Utilize existing Microsoft and other electronic templates and resources to help maintain 

structure and organization. 
Please continue to Part II of the questionnaire. 
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Part II: 
 
The following are the issues that were identified in Round Two as having had the 
highest impact in each issue section (I.e. Timing, Geography, Funding, etc.). Please 
state a strategy for each issue, that you would identify as the best practice to attempt 
to solve the issue.  
 
Please be as brief or as detailed as you see fit. Any information is helpful. If you did not 
identify this issue as having had a moderate to high impact in the previous round feel free 
to leave it blank OR provide a suggested strategy based on other issues and experience. 
This questionnaire section is similar to the interview questions surrounding “what 
strategies were used to overcome these issues”? Your answers for this part of the Round 
Three questionnaire can be the same as your answers from the Round One interview. 
 
(1) Timing 
Issue: Timing of formal agreements. If not done early enough in the process the event has no leverage with 
the host committee and/or local stakeholders such as hotels. 
 
Strategy (Best Practice): INSERT YOUR RESPONSES HERE FOR EACH 
 
(2) Geography 
Issue: Hosting events across a large area leads to the financial burden for participants to travel to the event. 
 
Strategy (Best Practice): 
 
(3) Funding 
Issue: There is never enough funding. 
 
Strategy (Best Practice): 
 
(4) Other Resources 
Issue: Volunteer management. 
 
Strategy (Best Practice): 
 
(5) Political Situation 
Issue: Government leaders changing positions throughout the course of planning and executing an event. 
 
Strategy (Best Practice): 
 
Issue: Government not viewing the event as a high priority. 
 
Strategy (Best Practice): 
 
(6) Accountability/Authority 
Issue: Role clarity. If roles are not clear issues arise. 
 
Strategy (Best Practice): 
 
(7) Activation/Leveraging  
Issue: Hosting fatigue. 
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Strategy (Best Practice): 
 
(8) Knowledge Management 
Issue: Not enough communication takes place. 
 
Strategy (Best Practice): 
 
(9) Legal 
Issue: Lack of sponsorship. 
 
Strategy (Best Practice): 
 
(10) Operational 
Issue: Finding a suitable location and/or venues for an event. 
 
Strategy (Best Practice): 
 
(11) Planning 
Issue: Employees/volunteers involved in executing the plan are not the same as those who developed it, 
creating conflict when it comes to changes in the execution. 
 
Strategy (Best Practice): 
 
Issue: Being on different timelines as others involved in the event. 
 
Strategy (Best Practice): 
 
(12) Power  
Issue: The power broadcasters have to influence and make decisions. 
 
Strategy (Best Practice): 
 
(13) Relationship 
Issue: Conflicting personalities amongst staff and/or volunteers. 
 
Strategy (Best Practice): 
 
(14) Structure 
Issue: Managing the motivations, expectations and/or objectives of all the different stakeholders. 
 
Strategy (Best Practice): 
 
(15) Turnover  
Issue: Loss of quality staff. Issues with how to replace them. 
 
Strategy (Best Practice): 
 
(16) Other 
Issue: Lack of community support for an event. 
 
Strategy (Best Practice): 
 
Issue: Event delays due to weather. 
 
Strategy (Best Practice): 
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Appendix D 

Issues Questionnaire Data 
Table D1 
 
Timing Issues 

Issue Mean 
Timing of formal agreements. If not done early enough in the process the 
event has no leverage with the host committee and/or local stakeholders such 
as hotels. 

4.38 

Not accomplishing tasks outlined in the strategic plan in the time they should 
be accomplished. 3.62 

Timing of staff hiring. Delayed hiring leads to delays in work in certain 
areas. Hiring too early leads to paying them for a longer period of time. 3.54 

Everyone wants formalized agreements done as quickly as possible. 2.92 
The time it takes for decisions to get made.  3.77 
Not communicating in a timely manner. 3.92 
Time of year the event takes place conflicts with personal commitments 
and/or holidays for staff and volunteers. 2.54 

Balancing a full time job while hosting an event and/or having host 
committees that are volunteers and therefore are employed full-time 
elsewhere. Difficulties juggling one’s time.   

3.08 

 

Table D2 
 
Geography Issues  

Issue Mean 
Not working in the same city that the event will take place and/or that the host 
committee is situated.  2.67 

Hosting events across a large area leads to the financial burden for participants 
to travel to the event.  3.15 

Size and scope of event venue(s) makes communication difficult.  2.46 
 

Table D3 
 
Funding Issues 

Issue Mean 
There is never enough funding. 3.69 
Cash flow issues.  2.62 
Trying to balance the financial requirements of hosting with the tighter 
budgets being faced by hosts.  3.62 

Loss of revenue streams.  3.31 
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Table D4 
 
Other Resources Issues 

Issue Mean 
Volunteers wanting to be compensated for their time i.e. volunteers expecting 
to be paid. 2.15 

Issues with hiring the right people for the job. 2.77 
Not having enough volunteers for the event.  2.46 
Engaging volunteers and/or the community too early leaves them frustrated 
and with nothing to do for a potentially long period of time. 2.15 

Burning out volunteers. 2.77 
Acquiring new volunteers. 2.85 
Issues with training staff and volunteers. 2.62 
Not engaging or empowering staff and/or volunteers. 2.62 
Managing volunteers versus managing paid staff. 2.31 
Managing different levels of work ethic and commitment. 2.23 
Volunteer management. 2.92 
Volunteer reliability. 2.85 
Not being able to fill positions due to lack of available and/or properly trained 
individuals. 2.38 

Dealing with the varying levels of resources that hosts have. 2.69 
Employees never feel that they are being compensated enough. 2.46 
 

Table D5 
 
Political Situation Issues  

Issue Mean 
Not having the support of civic leaders. 2.46 
Government leaders changing positions throughout the course of planning and 
executing an event. 2.62 

Government not viewing the event as a high priority.  2.62 
Event spans a large area therefore you have to interact with various 
jurisdictions.  2.46 

 
 
Table D6 
 
Accountability/Authority Issues  

Issue Mean 
Different stakeholders not responding to communications and/or handing in 
necessary documents in a timely manner. 3.15 

Role clarity. If roles are not clear, issues arise. 3.46 
Decisions being made by a host committee are outside the scope of the 
capacity of the event.  2.62 

Making all decisions and answering all questions instead of empowering 
others to do so.  2.92 

Low staff numbers. Being the only one in charge and having to handle 
everything because there are no other staff members. 3.08 
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The more stakeholders you have the more compounded simple decisions are to 
make.  2.77 

Lack of autonomy to make certain decisions and execute strategic plan with 
your own input. 2.77 

Decisions being made without consultation. 3.08 
Confusion surrounding who is able to make what decisions – the organization 
or the host committee. 2.92 

Certain stakeholders have more power to make decisions than others. They 
force decisions on the group. 2.77 

Making decisions based on wants and not on needs of the event. 3.15 
 

Table D7 
 
Activation/Leveraging Issues  

Issue Mean 
Not having enough or making sure you have awareness in a market before 
hosting an event there. 2.54 

Lack of spectator attendance. 2.85 
Hosting fatigue. 3.08 
Host committee does not execute an event to the expected level. 2.69 
 
 
Table D8 
 
Knowledge Management Issues  

Issue Mean 
Not communicating enough information to the public makes them think you 
are hiding something. Trying to control information too much internally. 2.00 

Information does not flow from one function/department/area/position to 
another as well as it should.  3.23 

Conflicting messages from superiors on how to do something or what to focus 
on.  2.85 

Misinterpretation of information. 3.23 
Not enough communication takes place.  3.54 
Assuming everyone knows the necessary information.  3.31 
Communication issues with international stakeholders. Potential language 
barriers. 2.00 

Those involved in the event do not use the proper communication channels 
when something needs to be decided and/or completed quickly. 2.77 

The sheer number of individuals that a message needs to be communicated to. 2.92 
Not keeping track of issues as they arise. Lack of corporate memory. 2.62 
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Table D9 
 
Legal Issues 

Issue Mean 
External stakeholders not fulfilling the promises of the agreement and/or not 
even reading it. 2.31 

Trying to find a balance between each party’s wants and needs and developing 
a fair agreement.  2.69 

Those responsible for signing agreements are not those who have to execute 
them. 2.46 

Different parties not interpreting the words in an agreement the same way.  2.62 
How litigious agreements are nowadays. Ensuring you are protected from an 
insurance standpoint. 2.62 

Lack of sponsorship.  3.46 
 

Table D10 
 
Operational Issues  

Issue Mean 
Finding a suitable location and/or venues for an event.  3.00 
Keeping participants/spectators interested in returning to the same 
venue/location/city each time the event was held. Finding ways to be unique. 2.92 

 

Table D11 
 
Planning Issues  

Issue Mean 
Employees/volunteers involved in executing the plan are not the same as those 
who developed it, creating conflict when it comes to changes in the execution. 3.08 

Writing the plan at the beginning and then never referring to it again or 
updating it. 2.85 

Not staying on task. Straying from the strategic plan and/or making 
unnecessary changes.  2.62 

Being on different timelines as others involved in the event. 3.08 
Knowing what to change and what to keep the same for the next event. 2.77 
Not having a written breakdown of responsibilities between the organization 
and the host committee. 2.54 

 

Table D12  
 
Power Issues  

Issue Mean 
The power broadcasters have to influence and make decisions. 2.62 
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Table D13 
 
Relationship(s) Issues 

Issue Mean 
Certain functions within an event believing that they are more important than 
others.  2.54 

Dealing with issues that already exist between external stakeholders. 2.54 
Conflicting personalities amongst staff and/or volunteers. 3.08 
 
 
Table D14 
 
Structure Issues  

Issue Mean 
Managing the motivations, expectations and/or objectives of all the different 
stakeholders. 3.08 

Dealing with the many levels of the organizational structure.  2.85 
Organizational structure is fractured/not suited to the event. There is a lack of 
structure in place. 2.08 

 

Table D15 
 
Turnover Issues 

Issue Mean 
Losing key staff near the end of an event because they are concerned about 
their job security and therefore seek out another position elsewhere. 2.08 

Host committee members quitting late in the planning stages because of lack 
of interest or time. 2.15 

Turnover because those hired cannot handle the demands of working for an 
event.  2.31 

Volunteers not returning year after year. 1.92 
Loss of quality staff. Issues with how to replace them.  2.46 
 

Table D16 
 
Other Issues 

Issue Mean 
Competition with other events for volunteers, participants and/or spectators. 2.69 
Limited size and scope of the event i.e. the event can only be sustainable at a 
certain size and scope. 2.85 
Getting people to stay aligned with the mission, vision and values of the event. 2.69 
Not studying a market fully enough before deciding to host an event there. 2.31 
Lack of presales. 2.54 
Lack of community support for an event.  2.92 
Not conducting enough follow-up with communities and host committees post 
event. 2.23 
Event delays due to weather. 2.92 
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Low participation numbers.  2.31 
Environmental issues.  2.46 
Demand for technology to become a larger part of events. 2.69 
Maintaining fiscal responsibility when attempting to implement new 
technology into an event. 2.85 
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Appendix E 

Strategies Questionnaire Data 
Table E1 
 
Decision-Making Strategies  

Strategy Mean 
Have a structured and formal decision-making process in place. Understand 
what each level or position needs to see/know in order to make a decision. 4.20 

Gather opinions, input and advice from those around you before making a 
decision. Don’t be afraid to ask questions. 4.50 

Ensure decisions align with the size and scope of the event.  4.30 
Utilize past experience to inform current decisions.  4.40 
Identify who needs to be involved in what decisions. Determine who the final 
decision maker is for specific decisions. 4.30 

Gather as much information as possible and provide it to whoever is 
responsible for a decision in order to streamline the process; answer questions 
ahead of time. 

4.80 

Analyze more than one option for each decision before making a decision.  4.00 
Set timelines for decisions. 3.90 
Follow the lead of the host committee on certain decisions that they may have 
more insight on, due to their knowledge of the community and their experience 
there.  

3.70 

Ensure decisions do not provide an advantage to any one participant/group of 
participants or functional area.  3.70 

  

Table E2 
 
Communication Strategies  

Strategy Mean 
Have a good internal & external communication plan. 3.80 
Ensure that you are communicating with the public and the media regularly, 
even if there is no important news to report. 3.60 

Ensure your communication plan includes traditional media and untraditional 
media such as social media. 4.00 

Ensure processes and policies are explicit and outline exactly what you plan to 
do or what you need done. Provide clear communication.  3.80 

Hold meetings not just for employees but involve external stakeholders and 
volunteers where appropriate. Ensure everyone at these meetings is updating 
the group on their progress.  

3.80 

Facilitate knowledge transfer, whether that is between the organization and the 
host or between past hosts and current or future hosts, through document 
transfer/seminars/workshops etc.  

3.70 

Tailor communication methods to the needs of those you’re communicating 
with. I.e. don’t use Skype if they are not comfortable with it and/or make a 
phone call instead of sending an email.  

3.60 

Hire a third party agency to handle communication to media outlets and 
control social media. 1.50 
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Use the right form of communication for the situation. Urgent communication 
requires face to face or phone calls versus text messages or emails.  4.60 

Maintain continuous communication with employees/volunteers/stakeholders 
throughout the planning process to ensure documents are being read and tasks 
completed.  

4.50 

Maintain relationships with external stakeholders throughout the planning 
process. Simply send a short email or call them up to check-in and inform 
them of what is going on with the event. 

4.10 

Maintain communication with other departments to keep yourself informed 
and to anticipate things that may affect you. Identify a key contact in each 
area.  

4.00 

Share everything with your staff so that they can have a better understanding 
of the event. 4.00 

Be prepared to receive information last minute and be able to execute. Use 
experience to prepare new staff to deal with the quick turnaround necessary. 4.00 

Share planning documents and material with other events and organizations, if 
possible.  3.60 

Develop a chain of communication, so that only specific individuals are able to 
contact you, and then they distribute information to others and so on.  3.70 

Be short and to the point via email and on the phone. Don’t ramble on. 3.60 
Retain all electronic communications and documents, for future reference.  4.40 
Provide information packages to participants. Include as much information as 
possible to improve their experience. I.e. include information on not just the 
event but where it is being held, hotel/restaurant suggestions etc.  

4.70 

Utilize radios as your main communication during event execution depending 
on size of event and venue layout.  3.90 

Develop and utilize an extensive communication manual.  3.60 
Establish a communications headquarters, which all information flows through 
during the event.  4.44 

Communicate as early as possible. Even earlier than you may think it needs to 
happen, so that staff/host committees/external stakeholders are aware of what 
is to come.  

3.90 

Utilize social media to communicate to a large number of people 
instantaneously. 4.00 

If you are unable to respond or make a decision inform individuals that you 
will get back to them within a certain timeframe. 4.10 

 

Table E3 
 
Strategic Planning Strategies  

Strategy Mean 
Bring in the leadership team early on to ensure that they are a part of the 
strategic planning process. 3.90 

Ensure that you have a very good integrated strategic plan early on. 4.20 
Ensure that your strategic plan is made through an integrated approach and 
evolves over time. Constantly update it over the lifecycle of the event. 4.00 

Strategically align and plan specifics such as when to begin recruiting 
volunteers, when to begin ticket sales, etc., to ensure momentum is maintained. 
Follow a timeline.  

4.10 
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Ensure buy-in from those involved in the plan. 4.10 
Utilize and provide checklists to host committees that ensure that they report 
on tasks and follow timelines.  4.30 

Allow input from the host committee and/or volunteers on the strategic plan.  3.20 
Conduct a market analysis to determine if the location/venue/community is 
suitable for the event.  3.30 

Ensure the plan is flexible while also ensuring employees don’t go off on 
unnecessary tangents.  3.80 

Be extremely detailed during the planning process. 4.30 
Ensure you are aware of how the plan affects all functional areas.  4.20 
Identify the size and scope of your event. Be aware of the event’s capacity.  4.60 
Request a final report from host committees to inform future events.  4.40 
Plan as early as possible.  4.70 
Hold annual meetings to discuss changes that can be or need to be made to the 
event and/or the plan.  3.90 

 

Table E4 
 
Formalized agreements Strategies 

Strategy Mean 
Create a good stakeholder map that states the reasons why and who you want 
to engage and also defines the relationship(s).  3.20 

Attempt to position yourself in the other party’s place. What are they looking 
for? What type of relationship do they want? Etc.  3.20 

Utilize a stakeholder management system or customer relationship 
management system to keep track of relationships with stakeholders and 
strategies to optimize relationships.  

3.10 

Draft agreements at the appropriate time. Don’t be afraid to develop drafts 
early. 3.70 

Develop and utilize templates from event to event to streamline the process.  4.30 
Maintain control over agreements. If possible have all drafts come from your 
organization instead of from the host committee or other external stakeholders.  4.20 

Ensure you monitor both parties responsibilities throughout the use of the 
agreement.  4.10 

Include a clause that states the agreement can be reviewed at a particular time, 
to address any issues either side may have. 3.60 

Maintain an open dialogue and discussion in order to continue improving 
agreements for both parties.  4.00 

Ensure you are learning from past agreements in order to eliminate recurring 
issues. 4.70 

Ensure you are protecting yourself (legally). 4.80 
Ensure everyone affected by the agreement has access to it and has read it. 
Maintain communication between the senior management that sign the 
agreements and the operational level that execute them.  

4.30 

Discuss with the other party face to face or on the phone exactly what each of 
your interpretations are of statements within the agreement.  4.50 

Be clear about what you can and cannot deliver. 4.60 
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Utilize a risk management department to review all agreements. 3.90 
  

Table E5 
 
Human Resource Management Strategies  

Strategy Mean 
Understand the perspectives of employees/volunteers and what motivates 
them.   3.40 

Have a good values system in place and ensure that those you hire believe in 
those values.  4.10 

Institute a performance management and/or compensation system. Ensure the 
right incentives are in place to retain employees/volunteers.  3.20 

Create a comprehensive human resources plan to include things such as the 
performance management system, specific functions for volunteers and 
employees, expectations, harassment policies and healthy workplace policies.  

3.70 

Be very clear with expectations of staff and volunteers.   4.00 
Ensure proper training of employees/volunteers in highly technical positions 
and/or for those who may not be familiar with new technology. 4.00 

Ensure roles are clearly defined. Provide written information such as a detailed 
job description. 3.90 

Ensure volunteers match the type of event being hosted and the position they 
are chosen for. Identify your ideal target market and recruit from there.  3.70 

Don’t be afraid to let someone go if necessary.  3.70 
Address issues such as conflicting personalities immediately. Be up front and 
sit down with employees/volunteers/parties and deal with the issue(s).   3.80 

Shuffle volunteers from function to function to meet needs. Evaluate which 
areas are most imperative to ensure tasks are accomplished.  3.40 

Target service clubs to volunteer in various areas. Provide a donation in return 
for their time.   3.80 

Lead by example.  4.80 
Accommodate volunteers’ needs. Be prepared to work around their schedules.  4.10 
Hire staff that are aligned with your beliefs and work ethic as much as 
possible.     4.00 

Create a position and hire a volunteer manager/coordinator to assist in 
recruitment and management of volunteers (if position is not already within 
the event structure). Preferably someone local with existing relationships in the 
community.  

4.00 

Provide comprehensive training for volunteers. Make sure they are 
comfortable in their role(s).  3.80 

Provide volunteers with a handbook.  4.00 
Don’t be afraid to hold people accountable.  4.10 
Provide as much guidance as you can to staff and volunteers.  4.00 
Hold a volunteer appreciation party at the conclusion of the event.  4.20 
Attend volunteer meetings every day of the event if possible to ensure 
volunteers know who you are and so that they are comfortable approaching 
you throughout the event.  

4.00 

Hire consultants to work in certain functional areas.   2.40 
Develop and utilize relationships with external stakeholders to provide 3.10 
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technical training for volunteers in certain functional areas such as first aid.  
Develop and introduce a formalized customer-service training plan for all staff 
and/or volunteers.   2.90 

 

Table E6 
 
Structural Framework Strategies  

Strategy Mean 
Have staff situated within the city/town/region that the event is taking place.   3.90 
Introduce a centralized model where employees are integrated into different 
levels of the structure. Ensure volunteers know where staff is working 
alongside them, as opposed to the organization just being at the top. 

4.00 

Ensure host committees understand the relationship between themselves and 
the organization. Emphasize that everyone is on the same team. 4.10 

Ensure a staffing plan is included in the strategic plan in order to monitor 
hiring processes, specifically timing of hiring.  3.60 

Be strategic with who is on your board of directors. Include important people 
from various external stakeholder groups.  4.00 

Have a specific reporting structure in place.  4.10 
Give autonomy where appropriate. Ensure you are delegating. Empower 
individuals. 4.30 

Provide host committees with the opportunity to offer input on how the 
structure should look. 3.50 

Develop relationships with individuals higher in the structure than yourself 
and/or individuals or departments you may not interact with on a regular basis 
in case you need something suddenly, the relationship already exists. 

3.80 

Align the structure with existing skills and or positions held by the host 
committee. 3.20 

  

Table E7 
 
Engagement Strategies  

Strategy Mean 
Ensure you are engaging specific groups at the appropriate times. Have 
specific timelines for recruitment etc.  4.00 

Relationship building, whether that be with the host committee, host 
community, employees, volunteers or external stakeholders.  4.30 

Send out monthly newsletters to volunteers.  3.00 
Empower your volunteers. Make them feel part of the team and help them 
understand how important their role is and how it positively impacts the 
success of the event.  

3.90 

Be empathetic to the personal needs of those working for you.  4.00 
Expand the event outside its basic requirements. Provide additional activities 
outside of the competition being held. 3.80 

Survey volunteers/spectators/participants to assist in retaining them and 
improving the event overall.  4.30 
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Table E8 
 
Other Strategies 

Strategy Mean 
Communicate the impact of the games to a host community and/or their 
government. Make sure they understand the legacy aspect. 4.20 

Have a very structured change management process. 3.20 
Ensure the government is fully informed and prepared to assist in hosting the 
event.  3.50 

Get government support. Involve the government in the process. 3.60 
Ask for feedback from everybody.  3.70 
Conduct a formal review of the event to inform future events and determine if 
the location would be appropriate to host again in the future. Provide a rating.  3.60 

Be adaptable.  4.30 
Utilize interns to help you balance your workload. Let them help with the little 
things. 4.00 

Be proactive. The more you are ahead of the game the more you can avoid 
potential issues. 4.60 

Be realistic about budgets. 4.80 
Have a clear understanding of your budget. Be smart and creative to stretch 
your budget. 4.80 

Spend money in the right places. You can’t cut corners on certain elements.  4.30 
Be prepared to forecast and re-adjust your budgets.  4.50 
Find ways to make your event unique and provide value to those involved. 
Always look for improvement.  4.10 

Adapt to the market you’re executing the event in. 4.00 
Make yourself aware of what competitors are doing. 3.70 
Know your event, your product, and make sure you are remaining relevant.  4.30 
Be organized.  4.50 
Learn from working with external stakeholders repeatedly. Maintain existing 
relationships.  4.30 

Take notes on the preferences of and interactions with external stakeholders to 
utilize in future years. 4.00 

Utilize existing Microsoft and other electronic templates and resources to help 
maintain structure and organization. 4.00 

	  


