
Mike Mazoch, PE 
Assistant Area Engineer 

Bell County 



REASON FOR CONTRACTING FOR SCHEDULE REVIEW 

 

 Current Belton Area Office Engineering Staff is composed 
of 29 FTEs of which  2 are supervising Engineers (AE, 
Asst AE) 

 2 Project Engineers each assigned to an IH 35 Project 

 

THREE  IH 35 PROJECT 

 
◦ 2 Traditionally Staffed with Consultant Schedule Review 

◦ 1 Upcoming Consultant Construction Management 
 

 
   

 



 4 Pass Through Finance Projects 

 

 2 City of Killeen 

 1 City of Temple 

 1 City of Harker Heights 

   
 



 3 US Highway Projects 

 1 SH Project 

 3 FM Roads 

 
   

 



 Contract Time Schedules 

 Baseline Schedules 

 Monthly Schedule Updates 

 Daily Work Reports, Diaries, Estimates, 
Correspondence, and Copies of Change Orders 

 Time Impact Analysis Documentation 

 Plan Sets 

 Proposal and Addendums 

 TCP Narrative for Reviewing the Sequence of Work 

 General Notes, Special Specifications and Special 
Provisions 

 
   

 



 Preliminary and Baseline Schedule 
  Review Schedule Updates 
◦ Submit Schedule Review Reports 
◦ Compare Actual Construction Status to Update 
◦ Develop Project Schedule Status Reports (PSSR) 

 Time Impact Analysis (TIA) 
◦ Review and analyze TIAs in accordance with special provision 
◦ Coordinate with Area Office and/or District Office to determine 

validity of the TIAs 
◦ Assist in analyzing Delay Claims 
◦ Provide report for granting or rejecting additional time 
◦ Review overhead documentation for compensable delays 
◦ Recommend scheduling alternatives to mitigate impact resulting 

from conflict 
◦ Perform independent TIAs as an alternative to the contractor’s 

submittal 

  
 

   
 



 Baseline Schedule Review Reports 
◦ Complete Checklist for Schedule Reviews 

◦ Detailed listing of Schedule Deficiencies comment log 

◦ Recommend to accept or reject 

◦ Draft AE letter 

 
   

 



  

CPM SCHEDULE REVIEW 

Checklist for Baseline Schedules 

 

Row Yes No N/A Item 

1   X Has the Contractor submitted a disk in accordance with time frames in special provision? 

2 X   Is the schedule submitted in specified format? 

3  Full CPM  X Basic CPM  

4 X   Is the schedule compatible with Primavera Project Planner or SureTrak as required? 

5 X   Has the Contractor identified a qualified Project Scheduler? 

6 X   Are any activity durations more than 20 working days? 

7 X   If yes, are exceptions acceptable? 

8 X   Does the schedule follow the planned Traffic Control Plan? 

9   X If no, has the Contractor submitted a written request to change TCP? 

10 X   Is the project completion date within allowed number of working days and months? 

11 
 

Days Allowed  1210 Months Allowed  48 

12 Days Required 1178 Months Required 46 

13   X Has the Contractor included resource loading if required? 

14 X   Is/are critical path(s) clearly discernible and accurately identified? 

15 X   Is all contract work included? 

16 X   Are activity durations reasonable for amount and complexity of work? 

17  X  Are activity descriptions clear and unambiguous? 

18 X   Is schedule free of major blunders? 

19 X   Other than start and finish activities, do all activities have predecessors and successors? 

20 X   Is the level of detail appropriate for complexity of project? 

21  X  Is there an imposed finish date? 

22 X   Is the use of constraints kept to a minimum? 

23 X   Are logical calendars set up? 

24 X   Are the calendars reasonable (i.e. not overly optimistic) and is weather considered? 

25 X   Are major holidays set up as non-work days? 

26 X   Do activities use appropriate calendars? 

27 X   Is a logical coding structure set up? 

28 X   Are activities properly coded? 

29 X   Can the schedule be organized logically using the coding structure? 

30     

 

 

 

CSJ: 0015-02-048,ETC County: McLennan 

Project:I-35 Section 3A(2) Highway: IH-35 

Contractor: James Construction LLC Sched. Name: 0412 

Schedule Acceptable According to specifications?  Yes              No                Reasons documented above 

Date: 6/22/2012 Reviewer Name: Scott Hutchins 

Note: The Engineer’s review and acceptance of the Contractor’s Project Schedule does not relieve the Contractor of any of its responsibility for 
the project schedule, or of the Contractor’s ability to meet interim milestone dates (if specified) and the contract completion date, nor does such 
review and acceptance expressly or by implication warrant, acknowledge or admit the reasonableness of the logic, durations, manpower or 
equipment loading of the Contractor’s project schedule. 

  



Project: Submittal:  

Reviewing Agency Contractor Name

Reviewer Name Responders Name

Submittal Date: Resubmittal Date 1:

TxDOT 

Comment Date:
TxDOT Resubmittal Comment Date:

Action Codes:

D - Delete, Reviewer Withdraws Comment

E - Exception, Resolution Required x - comment closed

NO RVW - area not reviewed (clouded)

Reviewer Schedule ID
Comment 

No.

Page or 

Sheet 

No.

Reviewer Comment Contractor Response

DRC/PSH 0212/0312 1

The quantity for storm drain RCP installation totals around 20,000 LF in 

the P6 schedule but the bid items for this work total to approximately 

48,000 LF. The scope for storm drain RCP does not appear to be fully 

represented in the schedule.

Reviewed & revised quantities. Added activities for 

drainageruns that were missing. All drainage runs are 

represented with the exception of driveway pipe.

DRC/PSH 0212/0312 2

Per the bid items there is approximately 40,000 LF of permanent 

concrete traffic barrier. This item of work does not appear to be 

represented in the schedule.

Added SSCB activities.

DRC/PSH 0212/0312 3
There does not appear to be any activities for placement concrete rail 

on Ret Walls or bridges.
Added rail activities.

DRC/PSH 0212/0312 4

Per the bid items there is approximately 12,000 CY of rip-rap to be 

placed through-out the project. Although this item is often considered 

"filler" or subsidiary work, because of the quantity and the number of 

bridges on the project that required rip-rap placement prior to setting 

beams some form of representation of this work is reasonable. Many 

Ramp Gores contain large areas of riprap also.

Added activities at bridge headers only. 6,000 cy of the 

12,000 cy is stone riprap.

DRC/PSH 0212/0312 5 8.2.B.2
The outstanding right-of-way parcels listed in the Contract Special 

Provisions Section 000--2341 are not included in the schedule. 

Baseline schedule is the "perfect world", therefore no 

activities have been made. We will address on update 

#1.

DRC/PSH 0212/0312 6 8.2.B.2

The outstanding 3rd party (work not included in contract) utility 

adjustments listed in the Contract Special Provisions Section 000--2341 

are not included in the schedule. 

Contractor cannot build a schedule on work not 

included in the scope of contract. We will address on 

update #1 if owner provides status.

DRC/PSH 0212/0312 7
There does not appear to be any activities for the Submittal/Approval 

for the permanent soil nail walls.

Added submittal, review & approve and fabricate 

activities.

DRC/PSH 0212/0312 8 8.2.B.2

There are 188 activities with no value in the Quantity of Work data field 

(some of these do have it included in the Activity Description) and 777 

activitities with no value in the Production Rate data field. 

Reviewed and added quantities and production rates 

where they were missing.

DRC/PSH 0212/0312 9

There are 136 sets of 2-4 activities each with duplicate activity 

descriptions. Adding a prefix identifying Phase/Stage/Location can 

provide clarity to the schedule and assist with logic reviews within the 

scheduling software.

All activity ID's have a pre-fix designating the phase, 

stage and discipline of work. Location is shown in the 

activity code header.

DRC/PSH 0212/0312 10

The only submittal activities in the schedule are for bridge beams and 

then a generic activity of all wall submittals. Are there additional long 

lead submittals that should be represented and monitored?  Also, 

because the owner has a set period for the review and approval of a 

submital it is helpful to track this process with at least two activities per 

submittal - "Prepare and Submit Item x" and "Review and Approve Item 

x".

Added review and approve activities.

TxDOT Waco

June 22, 2012

McLENNAN COUNTY IH 35 3A-2 0412 (06-15-2012)

JAMES CONSTRUCTION GROUP, L.L.C.

June 15, 2012

Hutchins & Crowley

I-35 3A-2, CSJ 0015-02-048,Etc

N/A - Not Applicable

F -will be corrected later A - Agree, Contractor will Comply

C - Disagree, Contractor and Reviewer Resolution Required



 
June 22, 2012 
 
Mr. Randall Rosenbaum 
Project Manager  
James Construction Corporation 
5880 West US Hwy 190 
Belton, Texas 76513 
 
RE:  CSJ 0015-02-048, IH 35, McLennan County Contract Schedule 0412 
 
Dear Mr. Rosenbaum: 
 
We have reviewed your P3 contract schedule 0412.  Your Baseline Schedule 0412 is Approved 
with the following comment and modifications.   
 
Comment: This Baseline schedule depicts an early completion date of 4/18/2016, which is 38 
days earlier than the 1210 contract days. 
 
Make the following modifications: 

1. Add an Activity for SH7/FM 107 Open Roadway and tie the FM107 Hammock to the SH 
7/FM 107 Open Roadway with a Finish to Finish Tie. 

2. Change the Calendar on Activity TC3802 to a Contract Time Calendar 
3. Add the additional major holidays to the Contract Calendar through the end of 2016. 
4. Once these minor changes have been made, Schedule “F9” the project with a Data Date 

of 6/25/2012.   
5. Save schedule 0412 and send a new 0412.PRX file to my office. 
6. Make a copy of Schedule 0412 with a new name, and then use the new schedule to 

begin the update process. 
7. The Updated schedule should be progressed thru the TxDOT Estimate Closing Date, 

typically around the 25th of each month. 
8. Please review Special Specification 008-086 for schedule maintenance, updating, 

revisions and time impact analysis procedures. 
 
If you have any questions, please give me a call at 254-939-3778. 
 
Sincerely, 
 
 
 
Ali Bashi, P.E. 
Belton Area Engineer 
 
Enclosure 



 Schedule Updates Progress Schedule Review 
Report 
◦ Recommend accept/reject 
◦ Summary of Findings 
◦ Identify Future Potential Future Critical Path Impacts 
Draft AE letter 
Complete Checklist for Progress Schedule Review 
List Schedule Deficiencies 
Run Claim Digger with written explanation of Report 
Revised Schedule Report 
 
 

 

 
 

   
 





In reviewing the updated Parcel Clear Dates Detail reports, several issue regarding ROW acquisition activities in the schedule have become apparent:

1.       6 cleared parcels that are identified in the P3 schedule have incorrect actual finish dates (clear dates).

2.       18 parcels that have not been cleared but are identified in the P3 schedule have incorrect forecasted finish dates (clear dates).

3.       15 parcels that have not been cleared are not identified in the P3 schedule.

An annotated schedule print-out and Parcel Clear Dates Detail reports are shown below. 



Project: Submittal:  

Reviewing Agency Contractor Name

Reviewer Name Responders Name

Submittal Date: Resubmittal Date 1:

TxDOT 

Comment Date:
TxDOT Resubmittal Comment Date:

Action Codes:

D - Delete, Reviewer Withdraws Comment

E - Exception, Resolution Required x - comment closed

NO RVW - area not reviewed (clouded)

Reviewer Schedule ID
Comment 

No.

Page or 

Sheet 

No.

Reviewer Comment Contractor Response

DRC 3201 1

The overall project duration increased 72 days this update and is now 

forecasted as 1,245 days, 35 days over the duration allowed by 

contract. This forecasted completion date, if realized, would equate to a 

Road User Cost penalty of $490,000.

DRC 3201 2

The duration for the FM 107/SH 7 Contract Milestone increased by 39 

days this update and is now forecasted as 466 days, 13 days over the 

duration allow by contract. This forecasted completion date, if realized, 

would equate to a Road User Cost penalty of $32,500.

DRC 3201 3

The paving calendar (Calendar 3) is only showing 50 working days for 

the period from October to March each year. This in fact took the 2 

day delay to the start of activity EC1101 - "ELM CREEK WATER LINE 

SBFR 880+00 TO 929+00" and multiplied it  (over the span of the 

project) into a 39 day impact to the FM 107 Milestone and a 72 day 

impact to overall completion. It is recommended that the contractor 

review this calendar, to confirm it was intended to be this restrictive 

during this period, and consider adjusting this calendar to more 

accurately reflect the more likely seasonal conditions.

DRC 3201 4

There are a couple of progress corrections on the ROW Acquisition 

activities in the schedule update, and there are a number of yet 

acquired parcels that are currently not included in the schedule. The 

contractor should  add these outstanding parcels(see the worksheet tab 

ROW for additional details. ).

DRC 3201 5

The contractor should correct the logic associated with the Out-of-

Sequence progress of activity PREP1102 – “PREP ROW 863+00 TO 

975+00” (see worksheet tab OOS Prog). Activity ROW002 – “Parcel 

#6” (incomplete) is still shown as the finish-to-start predecessor to 

activity PREP1102 (complete).

TxDOT Waco

August 14, 2012

McLENNAN COUNTY IH 35 3A-2  3201(07-25-2012)

JAMES CONSTRUCTION GROUP, L.L.C.

August 3, 2012

Crowley

I-35 3A-2, CSJ 0015-02-048,Etc

N/A - Not Applicable

F -will be corrected later A - Agree, Contractor will Comply

C - Disagree, Contractor and Reviewer Resolution Required



 
September 14, 2012 
 
Mr. Randall Rosenbaum 
Project Manager  
James Construction Corporation 
5880 West US Hwy 190 
Belton, Texas 76513 
 
 
RE:  CSJ 0015-02-048, IH 35, McLennan County Contract Schedule Update #2, P3 Project ID 

3202, Data Date August 25, 2012 
 
 
 
Dear Mr. Rosenbaum: 
 
We have reviewed your P3 Update #2 schedule, Project ID 3202 with a Data Date of August 25, 
2012 and Accept as Noted this submittal with the following items being the noted points of 
exception:  
 
 

1. The paving calendar (Calendar 3) is still only showing 50 working days for the October 
2013 - March 2014 and October 2014 - March 2015 periods. The October 2012 - March 
2013 period is showing a more realistic 100 working days. Please review this calendar to 
confirm it was intended to be this restrictive during the 2013-2014 and 2014-2015 
periods and consider adjusting for consistency and to more accurately reflect the likely 
seasonal conditions.  
 

2. The previously critical Phase 1, Stage 1 in-progress activity EW1105 – “EXCAVATE 
863+00 TO 975+00” had a logic deletion this update that left it without a Finish 
successor. An activity without a Finish successor implies the finish of the activity could 
extend out indefinitely without impacting the overall project. Please review and correct in 
the next schedule update. 
 

3. In reviewing the updated Parcel Clear Dates Detail reports, several issue regarding 
ROW acquisition activities in the schedule have become apparent: 

a. 6 cleared parcels that are identified in the P3 schedule have incorrect actual 
finish dates (clear dates). 

b. 8 parcels that have not been cleared but are identified in the P3 schedule 
have incorrect forecasted finish dates (clear dates). 

c. 15 parcels that have not been cleared are not identified in the P3 schedule. 
 

See the Comment Log for further details. Please review and correct in the next schedule 
update. 
 
 

4. In comparing TxDOT’s Daily Work Reports to the period progress in the submitted 
schedule update it appears the progress on activity DR1401 – “DLB CULVERT 898, 2-
4'X3'” began this period but may have begun overlooked. Please review and adjust for 
the next schedule update.  



 Preliminary and Baseline Schedule 

 Schedule Updates 

 Time Impact Analysis 

 



 NO TIME IMPACT TO DATE (MITIGATION) 

 BENEFICIAL TO CONTRACTOR/TXDOT 

 TIME SAVINGS TO AE OFFICE 

 EXPERTISE IN SCHEDULE 

 DETAILED ANALYSIS 

 OUTSIDE OBJECTIVE OBSERVER OF PROJECT 

 


