
July August September October November December

2016

Publish  1st

Consultation
Response to consultation 

1 published 

November – possible publication of 

a 2nd consultation with greater 

technical detail

Q1 Q2 Q3 Q4

2017

Consultation 

1 closes

Q1 Q2 Q3 Q4

2018

Q1 Q2 Q3 Q4

2019

April – Possible full 

implementation

April – Pilots 

start
Early 2017  –

Introduce Bill

Late 2017 –

Royal Assent

Summer -

Possible consultation 

paper on needs and 

resources: baseline 

numbers, distribution for 

new services etc.

Autumn -

Possible needs and 

resources consultation 

outcome 

Publish  possible consultation 

on Fair Funding review 

principles; shortlist of options 

to devolve

Feb – close 

tech & needs 

consultations

April – planned final 

point to decide services 

to be devolved

Business Rates Retention – Possible timeline to implementation

April – Begin 

developing SIs

Consultation 

roadshows

Q3/4 – SIs complete 


