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EXECUTIVE SUMMARY 
The Information Technology Division (ITD) is responsible for building and maintaining the technology needed to 
support 21st century teaching and learning in the Los Angeles Unified School District (LAUSD). 
 

Mission 
The mission of ITD is to enable student achievement and operational efficiency through deployment of 
appropriate technical solutions for our students and their families, our employees, and the community. Included 
in this deployment are the following bond programs: 
 

• Applications Modernization 
o My Integrated Student Information System (MiSiS) 
o Enterprise Reporting 
o Learning Management System (LMS) 
o Unified Enrollment 
o Food Services Technology Project 

• Instructional Technology Initiative (ITI) 
• School Network Technology Infrastructure Modernization 

o Core Network – Shared by Schools 
o Local Area Networks 

• Safety, Communications, and Security 
o Telecommunications Systems 
o Radio System 

• Disaster Recovery and Business Continuity (DR/BC) 
 

Vision 
ITD will be customer-focused, proactive, and innovative in providing appropriate and effective technological 
solutions to facilitate each student’s path to college and career readiness. 
 

Guiding Principles 
ITD aligns efforts to the priorities set forth by the Board of Education and Superintendent. LAUSD, industry, 
state, and national standards are the foundation of the division’s four guiding principles: 1) improving 
governance and transparency, 2) improving communication and training to help simplify technology, 3) aligning 
initiatives within the comprehensive enterprise architecture, and 4) supporting and developing staff. 
 
These guiding principles support the following key goals: 

• Optimize the information, applications, and communication infrastructure supporting the high- 
performance 21st century learning environment 

• Increase efficiencies and effectiveness thus freeing up resources for the classroom 
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ITD Organizational Overview 
 
 

 

Board of Education 
The seven members elected to the Los Angeles Unified School District Board of Education (Board) are 
responsible for setting District policies, including those that guide the actions of the Information Technology 
Division. The Board also provides approval during various stages of the projects executed by ITD. 

Superintendent of Schools 
The Superintendent of Schools, selected by the Board, is responsible for the District’s day-to-day operations 
and execution of Board policy. As part of the Superintendent’s cabinet, the Chief Information Officer facilitates 
development and delivery of technological services and programs to support instruction and increased 
business operational efficiencies. 

School Construction Bond Citizens’ Oversight Committee 
As required under LAUSD voter-approved bond measures, the Board established a Bond Citizens’ Oversight 
Committee (BOC) to review and advise the Board and staff on the efficacy of bond fund expenditures and 
program development. Committee members represent a broad constituency and provide an independent 
review of bond-funded programs. The BOC reviews every project funded by local bond measures including 
project budget, scope, and schedule, prior to action by the Board. 
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Information Technology Division 
The Information Technology Division is responsible for supporting the District’s instructional mission and 
operations through deployment of robust, user-friendly, and cost-effective technology solutions. ITD’s seven 
major branches are: 
 
1) IT Security (Policy & Audits) is responsible for identifying IT security risks, developing policies, and 

implementing solutions to help protect the District’s information systems and data. Regularly assessing 
the District’s information systems and practices, staff seek to minimize IT risks and ensure compliance 
with District security policies, industry best practices, and existing laws and regulations. 

 
2) IT Infrastructure and Systems Support is responsible for all aspects – from conception and 

architecture (alignment with District goals), through designing, engineering, testing, selecting, 
implementing, and maintaining the District’s IT infrastructure. Staff operate and support the technology 
infrastructure necessary for instruction, learning, and daily District business. 

 
3) Software Applications is responsible for maintaining and supporting the applications necessary for 

daily instruction and learning. Examples of student achievement and student support applications are 
Student Information, Cafeteria Management and Library Management. Instructional support applications 
to improve business efficiencies include an enterprise resource planning system responsible for budget, 
payroll, procurement tracking, and other business functions. 

 
4) IT Customer Services is responsible for supporting teachers, students, and other staff by 

deploying “hotline” – telephone and online chat – and field services solutions to help resolve 
issues related to computing devices, software applications, and communication systems (public 
address/ intercoms, telephone, radio, local area network, security, etc.). 

 
5) IT Enterprise Planning Services plans and manages the District’s and schools’ network capacity and 

strategy as well as the process seeking additional funding for Internet access through the E-rate 
program. The Branch also manages the disaster recovery, business continuity, and radio systems 
upgrade programs. 

 
6) IT Support Services provides support to all areas of the Division in finance, purchasing, human 

resources, and other administrative areas. 
 
7) The IT Project Management Office provides oversight of ITD’s project portfolio to ensure proper 

alignment of projects to District strategy, establish and maintain project management standards, identify 
cross-project dependencies, provide executive reports on project status, escalate risks and issues for 
timely resolution to keep projects on track, and capture project learnings for continuous improvement. 
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Information Technology Division Organization Chart 
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PROGRAM GOALS AND SCOPE 
The programs and goals in this Strategic Execution Plan (SEP) align with and support the Superintendent’s 
Strategic Plan “A District on the Move”. The SEP consists of five major program areas: 
 

• Enterprise Software Systems 
o My Integrated Student Information System (MiSiS) 
o Enterprise Reporting 
o Learning Management System (LMS) 
o Unified Enrollment 
o Food Services Technology Project 

• Instructional Technology Initiative (ITI) 
• School Network Technology Infrastructure Modernization 

o Core Network – Shared by Schools 
o Local Area Networks 

• Safety, Communications, and Security 
o Telecommunications Systems 
o Radio System 

• Disaster Recovery and Business Continuity (DR/BC) 
 

Enterprise Software Systems 
 

My Integrated Student Information System (MiSiS) 

 
Scope 

The My Integrated Student Information System (MiSiS) project replaces the legacy student information 
system. The goal is to provide a single comprehensive system, built on modern technologies, that meets the 
needs of our teachers, administrators, school-based staff, students, and families. MiSiS provides a unified 
platform to support critical school activities including student enrollment, master scheduling, grade reporting 
and transcripts, student athletics, student testing, student support, and program management, among others. 
 
The MiSiS (formerly ISIS) program, is an integrated student information system composed of the 
following projects: ��

• K�12 
• Early Education – EESIS – ControlTec 
• Adult SIS – AIM 
• Special Ed – Welligent 
• Reporting – MyData 
• Ancillary Functions – Interfacing Systems � 
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My Integrated Student Information System (MiSiS) (continued) 
 
Program and project approvals are as follows: 

• BOE #317-12/13 
• BOE #107-14/15 
• BOE #256-14/15 
• BOE #421-14/15 
• BOE #497-14/15 
• BOE #320-15/16 

 
Expected Outcomes 

• A consistent data collection mechanism across schools 
• Daily centralized/automated attendance reporting 
• Longitudinal student tracking across all grade levels, schools, and programs 
• Facilitation of constructive conversations about each student’s educational progress 

among parents/guardians, teachers, and administrators 
• Compliance with all applicable special education laws as mandated by the Modified Consent Decree 

 
Schedule 

Expected project completion is the 4th Quarter of 2018. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

My Integrated Student Information System $174,140,725 $167,201,071 $6,939,655 
 
 
 

Enterprise Reporting 

 
The goal of Enterprise Reporting is to provide powerful, easy to use ad hoc reporting capabilities allowing users 
access to authorized data, reports, and data extracts needed without specialized IT assistance. 
 
The Enterprise Reporting Project (BOE #464-16/17) implements the tools, templates, and analytical capabilities 
necessary to support self-service ad hoc reporting. Self-service Business Intelligence (SSBI) allows teachers, 
administrators, instructional support staff, and others to access and analyze data necessary to support student 
learning. In addition to providing self-service ad hoc reporting capabilities, the Enterprise Reporting Project also 
provides users with analytical dashboards to support their daily activities. 
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Enterprise Reporting (continued) 
 
Scope 

• Implement MiSiS and Welligent Ad Hoc Reporting 
• Build subject area self-service ad hoc reporting that includes: 

 
MiSiS 

o Student Detail 
o Course Enrollment 
o Academic Records (Transcripts) 
o Attendance 
o Marks 
o Student Testing and Assessment 
o Student Support 
o Summer School 
o English Learner 
o Gifted and Talented Education 
o Special Education 
o Graduation Progress 
o Athletic Eligibility 

Welligent 

o Individualized 
Education Programs 

o Individual Transition 
Plans 

o Services and Service 
Providers 

o Health and 
Vaccinations 

Related Areas 

o Learning Management 
System Assignments 

o Learning Management 
System Usage History 

o Data Quality 

 
• Restructure MyData to serve as the longitudinal data store for student information. This will require 

restructuring existing data and converting existing BI assets into OBIEE 12c. The following 
longitudinal subject areas are planned: 
o Enrollment o English Learner 
o Attendance o Graduation Standards 
o Course History o Suspensions 
o Assessments o Special Education 
o Marks  

 
• Build Operational Dashboards to support Central Office Functions: 

o Norm Day Enrollment 
o Meal Code Eligibility 
o English Learner Reclassification 
o Graduation Progress 
o Gifted and Talented Education (GATE) 
o Special Education 

 
• Build Dashboards to support education organizational responsibilities: 

o Local Districts 
o Elementary Schools 
o Secondary Schools 
o Teachers 
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Enterprise Reporting (continued) 
 
Expected Outcomes 

• Self Service Reporting 
o Information to help make instruction related decisions 
o School staff report creation without ITD involvement 
o Reduction in costs related to creating and maintaining reports 

• Operational Dashboards 
o Consistent metrics between Local Districts, Schools, and Central Office related to 

student performance. 
o More effective monitoring of student performance 

• Strategic Dashboards 
o Information available to leadership when determining policy 
o Greater alignment between performance metrics and strategies 

• Dashboards and Reports Catalog 
o Integrated reporting aligned with consent decree requirements 
o Capability to produce custom forms, certificates, and awards at lower cost 
o Powerful tools to produce reports across multiple functional systems 

• Data Discovery and Strategic Analytics 
o Tools and data readily available to provide insights on improving educational 

performance, reducing costs, and gaining operational efficiencies 
 
Schedule 

Estimated project completion is the 4th Quarter of 2018. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Enterprise Reporting $8,372,000 $7,478,851 $893,149 
 
 
 

Learning Management System (LMS) 

 
The Learning Management System (LMS) Project (BOE #464-16/17) is a joint initiative between ITD 
and the Division of Instruction. The goal of this project is to provide LAUSD K–12th grade classrooms 
with a comprehensive LMS and online gradebook, which is integrated with LAUSD’s existing MiSiS 
and other online systems such as the LAUSD Parent Portal. 
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Learning Management System (LMS) (continued) 
 
The LMS project implements a platform that: 

• Personalizes learning 
• Tracks student grades 
• Deploys professional development 
• Allows greater teacher collaboration 
• Allows teacher/student/parent communication 
• Integrates with other instructional tools 

 
The LMS Project builds on the project learnings from LAUSD’s Online Gradebook Pilot that began in the 
2015- 16 school year (SY). The pilot included 11 schools; additional schools have been allowed to “opt in” 
each semester since the pilot’s inception. 
 

Schools Using the Platform for Online Gradebook 
 

Pilot Schools Spring 2016 11 Schools 
Practitioner Schools Fall 2016 40 Schools 
Opt-In Secondary Schools Spring 2017 50+ Schools 

 
 
The Modified Consent Decree (MCD) mandates the online gradebook functionality for secondary schools in 
the 2017-18 school year and elementary schools in the 2018-19 school year. Implementing the LMS meets 
the Instructional Technology Initiative Task Force recommendations by allowing teachers to personalize 
student learning. The LMS is an important tool to help meet several District-wide goals, such as proficiency for 
all, 100% attendance, and parent, community and student engagement. 
 
The LMS provides new and innovative ways for teachers, students, parents, and school administrators to: 

• Access core curriculum and instructional materials 
• Track student progress 
• Engage students and parents in the educational process 
• Collaborate within the school and broader educational community 

 
Scope 

• Deploy the online gradebook to schools that did not opt in during the pilot phase, allowing 
grading between the LMS and MiSiS 

• Implement full LMS functionality for secondary schools 
• Integrate Parent Portal with Schoology 
• Provide robust professional learning opportunities for end-users and school team leaders using a 

“train the trainers” model 
• Develop unified content management integration that enables new curriculum and content to 

be integrated into the LMS platform 
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Learning Management System (LMS) (continued) 
 
Expected Outcomes 

• District compliance with the MCD requirements for grade entry 
• Increased student engagement in a single interactive platform allowing for personalized instruction 

and continuous learning 
• Increased teacher/principal engagement and resource sharing 
• Increased parent engagement through increased awareness of student attendance, grades, and 

other activity 
• Additional tool to deploy professional development. 

 
Schedule 

Estimated project completion is June 2020. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Learning Management System $25,356,000 $7,731,759 $17,984,241 
 
 
 

Unified Enrollment 

Scope 

The Unified Enrollment project (BOE #596-16/17) provides a one-stop online search engine and application 
system that simplifies the school choice processes for families. The current enrollment period for LAUSD 
programs is year-round, from October to September. The Unified Enrollment system and processes helps 
attract new students, retain current LAUSD students, and mitigates the loss of matriculating students by 
offering an easy way to browse and apply to different schools year-round. The project includes: 
 

• An Integrated Online/paper Application and Enrollment Management Module for: 
o eChoices (Magnets/PWT) o LAUSD “Application” schools 
o Dual Language/Bilingual Programs o Affiliated Charter Schools* 
o Schools for Advanced Studies o Option Schools 

 
*Planned for Phase II – to be brought forward at a later date for approval. 

 
• A School Search Tool for: 

o eChoices (Magnets/PWT) o Early Education Centers 
o Dual Language/Bilingual Programs o Zones of Choice 
o Schools for Advanced Studies o CA State Open Enrollment Act 
o LAUSD “Application” schools o Option Schools 
o District K-12 Open Enrollment o Affiliated Charter Schools 
o Incoming Inter-District Permits  
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Unified Enrollment (continued) 
 

• A Unified Timeline for: 
o eChoices (Magnets/PWT) 
o Dual Language/Bilingual Programs 
o Schools for Advanced Studies 
o LAUSD “Application” schools 
o Zones of Choice 

 
Expected Outcomes 

• One-stop online search engine and application system that allows families 
o To locate and save their school program preferences 
o To rank school choices 
o Submit a placement application through http://apply.lausd.net 
o Accept or decline placements 

• Simplified school choice and application 
• Aligns District school selection process with other schools that begin their outreach campaign 

early in the school year 
• Application integrates with Passport for one-time login and seamless integration 

 
Schedule 

Estimated project completion is the 2nd Quarter of 2018. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Unified Enrollment $16,683,000 $5,289,521 $11,393,479 
 
 
 

Food Services Technology Project 

 
The goal of the Food Services Technology project is to improve productivity and increase meal 
claim reimbursements from the State. 
 

Scope 

The Food Services Technology Project: 
• Replaces aging and failing point of sale devices and cafeteria manager desktops 
• Provides tracking software licenses to help recover equipment in cases of theft and vandalism, 

thus reducing replacement costs 
• Provides 5-year repair/replace warranties to minimize downtime 
• Implements a full failover solution ensuring Disaster Recovery and Business Continuity 

during emergencies. 
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Food Services Technology Project (continued) 
 
Expected Outcomes 

• Increased reporting accuracy 
• Decreased or elimination of manual processes 
• Increased service line efficiencies and reduced time to serve students 

 
Schedule 

• Phases 1 and 2 (BOE #406-15/16) are complete. 
• Phase 3 (BOE #462-16/17) expected completion is the 4th Quarter of 2018. 

 
Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Food Services Technology Project $6,300,000 $4,876,776 $1,423,224 
 
 
 

Instructional Technology Initiative (ITI) 

The Instructional Technology Initiative (ITI) exists to support school leaders District-wide in developing and 
designing instructional programs to leverage digital tools. The vision of ITI is that all schools use technology 
as a tool to differentiate and personalize instruction, increase academic rigor, and build student ownership of 
learning using a portfolio of student-centered school models. ITI’s mission is to prepare all students to be 
digital learners who use technology as a tool for success in college and careers.  The initiative’s vision and 
mission is to provision technology, instructional leadership support, and professional development to staff. 
 
Scope and Schedule 

The scope of the ITI program includes the following: 
 

• Phase 1 completed in 2014 (BOE #157-12/13) and equipped 47 schools with computing devices; 
this phase included professional development for staff 

 
• Phase 1L and 2 completed in 2014 (BOE #129-13/14) 

o Equipped students at 38 schools with computing devices and educational content 
o Provided 48,471 keyboards, necessary for on-line testing, to all 2-12 schools 
o Equipped 28,385 school-based administrators and teachers 
o Provided 67,480 devices, for on-line testing, in charging carts to 2-12 schools 
o Equipped students and teachers at seven schools with laptops 
o Provided professional develop and training 
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Instructional Technology Initiative (ITI) (continued) 

 
• Phase 3 completed in 2015 (BOE #128-14/15) 

o Provided storage carts for all schools that received student devices under phases 1, 1L, and 2 
o Equipped schools, for on-line assessments, with an additional 18,875 computing devices 

with 537 charging carts 
• Phase 4 completed in 2017 (BOE #363-15/16) 

o Provided Ed Tech grants to 242 schools (see Appendix A) to purchase computing devices 
 

• Phase 5 scheduled to complete in Q2 2018 
o Distribute excess computing devices between one-to-one schools 
o Provide storage carts and computing devices to Early Education Centers 
o Provide computing devices to additional schools 

 
Expect Outcomes 

• Increase equity and access to computing devices 
• Increase potential for individualized learning 
• Increases access to on-line instructional resources 

 
Schedule 

Original estimated completion was 2nd Quarter of 2018. Estimated schedule completion Q3 2018. 
Schedule change due to schools delayed completing IT readiness criteria, vendor Chromebook  
shortages, and challenges purchasing storage and charging stations. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Instructional Technology Initiative $166,377,721 $163,478,691 $2,899,030 
 
 
 

School Network Infrastructure Modernization Program 

The District and schools continue to experience significant network bandwidth growth. Since approval of the 
first set of projects in June of 2013, school bandwidth usage increased from 17 Gbps to just over 217 Gbps 
at the time of this SEP update. Based on current growth projections, bandwidth needs will double within the 
next 18 to 20 months. Schools need to continue to have reliable and available network resources. The 
School Network Modernization Program addresses this need with two projects: 

 
1) Core Network Modernization Project (BOE #317-12/13 and BOE #398-13/14) replaces or 

upgrades critical network equipment all schools share 
 

2) Local Area Network Modernization Projects (BOE #094-14/15 and BOE #168-16/17) replaces aging 
and obsolete network equipment at 265 schools 
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Core Network Modernization 

 
The Core Network (referred to as the Wide Area Network or WAN) is the network equipment and software 
necessary to provide school access to the Internet and educational and business applications. All school 
network traffic including online assessments, email, educational applications, and the Internet must flow 
through the District’s Core Network. The centralized Network Operations Center (NOC) allows monitoring and 
management necessary to identify and proactively resolve problems and ensure students and staff available 
and reliable access to essential instructional resources. 
 
Scope 

• Upgrade the District’s email, productivity, and collaboration services to a cloud platform 
• Implement a single identity management system to provide a uniform process for District-wide user 

log- in authentication and authorization to access the District network and all District applications 
• Implement tools to manage, support, and optimize the school network performance 
• Implement Mobile Access Management by channeling all mobile data through a secure, 

easily managed, and monitored server 
• Upgrade or install network equipment to meet instructional bandwidth needs 
• Build a shared video solution allowing video storage, viewing, and videoconferencing 
• Implement data security solutions to filter inappropriate websites, protect application servers from 

attacks originating via outside access, and reduce the risk of potential exposure of private/personal 
data 

• Implement an Out of Band Management solution that ensures schools are continually connected to 
the Internet and allow proactively monitoring to troubleshoot and resolve network issues 

• Implement an IP Address planning management system to support the District’s use of 
electronic devices, including, computers, tablets, printers, smartphones, access points, 
routers, etc. 

• Upgrade network equipment between the data centers to meet high-speed server-to-server 
communication needs between the primary and secondary data centers, network nodes, and 
schools 

 
Expected Outcomes 

• Increased network reliability and availability 
• Improved security of the data network 
• Increased network bandwidth for students, staff, and support personnel 
• Improved management and support of school networks 

 

Schedule 

Estimated project completion is the 1st Quarter of 2019. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

CORE Network Project $53,439,812 $41,910,462 $11,534,796 
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Local Area Network Modernization 

 
A Local Area Network (LAN) refers to the equipment and cabling inside or between school buildings that provide 
students, teachers, and staff connectivity to the Internet and instructional resources. LAN equipment has a 
finite useful life. Life cycle planning and network equipment replacement is critical to ensuring reliability and 
availability to meet instructional needs. 
 
Scope 

The School Network Modernization Program leverages previous investments and controls costs by building on, 
integrating, and maximizing existing systems. It utilizes the most advanced and proven technologies, while 
maximizing limited bond and E-rate dollars (a federal program providing discounts to support student access to 
instructional resources on the Internet). 
 
Expected Outcomes 

• Increased network reliability and availability 
• Improved security of the data network 
• Increased network bandwidth for students, staff, and support personnel 

 
Schedule 

• As of December 2017, there are 215 schools scheduled or in the process of receiving network 
equipment upgrades. The first group of 150 (BOE #094-14/15) are nearing completion with the 
second group of 65 (BOE #168-16/17) in the planning phase. See Appendix B for the list of 
schools. 

• Estimated project completion for the 65 schools project was 2nd Quarter of 2018.   New estimated 
completion date is Q3 2020.  Delays caused by the need to rebid the network equipment and refile for 
E-rate discounts. 

 
Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Local Area Network Project $35,361,486 $24,232,002 $11,460,124 
 
 
 

Safety, Communications and Security Modernization 

Program 

The next set of projects focus on the ability to communicate with students, staff, and other school personnel 
daily and during times of emergencies.  The division focuses on identifying cost-effective solutions necessary 
to replace aging phone, public address, and radio communication systems. 
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Telecommunications Projects 

 
Telecommunications services are essential to the District’s instructional, instructional support, and safety 
operations. Schools’ current telephone and public address/intercommunications systems are 13-18+ years old 
and most of the existing cabling is 15-30+ years old. As a result, over 98% of the K-12 schools will have 
increasing reliability and availability challenges with their telecommunications systems and services. School 
staff will continue experiencing phone outages and disruptions due to failing equipment and deteriorating 
cabling. Not only for daily communications, but more importantly, during times of emergencies, staff and 
students will be at risk of not being able to make calls from or hear announcements in classrooms, in offices, or 
on other parts of the campus. 
 
Scope 

The School Telecommunications Modernization 40 School Project (BOE #464-16/17) replaces obsolete, end-
of- life, and failing telephone and public address systems (see Appendix C for the list of schools). At 13 of the 
40 schools, the scope includes replacing the obsolete wired network equipment necessary to connect phones 
to the data network. 
 
Expected Outcomes 

• Improved reliability and availability of classroom notification and emergency-oriented 
school communications services 

• Maximized IT investments 
• Greater monitoring of equipment and phone failures 
• Reduced service and support costs 
• Improved operational efficiencies 

 
Schedule 

Estimated project completion is the 4th Quarter of 2018. 
 

Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Telecommunications Project $24,123,000 $4,665,578 $19,457,422 
 
 
 

Radio Systems Project 

 
The LAUSD Radio Communications System serves as the primary daily voice communication venue for 
School Police, Bus Operations, and school supervision staff. Maintenance and facilities personnel, truck 
operations, school safety officers, health and safety staff, school operations, and ITD also use the Radio 
System. During an emergency or disaster, radio communication is critical at schools, between sites, staff, 
School Police, and the Emergency Operations Centers (EOCs). 
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Radio Systems Project (continued) 
 
Radios are in use in all schools and centers, school buses, school police vehicles, and other District owned 
vehicles. There are close to 20,000 portable radios in use by school staff, police officers safety officers, and 
other District staff.  Most equipment is greater than 6 years old, offers only basic analog voice 
communications, and has limited interoperability outside of the individual users’ group. The District has two 
radio systems with different frequency bands. The radio system available for emergencies has two bands 
limiting its effectiveness due to the large number of schools, school police officers, District emergency 
responders, and supporting staff. 
 
Scope and Schedule 

• The Radio Narrowband Project completed in July of 2012 with the upgrade of the District’s 450 
Mhz radio system including the core equipment and replacing or reprogramming of school, 
School Police, and emergency operations radios. An FCC mandate required the District to 
convert the 450MHz channel bandwidth from 25kHz to 12.5 kHZ (known as 
Narrowbanding). 

 
• The Radio Rebanding Project completed in December of 2016 with the exchange or replacement 

of radios and radio equipment using the 800Mhz frequencies. An FCC mandate required Sprint to 
fund and move the District to a different set of frequencies (known as Rebanding) to prevent 
interference with commercial frequencies. Project delayed 10 years because of a required treaty 
between the US and Mexico, due to overlapping frequencies. 

 
• The Unified Radio Communication System is in the planning phase with an estimated design and 

requirements completion is 2nd Quarter of 2019. FCC mandates and significant advancements in 
radio and wireless technologies during the last ten years requires: 

o Gathering and defining requirements 
o Developing an architecture that includes current and future radio and wireless technologies 
o Developing scope and specifications 
o Aligning scope to interoperate and take advantage of other District deployed wireless 

solutions 
o Analyzing environmental impact 
o Aligning solution to meet FCC requirements 
o Developing bid or Request for Proposal 

 
Expected Outcomes 

• Increased radio system reliability and availability 
• Increased interoperability with other First Responder Agencies 
• Increased interoperability with cellular and wireless technologies 
• Unified radio communication system 
• Improved in-building coverage 

 
Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Radio Project $31,656,991 $20,255,096 $11,401,895 
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Disaster Recovery and Business Continuity Program 

(DR/BC) 

The District’s mission critical information systems—including student transportation, payroll, food services, 
facilities, and student information—are dependent upon the operability of the District’s applications and 
technology infrastructure. These systems and applications are located in the Data Center (located at the 
Downtown Headquarters) which serves as the information hub of for all schools and offices. Prior to the 
implementation of the Disaster Recovery Program, this was the only data center without redundant or failover 
capabilities. Any unexpected disaster—such as a fire or earthquake—could have caused severe damage to 
the infrastructure, crippling all of the District’s critical systems and severely impacting operations. 
 
The District’s Disaster Recovery and Business Continuity (DR/BC) Program addresses this risk by providing 
secondary and tertiary data centers maintaining critical applications and technologies to meet operational 
needs during or after disasters and emergencies. Disaster Recovery refers to the ability of the District to 
“bounce back” expediently in the event of a disaster. Business Continuity refers to the District’s ability to 
continue operating during a time when critical systems and applications are impacted or not available. 
 
Scope 

With only a single data center it could take weeks, months or potentially longer to recover from even a minor 
disaster. The goal of the DR/BC Program is to reduce that period to less than 24 hours. The program consists 
of three phases. 
 

• Phase One scope is complete with upgrades to servers, storage, network equipment, and 
applications running on obsolete mainframe equipment in the main Data Center at the Downtown 
Headquarters Building. 

 
• Phase Two scope is progressing with the construction complete for the secondary data center in 

Van Nuys. Installation of remaining storage solution, network equipment, and failure solution to be 
complete by December of 2018. 

 
• Phase Three implements a tertiary (“disaster recovery”) data center site located out-of-state. This 

would mitigate risks resulting from a severe earthquake or other emergency and ensure continual 
educational and business continuity. 

 
Expected Outcomes: 

• Reduced risks of lost critical student data 
• Decreased time to recover critical applications after major disaster 
• Increased operational efficiencies 
• Improved business continuity processes and efforts 
• Increased protection of critical data 

 
 
  



 

Updated May 31, 2018 21 

Disaster Recovery and Business Continuity 

Program (DR/BC) (continued) 
 
Schedule 

• Phase One, upgrading the primary data center equipment, applications, and network (BOE #317-
12/13), completed in the 2nd Quarter of 2015. 

 
• Phase Two, building the secondary data center, connecting the network and applications, and 

ensuring transfer of data (BOE #386-13/14) is in progress with anticipation completion in the 4th 

Quarter of 2018 . 
 

• Phase Three, building the tertiary site, connecting the network and applications, and ensuring 
transfer of data is expected to begin planning after Phase Two completion with an anticipated 12 
month construction schedule. 

 
Budget 
 

As of December 31, 2017 Budget Expenditures Balance 

Disaster Recovery/Business Continuity $73,941,748 $53,051,697 $20,890,051 
 
 
  



 

Updated May 31, 2018 22 

FUNDING/COST 
Overview 
The Information Technology Division bond program funds projects addressing student, staff, and school 
stakeholder technology needs. The bond program meets many of the 21st century teaching and learning 
requirements. New technologies with improved processes increase operational efficiencies, maximize 
resources, and release funds for classroom instruction. The primary funding sources in the SEP are Measures 
K, R, Y, and Q. The balance of funds comes from the general budget or Federal E-rate discounts. 
 

Cost Management 
Cost management efforts are an integral part of the culture for the team executing and managing the bond 
program. ITD’s systems, policies and procedures, and highly qualified staff provide proper controls, approvals, 
and reporting of project execution status, costs and funding sources. Using industry best practices staff work to 
deliver projects within budget, control risks, identify and mitigate and manage unforeseen conditions, and 
manage scope changes. 
 

Funds Management 
The Information Technology Division (ITD) works proactively to maximize available program funds. Projects 
identify and meet school needs, state mandates, and District policy while taking full advantage of bond funding, 
general funds, and Federal E-rate discounts. 
 

Source of Funds 

The current bond program is valued at approximately $630 million. The primary funding sources are local 
bonds totaling approximately $614 million (97% of total program funding). Other sources include Federal E-rate 
reimbursements and General Funds. 
 

Information Technology Division Bond Program 

Local Bond Funds   

Measure K  $9,147,417 
Measure R  $294,377,970 
Measure Y $55,436,533 
Measure Q $255,396,357 

Total Local Bond Funds $614,358,277 

Other Funds  

E-rate Discounts  $10,053,905 
General $5,730,293 

Total Other Funds  $15,784,198 

TOTAL SOURCES $630,142,475 

  

E-Rate Discounts: contractors are paid directly by the Federal Program. The Districtdoes not receive the dollars directly. 
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Uses of Funds 

The chart below identifies commitments and expenditures by program through December 31, 2017. 
 
 

Program 

 
Approved Budget 

Expenditures/ 

Encumbrances 

 
Balance 

MiSIS $174,140,725 $167,201,071 $6,939,655 

Enterprise Reporting $8,372,000 $7,478,851 $893,149 

Learning Management System $25,356,000 $7,371,759 $17,984,241 

Unified Enrollment $16,683,000 $5,289,521 $11,393,479 

Food Services Technology Upgrade $6,300,000 $4,876,776 $1,423,224 

Instructional Technology Initiative $166,377,721 $163,478,691 $2,899,030 

Core Network Upgrades $53,439,812 $41,910,462 $11,534,796 

School Local Area Network Modernizations $35,692,126 $24,232,002 $11,460,124 

School Telecommunications Modernization $24,123,000 $4,665,578 $19,457,422 

Radio Systems $31,656,991 $20,255,096 $11,401,895 

Disaster Recovery and Business Continuity $73,941,748 $53,051,697 $20,890,051 

Virtual Learning Complex Planning $4,000,000 $3,898,377 $101,623 

TOTAL* $620,088,569 $503,709,881 $116,378,689 
*E-rate discounts not included    
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MANAGEMENT 
The Information Technology Division’s management team consists of highly skilled program and project 
professionals with years of experience in deployment and installing technological solutions. Included on these 
teams are engineers with extensive experience in the District’s information technology infrastructure and data 
systems. The programs’ staff operates on three basic principles: 

• Accountability 
• Solution-oriented decision processes 
• A commitment to continuous improvement 

 

Program Management 
The bond program management team plans and executes projects. Specifically the project managers perform 
the following functions: 

• Design Oversight – Coordinate and maintain quality assurance of engineering professionals’ 
efforts to ensure compliance with industry and District specifications, objectives, and policies 

• Procurement – When applicable, contract for design and installation services by working with legal 
and procurement staff to ensure the use of appropriate contracting vehicles and adherence to 
federal, state, and local laws and policies; contract types include, but are not limited to, California 
Multiple Award Schedule (CMAS) contracts, public works, professional services, and other 
competitively bid procurement contracts 

• Construction/Installation Management – Coordinate and maintain quality assurance of 
installation contractors and in-house technicians; ensure that specifications, objectives, and policies 
are utilized; deficiencies and claims are minimized; and all required documentation is completed 
and delivered to the appropriate District divisions 

• Cost Management – Manage programs and budgets to ensure that program resources are 
optimized and that funds are properly allocated 

 

Design Guidelines 
The LAUSD Project Design Guidelines articulate the basic tenets included in the design of all information 
technology projects. These are: 

• Right-size the solution 
• Standardize equipment (where possible) to reduce maintenance and support costs 
• Upgrade and replace equipment that is at its “end-of-life” to reduce maintenance costs due to 

high failure rates 
• Design for the long term and consider life cycle costs 
• Maximize the use of space by centralizing data, voice, and video systems 
• Design for convergence, allowing multiple solutions to be addressed at once, thus reducing 

installation and long term maintenance cost 
• Design for flexibility 
• Specify affordable, durable, sustainable materials and equipment 
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Reporting 
ITD provides full disclosure of its methods, data, and implementation performance for the programs of this 
Strategic Execution Plan with mandated oversight requirements. The following guidelines outline the Division’s 
reporting standards: 

• Establish baseline information on scope, schedule, and budget, then measure current 
performance against these baseline metrics 

• Report to stakeholders in relevant, easy-to-understand reports 
• Provide early warning of potential variances from anticipated results so that decision makers 

are presented with mitigation options in a timely manner 
• Post all reports on a District website for ease of distribution 

 

Board of Education and Bond Oversight Committee Reports 

Strategic Execution Plan 

The annual update outlines the current program status. The plan contains detailed information on projects, 
including key milestones and schedules, budgets, management and cost controls, and early warning systems. 
In addition, the annual update identifies last year’s performance data and delineates the remaining program 
activities. 
 
Status Reports 

Quarterly reports detail baseline information and project status. Items tracked include project start and 
completion status, projected expenditures and implementation activities, summary status information by project, 
and other items of interest. 
 
Exception Reports 

Exception reports are presented as needed, focusing on potential problems. Examples of situations generating 
exception reports are: 

• A change order on a project exceeding 10% of the original construction award 
• A specific information technology project budget exceeding 5% of the baseline cost 
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2017 

ACCOMPLISHMENTS 
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DELIVERABLES SUMMARY: 2017 
Enterprise Software Systems 
 

My Integrated Student Information System Accomplishments 

 
Deployed MiSiS Bug Fixes And Enhancements 
 

Work Item Type Count 
o Bug Fixes 1446 
o Enhancement Deployed 788 

Total Bugs and Enhancements 2234 

 
Implemented the new MiSiS Key Functional Enhancements 

• Weekly screens for Independent Study (IS) to record daily student attendance 
• Student enrollment transfer screen 
• Student address history screen 
• Students with a Health alert in Welligent identified with an "H" on the Student Profile page 
• Schoology online gradebook 
• Report card for California Content Standards, in addition to updates of all processes and reports that 

rely upon Elementary grade level marks, such as English Learner Reclassification 
• English Learner processes and reports to accommodate the District’s administration of the 

CELDT RETEST 
• Nightly interface course transcripts posting for LAUSD Adult School completed courses 
• Improved scheduling screen to better serve English Learner and Special Education students 
• Special Education Summary screen for students made available to teachers 
• Additional features to bolster academic intervention and student support, including 

implementation of District policy validation rules for student suspensions 
• Reports to assist with preparing for and conducting the opening of summer school 
• Features to better identify and serve Foster and Homeless students, including a Student Profile 

alert, partial high school credits, and graduation exemptions tracking and informing 
 
Accomplished the MiSiS Key Technical Enhancements 

• Database optimization improvements including compression of two of the largest tables 
(600+ GB reduction), index movement for largest table, and Phase 1 of 2 data partitioning. 

• Adopted software productivity tools, such as App Dynamics to improve production and 
development efficiency 

• Upgraded Telerik user interface to provide better 508/ADA access compliance 
• Coordinated successful opening of school year with increased automation of regression testing 
• Implemented new District student ID format eliminating birthdate and gender 
• Changed release schedule from every two weeks to every three 
• Finalized list of MCD requirements 
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My Integrated Student Information System Accomplishments (continued) 
 
Implemented the following new Certification Rules and Reports 

• Enrollment rules for Budget Services (e.g., grade level does not match age requirement) 
• Attendance in-seat alignment with school entry and exit dates 
• Enrollment rule to track 12th grade students missing leave reason code or year-end flag—

impacts graduation rates 
• District Drop-out Report/Rule and Lost Transfers (within District) Rule Attendance/PSA 
• Graduates and Grade 7-12 Dropouts, Four Year Report 
• CALPADS reports for exit reason discrepancies 
• Concurrent Enrollment Anomalies Report (rule) for CALPADS 
• Added Count Day Indicator flag to all Severity 1 and 2 rules 
• Rules for English Learners (e.g., students classified as LEP or IFEP, but never administered 

CELDT test) 
• New certificated Misassignment Report for HR 
• New certification for students with missing counselor rule 
• New certification for Immunization Data Discrepancies for TE- K 
• Notifications for overdue Individualized Education Plans (IEPs) (60, 90, and over 90 days) 

included in email notification to Office Managers to share with IEP Managers/staff 
• Started issuing Principal monthly reports 

 
Implemented the following Parent Portal enhancements 

• Transportation bus routes 
• Immunization records 
• Special Education Individualized Education Plans (IEPs) 
• Student discipline information 
• California Assessment of Student Performance and Progress (CASSPP) testing reports from State 
• Integration with Schoology Gradebook 

 

Unified Enrollment Accomplishments 

 
• Completed Unified Enrollment communications approach by working with engagement groups 

and establishing the Community Advisory Board composed of parent and community groups. 
• Used train-the-trainer approach and presented new process for Unified Enrollment to principals 

and school staff. 
• Completed integrated online/paper Choices brochures for Dual Language Programs, Magnet, 

and Permits with Transportation (PWT), and distributed to 1,122 schools and 7 District offices. 
• Gathered school search criteria from parents, students, community members, and district staff in 

order to develop a friendlier, more useful School Search Tool. 
• Implement Unified Enrollment application (Apply.LAUSD.net) resulting in 83,040 visits in 6 weeks. 
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Unified Enrollment Accomplishments (continued) 
 

• Completed dashboard allowing principals to view application counts received for Dual 
Language, Magnets, and PWT. 

• Developed an integrated online system to notify parents via email for online submissions and letter 
for paper submissions. 

• Integrated Apply.LAUSD.net with E-CAST and interfaced with MISIS to conduct verifications, 
rosters, and selection processes in the new Enrollment Management Module of the 
Apply.LAUSD.net. 

 
 

Enterprise Reporting Accomplishments 

 
Completed the following Core Analytic Capabilities and Dashboards 

• MiSiS Self Service Ad Hoc Reporting Subject Areas 
• School Demographics 
• Usage Tracking 

 
Completed Role Based and Longitudinal Data Architecture 
 
Completed the following Instructional Subject Areas and Dashboards: 

• Graduation Progress 
• Multilingual and Multicultural Education (MMED) 
• Credit Recovery 
• Schoology 
• Smarter Balance Assessments 
• Certify 
• Academic Records/Transcripts 
• Conservatory of Fine Arts 
• Gifted and Talented Education (GATE) 
• Elementary Marks 
• Elementary Marks/Common Core Standards 
• Elementary Marks/Work Habits 
• Schools for Advanced Studies 
• Secondary Marks 
• Student Graduation Data 
• Student Section Attendance 
• Student Testing 
• Western Association of Schools and Colleges (WASC) Accreditation 
• Student Exclusions 
• Student and Parent Contact Information 
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Enterprise Reporting Accomplishments (continued) 
 
Completed the following Student Support Subject Areas and Dashboards 

• Attendance 
• Homeless 
• Foster Youth 
• Parent Portal 
• Attendance Data Profiles (MyData) 
• Monitoring Reports 
• Summer School Reports 

 
Completed the following Special Education Subject Areas and Dashboards: 

• Active Students and Individualized Education Plan (IEP) 
• IEP Services Prescribed 
• IEP Timelines and Service Tracking  

 
Completed California Reporting & Accountability Dashboards (MyData) 
 
Completed the following School Operations Subject Areas and Dashboards: 

• More Than A Meal (MTAM) 
• Mail Merge 
• School Technology Assets 

 
Completed Executive / Superintendent Dashboards 
 
 

Learning Management System Accomplishments 

 
• Completed online gradebook and “Opt-in” pilot. 
• Integrated Schoology platform with the LAUSD Parent Portal system. 
• Completed RFP to select vendor and enter contract with Schoology, Inc. 
• Began system integration with MiSiS to include secondary class rosters, student information, and 

grade Passback. 
• Provided initial and ongoing professional development and training plan for secondary LMS 

Champion (train the trainers model) and secondary administrators. 
• Implemented a multi-tiered implementation support plan that includes direct customer service and 

online resources. 
• Adopted District-wide LMS and online gradebook at secondary schools. 
• Began elementary gradebook deployment at select focus schools. 

 
 

Food Services Technology Project Accomplishments 

 
• Replaced approx. 2,400 Point of Sales (POS) devices at approximately 684 Elementary, Middle 

and Senior High school cafeteria sites 
• Replaced approx. 700 cafeteria desktop servers and 37 field laptops at approximately 684 

Elementary, Middle, and Senior High school cafeteria sites 
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Instructional Technology Initiative (ITI) 

Accomplishments 
 

• Provided Ed Tech grants to 242 schools (see Appendix A) to purchase computing devices 
• Distributed excess computing devices between one-to-one schools 
• Developed and implemented The Practitioner 2.0 Schools model at 18 schools; the model 

identifies schools that focused on building computational thinking 
• Delivered 170 train-the-trainer professional learning sessions to over 3,400 teachers, principals, 

and other District staff 
• Completed first cohort of the Teacher Leader Network training for 21 teachers from various grade 

spans 
• Developed process, criteria, and prerequisites by which additional schools may potentially 

receive devices to become a 1:1 school; 70 schools submitted their Instructional Technology 
Plan for review 

 
 

School Network Infrastructure Modernization Program 
 

Core Network Modernization Accomplishments 

 
• Completed Data Center Monitoring and Management Project that includes the deployment of 

Bladelogic Network Automation (BNA), Bladelogic Server Automation (BSA), BMC ProactiveNet 
Performance Monitoring (BPPM); project completion allows: 

o Configuration and compliance management of over 41,000 network devices located in 
the District’s data center and schools 

o Monthly patching of over 300 MiSiS servers for security vulnerabilities 
o Monitoring of over 1000 data center servers and over 50 critical web applications 
o Monitoring ensures that Instructional and enterprise business applications are highly 

available for use by our students, teachers, staff and the parents/guardians of our 
students 

• Completed Implementation Performance Monitoring & Management of the Wired and 
Wireless Infrastructure tools and infrastructure; project completion allows: 

o Monitoring and managing 91,636 network wireless access points 
o Monitoring and managing all network switches and wireless controllers 
o Monitoring school bandwidth utilization 

• Completed Phase 1 School Video infrastructure implementations for 41 schools; project 
completion benefits schools by optimizing and caching Internet content helping to improve 
bandwidth availability 
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Local Area Network Modernization Accomplishments 

 
• Completed Network Equipment upgrades at 134 of 150 schools (see Appendix B for list of schools) 

 
 

Safety, Communications and Security Modernization 
 
Telecommunications Projects Accomplishments 
 

• Completed three schools (see Appendix C for list of schools) 
 
 

Radio Systems Program Accomplishments 
 

• Gathered requirements from School Police and Transportation Divisions for Radio System Upgrades. 
 
 

Disaster Recovery and Business Continuity Program 

Accomplishments 
 

• Completed the following at the Secondary Data Center 
o Installed and configured C7000 Blades Servers 
o Installed and configured 3PAR storage 
o Installed and configured Tivoli storage manager server 
o Installed cabling 
o Installed and configured network equipment 
o Installed and configured F5 Load Balancers and Firewalls 
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APPENDIX A: ITI PROJECT SCHOOLS 
ITI Phase 4 completed in 2017 (BOE #363-15/16): Matching Ed Tech 

grants provided to 242 schools to purchase computing devices 

 
School Name Loc Dist School Match Bond Budget 

107th ST Elementary S $12,500 $25,000 
107th ST STEM Magnet S $5,000 $10,000 
24th Street Elementary C $20,000 $20,000 
28th Street Elementary C $5,000 $5,000 
42nd Street Elementary W $5,000 $10,000 
49th Street Elementary C $5,000 $5,000 
66th Street Elementary S $25,000 $25,000 
68th Street Elementary S $20,000 $20,000 
6th Avenue Elementary W $25,000 $50,000 
75th St. Elementary S $25,000 $25,000 
93rd Street Elementary S $25,000 $25,000 
Academic Leadership Community C $15,000 $30,000 
Academies of Education and Empowerment S $25,000 $25,000 
Adams Middle C $5,000 $5,000 
Alexandria Avenue Elementary C $5,000 $5,000 
Alta Loma Elementary School W $7,500 $15,000 
Ambassador School of Global Education C $15,000 $30,000 
Ambassador School of Global Leadership C $2,500 $5,000 
Angeles Mesa Elementary W $14,500 $29,000 
Arleta High NE $10,000 $10,000 
Arminta Street Elementary NE $5,000 $10,000 
Arroyo Seco Museum Science Magnet C $5,000 $5,000 
Bakewell Primary Center S $10,000 $20,000 
Balboa Gifted/High Ability Magnet NW $2,500 $5,000 
Barton Hill Elementary S $12,500 $25,000 
Bassett Street Elementary NW $12,500 $25,000 
Beckford Charter for Enriched Studies NW $25,000 $25,000 
Belvedere Middle E $4,514 $9,027 
Berendo Middle C $5,000 $5,000 
Brainard Elementary NE $10,000 $10,000 
Bravo Medical Magnet High E $30,000 $60,000 
Bridges Span S $15,000 $30,000 
Bright Elementary W $12,500 $25,000 
Broad Avenue Elementary S $10,000 $20,000 
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School Name Loc Dist School Match Bond Budget 
Burbank Boulevard NE $35,000 $35,000 
Burbank Middle C $20,000 $20,000 
Burton Street Elementary NE $35,000 $35,000 
Carlos Santana Arts Academy NW $19,500 $39,000 
Carnegie Middle S $5,000 $5,000 
Carpenter Community Charter NE $5,000 $10,000 
Carson Senior High S $40,000 $40,000 
Carson Street Elementary S $12,500 $25,000 
Carson-Gore Academy W $32,500 $65,000 
Carver Middle C $5,000 $10,000 
Castelar Elementary C $5,000 $5,000 
Castle Heights Elementary W $5,000 $10,000 
Castro Middle C $5,000 $5,000 
Charles H. Kim Elementary C $5,000 $5,000 
Charles Maclay Middle NE $10,000 $20,000 
City Terrace Elementary E $17,500 $35,000 
Cleveland Humanities Magnet High NW $2,500 $2,500 
Clifford Math and Technology Magnet C $5,000 $5,000 
Coeur d'Alene Avenue W $22,528 $45,056 
Cohasset Elementary NW $12,500 $25,000 
Coldwater Canyon Elementary NE $30,000 $60,000 
Colfax Charter Elementary NE $17,500 $35,000 
Columbus Middle NW $26,000 $26,000 
Commonwealth Ave. Elementary C $20,000 $40,000 
Communication and Technology School S $5,000 $5,000 
Contreras Learning Complex C $27,500 $55,000 
Contreras School of Social Justice C $35,000 $70,000 
Cortines School of VAPA C $5,000 $5,000 
Dahlia Heights Elementary C $5,000 $5,000 
Dayton Heights Elementary C $2,500 $5,000 
Denker Avenue Elementary S $22,168 $22,168 
Dixie Canyon Community Charter NE $17,500 $35,000 
Dolores Elementary S $12,000 $12,000 
Dolores Huerta Elementary C $2,500 $5,000 
Dorris Place Elementary C $2,500 $5,000 
Dorsey High W $27,500 $55,000 
Dyer Street Elementary NE $5,000 $5,000 
El Dorado Elementary NE $5,000 $10,000 
El Sereno Middle E $32,916 $65,831 
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School Name Loc Dist School Match Bond Budget 
Encino Charter Elementary NW $25,000 $25,000 
Erwin Elementary NE $15,000 $30,000 
Esperanza Marquez Social Justice E $4,514 $9,027 
Estrella Elementary C $12,500 $25,000 
Figueroa Street Elementary S $25,000 $25,000 
Fleming Middle S $5,000 $5,000 
Franklin Senior High C $20,000 $40,000 
Fries Avenue Elementary S $25,000 $25,000 
Gage Middle E $17,500 $35,000 
Garden Grove Elementary NW $5,000 $5,000 
Garvanza Elementary C $5,000 $5,000 
Gault Street Elementary NW $5,000 $5,000 
Glassell Park Elementary C $2,500 $5,000 
Gledhill Elementary NW $17,500 $35,000 
Gompers Middle S $15,000 $30,000 
Gridley Street Elementary NE $5,000 $10,000 
Griffith Joyner Elementary S $12,500 $25,000 
Grover Cleveland Charter High NW $2,500 $2,500 
Gulf Avenue Elementary S $12,500 $25,000 
Haddon Avenue STEAM Academy NE $20,000 $20,000 
Hale Charter Academy NW $17,500 $35,000 
Halldale Avenue Elementary S $12,500 $25,000 
Harmony Elementary C $5,000 $5,000 
Haskell Elementary & STEM Magnet NW $30,000 $30,000 
Hawkins CDAGS W $27,700 $55,400 
Hawkins CHAS W $19,500 $39,000 
Hawkins RISE W $22,300 $44,600 
Haynes Charter for Enriched Studies NW $12,500 $25,000 
Highland Park High C $2,500 $5,000 
Hilda Solis Learning Academy E $12,500 $25,000 
Hillside Elementary E $12,500 $25,000 
Hobart Elementary C $5,000 $5,000 
Holmes Middle NW $25,000 $25,000 
Hope Street Elementary E $26,500 $53,000 
Hubbard Elementary NE $7,500 $15,000 
Humanities and Arts Academy LA S $10,000 $10,000 
Huntington Park Elementary E $4,514 $9,027 
Irving STEAM Magnet C $80,000 $80,000 
Ivanhoe Elementary C $17,500 $35,000 
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School Name Loc Dist School Match Bond Budget 
Jordan High S $20,000 $40,000 
Judith F. Baca Arts Academy S $5,774 $11,548 
Kahlo High C $5,000 $5,000 
King, Jr. Elementary C $2,500 $5,000 
Knox Elementary S $8,500 $17,000 
La Salle Avenue Elementary W $18,750 $37,500 
LaMotte Elementary School C $20,000 $40,000 
Lanai Road Elementary NW $15,000 $30,000 
Lankershim Elementary NE $10,000 $10,000 
Lassen Elementary NW $15,000 $30,000 
LeConte Middle W $20,000 $40,000 
Lee Medical Health Magnet Elementary C $30,000 $60,000 
Leland St. Elementary S $12,500 $25,000 
Lexington Avenue Primary Center C $5,000 $5,000 
Lillian Street Elementary E $26,500 $53,000 
Lockhurst Drive Charter Elementary NW $15,000 $30,000 
Lomita MST Magnet S $12,500 $25,000 
London Continuation NE $5,000 $5,000 
Loren Miller Elementary S $18,961 $18,961 
Los Angeles High C $15,000 $30,000 
Los Feliz STEMM Magnet C $5,000 $5,000 
Madison Middle NE $50,000 $100,000 
Malabar Street Elementary E $25,000 $50,000 
Manchester Avenue Elementary S $2,500 $5,000 
Markham Middle S $7,303 $14,605 
Markham Middle S $15,000 $30,000 
Marlton W $40,000 $40,000 
Martha Escutia PC E $24,673 $49,346 
Mayall Academy NW $20,000 $40,000 
McKinley Ave. Elementary S $25,000 $25,000 
Melrose Avenue Elementary W $12,000 $24,000 
Mendez High E $30,000 $60,000 
Michetorena St Elementary C $5,000 $5,000 
Millikan Middle NE $10,000 $10,000 
Monlux Elementary NE $5,000 $10,000 
Monroe High NW $2,500 $5,000 
Montara Ave. Elementary E $65,830 $65,830 
Monterey High E $2,500 $5,000 
Moore MST Academy S $25,000 $25,000 
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School Name Loc Dist School Match Bond Budget 
Mosk Elementary NW $15,000 $30,000 
Mulholland Middle NW $15,000 $30,000 
Multnomah Elementary E $17,500 $35,000 
Nevin Avenue Elementary C $2,500 $5,000 
New Open World Academy C $5,000 $5,000 
Newmark High C $5,000 $5,000 
Nightingale Middle E $32,916 $65,831 
Normandie Avenue Elementary C $5,000 $5,000 
Norwood Elementary C $5,000 $5,000 
Open Magnet Charter W $25,000 $50,000 
Orchard Acad: Global Studies and Tech E $10,000 $20,000 
Orchard Acad: Magnolia Sci E $10,000 $20,000 
Oxnard Street Elementary NE $10,000 $10,000 
Palms Elementary W $9,000 $18,000 
Patton Continuation High S $5,000 $5,000 
Performing Arts Comm School S $5,000 $5,000 
Plainview Academic Charter Academy NE $10,000 $10,000 
Plasencia Elementary C $5,000 $5,000 
Playa Vista Elementary W $12,500 $25,000 
Plummer Elementary NW $15,000 $30,000 
Portola Middle NW $15,000 $30,000 
Primary Academy for Success NW $21,000 $21,000 
Public Service Community S $5,000 $5,000 
Ranchito Avenue Elementary NE $35,000 $35,000 
Rio Vista Elementary NE $10,000 $10,000 
Ritter Elementary S $12,500 $25,000 
Rogers High NE $5,000 $5,000 
Romer Middle NE $25,000 $50,000 
Roosevelt High E $5,000 $10,000 
Roosevelt High School E $30,000 $60,000 
Roscoe Elementary NE $17,500 $35,000 
Rosemont Avenue Elementary C $5,000 $5,000 
Roybal Learning Center C $5,000 $5,000 
Roybal-Allard Elementary E $4,514 $9,027 
Russell Elementary S $24,500 $24,500 
San Fernando Elementary NE $25,000 $50,000 
San Fernando High NE $25,000 $50,000 
San Fernando Middle NE $10,000 $10,000 
San Jose Street Elementary NW $17,500 $35,000 
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San Pedro High S $40,000 $40,000 
Santee Education Complex C $5,000 $10,000 
Sara Coughlin Elemetary NE $2,500 $5,000 
School for the Visual Arts and Humanities C $17,500 $35,000 
School of Business and Tourism: Contreras Learning Comp C $30,000 $60,000 

School of History and Dramatic Arts C $5,000 $5,000 
Sepulveda Middle NW $25,000 $50,000 
Serrania Charter for Enriched Studies NW $25,000 $25,000 
Sherman Oaks Elementary Charter NE $2,500 $5,000 
South Shores Magnet S $10,000 $10,000 
Stagg St. Elementary NW $20,000 $40,000 
Stevenson Middle E $12,500 $25,000 
Stevenson Middle Magnet E $7,500 $15,000 
Sun Valley Magnet NE $5,000 $10,000 
Sunland Elementary NE $10,000 $10,000 
Sunrise Elementary E $26,500 $53,000 
Sutter Middle NW $15,000 $30,000 
Sylmar Elementary NE $17,500 $35,000 
Taft Charter High NW $25,000 $50,000 
Teacher Prep Academy NE $25,000 $50,000 
Telfair Elementary NE $25,000 $25,000 
Thomas Alva Edison Middle S $30,000 $30,000 
Thomas Starr King Middle C $5,000 $5,000 
Topeka Charter for Advanced Studies NW $12,500 $12,500 
Torre Elementary School S $12,500 $25,000 
Towne Avenue Elementary S $9,218 $9,218 
Trinity Street Elementary C $3,750 $7,500 
Tulsa Elementary NW $7,500 $15,000 
Twain Middle W $34,350 $68,700 
UCLA Community C $20,000 $20,000 
Utah Street E $4,514 $9,027 
Van Deene Avenue Elementary S $12,500 $25,000 
Van Nuys High NE $10,000 $10,000 
Vena Avenue Elementary NE $10,000 $10,000 
Venice High W $34,350 $68,700 
Vine Street Elementary W $37,500 $75,000 
Vintage Magnet Elementary NW $10,414 $20,827 
Virgil Middle C $47,500 $95,000 
Vista Del Valle Dual Language Academy NE $20,000 $40,000 
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Walnut Park Middle: Social Justice &Service Learning E $4,514 $9,027 
Walter Reed Middle NE $50,000 $50,000 
Weemes Elementary C $5,000 $5,000 
Welby Way Magnet Elementary NW $20,000 $40,000 
West Vernon Avenue Elementary C $2,500 $5,000 
Western Ave Elementary W $12,500 $25,000 
Westminster Avenue Elementary W $22,528 $45,056 
Wilbur Charter for Enriched Academics NW $15,000 $30,000 
Wilmington Middle School S $15,000 $30,000 
Wooden High NW $10,000 $10,000 
Woodland Hills Elem Charter for Enriched Studies NW $15,000 $30,000 
Woodrow Wilson High E $30,000 $60,000 
Wright Middle STEAM Magnet W $25,000 $50,000 

Total  $3,704,508 $6,011,839 
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APPENDIX B: NETWORK EQUIPMENT 
UPGRADE PROJECTS 
Replace or Upgrade IT Network Equipment Project in Process (150 

Schools) 

 

Loc 

Code Site Name 

Board 

District ESC 

Anticipated 

or Actual 

Completion 

Project 

Budget 

5857 107th St EL 7 S 10/19/17 $217,356 
7082 10th St EL 2 C Q2 2018 $169,448 
5884 112th St EL 7 S 8/24/17 $108,088 
5887 122nd St EL 7 S 8/4/17 $165,672 
3767 15th St EL 7 S 6/20/17 $127,440 
7301 24th St EL 1 C 9/7/17 $133,104 
3959 42nd St EL 1 W 10/13/17 $67,496 
3932 49th St EL 7 C 9/27/17 $198,004 
3795 59th St EL 1 W 10/12/17 $94,400 
6795 68th St EL 7 S 8/9/17 $202,016 
6781 6th Ave EL 1 W 9/29/17 $163,784 
6644 74th St EL 1 W 10/12/17 $131,452 
7398 Alta California EL 6 NW 9/11/17 $207,444 
2082 Alta Loma EL 1 W 9/22/17 $153,400 
2369 Ambsdr-Global Educ (See 7771) 2 C Q1 2018 $96,760 
7771 Ambsdr-Global Ldshp 2 C Q1 2018 $155,288 
2123 Angeles Mesa EL 1 W 10/6/17 $98,884 
8852 Angel's Gate HS 7 S Q2 2018 $21,240 
2151 Annandale EL 5 C 11/14/17 $71,744 
4356 Anton EL 2 E 7/10/17 $202,252 
2164 Apperson EL 6 NE 7/28/17 $105,256 
2178 Aragon EL 5 C 8/4/17 $99,356 
8028 Audubon MS 1 W 10/23/17 $168,268 
8531 Avalon HS 7 S 7/21/17 $27,140 
6886 Baca Arts Acad 7 S 7/18/17 $159,772 
8038 Bancroft MS 4 W 9/29/17 $204,612 
2288 Bandini EL 7 S 9/7/17 $86,140 
8529 Banning SH (Multiple Schools) 7 S 7/25/17 $608,880 
5562 Barrett EL 1 S 8/29/17 $245,204 
3577 Bellingham EL 6 NE 11/20/17 $138,532 
2397 Belvedere EL 2 E Q1 2018 $202,488 
8047 Belvedere MS 2 E 8/25/17 $320,016 
8057 Berendo MS 2 C 8/9/17 $245,912 
8754 Bravo Medical Mag 2 E 11/2/17 $439,432 
2521 Bridge EL 2 E 11/14/17 $69,148 
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2534 Broadway EL 4 W 11/7/17 $107,144 
8066 Burbank MS 5 C 9/25/17 $216,884 
8075 Burroughs MS 1 W 8/14/17 $440,140 
2685 Cabrillo EL 7 S 6/22/17 $98,176 
2699 Cahuenga EL 2 C 8/15/17 $145,612 
7401 Cardenas EL 6 NE 8/3/17 $139,948 
8090 Carnegie MS 7 S 11/21/17 $207,444 
8575 Carson SH (Multiple Schools) 7 S 9/5/17 $620,680 
2939 Carson-Gore Academy 1 W 9/8/17 $154,816 
8094 Carver MS 5 C 9/15/17 $249,452 
7761 CDS Johnson (Dorothy V.) 7 S 5/5/15 $19,116 
2959 Chandler EL 3 NE 7/27/17 $133,812 
7715 Chavez LA ARTES (Multiple Schools) 6 NE 11/29/17 $477,664 
3041 Cheremoya EL 4 W 9/22/17 $68,676 
8688 Cheviot Hills HS 1 W 10/30/17 $22,534 
3068 Cienega EL 1 W 10/19/17 $163,784 
3164 Colfax EL 3 NE Q2 2018 $154,108 
8102 Columbus MS 3 NW 9/6/17 $186,440 
8516 Cortines Sch Of VPA 2 C 7/3/17 $392,704 
8596 Crenshaw SH 1 W 10/19/17 $252,284 
8104 Dana MS 7 S 6/30/17 $353,056 
3397 Delevan Drive EL 5 C 7/6/17 $120,360 
8110 Dodson MS 7 S 6/27/17 $444,388 
3466 Dominguez EL 7 S 7/31/17 $136,644 
8112 Drew MS 7 S 9/25/17 $239,304 
8614 Eagle Rock HS 5 C 11/6/17 $606,756 
8578 Eagle Tree Contn HS 7 S 9/5/17 $34,220 
8788 Earhart HS 3 NE 11/9/17 $28,792 
8113 Edison MS 7 S 8/17/17 $282,964 
8770 Einstein HS 6 NW 9/15/17 $16,992 
8118 El Sereno MS 2 E 8/2/17 $308,216 
3548 Elizabeth LC 5 E 9/18/17 $421,496 
6873 Escalante EL 5 E 9/21/17 $147,736 
2383 Esperanza EL 2 C 11/17/17 $184,316 
2942 Estrella EL 7 C 9/7/17 $131,688 
8876 Evergreen HS 6 NE 10/17/17 $24,780 
3822 Figueroa EL 7 S 8/7/17 $109,504 
8132 Foshay LC 1 C Q1 2018 $467,752 
8650 Fremont SH 7 S 12/8/17 $549,644 
8137 Frost MS 3 NW 8/30/17 $363,912 
8679 Garfield SH 2 E 9/20/17 $575,368 
8160 Gompers MS 7 S 10/10/17 $181,012 
8168 Griffith MS 2 E 7/26/17 $337,244 
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8686 Hamilton SH-Complex 1 W 10/27/17 $709,888 
4431 Harding EL 6 NE 7/28/17 $118,236 
4681 Harmony EL 5 C 10/6/17 $170,864 
4466 Hawaiian EL 7 S 6/22/17 $157,648 
8645 Highland Park HS 5 C 6/23/17 $19,588 
8179 Hollenbeck MS 2 E 9/13/17 $299,956 
8182 Holmes MS 3 NW 12/15/17 $367,216 
8652 Hope HS 7 S 12/4/17 $22,892 
2944 Huerta EL 2 C 8/22/17 $112,336 
8189 Irving MS 5 C 7/21/17 $144,904 
2943 Jones EL 2 C 7/12/17 $86,612 
8208 King MS 5 C 7/18/17 $393,412 
8727 King-Drew Med Mag 7 S 8/18/17 $379,252 
6869 Knox EL 7 S 8/7/17 $224,672 
7399 Korenstein EL 6 NE 8/1/17 $136,408 
8501 LA HS Arts @ Rfk 2 C Q1 2018 $97,232 
2543 Lafayette Park PC 2 C 10/12/17 $33,512 
8217 Lawrence MS 3 NW 8/14/17 $349,044 
8226 Le Conte MS 4 W 9/19/17 $209,804 
8729 LINCOLN SH (Multiple Schools) 2 E 9/25/17 $379,960 
4973 Lorne EL 6 NW 6/20/17 $138,532 
1948 Lowman Sp Ed Ctr 6 NE 11/16/17 $34,456 
5014 Loyola Village EL 4 W 8/9/17 $91,096 
2544 Macarthur Park VPA 2 C 10/10/17 $127,912 
8228 Maclay MS 6 NE 10/26/17 $206,028 
8235 Marina DEL Rey MS 4 W 11/15/17 $168,976 
8425 Mark Twain MS 4 W 11/13/17 $161,660 
8611 Mendez LC Math/Sci 2 E 7/18/17 $155,996 
3500 Midcity Prescott Mag 1 W 9/27/17 $59,472 
8238 Millikan MS 3 NE 11/22/17 $518,020 
8666 Moneta HS 7 S 5/3/16 $22,534 
7402 Mosk EL 4 NW 11/6/17 $123,192 
8916 Mt Lukens HS 6 NE 9/15/17 $22,420 
8264 Nightingale MS 5 E 6/29/17 $194,228 
8513 Northridge Acad SH 3 NW 9/28/17 $256,768 
8283 Northridge MS 3 NW 12/20/17 $193,520 
6868 Obama Glbl Prep Acad 1 C 10/4/17 $202,960 
5153 Orchard Academies 5 E 12/6/17 $216,412 
6005 Park Ave EL 5 E 8/30/17 $143,724 
1953 Perez Sp Ed Ctr 2 E 6/30/17 $75,992 
8909 Phoenix HS 4 W Q1 2018 $22,534 
8107 Portola MS 4 NW 8/28/17 $430,700 
8731 Pueblo De La HS 2 E 9/25/17 $21,948 
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8807 Ramona HS 2 E 6/21/17 $22,534 
7783 Rfk New Open Wld Acad 2 C 10/24/17 $270,692 
5385 Riordan PC 5 C 10/24/17 $59,708 
8867 Rivera LC (SRHS #2 Multiple Sites) 7 S 11/29/17 $105,256 
8702 San Antonio HS 5 E 8/4/15 $24,544 
8850 San Pedro SH 7 S 7/13/17 $645,224 
7404 Santana Arts Academy 6 NW 9/27/17 $136,880 
8206 Sch Vis Arts/Hum @ Rfk 2 C Q1 2018 $106,908 
8363 Sepulveda MS 6 NW 10/16/17 $383,500 
6671 Shenandoah EL 1 W 8/25/17 $113,516 
6753 Sierra Park EL 2 E Q1 2018 $115,640 
6905 Stanford PC 5 E 8/25/17 $37,288 
8396 Sun Valley MS 6 NE 10/19/17 $246,856 
8093 Sun Valley SH 6 NE 11/16/17 $148,444 
8406 Sutter MS 4 NW 10/5/17 $270,692 
8883 Thoreau HS 4 NW 12/11/17 $24,780 
7178 Toland Way EL 5 C 8/16/17 $86,376 
8606 Torres HS (Multiple Schools) 2 E 12/22/17 $528,404 
7260 Tweedy EL 5 E 8/29/17 $159,064 
7780 UCLA Community Sch 2 C Q1 2018 $238,124 
7390 Valley Altern Mag 3 NW 11/8/17 $142,780 
7400 Vista Del Valle Acad 6 NE 12/6/17 $106,672 
8481 Webster MS 4 W 11/7/17 $122,720 
2542 White EL 2 C 10/16/17 $81,656 
8487 White MS 7 S 7/28/17 $398,840 
8490 Wilmington MS 7 S 7/20/17 $343,616 
6872 Wisdom EL 7 S 8/11/17 $221,604 
8493 Wright MS 4 W 8/1/17 $153,164 
8598 Young HS 1 W 10/26/17 $9,204 
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Replace or Upgrade IT Network Equipment Project in Planning (65 

Schools) 

 
Loc 

Code Site Name 

Board 

District ESC 

Anticipated 

Completion 

Project 

Budget 

7722 Angelou Comm Fn Arts 7 C Q2 2018 $119,306 
2269 Balboa G/Ha Mag (EL) 3 NW Q1 2018 $99,862 
2438 Bertrand EL 6 NW Q4 2017 $99,862 
6867 Bridges School 7 S Q3 2018 $144,236 
2740 Canfield EL 1 W Q4 2017 $98,263 
3123 Clover EL 1 W Q4 2017 $101,513 
6342 Coeur D Alene EL 4 W Q4 2017 $105,708 
5016 Coughlin EL 6 NE Q4 2017 $112,173 
3329 Dahlia Hts EL 5 C Q1 2018 $99,862 
3340 Darby Ave Charter (EL) 3 NW Q1 2018 $88,513 
3438 Dixie Cyn Comm Chtr (EL) 3 NE Q2 2018 $99,862 
7667 Dymally SH 7 S Q3 2018 $101,509 
3545 El Oro Way Chtr Ces 3 NW Q4 2017 $157,903 
3640 Eshelman EL 7 S Q4 2017 $109,612 
3890 Florence Ave EL 7 E Q2 2018 $98,896 
4055 Garden Grove EL 6 NW Q4 2017 $88,513 
4110 Gault St EL 3 NW Q4 2017 $88,513 
2385 Gratts LA For YS 2 C Q1 2018 $98,263 
4425 Harbor City EL 7 S Q1 2018 $109,612 
8713 Hawkins SH C/DAGS 1 W Q3 2018 $154,613 
4473 Haynes CES 3 NW Q1 2018 $99,862 
4616 Humphreys Ave EL 2 E Q4 2017 $98,896 
4671 Ivanhoe EL 5 C Q1 2018 $99,862 
2311 Poindexter Lamotte EL 1 C Q2 2018 $118,280 
4764 Lanai Rd EL 4 NW Q2 2018 $99,862 
2312 Lawson Academy 1 W Q3 2018 $118,280 
8921 Legacy SH STEAM 5 E Q3 2018 $152,417 
4904 Logan St EL 5 C Q4 2017 $110,244 
4982 Los Angeles EL 2 C Q1 2018 $98,896 
4986 Los Feliz EL 5 C Q2 2018 $109,612 
5068 Main St EL 7 C Q2 2018 $98,896 
8866 Marquez SH HPIAM 5 E Q3 2018 $148,754 
5178 Marvin EL 1 W Q4 2017 $98,896 
5247 Menlo Ave EL 1 C Q3 2018 $98,896 
8760 Middle College HS 1 W Q3 2018 $94,360 
2313 Moore M/S/T Acad (EL) 7 S Q3 2018 $77,768 
5411 Mt Washington EL 5 C Q4 2017 $99,862 
5425 Multnomah St EL 2 E Q3 2018 $109,612 
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5438 Murchison St EL 2 E Q2 2018 $110,244 
5173 Nava LA Sch 2 C Q2 2018 $134,646 
5452 Nestle Ave Charter (EL) 4 NW Q1 2018 $99,862 
2378 Nueva Vista EL 5 E Q1 2018 $137,739 
2302 Obama EL 6 NE Q3 2018 $90,111 
6068 Pinewood Ave EL 6 NE Q4 2017 $98,263 
2306 Playa Vista EL 4 W Q3 2018 $81,269 
2384 Politi EL 2 C Q1 2018 $110,244 
2303 Porter Ranch School 3 NW Q2 2018 $97,332 
8868 Rancho Dominguez Prep 7 S Q1 2018 $125,153 
2308 Ride EL Smart Acad 5 C Q3 2018 $77,768 
6315 Riverside Dr CS (EL) 3 NE Q3 2018 $145,994 
6370 Rosemont Ave EL 2 C Q1 2018 $123,244 
6425 Rowan Ave EL 2 E Q2 2018 $98,896 
6884 Roybal-Allard EL 5 E Q3 2018 $138,027 
6493 San Pascual EL 5 C Q2 2018 $109,612 
6699 Sherman Oaks EL CS (EL) 3 NE Q1 2018 $94,993 
8577 Sotomayor LA LARS 5 C Q2 2018 $119,306 
6918 State St EL 5 E Q2 2018 $110,244 
7408 Sylmar Ldshp Acad (MS) 6 NE Q3 2018 $138,750 
7192 Toluca Lake EL 4 NE Q4 2017 $98,263 
7370 Utah St EL 2 E Q2 2018 $110,244 
8898 Valley Acad Arts/Sci 3 NW Q1 2018 $185,970 
8943 Wesm Hlth/Sports Med (HS) 4 W Q3 2018 $142,056 
7699 Westminster Ave EL 4 W Q4 2017 $98,263 
2309 Willow Ave EL 5 E Q2 2018 $78,361 
7904 Woodlawn Ave EL 5 E Q1 2018 $98,896 
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APPENDIX C: TELECOMMUNICATION 
PROJECT SCHOOLS 
School Telecommunications Modernization Project (40 Schools) 

 
Loc 

Code Site Names 

Board 

District 

 
ESC 

Actual or Est. 

Completion 

Project 

Budget 

2018 Erate 

Application 

3808 52nd St EL 1 W Q1 2018 $483,450  
5111 Alexander Sci Ctr Sch 1 C Q4 2018 $537,130 $55,037 
2041 Alexandria EL 2 C Q4 2017 $388,163  
6426 Amanecer PC 2 E Q1 2018 $166,516  
8529 Banning SH/Avalon HS 7 S Q2 2018 $1,167,199  
8536 Bell SH 5 E Q4 2018 $1,487,306  
2706 Calahan Comm Chtr 3 NW Q4 2018 $644,435 $45,572 
8730 CDS West Hollywood 4 W Q4 2017 $132,682  
3014 Chase EL 6 NW Q4 2018 $829,939 $54,813 
7432 Columbus Ave EL 6 NE Q4 2017 $314,280  
8102 Columbus MS 3 NW Q2 2018 $569,762  
3260 Cowan Ave EL 4 W Q2 2018 $274,232  
2386 Del Olmo EL 2 C Q1 2018 $388,163  
8600 Dorsey SH/View Park HS 1 W 10/23/17 $671,264  
8738 Downtown Bus Mag 2 C Q1 2018 $166,516  
3545 El Oro Way Chtr 3 NW Q3 2018 $274,232  
8132 Foshay LC 1 C Q2 2018 $825,299  
8664 Gardena SH/Moneta HS 7 S Q3 2017 $1,028,247  
4068 Gardner EL 4 W Q2 2018 $268,017  
4295 Gridley EL 6 NE Q4 2017 $443,402  
4681 Harmony EL 5 C Q4 2017 $403,353  
4692 Justice St Acad Chtr 3 NW Q4 2017 $274,232  
4781 Lankershim EL 3 NE Q1 2018 $341,900  
1947 Lokrantz Sp Ed Ctr 3 NW Q4 2017 $187,921  
4973 Lorne EL 6 NW Q2 2018 $329,471  
7220 Maple PC 2 C 5/31/17 $211,906  
5192 Mar Vista EL 4 W Q4 2018 $693,334 $47,751 
8259 Mulholland MS 3 NW Q3 2018 $1,121,834 $104,153 
8268 Nimitz MS 5 E Q4 2018 $1,878,641 $137,958 
2378 Nueva Vista EL 5 E Q3 2018 $483,450  
1953 Perez Sp Ed Ctr 2 E Q2 2018 $489,665  
3247 Plasencia EL 2 C Q4 2018 $984,992  

6158 Purche EL 1 S Q1 2018 $381,948  

1917 Riley HS/Compton EL 7 S Q3 2018 $1,042,657  
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7356 Union Ave EL 2 C Q3 2018 $978,778  

7521 Victory Blvd EL 6 NE Q4 2018 $772,698 $33,399 
8748 West Adams Prep SH 2 C 8/12/17 $785,194  

1957 Willenberg Sp Ed Ctr 7 S Q3 2018 $788,652 $8172 
7822 Windsor M/S Aero Mag 1 W Q3 2018 $711,834 $45,688 
8948 Youth Opp Unltd Alt HS 1 S Q1 2018 $200,350  

 


