

Work Report For Construction

Date:

October 17, 2024

Prepared By:

John Smith, Site Supervisor

Project:

Oakwood Apartments – Phase 2

1. Introduction

This report outlines the progress, completed tasks, and challenges faced during the week of October 10-16, 2024, for the Oakwood Apartments construction project.

2. Summary of Tasks and Activities

- **Foundation Work:**
 - Completed concrete pouring for Block A.
 - Conducted structural inspections.
- **Framing:**
 - Installed steel frames for floors 2 and 3 of Block B.
- **Utility Installation:**
 - Laid out plumbing and electrical lines for Block A.

3. Results and Achievements

- **On-Schedule Progress:** Foundation work completed as planned.
- **Quality Checks:** Passed all structural inspections with no issues.

4. Challenges and Solutions

- **Challenge:** Delayed delivery of steel beams.
 - **Solution:** Rescheduled framing tasks and coordinated with suppliers for expedited delivery.

5. Upcoming Tasks

- **Roofing:** Begin installation on Block A.
- **Window Installation:** Scheduled for Block B, floors 1-3.

