

Construction Project Final Report

Title Page

Project Title: Urban Heights Residential Development

Project Leader: Michael Thompson

Team Members: Lisa Ray, Jon Alvarez, Emily Feng

Submission Date: February 19, 2025

Location: 2200 Cityscape Lane, Metro City

Construction Company: Prime Builders Inc.

Executive Summary

The Urban Heights project was designed to meet the growing demand for residential housing in Metro City's expanding downtown area. This 12-story building comprises 200 apartments, with shared amenities including a fitness center, rooftop garden, and underground parking. The project was completed on schedule and within budget, with special attention to sustainable building practices and community integration.

Project Objectives

- To construct a high-quality, multi-family residential building within the allocated budget and timeline.
- To implement environmentally sustainable construction practices.
- To enhance the local community by providing additional housing options and amenities.

Methodology

- **Design and Planning:** Collaborated with architects and urban planners to design a building that maximizes space utilization while fitting aesthetically into the surrounding area.
- **Permitting and Compliance:** Ensured all construction activities were compliant with local building codes and regulations.
- **Construction:** Managed a phased construction process, including foundation laying, structural development, internal fittings, and landscaping.
- **Quality Control and Safety:** Maintained stringent quality and safety standards throughout the project lifecycle, with regular inspections and audits.

Achievements and Results

- Completed the construction of a 12-story apartment building, featuring 200 modern apartments.
- Achieved LEED Silver certification for incorporating sustainable building materials and energy-efficient systems.
- Recorded zero safety incidents, owing to rigorous adherence to safety protocols.

Challenges and Solutions

- **Challenge:** Delay in supply of custom building materials.
- **Solution:** Negotiated with multiple suppliers to diversify risk and adjusted project timelines flexibly without affecting the overall project delivery.

Financial Overview

- **Budget Allocated:** \$50 million
- **Total Spent:** \$49.5 million

- **Cost Savings:** Achieved savings through strategic sourcing and efficient project management practices.

Conclusions and Recommendations

The Urban Heights project successfully addressed the initial objectives, delivering a sustainable and aesthetically pleasing residential building on time and within budget. Future projects should consider maintaining a buffer in the timeline for unforeseen delays and continue leveraging sustainable construction practices to enhance environmental responsibility.

Appendices

- **Appendix A:** Architectural Designs and Floor Plans
- **Appendix B:** Compliance and Permit Documents
- **Appendix C:** Detailed Financial Statements
- **Appendix D:** LEED Certification Documentation
- **Appendix E:** Safety Audit Reports