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Abstract 

The concept of sustainability in project management is likely to increase in importance over the coming years. Sustainability 

issues and the ways in which sustainability considerations may be incorporated in project management are already well 

documented in academic literature. There still exist a large gap between what is suggested in the literature and what is carried 

out in practice. This article documents a literature review of sustainability in project management and briefly looks into 

sustainability in PM standards, stakeholder analysis, governance frameworks, performance indicators and measuring 

schemes. Several authors point out that following their proposals would indicate new paradigms in project management. As 

these seems not to have been triggered yet, additional research into mental models of projects and sustainability is 

recommended in order for sustainability to become truly incorporated in project management. 
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