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Construction Site Visits
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Construction Site Visits

The lead professional service contractor and each of its subcontractors shall regularly visit the construction site during construction as part of the Construction and Review services.

A written report shall be submitted to the Department of Planning, Transport and Infrastructure (DPTI) Construction Adviser within two (2) working days of each site visit.  See Attachment 1 for proforma. 
Frequency of Visits
The exact frequency and type of inspection will be determined by the progress and nature of site activity, however as a guide the following is the minimum inspection required on small to medium size projects (up to approximately $3 million).
Metropolitan

· Professional service contractor to review Preliminaries requirements and inspect site establishment.

· Professional service contractor to visit site in attendance with construction contractor at least once per week.

· Subcontractors to visit site in attendance with construction contractor at least once per week at relevant stages in the construction program.

Country (outside a 32km radius of the GPO)

· Professional service contractor to review preliminaries requirements and inspect site establishment.

· Professional service contractor to visit site in attendance with construction contractor at least twice per month.

· Subcontractors to visit site in attendance with construction contractor at least twice per month at relevant stages in the construction program.

Projects over $3 million will require more frequent visits with some projects requiring a permanent on-site presence.  Refer to the lead professional service contract for specific services requirements.

Inspections
Architectural
Inspection shall be undertaken of at least:

· all work to be covered up

· the fixing of cladding materials

· second fixings

· that materials are as specified and as per sample panels.
Civil engineering

Inspection (certified by an engineer) shall be undertaken of at least:

· founding material of footings

· reinforcement, footing and slab inspection

· structural wall and roof framing

· truss calculations (if timber truss roof)
· earthworks/base

· reinforced/structural concrete

· drainage

· pavements

· backfilling material and compaction method.

Mechanical engineering and hydraulics
Inspection shall be undertaken of at least:

· air-conditioning

· pipe-work in ground and walls prior to wall linings

· mechanical services commissioning

· under floor drainage

· sewer and stormwater external and internal to building

· hot and cold water at first fix

· hot and cold water at second fix

· sanitary fixtures second fix

· backfilling material and compaction method.

Electrical engineering and communications

Inspection shall be undertaken of at least:

· first fixing prior to wall linings

· on completion of 50% of fixing

· commissioning.

Contact

For more information contact:

John Callea

Manager Construction Advice

Phone:
08 8226 5315

Email:
john.callea@sa.gov.au
Attachment 1
This document, Construction Advice Report (224) can be found in the Building Project Information Management System (BPIMS) library.
Construction Advice and Site Visit Report


	Project:  Project Name

	Site Address:  

	Contractor: Contractor Name

	DPTI Project Risk Manager:  Name

	Phone:

	Email:


	To:
	Copy:
	Name:
	Organisation:
	Email/Facsimile:

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


	Type of Inspection:  

	Date and Time of Inspection:  

	Construction Adviser:  
	Date:  


	Present on Site:
	Title:

	
	

	
	


	Work in Progress: (indicate with a tick)

	
	Asbestos Removal
	
	Concrete Construction/ Reinforcing/Formwork
	
	Mechanical

	
	Bricklaying/Stonemasonry
	
	Demolition
	
	Office Work Station Installation

	
	Carpentry and Joinery
	
	Electrical
	
	Painting

	
	Carpeting/Vinyl Laying
	
	Fire Protection
	
	Piling

	
	Ceiling Fixing/Partitions
	
	Gas Fitting/Plumbing
	
	Roofing

	
	Civil Work
	
	Glazing/Aluminium Framing
	
	Structural Steelwork

	
	Cladding
	
	Internal Linings
	
	Tiling

	
	Communications/Data
	
	Lift, Escalators
	
	Other:


	Issues: (brief description of issues and progress.)

	Site Management (site area, site amenities, contamination, hazardous materials, trenching, demolition management, waste management etc)



	Quality (documented requirements vs. completed works, materials selection, construction detailing/methodology, ESD, latent conditions)



	Progress (achievement of milestones, anticipated final completion date, staged completion date (if applicable) for items that might be completed before the final completion date)



	OHS&W (on site safety)



	Communications (occupant/contractor relationships if applicable)



	Risk Assessment (Please tick appropriate box)

	
	High Risk
	
	Medium Risk
	
	Low Risk


Other comments (Photos attached)
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