
 

Project Plan 

PROJECT MANAGEMENT OFFICE 

Project Information 

Project Team Leads: Mike Frangi 
Greg Schwartz 

Project Manager: Kris Halter 

TeamDynamix Project Number:  239976 

Project Overview 

Establish a formal Information Technology Project Management Office (PMO) with clearly defined 
standard processes, supporting the entire lifecycle for information technology projects at the University 
of Iowa. To do so, the following set of requirements will be implemented: 

• Requirement 1 – Definition of services offered by the PMO to the organization. 
• Requirement 2 – Consistent framework for supporting the project lifecycle aligning with industry 

best practices. 
• Requirement 3 – Criteria and definition of projects subject to governance, review and oversight. 
• Requirement 4 – Criteria and definition of IT portfolio maintained by the PMO to the 

organization. 
• Requirement 5 – A determination of PMO organizational structure. 
• Requirement 6 – Appropriate staffing levels and HR classifications for the PMO to meet the 

needs of the organization. 
• Requirement 7 – Baseline space needs and related resources for the PMO. 
• Requirement 8 – Funding models and related options for sustaining services offered by the 

PMO.  
• Requirement 9 – Methods for tracking project resource utilizations (budget, hours, expenses, 

etc…). 
• Requirement 10 – Marketing strategy. 
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Project Plan 

Project Staffing 

Who Skill Set Estimated Time Commitment 
Mike Frangi Project Leader 200 
Greg Schwartz Project Leader 150 
Kris Halter Project Manager 200 
Jenifer Steil Project Member 100 
Gayle  Elliott Project Member 100 
Total  750 

Project Schedule 

Phase 1 - Initiation (Spring – Summer 2015) April 2015 – June 2015  COMPLETE 
• Develop project charter 
• Develop stakeholder registry  
• Form advisory committee  
• Form project team 

Phase 2 - Planning (Summer/Fall 2015) July 2015 – October 2015 
• Engage Campus IT Directors to determine / verify scope of work via face-to-face interviews 
• Determine engagement and communication strategy  
• Engage IT campus community as needed for feedback 
• Meet with HCIS PMO  
• Finalize project plan and post for public comment 
• Outline high level PMO service offerings for each stage of the implementation 

1. Training  
2. Custodian of the IT project Inventory  
3. Develop standard processes 

 Glossary of Terms to promote a common vocabulary 
 Performance Metrics 

4. Consulting on IT projects 
 Full time PM assigned to Project 
 Bring in PM to provide advice on a project 
 Helping develop project management skill sets on campus (Mentoring) 

5. Project Management Tool Set 
 Templates 
 Time Tracking 

6. Facilitating shared governance process for OneIT Organization 
• Outline organizational needs for the PMO 
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Project Plan 
• HR Classification discussion 

 Outline needs of the IT Project Manager and Project Coordinator 
• Meet with those who were involved in the initial classification redesign 

for Project Management to determine why the existing classifications 
do not work for us.   

 Meet with HCIS PMO Director to get feedback 
 Meet with HR organization 

• Baseline space needs 
 Address details in Phase 3, Stage 2 

• Funding model 
• Organization structure 

• Work with Governance Team to determine role of PMO staff within the governance process  
• Determine additional requirements  

• Website 
• Community building 

Phase 3 - Implementation  
• Stage 1 – Stand up a PMO (Fall 2015) November 2015 – January 2016 

o Implement PMO Organizational needs 
o Continue campus engagement as defined in Stage 1 (provide updates on Project and 

gather feedback) 
o Flesh out baseline service offerings 
o OneIT Steering Committee review and feedback of baseline service offerings 
o Vet service offerings to campus IT community 
o Start implementing baseline services  
o Tweak service based on feedback 
o Flesh out next round of service offerings  

• Stage 2 – Enhance PMO and expand on service offerings (Winter/Spring 2016) February 2016 – 
June 2016 

o Continue campus engagement as defined in Stage 1 (provide updates on Project and 
gather feedback) 

o Flesh out expanded service offerings  
o Update campus IT community and OneIT Steering Committee  
o Tweak service based on feedback 

Phase 4 (Fall 2017) July 2016 
• Project Close Out 
• Ongoing service enhancements 
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Project Budget 

Software licensing and resources to support the PMO will be determined during the implementation of 
the project. 

Estimated project implementation effort of 750 hours or $48,750  

Change Control Plan 

Substantial changes to project scope will be brought to the OneIT Steering Committee for evaluation 
and resolution.   

 Communications Plan 

Target 
Audience 

Primary 
Contact Mechanism Frequency Purpose/Description of 

Communication Owner 

OneIT Steering 
Committee 

Program 
Office 

Email, 
meeting 

discussion 

Monthly, 
ad hoc as 
needed 

Updates on project, 
feedback 

Kris 

Project Team Kris Halter Email, 
meeting 

discussion 

Monthly, 
ad hoc as 
needed 

Updates on project, 
feedback 

Team 

OneIT Leaders Chris Clark Email, 
meeting 

discussion 

Monthly, 
ad hoc as 
needed 

Updates on project, 
feedback 

PM & 
Leaders 

Individual 
Customers 

Project 
Manager 
and 
Leaders 

Email, 
meeting 

discussion 

Monthly, 
ad hoc as 
needed 

Determine and validate 
business proposal 

Team 

ITADmin 
Community 

Tim Wolf Presentation, 
email 

As needed Updates on project, 
feedback 

Kris 

Organizational 
Effectiveness 

Rachel 
Napoli 

Email, 
meeting 

discussion 

As needed Organizational Change 
Consultation 

PM & 
Leaders 

Risk Management Plan 

Risks will be identified during project team meetings, interviews or discussions with project 
stakeholders.  Once identified the risks will be assessed and the likelihood of occurrence and impact on 
the project will be determined.  Risk mitigation strategies will be developed for risks that have a high 
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impact and a high likelihood of occurrence on the project.  The risk tracking list will be located on the 
Project Management Office Project SharePoint Site. 

Issue Tracking and Resolution Plan 

Issues will be identified during project team meetings, interviews or discussions with project 
stakeholders.  Once identified the issues will be evaluated, tracked and assigned in the issue tracking list 
located on the Project Management Office Project SharePoint Site. 

Metrics / Key Performance Indicators   

• The total number of manager level users within TeamDynamix Higher Education (TDHE). 
• The total number of regular users of TDHE. 
• The number of active projects within TDHE. 
• The number of projects being managed by the PMO vs total projects in the inventory. 
• Feedback / Advice from Governance and Advisory Committee. 

Key Dates 

Charter Ratification Date 06/01/2015 

Project Plan Approval Date 09/29/2015 
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