SPRING STREET PARK
Project Flow Chart

PHASE: CONCEPTUAL/SCHEMATIC DESIGN

Est. Duration: January 2010 - August 2010

Community Meeting #1 > Community Meeting #2 > Community Meeting #3
(9/30/2009) (3/18/2010) (5/27/2010)
; |
PHASE: PLAN DEVELOPMENT/WORKING DRAWINGS
Est. Duration: August 2010 - December 2011
Plan Development & > Plan Check & > QA/QC Review &
Construction Documents Permit Application Constructability Review
; |
PHASE: BID AND AWARD
Est. Duration: December 2011 - June 2012
Bid Advertisement & > Receipt & Review of > Award & Execution of
Call for Bids Bids Construction Contract
; |
PHASE: CONSTRUCTION
Est. Duration: June 2012 - August 2013
Construction > Final Inspection & > Dedication &

Groundbreaking Field Acceptance Grand Opening
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