



Almost Heaven Habitat for Humanity  
At-A-Glance Women Build Building Construction Schedule



<b>Project Day</b>	<b>Date</b>	<b>Primary Activities of the Day</b>	<b>Minimum # of volunteers</b>
<b>Pre-Build</b>	Monday, November 8 <sup>th</sup>	Ground Breaking Ceremony	All are Welcome
<b>Pre-Build</b>	November 2010 thru March 2011	Excavation and Foundation Work	Skilled Volunteers Only
<b>Wall Raising</b>	<b>Saturday, March 5<sup>th</sup></b>	We will raise the interior and exterior walls of the house	20
<b>Build Week # 1</b>	March 7 <sup>th</sup> – 12 <sup>th</sup>	Finish up the framing, Set roof trusses, Start roofing	20
<b>Build Week # 2</b>	March 14 <sup>th</sup> – 19 <sup>th</sup>	Finish roofing, Install windows and doors, start Rough-in Plumbing and Electric	20
<b>Build Week # 3</b>	March 21 <sup>st</sup> – 26 <sup>th</sup>	Install vinyl siding, soffit, and fascia, Complete porches, Finish Rough-in Plumbing and Electric	20
<b>Build Week # 4</b>	March 28 <sup>th</sup> – April 2 <sup>nd</sup>	Finish all remaining exterior work, Finish all Drywall prep	20
<b>Build Week # 5</b>	April 4 <sup>th</sup> – 9 <sup>th</sup>	Drywall Week	20
<b>Build Week # 6</b>	April 11 <sup>th</sup> – 16 <sup>th</sup>	Insulation, Landscaping, Painting	20
<b>Build Week # 7</b>	April 18 <sup>th</sup> – 23 <sup>rd</sup>	Flooring, Trim, Fixtures	20
<b>Build Week # 8</b>	April 25 <sup>th</sup> – 30 <sup>th</sup>	Cabinets, Trim, Finishing Plumbing, Electric, and HVAC	20
<b>Build Week # 9</b>	May 2 <sup>nd</sup> – 6 <sup>th</sup>	Punch List	20
<b>House Blessing</b>	<b>Saturday, May 7<sup>th</sup></b>	We will dedicate the house and turn the keys over to Laura Blevins	All are Welcome



Almost Heaven Habitat for Humanity  
At-A-Glance Women Build Building Construction Schedule

This schedule is subject to change based weather or other unexpected delays.

Female volunteers of all ages and skill levels will be needed. Groups, families and individuals are also welcome! Men are also welcome, but they will be asked to serve as a hands-on helper or in a non-construction role.

If you would like to volunteer to work on one or more of these build days, please call ahead to let us know that you are coming so we can plan accordingly. This will allow us to better plan for the number of volunteers each build day. Like any good party we'd like to know how many guests to expect so we don't run short on fun or party favors (in this case tools and building materials). We anticipate some of the build days will fill up. In the event that the build day is 'full' we work to find another day that works for you.

Each volunteer will need to complete a set of paperwork prior to being able to build on the site. Youth under the age of 18 must have their paperwork completed by a parent or legal guardian. Youth under the age of 10 must be accompanied by their parent or guardian.

You are welcome to bring your own tools, however we supply all necessary tools for the build. Please call in advance to discuss the use of pneumatic tools as they are generally not allowed on our construction sites when unskilled volunteers are present.

We work from 9 am until 4 pm with ½ hour for lunch. Lunch is not provided unless otherwise specified so please plan to pack a lunch. We plan to work rain or shine.

Directions to the build site are available upon request.

Questions?

Call Rose McFarlane at 304.358.7642 or email  
[volunteer@almostheavenhabitat.org](mailto:volunteer@almostheavenhabitat.org)

