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The aim of the Full Business Case document is to capture and demonstrate the detail work 
supporting the summary in the updated version of Initial Business Case. See the Project 
Management Toolkit http://intranet.bl.uk/bl-depts/cpo/toolkit/toolkit.htm for guidelines and 
instructions how to complete this document) 
 

Title 
Full/Re-Submitted Business Case Guidance and Instructions 

 
B1 Mission statement for the Project (Objective) 

Archival Sound Recordings 2 will digitise, clear and make available online, approximately 24,000 recordings 
of audio content, supported by images and added value features, to the learning, teaching and research 
communities of the UK, and the general public by March 2009.  

 
 

B2 Definition and Background 
ASR2 is a web access project and will deliver digitised archival materials from the holdings of The British Library Sound 
Archive. A refined bid document was submitted in August 2006 to the JISC in response to a call for proposals under the JISC 
Digitisation Programme.  The need to digitise and make content available to a wider audience is at the heart of The British 
Library’s strategy for opening up its collections and the proposal set out the delivery of a significant amount of audio material 
from the holdings of The British Library Sound Archive and will take forward the strategy for opening access to defined 
content packages from within its collections. This proposal was accepted by the JISC Content Services Committee. Online 
delivery of audio significantly addresses existing obstacles to delivery of archival audio content and this project will 
dramatically enhance the British Library’s ability to deliver content services remotely.  Content will be delivered through the 
ASR service website developed as part of the first ASR project (2005-7).   
 
Digitisation will be undertaken from original audio carriers, be they analogue or digital in format. Digitisation of contextual 
images and images of hard copy catalogue data (record catalogues) is also planned. Archival audio masters in BWAV format 
will be created as digital preservation copies without any modification and will ultimately be stored in The British Library 
Digital Object Management system. Copies of archival audio masters will be delivered in a number of derivative formats. 
These will include restored and/or segmented copies of the archival master and be output in BWAV, MP3 and Windows 
Media Audio (WMA) formats for audio. Images will be delivered as JPEGs (derived from TIFF). 
 
Metadata will be encoded using the Metadata Encoding and Transmission Standard (METS) with the descriptive element 
delivered in extensible Dublin Core encoded using The British Library Application Profile Sound (BLAPS). 
 
Rights will be cleared for each recording where applicable (approximately 90% of the content). The approach to rights 
clearance is outlined in appendix C9. 
 
Web delivery will be via the Archival Sound Recordings platform which was developed under the previous ASR project. 
This platform has been subjected to formal usability and accessibility testing under lab based conditions and any additions to 
the platform under the current project will be subjected to further testing and consultation with the user community in liaison 
with the project User Panel made up of academics and leading experts. The service is delivered in line with Common 
Information Environment guidelines. Under the current project the service will be made fully OAI compliant.  
 
Navigation of the site is via a data tree structure and navigational structure is content specific so each section of the site has 
its own navigational structure. Searching is via the Google Search Appliance (other search mechanisms may be evaluated 
during the course of this project). Browsing is enabled by allowing users to first listen to a streamed version of the audio file. 
If so desired they can then download MP3 version for processing offline. Facilities will be added to the site under the current 
project to allow for sharing of data between users and the application of Web2.0 functionality will be evaluated and in 
particular tagging technologies. 
 
The online audio player developed under the ASR project will be further developed in order to integrate current technologies. 
 

http://intranet.bl.uk/bl-depts/cpo/toolkit/toolkit.htm
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Interaction with the community will be facilitated by the inclusion of a blog on the project website, workshops and outreach 
activities to be undertaken by a community development officer. 

 
B3 Detailed Project Scope 
 
Included in scope Comment 

⇒ Audio Digitisation - Archival copies of 
original carriers & derivative access 
formats  

 

⇒ Documentation for each digital object  

⇒ Image digitisation To be delivered by BL Imaging Services Team 

⇒ Rights Clearance For the widest possible access 

⇒ Full World Wide Web delivery of 
content  

Where rights allow otherwise extranet delivery to 
authenticated users in HE & FE institutions 

⇒ Interface development To be conducted by British Library’s Web Services 
Delivery Unit (WSDU) 

⇒ User engagement including exemplar 
development 

To be undertaken in partnership with subject centres of the 
HE Academy 

⇒ User testing To be conducted under external contract and managed by 
WSDU 

⇒ Enhancement of search tools or functions To be managed by WSDU 

⇒ Where possible a full transcript of 
spoken word material 

 

⇒ METS implementation To be conducted out of house. 

⇒ Upload of content to the web This will be carried out by the WSDU team  

⇒ OAI compliance 
 

The Library committed to this for ASR1 but there is still 
some way to go to reach full compliance. 

⇒ Final Conference  

 
Excluded from scope Comment 

⇒ Online Audio manipulation tools  
⇒ Full Transcripts for every spoken word 

recording 
 

⇒ Speech to text auto transcription  
⇒ Advance online audio tools  
⇒ Storage of the archival digital master 

files 
This will be handled by the BL DOMS Team 

⇒ Integration of archival quality 
deliverables (metadata and master audio 
files) with BL systems 

To be resourced and managed by BL Sound Archive 

 

 
 
 
 

B4 Constraints and Assumptions 
⇒ Constraint - Available staff resources are limited 
⇒ Assumption - It is assumed that rights can be cleared but there is no guarantee that rights can be cleared in 

all content. 
⇒ Constraint - The upload of content is constrained by available WSDU resources 
⇒ Constraint - The Quality Assurance regime is to be conducted by the Project Team Leader and this limits 
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the ability to complete QA processes. 
⇒ Assumption - It is assumed that The British Library Centre for Conservation will be available for the period 

of digitisation.  
⇒ Assumption - It is assumed we can reach the user community. 
⇒ Assumption - It is assumed that WSDU has the ability to upload content according to schedule. 
⇒ Constraint – The project budget is agreed by the BL and The JISC and is unlikely to be increased. 
⇒ Constraint – Access is primarily to FE & HE communities. 
⇒ Constraint – IPR law 
⇒ Constraint – Usability testing will constrain the development of the user interface. 
⇒ Constraint – British Library Accessibility Standards will be followed and complemented by those of The 

JISC. 
⇒ Constraint – BL and JISC standards guidance on interoperability and other technical issues. 
⇒ Constraint – Metadata will conform to The British Library Application Profile and may also conform to the 

Metadata Encoding & Transmission Standard (METS). 
⇒ Constraint – The project will follow agreed standards for imaging and audio transfer. 
⇒ Constraint – All resources for the project will be provided by the project with minimal input from 

colleagues in other areas of the Sound Archive. 
⇒ Constraint – Access to all JISC audio content will be available online on BL premises provided this is 

project budget-neutral. If it is not then this provision will fall outside of the scope of this project.. 
 

B5 Dependencies 
⇒ Commitment of WSDU resources 
⇒ Commitment of eIS resources 
⇒ Commitment of Technical Services resources 
⇒ There is dependency on the DOMS Team for ingest of digital masters. 

 
B6 Approach 

⇒ The ASR2 project will capture audio data according to the technical standards as set out in IASA - 
Standards, Recommended Practices and Strategies IASA-TC 04 Guidelines on the Production and 
Preservation of Digital Objects (see Appendix C9 – sample product description) 

 
⇒ Images will be captured in accordance with British Library preservation guidelines which are in line with 

international guidelines on best practice (see Appendix C9 – sample product description) 
 
⇒ Metadata will be encoded in METS with embedded descriptive data encoded in BLAPS (British 

Application Profile – Sound) which is encoded as extensible Dublin Core. 
 

⇒ The web service will deliver audio access (service) copies in MPEG layer 3 and Windows Media formats. 
Images will be provided as JPEGs. All textual digital assets will be provided in the latest version of Adobe 
PDF. Catalogue data will be provided with fully searchable OCR where font sizes permit. 

 
⇒ The current ASR service website will be the delivery platform but will be enhanced and tested again for 

accessibility. 
 
⇒ The approach of involving users from early on in the project will be applied and careful use of user 

feedback will inform the development of functionality for the ASR service website.  The first ASR project 
has demonstrated that this approach works and the new project will implement a similar strategy in order to 
ensure delivery with full recognition that a number of key lessons (see lessons learned report) have been 
learned from the earlier project. The primary means of engaging with the user community is through the 
User Panel. Other means of engagement will be through events, marketing and the development of website 
feedback mechanisms. There will also be engagement during the process of user testing the website once 
new functionality has been added. It is now proposed that a communications officer be employed to 
facilitate outreach into the community. The development of Web 2.0 technologies will be tested, in 
particular by enabling users to share information with other users through for example semantic tagging and 
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through the development of a blog and/or wiki. 
 

⇒ The proposal to the JISC indicated an approach to digitisation which included undertaking a proportion of 
the work out of house. This document proposes that all digitisation work be carried out in-house using 
contractors, and an options analysis is included in Appendix C2 to demonstrate why this is the preferred 
option. This approach minimises the risk to collection items. Carrying out digitisation in-house means that 
there can be a more flexible approaches to challenging archival issues. It is now proposed that a Digitisation 
Assistant is employed to facilitate the digitisation workflow in terms of preparation of materials.  

 
⇒ METS compilation will be continue done  out of house as the Library has limited resources to facilitate this 

kind of work. 
 

⇒ The approach to the clearance of intellectual property rights is to ensure oversight by the Legal Services 
Manager from the start. This should enhance the effectiveness of a coherent strategy for all rights to be 
cleared. There are issues relating to the indemnification of HEFCE as it is very challenging to clear third 
party contributor rights in archival audio materials. The approach will be to clear as many rights as is 
possible in the one year granted to the project but this does pose a considerable risk that there will be a loss 
of content. (see Appendix C10) 

 
⇒ Project management will be conducted according to The British Library’s Project Management guidelines 

in accordance with Government best practice using Prince2 methodologies. Planning of the products for the 
project will be conducted according to Prince2 product planning approaches. 

 
⇒ Quality Assurance of audio will be conducted by the Project Team Leader (PTL) but overseen by BL Sound 

Archive Technical Services. Quality assurance of METS will be conducted by an external consultant after 
initial QA by the PTL.  

 
⇒ The project will be managed in stages conforming to the Library’s quarterly reporting cycles. The project 

board will be asked to accept the projects at the end of each stage.  
 

⇒ Marketing will be conducted in full partnership with HE Marketing (See Appendix C5 for the full 
marketing plan). 

 
⇒ WSDU will control all web deliverables and assure their quality. It is proposed that a Web Assistant is 

employed within the WSDU team to provide support to the limited WSDU resources. 
 

Yes √ No Options Appraisal completed in respect of this project? 
See Appendices.   

 
B7 Organisation structure 

⇒ Project Champion - Ronald Milne (The British Library’s Director of Scholarship and Collections). 
⇒ Project Board – Crispin Jewitt (Senior Responsible Owner, Head of the Sound Archive), Adrian Arthur 

(Head, WSDU), Richard Ranft (Head, Sound Archive Technical Services), Alastair Dunning (JISC 
Digitisation Programme Manager), John Tuck (Head, British Collections). 

⇒ ASR Project Team (Peter Findlay (Project Manager), Michelangelo Staffolani (Project Team Leader), 
Melanie Bourne (Project Support Officer), Eva Del Ray (Metadata Editor), Punitha Sivamberam (Project 
Analyst) and Niall Anderson (Metadata Editor). 

⇒ Web Services Delivery Unit  
⇒ BL Sound Archive Documentation Team 
⇒ BL Sound Archive Curatorial Team 
⇒ BL Sound Archive Technical Services Team 
⇒ BL Legal Service Team 
⇒ BL Imaging Team 
⇒ BL Corporate Programme Office 
⇒ BL Corporate Procurement Unit 
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B8 Key Business Milestones Date 

April 2007 
February 2008 
April 2008 
February 2009 
End February 2009 
End March 2009 

 Anticipated Start Date  
Other Key Milestone -  ICA launch event (TBC) 
Other Key Milestone -  Upload of 3 content packages 
Other Key Milestone – Upload of 5 remaining content packages 
Closing Conference 
Anticipated End Date 
Anticipated Benefits Review date TBC 

 
 

B9 Project Deliverables  
 
Project 
stage 

Deliverable Acceptance 
criteria 

Measure Delivery date Comment 

 GERZON 
RECORDINGS CP  
masters [& playback]  

Conformance 
with product 
descriptions & 
benchmarks.  

Digitisation 
Log and QA 
reports to 
Project Board 

June 2008 
[August 2008] 

Handover to Sound 
Archive (DOMS) 

 CANONICAL 
CLASSICAL MUSIC 
CP 
masters [& playback]  

Conformance 
with product 
descriptions & 
benchmarks.  

Digitisation 
Log and QA 
reports to 
Project Board 

July 2008 
[October 2008] 

LP’s masters: October 
2007 
Handover to Sound 
Archive  (DOMS) 

 DECCA WEST 
AFRICA  CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

November 2007 
[April 2008] 

Handover to Sound 
Archive 

 EARLY RECORD 
CATALOGUES CP 
Masters & Access 
 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

February 2008 Handover to Sound 
Archive  (DOMS) 

 EARLY SPOKEN 
WORD CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

December 2008 Handover to Sound 
Archive  (DOMS) 

 SRA NEWS & 
CURRENT AFFAIRS 
CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

November 2008 
[February 2009] 

Handover to Sound 
Archive  (DOMS) 

 TRAD MUSIC IN 
ENGLAND CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

April 2008 Handover to Sound 
Archive  (DOMS) 

 ICA TALKS CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

January  2008  Handover to Sound 
Archive  (DOMS) 

 LIVING MEMORY 
OF THE JEWISH 
COMMUNITY CP 
masters [& playback] 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

February 2008 Handover to Sound 
Archive  (DOMS) 

 RECORDS & 
PLAYERS 
ADDITIONS CP 
 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

December 2008 Handover to Sound 
Archive  (DOMS) 
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 Approximately 48,000 
audio access files 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

February 2009  On going according to 
release schedule. 
Handover to WSDU & 
Sound Archive 

 Approximately 7,000 
label images & 
associated access files 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

December 2008 To be carried out in 
parallel with audio 
transfer. Handover to 
Sound Archive (DOMS)  

 Approximately 7,000 
images & associated 
OCR files & access 
files 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

December 2007 Handover to Sound 
Archive (DOMS) 

 Approximately 24,000 
METS files 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

February 2009 Ongoing to December 
2008 

 Signed Licence 
agreements with rights 
owners 

Already agreed 
but subject to 
review 

NA March 2009 All permission letters, 
agreements and 
schedules sent by Dec. 
2008. 

 Approximately 4,000 
pages of transcripts & 
related OCR files 

Conformance 
with product 
descriptions & 
benchmarks. 

Digitisation 
Log and QA 
reports to 
Project Board 

April 2008 To be handed over the 
Sound Archive (DOMS) 

 Upload notifications QA by PTL & 
Reports to 
Project Board 

Digitisation 
Log and QA 
reports to 
Project Board 

? This is effectively sign 
off of content on the web 
service and is the point 
of handover to 
operational delivery of 
the service 

 A number of case 
studies/usage 
exemplars 

Review by SRO 
& external 
review by User 
Panel and 
independent 
reviewers 

Fit for purpose March 2009 On-going to December 
2008 
To be developed in 
partnership with HE 
Academy.  

 Additional functions 
added to ASR website 

Completion of 
successful user 
testing. 

Review by 
user 
community. 

March 2009 Operational handover to 
WSDU. Implementation 
is dependent on user 
feedback and lab based 
testing 

 Conference - Using 
time based digital 
resources  

Conform to BL 
standards for 
such events. 
The plan will be 
reviewed by the 
HE Marketing 
Team and BL 
Events Team. 

Number of 
delegates. 
Press 
coverage. 
Additional 
sign up to 
ASR service. 

February 2009 The event will seek to 
highlight the ASR 
service and other time 
based JISC projects as 
part of the JISC 
digitisation programme. 
To be organised in 
conjunction with the 
JISC and HE marketing 

 Workshops  Fit for Purpose Number of 
delegates and 
feedback 

 These events will follow 
the model established for 
ASR1  

  
B10 Quality management 
See Appendix C4 
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B10 Risks 
See Appendix C4 

 
B10 Stakeholder analysis 
See Appendix C5 

 
B10 Communications & Dissemination 
See Appendix C2 

 
 

B11 Operational handover and exit strategy 
The Library has committed to sustain the ASR service for a period of 10 years from 2008 to 2018. During the course of the 
project the Library will consider extending the commitment to support the service beyond 2018 to 2020. Operation of the 
website will be undertaken by a member of Library staff in liaison with Web Service Delivery Unit. The service is hosted at 
UKERNA but all content and presentation layers are controlled by the Library. The project will deliver all digitised content in 
the form of access files and accompanying METS files to WSDU for upload onto the live UKERNA data servers at which 
point management of the web data sits with the WSDU team. Digitised masters will ultimately be ingested into DOMS the 
Library’s digital store. Marketing of the service will be conducted by Higher Education Marketing going forward form the 
end of the project. The British Library Sound Archive will have overall responsibility for the maintenance of the service. 

 
 

B12 Lead Directorate Scholarship and Collections 
 
 
 
 

B14 Significant Procurements or Sales Contracts 
Yes No CPU Involved? 
   
√   
   
√  To be involved  

 
 
No Significant Procurement Envisaged 
Single Tender (Under £50,000) 
Single Tender (Over £50,000) 
Competitive Tender    
Status :   

 
B15 Resource Impact on Other Directorates (If Any)  

⇒ WSDU resources for uploading content, functional changes and interface enhancements. 
 

B16 General Ledger Code(s)  Responsibility Centre = RJT; Function code = 8511 
 

B17 Financial Management 
Funds will be released by the JISC against a monthly profile. Financial management will be undertaken 
by the Scholarship & Collections Directorate Finance Team. Day to day financial management sits with 
the Project Analyst and the Project Manager.  

 
B18 Overall Discretion (delegated authority for variations from stated values in this case) 
Flexibility of Costs/Resources/Time for the Project Manager 5% C, 5% R, 10% T 

Flexibility of Delivery of benefits in terms of quantities and time for the SRO 5%Q, 5% T 
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B19 Project controls 
  

B19.1 Reporting 
⇒ Reporting to the Library’s Executive Team is on a monthly basis.  
⇒ Project Board reports are submitted by the Project Manager at regular Project Board meetings. 
⇒ Summary digitisation log reports allow for deliverables to be monitored against targets.  
⇒ A project close report will be produced at the end of the project. 
⇒ Reports to the JISC are required at six monthly intervals. 
⇒ A final report is also required by the JISC. 
⇒ A Lessons Learned report will be produced at the end of the project. 
⇒ QA will be conducted according to the Quality Plan 

 
B19.2 Exception process 
All exceptions are prepared by the Project Manager and submitted to the SRO. Minor exceptions are reported as a 
matter of course to the Project Boards as part of the usual reporting cycle. Exceptions which may have major impact 
on scope, duration or costs are submitted to the Project Board for approval. Major exception may require an 
emergency meeting of the Project Board and these can be requested by the SRO, the Project Manager, or any 
member of the Project Board. 

 
B19.3 Project assessments 
TBC 

 
B19.4 End stage reviews 
 Will be carried out in consultation with BL Corporate Programme Office 

 
B19.5 Project documentation  

⇒ Business Case (Funding Proposal to the JISC) 
⇒ Full Business Case (Project Initiation Document) 
⇒ Communications Plan 
⇒ Project Manger’s Progress Reports 
⇒ Summary Digitisation Log 
⇒ Additional Functional Requirements Document 
⇒ Product Descriptions 

 
B19.6 Quality assurance 

Deliverable Quality control Comment 
GERZON 
RECORDINGS CP  
masters [& playback]  

Initial QA by PTL 
Reviewed by BLTS 

See Quality Plan 

CANONICAL 
CLASSICAL MUSIC 
CP 
masters [& playback]  

Initial QA by PTL 
Reviewed by BLTS 

See Quality Plan 

DECCA WEST 
AFRICA  CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLTS 

See Quality Plan 

EARLY RECORD 
CATALOGUES CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

EARLY SPOKEN 
WORD CP 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 
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masters [& playback] 
SRA NEWS & 
CURRENT AFFAIRS 
CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

TRAD MUSIC IN 
ENGLAND CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

ICA TALKS CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

LIVING MEMORY OF 
THE JEWISH 
COMMUNITY CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

RECORDS & 
PLAYERS 
ADDITIONS CP 
masters [& playback] 

Initial QA by PTL 
Reviewed by BLSATS 

See Quality Plan 

Approximately 48,000 
audio access files 

Initial QA by PTL 
Reviewed by BLTS 

See Quality Plan 

Approximately 7,000 
label images & 
associated access files 

QA by PTL  
 

See Quality Plan 

Approximately 7,000 
images & associated 
OCR files & access 
files 

QA by PTL &  
 

See Quality Plan 

Approximately 24,000 
METS files 

Review by Head 
Selection & 
Documentation 

Approach: initially benchmarking then spot checking  
by random Sampling. Formal QA by external 
consultant. 

Signed Licence 
agreements with rights 
owners 

Fit for purpose See Quality Plan 

Approximately 4,000 
pages of transcripts & 
related OCR files 

QA checks by Oral 
History section 

See Quality Plan 

Upload notifications N/A See Quality Plan 
A number of case 
studies/usage exemplars 

These must conform to 
the Product Description  

See Quality Plan 

Additional functions 
added to ASR website 

WSDU to assure See Quality Plan 

Conference - Using 
time based digital 
resources  

Feedback See Quality Plan 

Workshops  Feedback See Quality Plan  
 
  

 
B20 Approved/Signed off by DFM  

 
B21 Updated version of Initial 

Business Case included with this 
document 

No/Yes 
(delete)

Appendices included with this 
document 

No/Yes 
(delete) 
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APPENDIX C1   -   Detail of Business Benefits 
⇒  This project contributes significantly to the Library’s Strategic Objective 2 - Build the digital 

research environment. 
⇒ This project contributes significantly to the strategic relationship with the JISC. 
⇒ This project ensures that significant quantities of hard to access content become accessible to 

a primary British Library user community and the general public. 
⇒ This project ensures the long term preservation of at risk audio heritage. 
⇒ This project significantly raises the British Libraries profile with the communities it serves. 

 
APPENDIX C2   -   Option Analysis 
 
a) OPTIONS IDENTIFIED
 

OPTION 1  DO NOTHING SCENARIO 
Detail :  
Reason for Rejection: This project is already funded by the JISC and has in fact commenced. 

 

OPTION 2             Digitisation to be conducted in-house & METS encoding out of house 
Detail: Moving considerable amounts of fragile carriers (double the amount for ASR1) outside of the 
Library incurs considerable risks. Experience from the first ASR project shows that though there are 
benefits to the use of external supplier these are outweighed by overheads. For example, when a batch of 
tapes has significant technical issues which become apparent during digitisation, a supplier will require a 
change to contract. This will not be the case if the work is conducted in-house where colleagues are 
experienced and able to deal with the unexpected issues that inevitably arise with archival material. The 
key issue here is the unique nature of the business we are engaged in. Having technical, curatorial and 
management support close at hand will facilitate more flexible approaches to dealing with difficult 
material.  METS compilation cannot be resourced from within the library and it is proposed that this 
service be procured by an external supplier (under single tender application). A major consideration 
when scoping the earlier project was the lack of technical facilities available to undertake mass 
digitisation projects. These facilities exist now in the new BL Centre for Conservation at St Pancras and 
the investment of public funds justifies the approach of bringing the digitisation in-house using external 
contractors. 
Reason for Selection: Better control of complex archival processes. Cost effectiveness. 

 

OPTION 3             Half the audio digitisation & METS encoding out of house 
Detail: This was the proposal to the JISC and it has been carefully re-evaluated in terms of value for 
money and significant savings can be made by undertaking the work in-house with external contractors. 
The procurement of digitisation services would take a considerable investment in terms of time and it is 
now agreed that digitisation will start much earlier if the work is all done in-house. There were some 
questions about the availability of space in the new Centre for Conservation at the time of making the 
proposal to the JISC, but these questions have now been resolved. There is concern that digitisation out 
of house is complex to manage and difficult to specify as so much information has to be given to the 
supplier upfront. This often leads to misunderstandings, and there we are confident that these can be 
avoided by having relevant experts on hand. 
Reason for Rejection: Lack of control of complex archival processes and value for money. 
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Stakeholder Interest Communication needs 
   
 
Copy below the relevant email correspondence, underwriting support of the 
project, from each key stakeholder identified within this case. 
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APPENDIX C3 – Quality Plan 
 
 
Benchmarking 
Audio and Metadata deliverables will be benchmarked during the EXECUTE stage and 
referenced against standards agreed between the BL and the internal team for metadata 
and the suppliers of digitisation services for audio. All technical deliverables will be 
measured against these benchmarks. 
 
QA Methodology  
− A randomly selected file out of every 50 produced will be quality assured on a monthly 

basis. The approach will be taken with all Master, Playback, METS and image files. The 
Project Team Leader will be responsible for making the sample files available to the 
Heads of Technical Services and Documentation and Selection.  

− The Head of Technical Services and Head of Documentation and Selection, or a 
member of staff nominated by them, will then complete a Quality check against the 
Product Description and the Benchmarked deliverables for audio and metadata. 

− A report will be made by the Project Team Leader to the Project Manager, and if 
necessary further files requested from the batch. 

− Should further issues be identified after examination of these items then the digitisation 
suppliers and/or internal team may be required to re-digitise and/or recompile metadata 
files for the entire batch. 

− Two six-monthly reviews are scheduled for February and August 2008, and a final quality 
review for March 2009.  

− Access copies will be sampled live from a holding (staging) server.  Some test content 
will be examined by a select group of end users. 

 
Web interface & METS 
The interface will conform to W3C web standards and accessibility guidelines. It will undergo 
structured user testing. Its design and content will be informed by an expert User Panel. Its 
quality will be measured against BL standards and against the final specification 

 

METS will be Quality Assured on a holding server.  

 

Project Documents 
− These will conform to BL project management guidelines and the guidelines laid down by 

the JISC. 

− The entire project will undergo a formal evaluation by the JISC to ensure it has met its 
Quality Plan. 
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Schedule 
 
Activity  Date due 
BENCHMARK SET (AUDIO TRANSFER 
AND METADATA) 

31 July 07 

QA sample and report to Project 
Manager 

31 August 07 

QA sample and report to Project 
Manager 

30 September 07 

QA sample and report to Project 
Manager 

30 October 07 

QA sample and report to Project 
Manager 

30 November 07 

QA sample and report to Project 
Manager 

30 December 07 

QA sample and report to Project 
Manager 

30 January 08 

Six monthly review and report to 
Project manager 

29 February 08 

QA sample and report to Project 
Manager 

30 March 08 

QA sample and report to Project 
Manager 

30 April 08 

QA sample and report to Project 
Manager 

30 May 08 

QA sample and report to Project 
Manager 

30 June 08 

QA sample and report to Project 
Manager 

30 July 08 

Six monthly review and report to 
Project manager 

30 August 08 

QA sample and report to Project 
Manager 

30 September 08 

QA sample and report to Project 
Manager 

30 October 08 

QA sample and report to Project 
Manager 

30 November 08 

QA sample and report to Project 
Manager 

30 December 08 

QA sample and report to Project 
Manager 

30 January 09 

QA sample and report to Project 
Manager 

28 February 09 

Final review 15 March 09 
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APPENDIX C4 – Communications Plan 
 

Archival Sound Recordings 2 
Marketing & Communications Plan 

April 2007 – March 2009 
 
 
Background 
 
Archival Sound Recordings (ASR) was launched in September 2006 as a new service for UK further 
and higher education to provide free online access to 3,900 hours of audio material from the British 
Library’s Sound Archive.  At the end of Phase One of the project (Sept 2006 – March 2007) around 
160 colleges and universities signed and returned a license agreement to the British Library.  This 
agreement gives students and staff from the organisation access to the audio recordings using an 
Athens or Shibboleth password.   Users can listen, search and download material for teaching, 
learning and research purposes, e.g. for inclusion in institutional repositories, Virtual Learning 
Environments (VLEs) and course material packs. 
 
During ASR 2 the following content packages will be added to the service: 
 
 Contemporary art 
 Holocaust material 
 Early spoken word 
 West Africa 
 Record catalogues 
 Classics 
 Traditional music 
 Chopin 
 Amphibian sounds 
 Scientists’ lives 

 
 
Marketing Objectives 
 
 To significantly increase usage of the service by students and academic staff from universities 

and colleges in the UK.   
 

 To raise the profile of the service, the British Library and the JISC Programme. 
 

 To raise the profile of the use (and issues around) of sound in teaching, learning and research. 
 

 To gain an understanding (quantitatively through web stats, and qualitatively through case-studies 
and consultation) of who is using the service, how and why.  
 

 To continue to gain sign-up for the service from organisations who did not do so during ASR 1.  
 
Target audience 
 
In the first ASR project we focused on engaging with academic librarians to increase sign-up to the 
service.   There will be a shift in focus in ASR2 towards the end users; academic staff, students and 
existing BL readers.   
However, the target audiences can be defined as: 
 
 
Those responsible for signing the license agreements: 

 HE and FE librarians 
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Key stakeholders who will be able to promote the service to others, act as advocates: 
 HE and FE librarians, information professionals, learning resource managers  
 Teachers, lecturers and academics in FE and HE  
 HE and FE students, taught and research courses (to peers) 
 BL stakeholders 

 
End-users: 
 Teachers, lecturers and academics in FE and HE  
 HE and FE students, taught and research courses 
 BL Readers (on site) 

 
Target disciplines: 
The target audiences are similar to those outlined in ASR 1. 
 

 African studies and languages 
 Art and design -  architecture, painting, design, audio visual media, fine art, photography,   

postmodernism, sculpture 
 Cultural studies - cultural and ethnic identity, cultural history (strong offering for African studies) 
 Media studies  - broadcast media, journalism 
 Music - 20th century music, history of music, music composition, music technology, musicology, 

world music 
 ethnography, ethnology 
 Social sciences 
 History and classics 
 Herpetology (new area) 

 
Tactics 
 
E-marketing 
 
 ASR e-newsletter 

To produce an e-newsletter 4 times per year, to include information on new content, events, 
background to the project, etc.  We will gain sign-up to the newsletter via the www.bl.uk/sounds 
home page, and through our promotional material.  
 
The newsletter will be targeted at end users, academic staff and stakeholders with an interest in 
the project. 
 

 HE e-newsletter 
The Higher Education Team produces a more general e-newsletter for UK higher education 
which is released every two months, and has a circulation of around 15,000. 
To feature ASR 2 in the newsletter twice during the two year period. 
 

 BL website 
To maximise visibility of the service from the British Library web pages. 
 

 Lis-servs 
To offer promotional material on the service to academic librarians through lis-SCONUL, etc. 
 

 Blog & Podcasts 
To create a team blog from the ASR site to develop more two-way communication channels with 
end users.  The blog will discuss some of the issues around the use of sound in learning, 
research and teaching, new developments highlight areas of content. 

 
A series of podcasts will allow users to engage with specifically targeted content. This should 
drive traffic to the site and allow users to gain an insight into what is held in the archive. 
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Direct mail 
 
 To send letter to individuals who are responsible for signing the license agreement within each 

HEI, to offer them promotional material to distribute within their own organisation (summer 07). 
 

 To send letter and leaflets to academic librarians from organisations who have not yet signed-up 
to the service (January 08, May 08). 
 

Events 
 
 To hold five workshop sessions at HEIs in the UK over the two year period.  In these sessions we 

will give a demonstration of the service, discuss its application, and also encourage debate 
around the use of sound in teaching, learning and research. 
 

 To hold a high profile seminar/workshop day for key stakeholders (Mar 2009) to discuss progress 
of the service and the project. 
 

Key conferences 

1.1.1 We will aim to a) have a speaker at the event on Archival Sound Recordings, b) have a poster 
stand, or c) place leaflets in the delegate packs, wherever appropriate. 

 De Lange Conference on Emerging Libraries (completed) 
March/April 07, Lynne Brindley gave a talk entitled “The Incredible Journey - Building Great 
Libraries for the Digital Age” which covered ASR.  
 

 SCONUL conference 
20 June 2007.  Annual conference for academic librarians.  The HE Team to have a poster stand 
at the conference, to help range of products and services including ASR 2. 

 CarMAC 2008 (Cardiff University Music Analysis Conference)  
4-7 September 2008  
Cardiff University, Cardiff 
 

 Combined CHARM Conference and RMA Annual Meeting  
Musicology and Recordings.  Royal Holloway, University of London, Egham, 13-15 September 
2007 
 

 Ethnography Conference  
13-14 September 2006.  A Joint University of Liverpool Management School and Keele University 
Institute for Public Policy and Management Symposium on Current Developments in 
Ethnographic Research in the Social and Management Sciences. 
 

 Africa in Motion: Edinburgh African Film Festival.   
Centre of African Studies is an official partner of AiM and will be hosting a half-day symposium on 
African cinema during the festival, 20-29 October 2006. (focused enough on FE and HE?) 
 

 Association of Social Anthropologists of the UK and the Commonwealth  
Decennial Conference 
14-18 Jul 2003, Anthropology and science. Contact: Rohan Jackson, University of Manchester, 
Department of Social Anthropology. 
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Press coverage 
 
 To work with the British Library Press Team to create list of media to target.  To focus on 

highlighting areas of the ASR collection packages. 
 

Feedback 
 
 To gain statistics on usage of the service, combining Athens stats with web services data. 

 
 Develop case-studies of users – mixture of academics and students.  

 
 
Raising awareness of the service with existing BL Readers 
 
 Leaflets in Reading Rooms (StP and BSpa) 

 
 Two articles in the Reader Bulletin (e-mail and printed) during the two year period. 

 
 Staff talks and discussions with curators/ reading room staff to ensure they are aware and fully 

briefed on the service. 
 
 
Relationships with key organisations 
 
To continue to develop our relationships with: 
 

 The Higher Education Academy and their Subject Centres 
 African Studies Association of the UK 
 Royal Music Association 
 Society for Music Analysis 
 UKADIA 
 Others to be identified. 

 
What will a productive relationship look like? 
 

 Distribution channel for promotional material (printed, e.g. leaflets, or via the web/ email) 
 Partners in developing workshops (e.g. HEA during ASR 1) 
 Speaking opportunities at key meetings, conferences or workshops 
 Sign-up key stakeholders from each to the ASR e-newsletter. 
 Source of feedback/ case-studies for the service. 
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APPENDIX C5 – Risk Analysis as viewed by the Project Board 
 

Risk Management approach likelihoo
d 

severity 

Clearance of IPR by the HEFCE 
deadline 

Careful research of third party 
contributors. Strategic 
approach to rights negotiations 
and clearance. 

MEDIUM HIGH 

User testing takes too long. Careful scheduling. Do less 
testing as ASR testing 
extensive. 

LOW LOW 

Emerging usability and re-
purposing requirements cut across 
realistic licensing objectives. 

Keep IPR overhead low. MEDIUM MEDIUM 

Delay in IPR acquisition Careful scheduling and early 
start. 

MEDIUM HIGH 

Loss of content due to complex IPR 
issues 

Have content in reserve. Work 
closely with curators from the 
start to identify replacements. 

MEDIUM MEDIUM 

Loss of content due to 
overestimation of number of hours. 

Better understanding of this 
since ASR but still an issue. 
Quoted hours reduced slightly 
to reflect potential. 

HIGH MEDIUM 

Complexity of materials may raise 
unforeseen issues. 

Less of an issue due to ASR 
experience. Careful planning 

HIGH MEDIUM 

User testing casts up too many 
problems. 

Not likely but careful 
scheduling and early 
engagement with community 

LOW LOW 

IPR licensing costs higher than 
expected.  

Less likely than with the ASR 
project as lower risk materials 
are proposed. Careful 
management of budget. 

MEDIUM  MEDIUM 

Sustainability costs and 
procurement uncertain. 

Much less uncertain since ASR 
project but issues need to be 
addressed early on. 

LOW MEDIUM 

External supplier cannot do what 
they claim. 

High quality procurement using 
OGC consultancy. 

LOW HIGH 

Supplier relationship breakdown. Careful contract management 
and partnership working with 
open communication. Supplier 
representation at Project Board. 

LOW HIGH 

Change of requirements (scope 
creep). 

Drafting of a Project Initiation 
Document minimises risk. Well 
defined business case and 
deliverables list. 

LOW MEDIUM 
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APPENDIX C6 – User Analysis 
 
Some material proposed here is in response to interest expressed by the ASR User Panel, by Sound 
Archive contacts in academic departments and some in response to listening requests at the British 
Library. Sound Archive curators are engaged with academic research and some teach at leading 
institutions and have extensive contacts with academics. The Sound Archive Listening and Viewing 
Service team logs requests for material on a daily basis and this information is invaluable in 
determining the interest of students, researchers and the general public. 
 
TRADITIONAL MUSIC IN ENGLAND 
“The development of the Internet resources related to the Traditional Music in England project would 
be of great benefit to us. Quite frankly, we suffer from a relative paucity of wider English material 
when compared to what is available in terms of say Northumbrian music (well catered for by the 
FARNE project) Scots and Irish music. Whereas the resources available in Edinburgh and Glasgow 
are relatively easily available to us, and Dublin is only a cheap flight away, the resources of your 
institution and the Vaughan Williams Library are more difficult and expensive to access. I am not 
making a special case here, this must be true for any people interested in the field who do not live 
within easy access of central London. In terms of teaching the availability of this body of material 
would mean that we could and would integrate its use into various of our modules, for example 
'Traditions of These Islands' and 'Ballad Studies and Folk Song Research' as well as solo instrumental, 
vocal and ensemble work. In terms of research, both for academic staff, research students and 
undergraduates doing module essays and dissertations, the accessibility of this body of material would 
greatly enrich what we do and open up new possibilities.” – Vic Gammon, Senior Lecturer in Folk 
and Traditional Music Degree Programme Director, BMus in Folk and Traditional Music 
International Centre for Music Studies School of Arts and Cultures, The University of Newcastle, 
Newcastle upon Tyne. 
 
“It is our policy on the Folk Degree course to guide our students, wherever possible, towards primary 
source material of the highest quality .For singers wanting to explore the repertoire of a particular 
region or social group, or musicians wanting to develop a style of playing associated with say, a type 
of dance tradition, the recordings you describe would be of enormous help, and of particular use 
because of the inclusion of and emphasis on English traditions. Our English students sometimes feel 
disadvantaged in the face of the huge amount of material from Celtic traditions that is fairly easily 
sourced - they need to be aware and informed about their own folk music and song heritage and to 
take pride in it.” – Sandra Kerr, Lecturer, University of Newcastle upon Tyne. 
 
“The availability of these recordings online would provide an unparalleled source in England, making 
English traditional music available to a wide constituency of interested parties. The project, though 
smaller in scale, has similarities with the prestigious and highly successful Save Our Sounds project 
of the American Folklife Center at the Library of Congress and the Center for Folklife and Cultural 
Heritage at the Smithsonian Institution, USA (http://www.loc.gov/folklife/sos/index.html). Traditional 
music is of interest to those in a number of disciplines, including music and ethnomusicology, 
folklore studies and ethnology, education, English literature, social, cultural and local history, popular 
culture, and childhood studies. The proposed resource would therefore potentially benefit a wide 
range of scholars and students in the academic community.” – Dr Julia Bishop, National Centre for 
English Cultural Tradition at the University of Sheffield. 
 
“[The service will enable] setting follow-up/preparatory listening which the entire 125 strong class 
can access without fighting over the same CD in the library. [Also] setting group tasks related to a 
specific recording - e.g. critiquing and comparing interpretation and performance practice techniques, 
methods of transcription of ethnomusicological material, graphing structures and forms, etc.” – Dr 
Rachel Cowgill, Senior Lecturer and Postgraduate Research Tutor School of Music, University of 
Leeds 
 
MICHAEL GERZON RECORDINGS 
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The Gerzon recordings are of particular interest to those studying composition, 20th century music 
history, music theory and musicology. There has been considerable interest in his work. See 
http://www.york.ac.uk/inst/mustech/3d_audio/elentrib.htm for research by the Music Technology 
Group at the University of York. Deborah Price, Lecturer in Writing at Dartington College of Arts has 
indicated that this material would be of significant interest to students on courses she teaches. 
 
HOLOCAUST SURVIVORS' CENTRE 
The Holocaust material is likely to be of great interest to the curators of The Holocaust Resource 
Room at The Stanley Burton Centre for Holocaust Studies, University of Leicester, and for example 
for students on the MA in Holocaust Studies at the Royal Holloway. 
 
EARLY RECORD CATALOGUES 
“The proposal to digitise the pre-1926 catalogues held at the British Library will undoubtedly be of 
the greatest assistance both to on-going research in this field, such as that undertaken by CHARM 
(Centre for the History and Analysis of Recorded Music), and by interested members of the general 
public. In addition, from my experience of working with digitised print resources in the past (such as 
the digital version of 'The Times', also held by the BL) I have no doubt that the extraordinary search 
possibilities of digitisation will allow for the acquisition of knowledge and information not presently 
considered. This will be a very useful step forward and could well lead to many valuable as well as 
interesting developments in the future.” – Dr David Patmore, Sheffield University, Research Fellow, 
AHRC Centre for the History and Analysis of Recorded Music. 
 
DECCA WEST AFRICA “YELLOW LABEL” SERIES 
“I would find the field recordings and popular music recordings valuable, particularly those from 
Africa. My particular interest currently is extracting timings from recordings in order to compare 
tactus periods, phrase lengths, and shortest note values a, across cultures.” – Andy McGuiness, 
Meaning and Experience in Music Performance Group, Open University 
 
TRADITIONAL MUSIC IN ENGLAND 
“The explosion of popular interest in “world music” has had an important effect on the study of non-
Western musics but also on the study of traditional music of the British Isles. The traditional music of 
England is perhaps least well served in terms of resources, with the “Celtic” nations (including those 
on the western fringes of the European continent) arguably in the lead. This is a very substantial 
package that redresses that balance. 
 
This package will be used very widely, for both teaching and research (where its deep coverage 
makes it a potentially very valuable research tool). Its reach extends beyond a musical audience, 
although it will be primary source material for courses such as the BMus in Folk and Traditional 
Music course at the University of Newcastle and similar specialist courses in both HE and FE. Its 
wider potential, as a resource to the study of traditional culture - particularly in the context of the 
changing contemporary understanding of English culture - is extremely rich and it will secure a firm 
place in ethnographical, historical and cultural studies areas. 
 
At RSAMD we have experience of using networked sound resources for the study of traditional 
Scottish music. The obvious advantage is that this provision makes accessible materials that were 
otherwise extremely hard to listen to. As well as recordings of performances, the collection contains 
rare interviews with tradition-bearers that are unique – and it’s absolutely vital to listen and not read 
from transcripts of material like this. The knock-ons from this are considerable. New research avenues 
are opened up; new ways of studying and using both oral and musical sound resources are enabled. In 
our experience just as important is the sense of ownership that a collection like this can promote – this 
is a record of our music, our cultural heritage – and it’s immensely valuable.” – Celia Duffy, Head of 
Research, National Centre for Research in the Performing Arts, Royal Scottish Academy of Music 
and Drama. 
 
“As a folklorist, I would undoubtedly use this online resource with undergraduate and postgraduate 
students, many of whom have never heard this kind of music-making prior to study, or have 
participated as children in traditional music-making in the playground but never recognised this as 
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traditional music. The potential uses of the resource are many. These include familiarisation with the 
range of traditional music genres, its sounds, and the use of examples for comparative study and 
comparative annotation, classification, transcription (words and music), and performance study, and 
stylistic analysis. The resource would also have a very significant role as a source of new repertoire 
for contemporary folk music performers.” – Dr Julia Bishop, National Centre for English Cultural 
Tradition at the University of Sheffield. 
 
RECORDINGS OF CANONICAL CLASSICAL REPERTOIRE (1926-1956) 
The Recordings of canonical classical repertoire (1926-1956) proposed here can be considered as an 
extension of the Beethoven material offered under the ASR project. These packages provide 
comprehensive source materials for the rapidly growing research area of performance style and 
interpretation, and researchers struggle and often fail to locate copies even of the best-known 
recordings. Professor Nicholas Cook, FBA, of the AHRC Research Centre for the History and 
Analysis of Recorded Music (CHARM) has said: 
“I'd like to conclude by reiterating my admiration for the innovative [ASR] project in which you are 
engaged, and for the contribution it will make to broadening access to the heritage of recorded music 
in an educational context”. 
 
Also from Professor Cook – “I see the exploitation of that hundred years of recorded repertory as one 
of the growth areas for musicology; our sound archives are full of primary texts that still lie at the 
margin rather than the centre of musicology. … we have to develop musicologies of sound rather than 
of written texts if we are to build bridges between the study of 'art' music and the other repertories 
which today surround it: jazz, rock, pop, world, and the rest.” 
 
“The legacy of 20th Century western classical recorded music is now the object of an important area 
of musicology that investigates and analyses performance styles and trends. This collection will be 
used by every UK university music course as a primary resource for that study and will quickly 
become established as an invaluable resource. It will also be used by music practitioners in every 
music conservatoire in the UK, as a study and reference resource. For example, in the RSAMD course 
“Style and performance” which encourages students to be critical and reflective about the 
performance style they adopt, the historical context that this collection provides will be a main point 
of reference. It will have other users too, across the arts and humanities. Its existence will encourage 
research areas not only in musicology and performance, but also in interdisciplinary areas such as 
psychology of music (investigating topics such as changing notions of expressiveness in music, for 
example), audio engineering and computing science (investigating enhancement of older recordings, 
for example). 
One very important aspect which makes this collection so valuable is that it brings together these 
recordings all in one place; recordings tends to move in and out of catalogues – to have one reliable, 
sustained source of reference in this area is quite unprecedented and of enormous value to musicians, 
scholars, historians, science and engineering as well as those with a general interest in music.” – Celia 
Duffy, Head of Research, National Centre for Research in the Performing Arts, Royal Scottish 
Academy of Music and Drama. 
 
INSTITUTE OF CONTEMPORARY ARTS, LONDON (ICA TALKS) 
The ICA Talks package offers unpublished research material, particularly useful for anyone 
investigating cultural and literary trends of the 1980s, approaches to writing, art history and modern 
poetry. This content is related to the ASR project Visual Arts interviews content package. Recordings 
professionally recorded by the Sound Archive in liaison with the ICA over a long period, 
 
“The raw, unedited recordings of ICA Talks, held by the Sound Archive of the British Library, are the 
audio equivalent of X-ray, that is, potentially revelatory. These documented conversations / talks 
become increasingly more pivotal, more necessary in our understanding / analysis of contemporary 
culture, and much more, not only because of who said what , but also because of how it was said, and 
when. It is in the uniquely expressed speech inflections and rhythms of those artists, filmmakers and 
writers of the last few decades captured on tape that its possible to pin-point some of the crucial 
intellectual detours and cultural shifts of the late twentieth century, whether that be by hearing Derek 
Jarman’s obvious relish at publically reclaiming the word ‘queer’ (1980s), Ken Campbell’s 
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convoluted digressions explaining the concealed connections between the writings of Philip K. Dick 
and Ken Dodd’s comic genius (1980s), or Salman Rushdie’s reading of The Satanic Verses on the 
day the book was withdrawn from sale by W.H. Smith. In making this material available in digital 
form to institutes of Higher Education and to students of a wide range of subjects, the British Library 
may, in part, curb at least some of the excesses of our increasingly 'fast-edit, image saturated' culture, 
and encourage students to re-learn the act of listening and through this listening begin to discern the 
significance of those voices that make up our cultural history.” – David Ellis, Writer-Performer / 
Director. 
 
“The appeal of [this] package is that it could provide direct testimony from a wide range of cultural 
figures. In terms of theatre and media drama studies, an interview with Arnold Wesker has 
immediately apparent worth for the researcher and the teacher. However, in these increasingly 
eclectic, interdisciplinary and cross-disciplinary times in research and pedagogy, the cultural insights 
provided in archived interviews would be invaluable: I can see myself directing, say, my final level 
American Theatre students towards an archived interview with Norman Mailer in preparation for a 
seminar; students on contemporary cinema to the Neil Jordan and Derek Jarman material while Julia 
Kristeva, Salman Rushdie and Primo Levi could be extensively useful across a wide range of courses 
and module projects. With cultural shifts, I have to say that students are less good readers than they 
are listeners and in my experience they absorb and explore audio material extremely well. Likewise, 
for the academic researcher, the raw material of the audio archive provides an unfiltered – and even 
unguarded – bounty of critical mass.” “The acquisition of audio archive materials is proving 
increasingly important to my practice as a researcher and teacher in the UK HE sector. I have sent 
students away to listen to specific audio material in preparation for seminar and workshop activity or 
given a broad indication of available resources for students when they have assignments that are 
either formal essay, open presentations or even practical performance projects and experimental 
workshops.” – Dr Richard J. Hand, Reader in Theatre and Media Drama, University of Glamorgan. 
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APPEDIX C7 – Product breakdown structure 
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APPENDIX C8 – Project Schedule 
Please see separate MS Project document (PDF file). 
 
 
APPENDIX C9 – Rights Clearance Plan 
The British Library’s Archival Sound Recordings 2 Project has a requirement to clear the 
Intellectual Property Rights in a large number of sound recordings. The recordings will be 
delivered online for educational purposes in both streamed and downloadable fomats. It is 
the intention to clear the streamed media for the widest possible access for educational 
proposes. The downloadable media will remain behind the authentication layer.  
 

⇒ Assessments of each recording will ascertain its rights status.  
⇒ The ASR project team will carry out initial research to ascertain provenance, 

ownership and contextual information. 
⇒ Where necessary rights will be cleared in the recording and with authors, 

contributors and third parties. 
⇒ Wherever possible rights will be cleared by the ASR Team. 
⇒ The Library’s Legal Services Manager will oversee the clearances of 

sensitive material and will commission an external legal resource to clear 
these rights. 

⇒ Documentation of the all clearance processes is imperative in order to 
ensure that the Library is protected from claims by third parties. To this end 
a clearance template will be drafted and this will be completed. 

⇒ Await claims may be issued for so called orphaned works.  
⇒ Rights in each digital object will be documented using a rights expression 

language (this approach is still to be evaluated). 
⇒ Licences drafted under the ASR project will be reviewed for their suitability 

for the ASR2 clearance process. 


	1.1.1 We will aim to a) have a speaker at the event on Archival Sound Recordings, b) have a poster stand, or c) place leaflets in the delegate packs, wherever appropriate. 
	 De Lange Conference on Emerging Libraries (completed) March/April 07, Lynne Brindley gave a talk entitled “The Incredible Journey - Building Great Libraries for the Digital Age” which covered ASR.   
	 SCONUL conference 20 June 2007.  Annual conference for academic librarians.  The HE Team to have a poster stand at the conference, to help range of products and services including ASR 2. 
	 CarMAC 2008 (Cardiff University Music Analysis Conference)  4-7 September 2008  Cardiff University, Cardiff  
	 Combined CHARM Conference and RMA Annual Meeting  Musicology and Recordings.  Royal Holloway, University of London, Egham, 13-15 September 2007  
	 Ethnography Conference  13-14 September 2006.  A Joint University of Liverpool Management School and Keele University Institute for Public Policy and Management Symposium on Current Developments in Ethnographic Research in the Social and Management Sciences.  
	 Association of Social Anthropologists of the UK and the Commonwealth  Decennial Conference 14-18 Jul 2003, Anthropology and science. Contact: Rohan Jackson, University of Manchester, Department of Social Anthropology. 

