

Week commencing:		04-Jul-05	11-Jul-05	18-Jul-05	25-Jul-05
Operating unit	Craft	week 1	week 2	week 3	week 4
Area 1	Mech	8 M	7 M	6 M	5.5 M
	Elec	4.5 E	5 E	3 E	4 E
	Inst	1.5 I	2 I	0	3 I
Area 2	Mech	10 M	9 M	12 M	7 M
	Elec	5.5 E	3.5 E	7 E	4 E
	Inst	3 I	3 I	3 I	2.5 I
Area 3	Mech	0	1.5 M	0	1 M
	Elec	0	0.5 E	0	1 E
	Inst	0	0.5 I	0	0
Area 4	Mech	7 M	8.5 M	7 M	10 M
	Elec	4.5 E	5 E	5 E	5 E
	Inst	2.5 I	2 I	2 I	1.5 I
etc					

Weekly totals	Mech	25.0 M	26.0 M	25.0 M	23.5 M
	Elec	14.5 E	14.0 E	15.0 E	14.0 E
	Inst	7.0 I	7.5 I	5.0 I	7.0 I

Monthly totals	Mech	99.5 Mechanical
	Elec	57.5 Electrical
	Inst	26.5 Instrumentation