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Mission: To enhance the region's economy and quality of life by providing efficient cargo and air passenger access 1o national and global markets. '&‘ PORT O_F PORTLAND
Possibility. In every direction.

October 12, 2010

Sean Sheldrake

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900

Mailstop ECL-115

Seattle, WA 98101-3140

Subject: Terminal 4 Removal Action — Wheeler Bay Bank Repairs
Construction Weekly Progress Report for October 1 through 8, 2010

Dear Sean:

This weekly status report contains information related to the implementation of the Terminal 4
Removal Action — Wheeler Bay Bank Repairs as required by the Administrative Order on
Consent (AOC) between the Port of Portland (Port) and the U.S. Environmental Protection
Agency (USEPA) signed on October 2, 2003. The reporting period covered by this letter is
October 1 to 8, 2010.

SIGNIFICANT DEVELOPMENTS

« Mobilization and construction work began

CONSTRUCTION ACTIVITIES PERFORMED

» Mobilization of NEI to the site

« Erosion control measures were implemented (silt fences installed at the bottom of the
slope)

» Existing woody debris was removed and stockpiled

« Habitat mix was removed from the surface of the existing rip rap in areas where
additional rip rap will be placed

« NEI begins to bring Class 700 rip rap and select fill to the site

o Demarcation fabric replaced where missing

« NEI begins placing Class 700 rip rap to grade (from roughly station 0-30 to 2+00)

« NEI begins placing select fill to grade (from roughly station 0-30 to 2+00)
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PROBLEMS ENCOUNTERED AND PROPOSED SOLUTIONS

« None

MONITORING ACTIVITIES PERFORMED
» Visual observations of erosion control measures and Wheeler Bay surface water.
Erosion control structure working as designed. No turbidity evidence within Wheeler
Bay.

SUMMARY OF MONITORING DATA COLLECTED AND RECEIVED

« None

SCHEDULE OF ACTIVITIES TO BE PERFORMED DURING NEXT REPORTING PERIOD

« No construction activities at the site are anticipated during the week of October 11%.
The search for top soil will continue.

If you have any questions, please call me at (503) 415-6676.

Sincerely,

M@ZM%

Kelly Madalinski
Environmental Project Manager
Port of Portland

Attachments:
o Attachment A: Port of Portland Daily Construction Reports
« Attachment B: NEI Daily Construction and Quality Control Reports
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PROJECT Terminal 4, Wheeler Bay Bank Repairs
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CONTRACT NO. 10D015/820027

CONTRACTOR  Northwest Earthmovers

SUPERINTENDENT Carl Johnson (NEI)

DAY OF WEEK & DATE: Friday, October 1, 2010

REPORT NO. 1

WEATHER Cloudy to partly sunny

TEMPERATURE 65-70 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL.:

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

CHASP Overview Meeting:
1-NEI principal

1-project manager
1-superintendent

1-laborer

Construction Activities:
1-superintendent
1-laborer

1-truck driver

1-Chevrolet HD pickup (OR XZC998)

1-Ford Service truck (OR 512701)

1-Hitachi 160LC Excavator (N833)/mobilized to work area
only—not used for construction activities

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

07:00 Arrive on site—deliver project documents to T4 administration building

07:30 phone call to Bruce Craven (KM)
NEI arrives on site

08:00-
09:00 Walk project site with NEI staff (Jeff Hargens, Carl Johnson, and laborer)
09:00-
10:30 NEI conducts CHASP overview and safety kickoff meeting/walk work site with attendees:
Ingmar Saul (PMX) “Red"-laborer (NEI)
Carl Johnson (NEI) Roger Anderson (POP)
Sheila McConnell (PMX) Kelly Madalinski (POP)
Jeff Hargens (NEI) Tim Stone (AQ/POP)

Philip Hansen (NEI)

10:30-
12:15 NEI begins mobilization and site preparation

Begin layout of work area and installation of silt fence downgradient of work area

EPA oversight observing work (Ingmar Saul)

12:00-

12:30 Tim Stone phone conversation with Bruce Craven (KM)

12:30 inform Carl Johnson (NEI) of logistical coordination requirements for rail crossing

12:15-
12:45 NEI lunch break

12:45-

13:00 NEI moves Hitachi 160LC across rail at crossing using planks to protect rails (completed during non-operational

train hours)
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PROJECT Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR  Northwest Earthmovers SUPERINTENDENT Carl Johnson (NEI)
DAY OF WEEK & DATE: Friday, October 1, 2010 REPORT NO. 1
WEATHER Cloudy to partly sunny TEMPERATURE 65-70 degrees F

13:00-
14:00 Walk construction site with John Durst (POP). Phone call from John Durst to Bruce Craven (KM) confirming
understanding of rail crossing logistics.

13:00-

15:45 NEI digging approx. 6-inch deep anchor trench for silt fence and installing silt fence and backfilling anchor trench
(Photo 1 and Photo 2).

Completed installation of approx. 400 L.F. of silt fencing.

EPA contractor on site observing installation (Ingmar Saul).

16:00 Anchor QEA, Parametrix, and NEI off site.

PHOTO 1
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PROJECT Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR  Northwest Earthmovers SUPERINTENDENT Carl Johnson (NEI)
DAY OF WEEK & DATE: Friday, October 1, 2010 REPORT NO. 1
WEATHER Cloudy to partly sunny TEMPERATURE 65-70 degrees F

PHOTO 2
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PROJECT Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR  Northwest Earthmovers SUPERINTENDENT _Carl Johnson (NEI)
DAY OF WEEK & DATE: Friday, October 1, 2010 REPORT NO. 1
WEATHER Cloudy to partly sunny TEMPERATURE 65-70 degrees F

NA HRS: NA

TESTS PERFORMED: None

PHONE LOG:

07:30—attempt to reach Bruce Craven(KM) regarding clarification of rail crossing access times and logistics
12:00—receive return call from Bruce Craven(KM); Bruce reiterates that the tracks cannot be crossed outside of the hours
of 03:00-07:30,11:30-13:00, and 17:00-18:00 on days of active rail operations. Bruce indicates that special exceptions can
be coordinated through the Terminal Manager (Bruce Craven or Jeff Bean), but it will take some time and should be only
used as an option when absolutely necessary.
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PROJECT Terminal 4, Wheeler Bay Bank Repairs

PAGE 5 OF 5

CONTRACT NO. 10D015/820027

CONTRACTOR  Northwest Earthmovers

SUPERINTENDENT Carl Johnson (NEI)

DAY OF WEEK & DATE: Friday, October 1, 2010

REPORT NO. 1

WEATHER Cloudy to partly sunny

TEMPERATURE 65-70 degrees F

SITE PHOTOS/VIDEOS TAKEN:

l-installation of silt fence in progress

2-completed silt fence installation along
shoreline/downgradient of construction
area

*Multiple pre-construction condition
photos not attached to this document.

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

None

INSPECTOR Timothy J. Stone

HRS 9.0 DATE 10/1/10

(signature on hardcopy)
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PROJECT Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR  Northwest Earthmovers SUPERINTENDENT Carl Johnson (NEI)
DAY OF WEEK & DATE: Monday, October 4, 2010 REPORT NO. 2
WEATHER Cloudy, light rain, and occasional sun breaks TEMPERATURE 55-62 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Weekly Construction Meeting: 1-Chevrolet HD pickup (OR XZC998)/on site 5 hours
1-project manager 1-Ford Service truck (OR 512701)/on site 9 hours
1-superintendent 1-Hitachi 160LC Excavator (N833)/8 hours

Construction Activities:
1-superintendent
1-laborer

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

07:00-
08:00 2-NEI and 1-PMX staff travel to T6 for TWIC Escort training and credentials.

08:00-
08:30 mobilize HITACHI 160LC down slope to work area

08:30-
11:15 NEI removing naturally occurring woody debris from 0+00 to 0+300 (approximate) and stockpiling wood above
erosion control from approx. 3+00 to 3+50.

NEI utilizing demolition saw to cut chains from 2 log jams installed during initial construction operations. Logs from the
constructed log jams stockpiled separately for eventual reinstallation.

09:30-

11:00 Weekly contractor construction meeting. Attendees:
Carl Johnson (NEI) Roger Anderson (POP)
Jeff Hargens (NEI) Kelly Madalinski (POP)
Tim Stone (AQ/POP) John Durst (POP)
Marcel Hermans (POP) Tom Condon (POP)
Bruce Craven (KM) John Verduin (AQ)
Phillip Bales (POP) Mary Green (POP)

Utility locator (POP)

11:15-
12:00 Weekly progress meeting with EPA.

Roger Anderson (POP) Kelly Madalinski (POP)
Tim Stone (AQ/POP) John Durst (POP)
Marcel Hermans (POP) John Verduin (AQ)
Ingmar Saul (PMX)

11:15-
12:30 NEI clearing habitat mix from surface of rip rap between 0+00 and 0+75 (approx.)

12:15 NEI notified that they should attempt to segregate 1 ¥2-inch minus crushed rock being cleared from above rip
rap/below habitat mixture. During reinstallation contractor will attempt to place this material first and cover with available
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PROJECT Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR  Northwest Earthmovers SUPERINTENDENT Carl Johnson (NEI)
DAY OF WEEK & DATE: Monday, October 4, 2010 REPORT NO. 2
WEATHER Cloudy, light rain, and occasional sun breaks TEMPERATURE 55-62 degrees F

habitat mixture.

12:30-
13:00 NEI lunch break.

13:00-
15:30 NEI removes rip rap from 0+75 to 2+90 (approx.) and places large woody debris to protect silt fence from rip rap
rolling down the slope during tomorrow’s anticipated material unloading activities.

15:30 POP receives notification from Bruce Craven (email) that there will be no rail activity on 10/5/10. NEI notified.

15:30-
16:00 NEI moves 160LC excavator to top of slope. NEI clean up and shutdown.

16:00 Anchor QEA, Parametrix, and NEI off site.

NA HRS: NA

TESTS PERFORMED: None

PHONE LOG:
12:05 Tim Stone to John Verduin: discuss implication of 1 1/2-inch minus crushed rock identified in rip rap, beneath
habitat mixture. Contractor will be instructed to attempt to segregate and place beneath habitat mix during repair work.

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

(attached below)

1- naturally occurring woody debris stockpiled None

2-logs removed from 2 constructed log jams
stockpiled

3-clearing habitat mixture and exposing existing rip
rap surface

4- completed removal of habitat mixture and exposure
of rip rap

*other photos of construction activities available but
not attached to this document.

INSPECTOR Timothy J. Stone HRS 85 DATE 10/4/10

(signature on hardcopy)
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PHOTO 2
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PROJECT | Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR | Northwest Earthmovers SUPERINTENDENT | Carl Johnson (NEI)
DAY OF WEEK & DATE: | Tuesday, October 5, 2010 REPORT NO. 3
WEATHER | Partly cloudy(AM), Sunny(PM), Northwest wind TEMPERATURE 55-65 degrees F
5-15 mph

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Construction Activities: 1-Ford Service truck (OR 512701)/9 hours
1-superintendent/equipment operator 1-Hitachi 160LC Excavator (N833)/8 hours
1-Cat IT28G (N710)/3 hours

3-steel plates (8’ x 167)

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

07:00 NEI(1), AQ/POP(1), and PMX(1) staff on site

07:00-
07:30 mobilize HITACHI 160LC down slope to work area; and prepare to receive rock shipments

07:40 NEI begins receiving import of Class 700 rip rap and select fill from CEMEX. Rip rap being dumped down access
path then transferred with HIT 160LC excavator to footprint of repair starting at station 0-30.

NEI stockpiling select fill upgradient of security fence > 25’ from railroad track
NEI building base layer, but not completing to finish grade as a means of clearing dump area.

10:00 dumping of 4 loads of Class 700 onto slope has resulted in exposure of demarcation fencing. Large rocks
embedding into the topsoil and mulch on access path when dropping on ground from truck. Attempts to recover these
rocks have resulted in snagging and exposing remnants of demarcation fencing.

10:30 Jeff Hargens (NEI) on site. Discuss options to prevent further impact to the topsoil and demarcation marker. NEI
will deliver 3-8'x16’ steel sheets to act as a material slide for the riprap.

11:20 NEI receives final load of select fill material.
Total for 10/5 = 3 tandem loads/98.86 ton

12:20-
12:50 NEI Lunch Break
NEI has completed placement rip rap base layer from 0-30 to 0+40 (approx.)

12:50 NEI resumes receiving of Class 700 rip rap and placement of rip rap base layer at approx. 0+40

13:30 NEI receives CAT IT28G(N710) loader and 3 steel plates (8’ x 16’) and installs the plates to protect surface of
access path on slope from rip rap as it is moved down the slope.

14:00-
15:45 NEI continues to receive import of Class 700 rip rap; and placement of base layer of rip rap within footprint of repair
area

NEI has completed placement of Class 700 rip rap base layer from approx. station 0-30 to 0+75
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15:45-
16:00 NEI moves HITACHI 160LC to top of bank for refueling.

16:00 Parametrix and NEI off site.

16:15-

17:00 Roger Anderson on site to review boundaries of repair and rip rap placement; and verify contractor layout with Tim
Stone.

Persons on site 10/5:

Tim Stone(AQ/POP), Carl Johnson (NEI), Jeff Hargens (NEI), Truck Driver (NEI), 3-truck drivers (CEMEX), Ingmar Saul
(PMX), Roger Anderson (POP)

Material delivery summary as of 10/5:

Preceding Delivered
Delivered 10/5 Delivery Verification Total Total Delivered for
(tons) Method (tons) Project (tons)
Select Fill
98.86 Scale ticket 0 98.86
Class 700 RR 190.28 Scale ticket 0 190.28
NA HRS: | NA

TESTS PERFORMED: | None

PHONE LOG:
11:05 Phone call from Tim Stone to Roger Anderson. Set up time to observe contractor layout and confirm footprint of rip
rap placement area.

14:10 Phone call from Tim Stone to Bruce Craven. Discuss Kinder Morgan train operation schedule for upcoming days.
Current schedule: operation to begin at 17:00 on 10/5; resuming at 07:00 on 10/6 (Wednesday) with possible downtime
after 12:00 on 10/6; and full operation day on 10/7 (Thursday). Tentatively no operations on 10/8 (Friday).

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

(attached below)

1- Class 700 rip rap import unloading to slope None
2- Top-of-bank stockpile of Class 700 and select fill
3- In place base layer of Class 700

4- End-of-day Class 700 placement progress

*other photos of construction activities available but
not attached to this document.
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INSPECTOR Timothy J. Stone HRS | 10.0 DATE 10/5/10

(signature on hardcopy)
PHOTO 1

PHOTO 2
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PROJECT | Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR | Northwest Earthmovers SUPERINTENDENT | Carl Johnson (NEI)
DAY OF WEEK & DATE: | Wednesday, October 6, 2010 REPORT NO. 4
WEATHER | Clear, Northwest wind 5-15 mph TEMPERATURE L:60 H:80 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Construction Activities: 1-Ford Service truck (OR 512701)/10 hours
1-superintendent/equipment operator 1-Chevrolet HD pickup (OR XZC998)/8 hours
1-operator/laborer 1-Hitachi 160LC Excavator (N833)/10 hours

1-Cat IT28G (N710)/10 hours
4-steel plates (8’ x 16')/10 hours

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

07:00 NEI(1), AQ/POP(1), and PMX(1) staff on site

07:00-
07:30 mobilize HITACHI 160LC down slope to work area

NEI continues placing rip rap base layer beginning at approximately station 0+75

NEI transferring select fill from stockpile at top of slope with loader to excavator and bottom of slope; and placing
select fill base layer at upgradient extent of rip rap base layer beginning at approximately station 0+00 (Photo 1)

08:30-
09:30 Jeff Hargens (NEI) on site to walk construction footprint layout and confirm design objectives.

09:30 NEI operator/laborer on site

10:00 NEI continues transferring select fill from stockpile at top of slope to excavator at toe of slope
Excavator at toe of slope and placing select fill at upgradient extent of rip rap base layer (Photo 3).

11:30 NEI begins receiving CL 700 import (single truck on approx. 1.5-hour rounds).
12:00 NEI lunch break
NEI has completed placement of rip rap base layer from approximately station 0-30 to 1+00

NEI has completed placement of select fill filter layer at upgradient edge of rip rap base layer from approximately
station 0+00 to 1+00

12:30 NEI receives delivery of 1 steel sheet (8' x 16’)
12:30 NEI moving CL 700 from stockpile at top of slope to base of slope.

NEI begins moving rip rap to 0+00 and begins building rip rap slope to grade including approx. 2’ bench at
elevation 16.5 feet which overlies select fill base layer. NEI using laser level to verify elevation as slope is constructed.
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NEI will need to place base layer of select fill at transition to existing slope (station 0-30 to 0+00) before placing rip
rap to complete the transition (Photo 2).

12:30 Continuing to receive CL 700 imports.

16:00 NEI operator/laborer off site
EPA oversight (PMX) off site

16:45 NEI moves excavator to top of slope.

17:00 NEI superintendent/operator off site
AQ/POP inspector off site

Summary of contractor progress:

Rip rap base layer completed from approximately station 0-30 to 1+25

Select fill base layer completed from approximately station 0+00 to 1+25

Rip rap slope and 2-foot bench at elevation 16.5 completed from approximately station 0+00 to 1+00

Persons on site 10/6/10:

Tim Stone(AQ/POP), Carl Johnson (NEI), Jeff Hargens (NEI), Truck Driver (NEI), Operator/laborer (NEI),1-truck
driver(CEMEX), Ingmar Saul (PMX), John Durst (POP), Tom Peterson (POP), Philipp Bales (POP)

Material delivery summary as of 10/6/10 (end-of-day):

Preceding Delivered
Delivered 10/6 Delivery Verification Total Total Delivered for
(tons) Method (tons) Project (tons)
Select Fill 0 Scale ticket 98.86 98.86
Class 700 RR 59.22 Scale ticket 190.28 249.50
NA HRS: | NA

TESTS PERFORMED: | None

PHONE LOG:
16:00 Tim Stone to Bruce Craven. Coordinate logistics of moving rock imports across tracks during train operation on
10/7/10.

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

(attached below)

1- placement of select fill base layer None

2- transition to existing grade from approx. station
0+00 to 0-30

3- base layer of select fill placed upgradient of base
layer of rip rap

4- rip rap slope and 2-foot bench constructed to
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elevation 16.5

*other photos of construction activities available but
not attached to this document. Photos will be
transmitted to Mary Green and she will make them
available on the Port system.

INSPECTOR Timothy J. Stone HRS | 10.0 DATE 10/5/10

(signature on hardcopy)

PHOTO 1
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PHOTO 2

PHOTO 3
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PROJECT | Terminal 4, Wheeler Bay Bank Repairs CONTRACT NO. 10D015/820027
CONTRACTOR | Northwest Earthmovers SUPERINTENDENT | Carl Johnson (NEI)
DAY OF WEEK & DATE: | Thursday, October 7, 2010 REPORT NO. 5
WEATHER | Clear, Southeast wind 5-15 mph TEMPERATURE L:58 H:70 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Construction Activities: 1-Ford Service truck (OR 512701)/10 hours
1-superintendent/equipment operator 1-Chevrolet HD pickup (OR XZC998)/10 hours
1-operator/laborer 1-Hitachi 160LC Excavator (N833)/10 hours

1-Cat IT28G (N710)/10 hours
4-steel plates (8’ x 16')/10 hours

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

07:00

07:15

NEI(2), AQ/POP(1), and PMX(1) staff on site

Tim Stone contacts Jim Farrell (KM) to coordinate import-truck crossings at the rail during KM active operations
NEI begins placing base layer of select fill from approximately station 0+00 to 0-30 and creating transition to

existing shoreline

07:30

08:00

NEI moving stockpile material down slope with loader and transferring to excavator for placement
Placing rip rap from approximately 0+00 to 0-30 to meet grade at transition to existing shoreline (Photo 1)
Tim Stone coordinates with KM foreman to facilitate crossing of rails with import material during KM operations

NEI begins receiving imports from CEMEX (select fill and CL 700)
NEI continues moving material down slope and placing with excavator
NEI placing rip rap from 0+00 to 1+00 to complete a continuous grade in the rip rap surface—filling voids and

bellies that remained after building rip rap to design grade

09:00-

12:30

12:30

13:00-
16:00

15:30

16:00

16:30

17:00

NEI continuing construction of rip rap to finish grade beginning at 1+00 moving toward KM terminal
NEI placing base layer of rip rap and base layer of select fill from 1+25 to 2+00

NEI lunch break

NEI continues placing rip rap to grade from 1+00 to 2+00

NEI placing select fill upgradient of 2-foot rip rap bench at elevation 16.5

NEI continues receiving imports of select fill and CL 700 rip rap

EPA oversight (PMX) off site

Jeff Hargens on site—observe site progress with Tim Stone and Carl Johnson

NEI moves excavator to top of slope and to staging area.

NEI project manager(1), superintendent/operator(1), and operator/laborer(1) off site
AQ/POP inspector off site

Summary of contractor progress:
Rip rap base layer completed from approximately station 0-30 to 2+00
Select fill base layer completed from approximately station 0-30 to 2+00
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Rip rap slope and 2-foot bench at elevation 16.5 completed from approximately station 0-30 to 2+00
Select fill layer upgradient of 2-foot rip rap bench completed from approximately station 0-30 to 2+00

Persons on site 10/7/10:

Tim Stone(AQ/POP), Carl Johnson (NEI), Jeff Hargens (NEI), Operator/laborer (NEI),4-truck drivers(CEMEX), Ingmar

Saul (PMX), John Durst (POP), Lorali Sinnen (POP)

Material delivery summary as of 10/7/10 (end-of-day):

Preceding Delivered
Delivered 10/7 Delivery Verification Total Total Delivered for
(tons) Method (tons) Project (tons)
Select Fill 64.02 Scale ticket 98.86 162.88
Class 700 RR 177.98 Scale ticket 249.50 427.48
NA HRS: | NA

TESTS PERFORMED: | None

PHONE LOG:

16:00 Tim Stone to Jim Farrell (KM). Coordinate logistics of moving rock imports across tracks during train operation on

10/7/10.

SITE PHOTOS/VIDEOS TAKEN:

(attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

1- placed rip rap from 0-30 to 0+00 at transition to
existing grade

2- placed select fill above rip rap from 0-30 to 0+00 at
transition to existing grade

3- placing select fill above rip rap at approximately
station 1+50

4- condition placed rip rap and select fill from
approximately station 0+75 to 0-30

*other photos of construction activities available but
not attached to this document. Photos will be
transmitted to Mary Green and she will make them
available on the Port system.

None

INSPECTOR Timothy J. Stone

HRS | 10.0 DATE 10/7/10

(signature on hardcopy)
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PHOTO 1

PHOTO 2
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ATTACHMENT B
NEI DAILY CONSTRUCTION AND QUALITY CONTROL REPORTS



GENERAL SUBMITTAL TRANSMITTAL FORM

Form designed by TRC. 1-26-97. SBMTLTRX XLS

Please fill in all information as completely as possible. One "submittal type" per form. Highlighted areas are information necessary for documents sent to the Technical Reference Center.

Submittal Type: ¥ One Submittal No. [Port Project Name Port Business Unit: Port EAN
= ST De_smp"o" 11.0 Terminal 4 Wheeler Bay Bank Repairs 820027 2010D015
O Shop Drawing
O O&M Manual Submitted By (name of person) General Contractor Contraclor Job No. "
Specific.ation Philip Hansen (Estimating Dept.) Northwest Earthmovers, Inc. #1019 “ Port Or Portland
O Calculations Sub-Conlractor:
O Warranty Port Drawing Reference Router Material Supplier:
O Change Order Drawing No. Sht. No. Primary Consultant
O Other Anchor QEA
Transmittal Routing ("From" > "To") Copies Atlention (destination name) Date Sent Dale Rec'd Date Due
Contractor > Port Const. 1 John Durst B 10/4/10 -
Port Const. > Consultant . | Roger Anderson B B ; 777777
Consultant > Sub-Consultant N "|Anchor QEA il
Sub-Consultant > Consultant - T 1T o B 4
Consultant > Port Engineering R B - - _
[Port const. > Port Engineerir}g Roger'Anderson i 7 - 3
Cénsullant > Port Const. R - o _ -
|Port Engineering > Port Const. . : John Durst i i
Port ConsL. > Contractor - __ . _ Northwest Earthmovers _ - T B
PortConst. >TRC B TRC Specialist I e
Specification Reference Action
Section No.  |Paragraph No. Submittal Title or Description A | B | C |Info.
Weekly Reviewed Field Report - thru 10/2
CONTRACTOR/CONSULTANT NOTES: TRC USE ONLY [PORT NOTES: SUBJECT TO ALL CONTRACT
REQUIREMENTS
(submitled eleclronically per job sile meeling 10/4 direction) | _Flle A = PROCEED
B =CORRECT AS NOTED &
| Tim Stone PROCEED
R R AR | C = REVISE AND RESUBMIT
Index No: INFO = FOR INFORMATION

ONLY

Document Quality:
OK Resubmit




Daily Construction & Quality Control

Job Name: T4 Wheeler Bay Bank Repair

Contract #87460 NEI Job # 1019

Date:

/OL/J/D

Weather: /v« dy
—

1 Inspection of Erosion Control: (state condition & describe any maintenance steps taken) 7.4
. g g S LAD
Silt Fence: e insdedled Lence H-day TH oo
— a.‘-z«jb,——y-?

Construction Entrance:

Other:
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heed ﬁ_“(' Hhls +ime
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2 Inspection of Site: (state condition & describe any maintenance steps taken)

Sick or Injured Endangereed Species:

Harbor Water Observation:

Noue

or h-\q/

3 Equipment Inspection:

Machine
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