

For period:	Week Ending December 14, 2007		
Submitted by:	Mark Kroll		
Draft Distribution:	Jim Bersig, Brad Drussel, Tim Farris, Steve Kish, Mark Kroll, Elizabeth Malmborg, Steve O'Donnell, Jim Woods		
Approved Distribution:	Lynn Anderson, Ron Bergmann, Jim Bersig, Markus Biegel, Boice Bowman, David Bradfield, Mary Brooks, Kim Carpenter, Lisa Chavez, Patricia Courtois, Diane DaSilva, Jamie Dote-Kwan, Brad Drussel, Tim Farris, Shaun Gilboy, Margaret Gordon, Geoff Guidera, Dana Handler, Yves Hepperle, Brian Hu, Cynthia Johnson, David Karber, Steve Kish, Brenda Knepper, Mark Kroll, Delores Lee, Marydale Leonard, Ravi Madhok, Elizabeth Malmborg, Clarence Augustus Martin, Brandy McLelland, Timothy Mozia, Steve O'Donnell, Eunice Oshiro, Linda Pomerantz, Mary Ann Rodriguez, Marion Smith, Marty Sulc, Natalie Van Beek, Pete VanHamersveld, Yvette Velarde, Karen Wall, Sam Wiley, Elton Wong, Jim Woods, Randy Zarn		
Status Item	Current Status	Prior Status	Status Notes
Overall Project Status	Green	Green	The overall status of the Student Administration (SA) Implementation Project remains Green.
Schedule	Green	Green	Timelines for this project are aggressive, but attainable. The project will need to be kept on task and decisions will need to be made quickly. Currently, the project is on schedule with great cooperation from everyone involved.
Scope	Green	Green	The scope for this project is fairly narrow limited primarily to a baseline implementation. A scope document is being created and will be distributed when completed. Distinctions between Stateside configuration and the College of Extended and International Education (CEIE) are becoming apparent and will be documented.
Project Risk	Yellow	Yellow	A number of risks on this project exist, including the limited number of resources available at CSU, Dominguez Hills (DH). Mitigation of these risks will be key to a successful implementation.

Color Key			
Green	Project dates and quality are being met.	Yellow	Good probability that project dates and quality will be met. Schedule, resource, or scope changes may be needed.
Red	Strong probability that project dates and quality will be impacted. Schedule, resource, or scope changes will probably be needed.		