

Novell to Microsoft Migration Project Plan - Phase I

| ID | Task Name | % Complete | Duration | Start | Finish | Predecessor | Resource Names | Mon Jan 19 | Sun Jan 25 |
|----|---|-------------|------------------|-----------------|-----------------|-------------|---------------------------|------------|------------|
| 1 | Novell to Microsoft Migration - Pre MCNC | 38% | 501 days? | 2/2/09 | 1/3/11 | | | | |
| 2 | PLANNING | 96% | 203 days? | 3/11/09 | 12/18/09 | | | | |
| 3 | Prepare Draft Project Scope Document | 67% | 30 days | 5/28/09 | 7/8/09 | | Lamb,Jackson,Grace | | |
| 4 | | | | | | | | | |
| 5 | Master Project Plan & Schedule | 100% | 55 days | 6/3/09 | 8/18/09 | | Barber | | |
| 6 | Project Plan Draft Complete | 100% | 55 days | 6/3/09 | 8/18/09 | | Barber,Grace | | |
| 7 | Timeline Estimate | 100% | 5 days | 8/6/09 | 8/12/09 | 8 | Barber | | |
| 8 | Review Project Scope Document w/ Team | 100% | 1 day | 8/5/09 | 8/5/09 | 6 | Barber | | |
| 9 | Determine Availability of Resources | 100% | 9 days | 7/10/09 | 7/22/09 | 8 | Pierce[56%],Lamb[56%] | | |
| 10 | Determine Project Start Date / Driver | 100% | 15 days | 7/23/09 | 8/12/09 | 9 | Barber,Lamb | | |
| 11 | | | | | | | | | |
| 12 | Validate Services to be Migrated / Replaced | 100% | 10 days | 7/10/09 | 7/23/09 | | Lamb | | |
| 13 | Student Web Pages | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 14 | Remote Access to Files | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 15 | Workstation Management | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 16 | File Services | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 17 | Print Services | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 18 | Application Delivery | 100% | 10 days | 7/10/09 | 7/23/09 | 3 | Lamb | | |
| 19 | | | | | | | | | |
| 20 | Diagram Novell Network including HW & SW | 100% | 2.5 days | 3/11/09 | 3/13/09 | | Jackson | | |
| 21 | Identify All Novell Servers | 100% | 2.5 days | 3/11/09 | 3/13/09 | | Jackson,T Smith | | |
| 22 | Purpose | 100% | 2 hrs | 3/11/09 | 3/11/09 | | Jackson,T Smith | | |
| 23 | Versions | 100% | 2 hrs | 3/11/09 | 3/11/09 | | Jackson,T Smith | | |
| 24 | Transport Protocols | 100% | 2 hrs | 3/11/09 | 3/11/09 | | Jackson,T Smith | | |
| 25 | NDS Partitioning | 100% | 2 hrs | 3/11/09 | 3/11/09 | | Jackson,T Smith | | |
| 26 | Directory Versions | 100% | 4 hrs | 3/13/09 | 3/13/09 | | Jackson,T Smith | | |
| 27 | Identify All Novell-Dependent Software | 100% | 4 hrs | 3/13/09 | 3/13/09 | | Jackson,T Smith | | |
| 28 | | | | | | | | | |
| 29 | Active Directory Design | 100% | 177 days? | 4/16/09 | 12/18/09 | | Jackson,T Smith,M Hofford | | |
| 30 | Determine Domain Design | 100% | 1 day | 4/16/09 | 4/16/09 | | Jackson,T Smith,M Hofford | | |
| 31 | Determine The Windows Functionality That Will Be Required | 100% | 2 days | 4/17/09 | 4/24/09 | 30 | Jackson,T Smith,M Hofford | | |
| 32 | DFS Namespace Design | 100% | 2 days | 4/16/09 | 4/17/09 | | Jackson,T Smith,M Hofford | | |
| 33 | Decide On DNS Namespace That Active Directory Will Occupy | 100% | 16 days | 7/20/09 | 8/10/09 | | Jackson,T Smith,M Hofford | | |
| 34 | Decide Whether WINS Is Still Needed | 100% | 2 days | 8/3/09 | 8/4/09 | | Jackson,T Smith,M Hofford | | |
| 35 | Building Active Directory | 100% | 1 day | 4/16/09 | 4/16/09 | | Jackson,T Smith,M Hofford | | |
| 36 | Create Active Directory | 100% | 1 day | 4/16/09 | 4/16/09 | | Jackson,T Smith,M Hofford | | |
| 37 | | | | | | | | | |
| 38 | Set Up The Test Environment | 100% | 45 days? | 10/19/09 | 12/18/09 | | Jackson,Carr | | |
| 39 | Define Test Lab Requirements | 100% | 30 days | 10/19/09 | 11/27/09 | | Jackson,Carr | | |
| 40 | Document Test Lab Infrastructure | 100% | 2 days | 11/30/09 | 12/1/09 | 39 | Jackson,Carr | | |
| 41 | Create W2K3 R2 File Servers | 100% | 3 days | 12/2/09 | 12/4/09 | 40 | Jackson,Carr | | |
| 42 | Create W2K3 R2 Domain Controller (AD) Servers | 100% | 2 days | 12/7/09 | 12/8/09 | 41 | Jackson,Carr | | |
| 43 | Create Red Hat Web Servers (Student WebPages) | 100% | 2 days | 12/9/09 | 12/10/09 | 42 | Jackson,Carr | | |
| 44 | Create Citrix Server(Remote File Access) | 100% | 5 days | 12/11/09 | 12/17/09 | 43 | Lundgren,Carr | | |
| 45 | Create WebDav Server(Remote File Access) | 100% | 1 day? | 12/18/09 | 12/18/09 | 44 | McIntosh | | |
| 46 | Create Big Fix Server (Application Delivery) | 100% | 2 days | 11/6/09 | 11/9/09 | 45 | Jackson,Carr | | |
| 47 | Set Up Quest Web & Application Server | 100% | 2 days | 11/10/09 | 11/11/09 | 46 | Jackson,Carr | | |
| 48 | | | | | | | | | |