


Detailed Planning Activities



ACTIVITIES

TASKS

OUTPUT

Project Inception

Preparation of application inventory and templates

Prepare and finalize application inventory

Refine pre-defined sizing and analysis templates to fit enterprise application migration needs

Collect information on existing strategy for individual applications

Migration Estimates and Analysis Workbook

Information Gathering

Team interviews and data collection

Meet with subject matter experts for each application to capture application characteristics in the templates

Analyze and estimate testing and training efforts for the development and production environments

Determine the future states for the APIs and third party versions based on enterprise architecture standards

Application characteristics

Analysis

Sizing, estimates, and schedule

Produce migration estimates based on dependencies on Java architecture components, 3rd party libraries and products, and integration requirements

Refine and enhance sizing and effort formulas and factor in each application's business constraints to prepare initial schedule

Prepare migration cookbook for WAS migration specific to target environment

Migration estimates, schedule, **Analysis Workbook**, and **Migration Cookbook**

Review & Publication

Estimates Review, publication and presentation to stakeholders

Factor in per-application project costs and overall PMO costs

Meet with application teams to refine the process for estimating the effort

Present migration plan to key stakeholders

Executive presentation