Blue Fish LLC
90- Day Preopening Planning Form

Week | Week | Week
Project Mame 4 5 6

The Blue Fish Grill

.  Design and Construction
-Construction

I.  Furniture and Accessornies
- Décor fems
- Interor Flants
- Lighting
- AN Installation

. Restaurant Bar Equipment
- Kitchen Installation
- Bar Instalation

- Hoods - Wentilation
- P.O.5. Installation
- Telephone

- Security Alarm

V. Small Wares
- Kitchen Supplies
- Bar Supplies
- Dining Room Supplies
- Miscellansous

V. Misc. Equipment
- Office Equipment
- Office Computer
- Furnishimngs - Supplies
- Gafe

VL Uniforms & Linens
- Uniforms - Managers
- Uniforms - Kitchen
- Uniforms - Dining
- Unifiorms - Bar
- Uniforms - Host
- Other Linen

WViIl. Marketing & Promotion
- Logo/Graphic Design
- Menu Layouwt & Printing
- P.R. Selectiom & Plan
- Promotion Kit (Media)
- Advertising




