

Identify Stakeholders

Stakeholder Register:

Name	Position	Role	Requirements	Expectation	Impact on project outcome
Mr. Arnold Carl	Country Head Cherkizovo Group	Looking Over the projects processes	Project to be completed on time according to the given standards	Project will be done as per given standards and approved budget	Influencer
Mr. Malik Muhammad Amir	Managing Director Safa Farms (Pvt.)Ltd	Looking over the project manager and his team	Project to be completed on time and product will satisfy the clients	Efficient use of resources and funds	Influencer
Mr. Affan Aijaz	Project Manager	Planning, Implement and completing the project	Implementation of required project management processes from initiation to closing	Complete the project within the given time and within the given resources & budget	Influencer
Mr. Malik Aslam	Finance Manager	Allowing release of funds and monitoring their utilization	Audit Reports	Better utilization of Financial capital in project	Influencer
Mr.Zain-ul-Abideen	Quality Manager	Quality Assurance and Quality Control	Quality standard given by the Cherkizovo Group, Meeting customer requirements and meeting	Meeting customer requirements and provide the best product as per given quality standards	Influencer