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Requirements
Prototype
Specs
Development
Stabilize

Launch

Jan | Feb | Mar Apr I May 2013

Today

01/05/13 -03/01/13

41 Days 02/02/13 - 03/14/13

03/14/13 - 05/02/13

03/25/13 - 10/20/13

10/21/13 - 11/15/13

11/16/13 - 12/20/13




