

UPCOMING PROJECTS

Description	STATUS				REMARKS
	BUDGET APPROVAL	PERMIT PLANS	BID PLANS	PROJECTED TIMELINE	
MALL EXPANSION	Approved by HTS1	<input type="checkbox"/> Initial commitment on Oct. 31, 2013. Confirmed released last Oct. 30, 2013. <input type="checkbox"/> Permit Forms was transmitted to SM Legal for their checking.	<input type="checkbox"/> Commitment of AOR for issuance of Bid/Implementation Plans on 2 nd week of December. Requested to issue in advance buying specifications for equipment long lead items.	January 2014 – Sept. 2016	
MALL RENOVATION	Approved by HTS1	<input type="checkbox"/> Architectural already issued. Awaiting released for Fire Protection and Electrical Permit Plans and documents on Nov. 27, 2013.	<input type="checkbox"/> Architectural will be released on Nov. 19, 2013 <input type="checkbox"/> Fire Protection and Electrical will be on Nov. 27, 2013	January 2014 – Oct. 2014	
FOODCOURT RENOVATION	Approved by HTS1.	<input type="checkbox"/> Building Permit One-Time Application with Mall Renovation	<input type="checkbox"/> Bid Plans: TBC	June 6, 2014 – August 20, 2014	<input type="checkbox"/> Concept plan for presentation to HTS on Nov. 19, 2013.
SCMC RENOVATION	Waiting for revised/ approved	<input type="checkbox"/> Building Permit One-Time Application with	<input type="checkbox"/> Block Plans: TBC <input type="checkbox"/> Bid Plans: TBC	For Confirmation with Mall	