

[Company Name]

Project Lead: John Doe

Today's Date: 3/5/2009 (Thu) (vertical red line)

Start Date: 1/5/2009 (Mon)

First Day of Week (Sun=1): 2

			Start Date: 1/5/2009 (Mon)		First Day of Week (Sun=1): 2																			
WBS	Tasks	Task Lead	Start	End	Duration (Days)	% Complete	Working Days	Days Complete	Days Remaining	1 / 5 / 09	1 / 12 / 09	1 / 19 / 09	1 / 26 / 09	2 / 2 / 09	2 / 9 / 09	2 / 16 / 09	2 / 23 / 09	3 / 2 / 09	3 / 9 / 09	3 / 16 / 09	3 / 23 / 09	3 / 30 / 09	4 / 6 / 09	4 / 13 / 09
1	Task Category 1	John	1/03/09	3/17/09	74	80%	52	59	15															
1.1	Sub Task		1/03/09	1/20/09	18	100%	12	18	0															
1.2	Sub Task		1/21/09	2/19/09	30	95%	22	28	2															
1.3	Sub Task		1/22/09	2/09/09	19	95%	13	18	1															
1.4	Sub Task		2/10/09	3/18/09	37	50%	27	18	19															
2	Task Category 2	Jane	3/01/09	5/11/09	72	13%	51	9	63															
2.1	Sub Task		3/01/09	3/17/09	17	50%	12	8	9															
2.2	Sub Task		3/01/09	3/17/09	17	30%	12	5	12															
2.3	Sub Task		3/18/09	4/25/09	39	0%	28	0	39															
2.4	Sub Task		4/15/09	5/12/09	28	0%	20	0	28															
3	Task Category 3	Bill	4/25/09	8/01/09	99	0%	70	0	99															
3.1	Sub Task		4/25/09	5/11/09	17	0%	11	0	17															
3.2	Sub Task		5/12/09	5/28/09	17	0%	13	0	17															
3.3	Sub Task		5/29/09	7/04/09	37	0%	26	0	37															
3.4	Sub Task		7/05/09	8/02/09	29	0%	20	0	29															