
Timeline for completion of various process  of outsourced drilling work 
1. Last date of submission of details of FSP item to be outsourced  

 to   Engineering Division for initiation of process  
 (Geological details etc is to be provided by PSS division of the region)  :31st January 

2. Last date of submitting recommendation of Sr.PAC  for approval          :28th February 
3. Last date of submission of Indent  along with approved recommendation of  

Sr. PAC, by Engineering Division to APMD                                                     :15th March  
4. Last date for Tender uploading  by APMD                                                     : 5th April  
5. Last date for  tender opening                                                                          : 5th May 
6. Last date for Sr. TEC:                 : 20th May 
7. Last date for opening financial bid                                                                  : 5th June 
8. Last date for Sr. TAC                                                                                           : 15th June 
9. Last date for issuing Letter of Intent                                                              : 30th June 
10. Last date for receiving acceptance and Bank guarantee                          : 5th July      11. Last date for issue of Work order                                                                 : 10th July  



ANNEX-II   
TECHNICAL CONDITIONS  

 
3. The Firm shall have adequate experience in the field of mineral exploration.   4. The firm shall visit the area for his assessment regarding approachability of borehole point, terrain, water source and any other factor(s) that affects the cost of operation. (Period of inspection for site visit shall be indicated in the tender document. The period for site visit should not be less than seven days and should start from the 10th day of uploading the tender). The firm shall obtain a certificate from GSI authorized representative, i.e. field geologist, regarding confirmation of visit and enclose the certificate with the technical bid; failing which, the bid is liable to be rejected.   5. The firm shall have adequate number of rigs of sufficient capacity (Minimum 150% of maximum borehole depth. e.g. If maximum borehole depth is 150m, then minimum capacity of the rig should be 150x 1.5 = 225m.) (Adequate number of rigs depend upon the work plan submitted by the firm along with its past performance  to be supported by documentary evidence )    6. The firm should provide the list of only those machines which are likely to be deployed for the project and their present status like: - ready to deploy, In case of deployment - likely to be free from present deployment and its year of purchase. Copy of invoice / delivery challan as a proof of purchase may be asked by the H.O.D of the region, if required.  Details of rigs                                                                            (Provide the list of only those machines which are likely to be deployed for the project) 

Sn Make & Model 
Drilling Capacity (m) 

Type of mechanism (Mechanical / Hydrostatic) 
Year of purchase Present status                                              a) Ready to deploy                                          b) Already deployed and likely  date  of completion of present project                                                        

Remarks 

       
 Details of work in hand during current year   / Details of work completed in Current year                                                                                                          
Sn Name and address of client 

Brief description of work awarded 

W.O. no. and date Quantum of work with completion time and value of work 

Start date and completion date 

No. of rigs deployed Work already completed and no. of boreholes drilled 

Work yet to be completed 

         
         

 



 7. Age of rigs likely to be deployed should not be more than 8 – 10 years. However, the HOD of the region has the discretion to relax the age consideration for minerals like limestone etc. which have short boreholes, after ensuring the completion of the project within timeline. Certain manufacturers e.g. Voltas / Greaves / L&T etc. have discontinued manufacture of rigs long back. These rigs, if included in the list of available rigs, shall not be counted for consideration. Rigs purchased through auction / reconditioned rigs are not allowed.   8. The firm shall deploy adequate number of rigs to ensure completion of the work within the timeline. It is mandatory to submit work plan as well as documentary evidence to confirm the capability of the firm to complete the work within the time limit as per the work plan. (Details of previous work completed along with the time in which they were completed, to be specified. The work is to be completed within four months.  Details of previous work completed                                                                                                                             
Sn Name and address of client 

Brief description of work awarded 

W.O. no. and date Quantum of work with completion time and value of work 

Start date and completion date 

No. of rigs deployed 

Mineral and borehole Depth range  
        

                         



       
Timeline 

(A)  Last date of acceptance of L.O.I 5th  July 
(B) Last date of completion of mobilization of rig and all accessories to borehole site 5th August Contract is liable to be terminated if rig and all accessories are not completely mobilized within one month, i.e. by 4th September. Any extension of time limit / waiver of penalty is/are subject to discretion of regional H.O.D based on sufficient reasonable grounds which are beyond the control of drilling agency and assurance by the firm that work will be completed before the end of grace period admissible for the work. 

Penalty for delay of up to 1 month @0.1% per day 

(C)  Last date of start of work 
15 days from the date of completion of mobilization as specified at “B” 

Contract is liable be terminated if drilling operation does not commence within the prescribed time. Any extension of time limit / waiver of penalty are subject to discretion of regional H.O.D based on sufficient reasonable grounds which are beyond the control of drilling agency and assurance by the firm that work will be completed before the end of grace period admissible for the work. 
(D) Last date of completion of work 30th November 

Any extension of time limit / waiver of LD are subject to discretion of regional H.O.D based on sufficient reasonable grounds which are beyond the control of drilling agency and assurance by the firm that work will be completed before the end of grace period admissible for the work.  

Rate of LD for 01-12-2017 to 31-12-2017 @0.1% per day 
Rate of LD for 01-01-2018 to 31-01-2018 

@0.2% per day  
  9. Performance Penalty   Pro-rata target is 25% of total quantum for each month. Failure to achieve pro-rata target in two successive months is liable for performance penalty @10% deduction per meter shortfall. 

Eg. If shortfall is Xm, and rate per meter is Rs.Y/-, then deduction = Xx Y x10% 
 10. Reporting of daily progress   Daily progress shall be reported to the following authorized representatives through sms and official email as detailed below:  



Project director (Contact)  (email) Area Geologist (Contact)  (email) Regional Drilling Head (Contact)  (email)  11. Firm shall oblige the instructions of authorized representative of GSI in order to fulfill 
the objectives of investigation and shall deploy rigs as per borehole plan approved by 
GSI authorities. GSI reserves the right to modify the borehole locations, which were 
initially allotted to the firm, during the operation of the contract based on results of 
drilling. However, the overall area of operation shall not change. Such change in 
borehole location shall be notified to the firm well in advance to provide sufficient 
time for shifting of rig, accessories and before site preparation. In case of any period 
of delay caused on part of GSI regarding allocation of borehole, delay in geological / 
geophysical logging, that period shall not be counted for the purpose of imposing 
penal provisions. Field geologist shall ensure timely submission of borehole approval 
plan in order to obtain timely approval from competent authority. In any case, 
borehole should be released at least 10 days before the likely date of completion of 
the present borehole, which can be assessed from daily progress data and daily log.  

 
12. For the purpose of payment for a borehole, a borehole will be considered complete 

only after successful geophysical logging carried out by GSI. The field geologist, in 
consultation with the firm, shall ensure to inform the geophysics division and RMH=II 
through email or otherwise, at least seven days in advance, to ensure timely 
geophysical logging of the borehole. In any case, geophysical logging shall be 
completed within three days of closure of borehole. 

 
13. For the purpose of payment, the core recovery shall be minimum 95% in mineralized 

zone and minimum 90% overall. In case of poor core recovery due to geological 
factors beyond control and not feasible using the state of the art drilling technology, it 
has to be recorded by the field geologist and the Engineering head of the region 
subject to approval of the RMH-II, region, for relaxation in core recovery norms. This 
should be further supported by geophysical logging. 

 
14. Certificate for completion of borehole shall be obtained from the Area Geologist, 

countersigned by the Project Director and the regional drilling head and enclosed in 
the bill for processing the bill in the format enclosed at Annexure-A.  

 
15. After completion of borehole, it shall be properly plugged to avoid future mishap and 

certificate that the borehole has been properly plugged, shall be obtained by the firm. 
 

 
16. Meters drilled for any abandoned borehole shall not be counted for the purpose of 

quantum of work mentioned in the tender and no payment will be made. 



 
17. GSI reserves the right to decide on provision of additional borehole in lieu of any 

abandoned borehole. 
 
18. Losses in terms of material or otherwise, incurred during drilling operation shall be the 

sole liability of the firm. Any accident, mishap, theft, improper conduct of crew etc. 
shall be the responsibility of the firm. Observing necessary safety measures and all 
laws of the land during the operation and the whole project shall be the responsibility 
of the firm at its cost. GSI shall not have any liability arising out of the work which is 
being carried out by the firm. 

 
19. Any breakdown, major or minor, shall not entitle the firm any relaxation of timeline 

mentioned in the tender.  
 

20. Firm shall provide and keep the core run-wise in 22 gauges GI core boxes with proper 
labeling and numbering of core boxes and preserve the core properly for the purpose 
of assessment by GSI authorized representative. 

 
21. Firm has to arrange for transportation of core boxes. Core boxes with core shall be 

delivered by the firm to……………………………(location) which is approximately …………km 
from the drill site. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Annexure – A  

BORE HOLE COMPLETION CERTIFICATE 
This is to certify that the exploratory core drilling of borehole number 

______________ for ______________________________________________block, 
district __________________________, State _____________________________ 
commenced on ________________ and concluded on ____________________ after 
attaining the desired depth of _____________m. Core recovery in each run is satisfactory 
and as per tender specification. 

The cores of Borehole no.____________ has been handed over and kept in GI 
core boxes as reported by the field geologist. 

Borehole deviation tests at _____m, _____m and ______m has been completed 
by the firm and found to be within permissible limit. 

 
(Representative of the firm) 

Name: 
 
 

(Area Geologist) 
Name: 
Designation: 

Countersigned 
(Project Director) 

Name: 
Designation 

Countersigned 
(Regional Drilling Head) 
Name: 
Designation 
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