Gantt Chart

SCHOOL OF INFORMATION MANAGEMENT & SYSTEMS

ID	Task Name	Duration	Start	Finish	Resource Names
1	Compose Mission, goals and logo	2 days	Fri 2/6/04	Sat 2/7/04	Patrick the Designer
2	Observation and ethnography study	2 days	Mon 2/9/04	Tue 2/10/04	Patrick the Usability Expert
3	Analyse Notes, Compose instructional cont	10 days	Wed 2/11/04	Sat 2/21/04	Patrick the Consultant
4	Heuristics Assessment	3 days	Mon 2/23/04	Wed 2/25/04	Patrick the Usability Expert
5	Organizational Meeting	2 days?	Thu 2/26/04	Fri 2/27/04	
6	Compose and edit content	2 days?	Sat 2/28/04	Mon 3/1/04	Patrick the Consultant
7	Web User Interface Prototype Coding	3 days	Tue 3/2/04	Thu 3/4/04	Patrick the Coder
8	Locate and contact sample users	2 days	Fri 3/5/04	Sat 3/6/04	Public Relations Patrick
9	SIMS Progress Report	1 day?	Mon 3/8/04	Mon 3/8/04	Public Relations Patrick
10	Usability Testing	1 day	Mon 3/8/04	Mon 3/8/04	Patrick the Usability Expert
11	Compose and edit content	2 days	Tue 3/9/04	Wed 3/10/04	Patrick the Consultant
12	Web UI Verison 2.0 Coding	2 days	Thu 3/11/04	Fri 3/12/04	Patrick the Coder
13	User Survey (via paper form)	1 day?	Sat 3/13/04	Sat 3/13/04	Patrick the Usability Expert
14	Compose and edit content	2 days	Mon 3/15/04	Tue 3/16/04	Patrick the Consultant
15	Web UI Verison 3.0 Coding	2 days	Wed 3/17/04	Thu 3/18/04	Patrick the Coder
16	Announce service, web goes live	3 days	Fri 3/19/04	Mon 3/22/04	Public Relations Patrick
17	SIMS Final Project Demonstration	1 day?	Thu 5/13/04	Thu 5/13/04	Public Relations Patrick

Project: rcs-v-2
Date: Sat 2/7/04

Task
Critical Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Critical Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary

Page 1

Gantt Chart

Feb 22, '04
Feb 29, '04
Mar 7, '04
Mar 14, '04
Mar 21, '04
Mar 28, '04
Ap
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
rt
Patrick the Consultant
Patrick the Usability Expert
Patrick the Consultant
Patrick the Coder
Public Relations Patrick
Public Relations Patrick
Patrick the Usability Expert
Patrick the Consultant
Patrick the Coder
Patrick the Usability Expert
Patrick the Consultant
Patrick the Coder
Public Relations Patrick
Project: rcs-v-2
Date: Sat 2/7/04
Task
Critical Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Critical Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary
Page 1

Gantt Chart

4, '04
Apr 11, '04
Apr 18, '04
Apr 25, '04
May 2, '04
May 9, '04
May 16, '04
M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Public Relations Patrick
Project: rcs-v-2
Date: Sat 2/7/04
Task
Critical Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Critical Task
Rolled Up Milestone
Rolled Up Progress
Split
External Tasks
Project Summary
Group By Summary
Page 1

Gantt Chart

School of Information Management & Systems

Initial Labor Loadings:

(Note: This is an individual project, not a group project. I just thought I'd parse myself into the different roles I'll be playing for the sake of the excersice and to become more familiar with Microsoft Project.)

csp-v-2

ID		Resource Name	Type	Initials	Max. Units	Std. Rate	Ovt. Rate
1		Patrick the Designer	Work	PD	100%	$30.00/hr	$35.00/hr
2		Patrick the Usability Expert	Work	PU	100%	$40.00/hr	$50.00/hr
3		Outsourced Coders	Work	OC	100%	$20.00/hr	$20.00/hr
4		Public Relations Patrick	Work	PRP	100%	$30.00/hr	$35.00/hr
5		Patrick the Consultant	Work	PC	100%	$45.00/hr	$50.00/hr
6		Patrick the Coder	Work	PCR	100%	$35.00/hr	$0.00/hr

rcs-v-2

Cost/Use	Accrue At	Base Calendar	Code
$0.00	Prorated	Standard	
$0.00	Prorated	Standard	
$0.00	Prorated	Standard	
$0.00	Prorated	Standard	
$0.00	Prorated	Standard	
$0.00	Prorated	Standard	