



Draft Timeline for Developing a Workflow Operational Plan


Model 1



Model 2



Model 3



Date	Action
August 2, 2016	Present draft Operational Plan models to GIT6 . Solicit input for revisions.
August 16 <u>or</u> 30, 2016	Present revised draft Operational Plan to GIT Chairs . Present briefly during GIT Chairs meeting, have Chairs review and comment offline.
September 2016	Present draft Operational Plan (w/ GIT6 and GIT Chair revisions incorporated) to the Management Board for review and recommendations.
October 2016	Revise and edit the draft Operational Plan to incorporate Management Board suggestions at full-day GIT6 meeting.
November 2016	Bring a revised draft back to the Management Board . Prepare a “test run” scenario to run through at the MB meeting (i.e. Blue Crab).
December 2016	Present final draft of Operational Plan to Management Board for approval and implementation.