

## Proposed Timeline and Work Schedule

### Institutional Self-Study and Review for MSCHE

DATE	ACTIVITY
October 2013	Appoint SC Co-Chairs and Executive Committee
November 2013	Attend Self-Study Institute
December 2013	Select Steering Committee and Working Groups
January 2014	Appoint & Charge Steering Committee and Work Groups Draft Self-Study Design
February 2014	SC Approves Self-Study Design / send to MSCHE staff liaison
March 2014	MSCHE Staff Liaison Visit /select dates for visit / Approve Strategic Plan
April 2014	Finalize Self-Study Design; send to MSCHE
August 2014	CDW Event to Kick-off / Working Groups begin
November 2014	Working groups complete preliminary drafts
January 2015	Steering Committee reviews/revises preliminary draft of Self-Study
February 2015	First draft of Self-Study Report (SSR) circulated on campus
March-April 2015	Feedback received from campus community
June-August 2015	Feedback incorporated into SSR Acknowledgement of Evaluating Team Acknowledgement of Evaluating Team composition
September 2015	Second draft of SSR circulated on campus
Sept-October 2015	Team chair's preliminary visit to campus / Select accommodations for team
Oct-November 2015	Additional feedback incorporated into SSR Final Drafts approved by SC, President's Council & BOT
Nov-December 2015	Produce final SSR / obtain final approvals
January 2016	Distribute SSR on campus / send to MSCHE and Evaluating Team Send HEOA Compliance report to MSCHE
February 2016	Prepare for site visit: assemble exhibits, prepare schedules
March-April 2016	Site Visit
April-May 2016	Team Report/ Institutional Response
June 2016	Commission Action