

PROGRESS REPORT

UPDATED CONSTRUCTION STATUS OF " LABANYA ", CLUSTER OF TEEN KANYA

As on 16/05/2019

SL No	PARTICULARS	% Of Complition			Remarks
		Tower -1	Tower- 2	Tower- 3	
1	Foundation	100%	100%	100%	
2	RCC 1st Floor Slab	100%	100%	100%	
3	RCC 2nd Floor Slab	100%	100%	100%	
4	RCC3rd Floor Slab	100%	100%	100%	
5	RCC 4th Floor slab	100%	100%	100%	
6	RCC 5th Floor slab	100%	100%	100%	
7	RCC 6th Floor Slab	100%	100%	100%	
8	RCC 7th Floor slab	100%	100%	100%	
9	RCC 8th Floor slab	100%	100%	100%	
10	RCC 9th floor slab	100%	100%	100%	
11	RCC 10th Floor Slab	100%	100%	100%	
12	RCC 11th Floor slab	100%	100%	100%	
13	RCC 12th Floor slab	100%	100%	100%	
14	RCC 13th Floor Slab	100%	100%	100%	
15	RCC 14th Floor slab	100%	100%	100%	
16	RCC 15th Floor slab	100%	100%	100%	
17	RCC 16th Floor Slab	100%	100%	100%	
18	Roof Slab	100%	100%	100%	
19	Abiove Roof slab	100%	100%	100%	
20	Brick Work	100%	100%	100%	
21	Inside Plaster	100%	100%	100%	
22	Flooring (only tiles)	98%	98%	97%	Except stair case
23	Door Frame Fixing	100%	100%	100%	Except ground floor
24	plumbing (excluding fittings)	100%	100%	100%	Except T3/5A
25	Electrical work -Chase cutting, DB fixing, wire pulling	100%	100%	100%	Swich cover fixing completed 40% at HIG-T3
26	IF from 2nd to 6th Floor				
27	IF from 7th to 15 th Floor				
28	Supply and Erection of Lift	95%	95%	95%	
29	Outside Plaster	100%	100%	100%	
30	Outside Painting/Primer	75%	75%	75%	
31	POP	98%	98%	98%	
32	Collapsible Gate	100%	100%	100%	
33	Balcony Railing Fixing	100%	100%	100%	
34	Alluminium Work	98%	99%	99%	
35	Ready Handover				