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<Template Overview and Instructions: 

The Change Management Plan documents how changes will be proposed, accepted, 

monitored, and controlled.  Edit this document to establish the process to manage change.  

Instructional text in this document is bracketed and has a grey background.  Other text may be 

used in your actual plan.  Please remove the instructions when the document is finalized.> 
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1 PURPOSE 

The Change Management Plan establishes how changes will be proposed, accepted, 

monitored, and controlled.  The change control procedures identified in the Change 

Management Plan will govern changes to the baseline project scope including changes to the 

work breakdown structure and requirements from project inception through to completion.  In 

addition, the change control procedures will govern changes to the baseline schedule and cost.  

This Change Management Plan addresses the following activities:   

 Identification and inventory of change requests  

 Analysis and documentation of the complete impact of requested changes 

 Approval or rejection of change requests 

 Tracking changes and updating of project documentation to account for approved changes 

 

<For more information on integrated change control processes, please review Section 4.5 in the 

Project Management Body of Knowledge, fourth edition.> 

2 PROCEDURES FOR CHANGE IDENTIFICATION  

<Describe the procedures to be used to identify and document change requests to project 

baselines (e.g., approved scope baseline, cost baseline, and schedule baseline).  Describe who 

is authorized to submit change requests.  The following is sample language that may be 

included in change identification procedures.> 

Any project team member can submit a change request to the Project Manager.  When the 

need for a change to the approved baseline is identified, the change will be clearly defined using 

the Change Request Form (See Attachment A: Change Request Form).   

 The Requestor completes Section 1 of the Change Request Form and submits it to the 

Project Manager for review.   

 The Project Manager records the request in the Change Control Log (Attachment B: Change 

Control Log) and assigns a change request number to the change request. 

3 PROCEDURES FOR CHANGE ANALYSIS  

<Describe the procedures to be used to analyze and assess the impact of the proposed 

change.  The change should be assessed relative to the project’s baseline scope (additions or 

deletions), schedule (impact on established schedule milestones), and total project costs. 

Also, describe the process to be used by the project team to evaluate and approve a proposed 

change to be forwarded to the Project Sponsor, Executive Sponsor, and/or the Change Control 
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Board (CCB) for final review and approval.  A CCB is a group of individuals assigned to control 

identified project changes, review impacts, and grant approvals or rejections of proposed 

changes.  The CCB comprises project stakeholders or their representatives.  In many projects, 

the Steering Committee functions as the CCB. 

To fully evaluate and accept or reject the change request, the project team should provide the 

approver(s) with the impact that the change will have on the project.  The Project Manager and 

the approver(s) are most interested in the impact of change to the project scope, schedule, cost, 

quality, and risk. The following is sample language that may be included in change analysis 

procedures.> 

 The Project Manager will assign a project team member to complete Section 2 of the 

Change Request Form, which details the work to complete the change and the impact of the 

change to the project and deliverables. 

 The Project Manager will determine if the request is viable and decide whether the request 

merits consideration by the Project Sponsor, Executive Sponsor, and/or CCB. 

4 CHANGE REQUEST APPROVAL PROCESS 

<Document the process to be used to evaluate, approve, and communicate changes to the 

project scope, schedule, and cost baseline.  Within this section, define what members of the 

project team are needed to assess changes, maintain change records, present proposed 

changes to management, and review and approve or reject changes.  The following is sample 

language that may be used in the Change Request Approval Process.> 

 When the impact of the change has been recorded, the Project Manager forwards the 

Change Request Form to the Project Sponsor, Executive Sponsor, and/or CCB for 

acceptance or rejection. 

 The Project Sponsor, Executive Sponsor, and/or CCB will review the change request and 

indicate their decisions by completing Section 3 of the Change Request Form and returning 

it to the Project Manager.  

 If approved, the Project Manager will update the appropriate project documentation to reflect 

the change.  For example, if the scope is changed, the Project Scope Statement should 

reflect the updated scope.  Corresponding contract modifications may also be required if the 

approved change impacts the contractual scope, schedule, costs, or other terms. 

 If rejected, the Project Manager will update the Change Control Log. 
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5 CHANGE TRACKING 

<Describe the process for maintaining a master log of all changes submitted, approved, and 

rejected for the project, so that clear traceability of all proposed changes is evident.  The 

following is sample language that may be used.> 

 The Project Manager will maintain a master log of all change requests and the resolution of 

each request.  All requests will be maintained in a Change Control Log.  A sample Change 

Control Log is included in Attachment B. 

 For approved changes, the Project Manager will complete Section 4 of the Change Request 

Form to indicate completion of project document updates and will file the form with other 

project artifacts. 
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ATTACHMENT A: SAMPLE PROJECT CHANGE REQUEST FORM 

 

Project Information 

Project Title: Project Number: 

Project Manager: 

Section 1: Change Request 

Requestor Name: 

Requestor Phone: 

Date of Request: Change Request Number: 

Supplied by (PM) 

Item to be Changed: 

 

Priority: 

Description of Change: 

 

 

 

Estimated Cost & Time: 

 

 

Section 2: Change Evaluation 

Evaluated by: Work Required: 

 

 

What is Affect: 

 

Impact to Cost, Schedule, Scope, Quality, and Risk: 

 

 

Section 3: Change Resolution  

Accepted      

Rejected 

Approved by (Print): 

 

Signature: 

 

Date: 

 

Comments: 

 

Section 4: Change Tracking  

Completion Date Completed by (Print): 

 

Signature: 

 

Date: 

 

My signature above indicates that the project documentation has been updated to accurately 

and comprehensively reflect the approved changes. 
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ATTACHMENT B: SAMPLE CHANGE CONTROL LOG 

 

Project Information 

Project Title: Project Number: 

Project Manager: 

Change 

Number 

Description of 

Change 

Priority Date 

Requested 

Requested 

By  

Status 

(Evaluating, 

Pending, 

Approved, 

Rejected) 

Date 

Resolved  

Resolution/Comments  

        

 


