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THE UNIVERSITY OF WISCONSIN SYSTEM  PROJECT BUDGET WORKSHEET GUIDE (Rev. 2019-03)

PROJECT TITLE:  Date Prepared    : 04/01/19
LOCATION:  Prepared By      : XXX

Revised By: XXX
OPTION NO.:  TOTAL PROJECT COST ESTIMATE: 243,863,000$         

NEW BUILDING AREA
 ASF New Const 44,440 Base Date: 01/2019
 GSF New Const 68,200 65.1613% Efficiency Base Index 6108

Projected Bid Date 01/2023
REMODELING AREA Bid Date Index: 7685
 GSF Remodeling 0 Escalation Factor: 1.2582
 GSF Total Bldg 0 0.0000% Remodeling Est. Occup. Date : 12/2024

NEW CONSTRUCTION BY SPACE TYPE
Space Category ASF Eff GSF $/GSF Category Cost
Entrance/Lobby 8,888 0.7500 11,900 188.00$              2,237,200$             
Classrooms 8,888 0.6000 14,800 288.00$              4,262,400$             
Laboratories 8,888 0.5200 17,100 388.00$              6,634,800$             
Offices 8,888 0.6700 13,300 188.00$              2,500,400$             
Storage 8,888 0.8000 11,100 188.00$              2,086,800$             
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            

44,440 68,200 Subtotal: $ 17,722,000$           
NEW CONSTRUCTION COST SUBTOTAL 17,722,000$           

REMODELING BY SPACE TYPE
Space Category ASF Eff GSF $/GSF Category Cost
Classrooms 8,888 0.6000 14,800 288.00$              4,262,400$             
Laboratories 8,888 0.5200 17,100 388.00$              6,634,800$             
Offices 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            
Function 0 0.0000 0 -$                        -$                            

17,776 31,900 Subtotal: $ 10,897,000$           10,897,000$           
REMODELING BY TRADE
Trade Category GSF $/GSF DFDM $/GSF Trade Cost
General Notes
  -Surface Treatment 8,888 2.88$                  13.00$           25,600$                  
  -Minor 0 43.00$                43.00$           -$                            
  -Partial 8,888 71.00$                71.00$           631,000$                
  -Complete 0 85.00$                85.00$           -$                            
Plumbing
  -Minor 0 14.00$                14.00$           -$                            
  -Partial 8,888 24.00$                24.00$           213,300$                
  -Complete 0 27.00$                27.00$           -$                            
  -Special Laboratory Needs 0 50.00$                50.00$           -$                            
Heat/Vent/Air Cond
  -Minor 0 19.00$                19.00$           -$                            
  -Partial 0 39.00$                39.00$           -$                            
  -Complete 88,888 58.00$                58.00$           5,155,500$             
Electric
  -Minor 0 15.00$                15.00$           -$                            
  -Partial 0 26.00$                26.00$           -$                            
  -Complete 88,888 33.00$                33.00$           2,933,300$             

Subtotal: $ 8,959,000
REMODELING COST SUBTOTAL 8,959,000$             

NEW CONSTRUCTION & REMODELING COST SUBTOTAL 37,578,000$           

X

OLD MAIN HALL ADDITION AND RENOVATION, PHASE VIII
UNIVERSITY OF WISCONSIN-INSTITUTION NAME

PRE-DESIGN COST ESTIMATE (19X#X, 04/01/2019)
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PROJECT TITLE:  OLD MAIN HALL ADDITION AND RENOVATION, PHASE VIII
NEW CONSTRUCTION & REMODELING COST SUBTOTAL (from page 1) 37,578,000$           
ADDITIONAL CONSTRUCTION & REMODELING COSTS:

HEADING NAME OR ITEM CODE QUANTITY UNIT UNIT COST SUBTOTAL
DEMO 88,888.00 GSF 15.16$                    1,348,000$             

1. ORGANIZER #1
8.00 LUMP SUM 88,888.00$             711,100$                

8,888.00 GSF 888.00$                  7,892,500$             
88,888.00 LF 88.00$                    7,822,100$             

-$                        
2. ORGANIZER #2 -$                        

-$                        
-$                        
-$                        
-$                        

- OR - -$                        
-$                        

19X#X 8.00 LUMP SUM 8,888,888.00$        71,111,100$           
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        
-$                        

87,537,000$           

FURNISHINGS 2.00 LUMP SUM 888,888.00$           1,777,800$             
TELECOMMUNICATIONS 1.00 EACH 88,888.00$             88,900$                  
EQUIPMENT 3.00 EACH 88,888.00$             266,700$                

1.00 EACH 8,888.00$               8,900$                    
ATHLETICS/RECREATION 1.00 LUMP SUM 88,888.00$             88,900$                  

-$                        
-$                        
-$                        
-$                        
-$                        

2,231,000$             

ADDITIONAL CONSTRUCTION & REMODELING COST SUBTOTAL 91,116,000$           

CONSTRUCTION & REMODELING COST SUBTOTAL 128,694,000$         

HAZ MATS HAZARDOUS MATERIALS ABATEMENT 88,888.00 SF 8.88$                      789,000$                

ITEM DESCRIPTION
DEMOLITION (RAZING GROSS SQUARE FOOTAGE)

HEADING #1, LINE ITEM #1
HEADING #1, LINE ITEM #2
HEADING #1, LINE ITEM #3

HEADING #2, LINE ITEM #2
HEADING #2, LINE ITEM #2
HEADING #2, LINE ITEM #3

PRE-DESIGN BUDGET ESTIMATE (04/01/2019, pages 88-99)

AUTOCLAVE

ADDITIONAL CONSTRUCTION & REMODELING COSTS:

FURNISHINGS, FIXTURES, & EQUIPMENT (FF&E): CONTRACTOR FURNISHED, CONTRACTOR INSTALLED (CFCI)
TELESCOPING BLEACHERS
RADIO TOWER

TUBE FURNACE
CLIMBING WALL

FF&E: CFCI
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PROJECT TITLE:  OLD MAIN HALL ADDITION AND RENOVATION, PHASE VIII
CONSTRUCTION & REMODELING COST SUBTOTAL (from page 2) 128,694,000$         

1. Total Construction Cost 177,309,000$         
- NEW CONSTRUCTION & REMODELING COST (from Page 1) 37,578,000$       
- DEMOLITION (from Page 2) 1,348,000$         
- ADDITIONAL CONSTRUCTION & REMODELING COST (from Page 2) 87,537,000$       
- FF&E: CFCI (from Page 2) 2,231,000$         
- CONSTRUCTION & REMODELING COST SUBTOTAL (from Page 2) 128,694,000$     
- Design Contingency 8.8888% 128,694,000$         11,439,400$       
- Overhead & Profit (OH&P) 0.0000% 128,694,000$         -$                        
- HAZARDOUS MATERIALS ABATEMENT (from Page 2) 789,000$            
- Unescalated Construction Cost Subtotal 140,922,400$     
- Escalation Factor (from Page 1) 1.2582 140,922,400$         177,308,600$     

2. Architect/Engineer Basic Services 6.34% 11,248,000$           
- Basic Services (Calculated % of Construction $) 6.1000% 177,309,000 10,815,800$       
- Basic Services (Enter Direct $ for Basic A/E Fees) -$                        
- Reimbursible costs 4.0000% 10,815,800 432,600$            

3. Additional Design Services 2.18% 3,870,000$             
- Pre-design 0.8888% 177,309,000 1,575,900$         
- LEED™ certification -$                        
- Commissioning (Level 1 or 2) 0.8888% 177,309,000 1,575,900$         
- EIS/EIA consultant 88,888$              
- Construction Testing 88,888$              
- Testing & Balancing 88,888$              

88,888$              
88,888$              
88,888$              
88,888$              

-$                        
- Furnishings, Fixtures, & Equipment (FF&E) Design Fee 8.8888% 1,076,000$             95,600$              
  Furnishings, Fixtures, & Equipment (FF&E): Owner Furnished, Contractor Installed (OFCI) FF&E: OFCI 1,076,000$             

- Audio-Visual and Computer Equipment 88,888$              
- Systems Furniture 888,888$            

88,888$              
8,888$                

-$                        
-$                        

4. Project Contingency 10.0000% 177,309,000$         17,730,900$       17,731,000$           

5. Project Management 4.0000% 195,040,000$         7,801,600$         7,802,000$             

6.  Furnishings, Fixtures, & Equipment (FF&E) 25,903,000$           
- FF&E: OFCI (from #3 above) 1,075,552$         
Furnishings, Fixtures, & Equipment (FF&E): Owner Furnished, Owner Installed (OFOI) FF&E: OFOI 24,827,000$           
- Movable & Special Equipment Allowance (% of Construction $) 8.8888% 177,309,000$         15,760,600$       
- Audio-Visual and Computer Equipment 8,888,888$         
- Systems Furniture -$                        

88,888$              
88,888$              

-$                        
-$                        

TOTAL  PROJECT  BUDGET  ESTIMATE 243,863,000$         

2,896$                /ASF: Construction Cost (building & site)
1,887$                /GSF: Construction Cost (building & site)

5,487$                /ASF: Total Project Cost
3,576$                /GSF: Total Project Cost

- DSPS PLAN REVIEW

- HAZARDOUS MATERIALS CONSULTANT
- ACOUSTICIAN
- GEOTECHNICAL SURVEY

- LOADING DOCK EQUIPMENT
- Specify Eqpt Title(s), Type(s), & Budget Estimate Lump Sum
- Specify Eqpt Title(s), Type(s), & Budget Estimate Lump Sum

- Specify Additional Design Service

- LABORATORY CASEWORK/WORKSTATIONS (MOBILE)
- INFORMATION/LIBRARY KIOSKS (MOBILE)
- Specify FF&E Title(s), Type(s), and Budget Estimate Lump Sum
- Specify FF&E Title(s), Type(s), and Budget Estimate Lump Sum

- WASTE MANAGEMENT/RECYCLING EQUIPMENT
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NOTES:
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