

## TAB Work Programme and Timeline (as of May 2019)

		2019									2020				
	Activities	May	June	July	August	Sept	Oct	Nov.	Dec.	Jan.	Feb.	March	April	May	
<b>1.1</b>	<b>Initial TAB Activities</b>														
1.2	Election of Chairperson & Vice-Chairperson														
1.3	Development of TAB work programme and timeline														
1.4	Development of process for the applications by emissions units programmes														
<b>2.1</b>	<b>Programme Applications</b>														
2.2	ICAO invites programme applications on CORSIA TAB website														
2.3	ICAO updates website with application status														
2.4	Programme requests clarifications from ICAO														
2.5	ICAO webinar on programme applications														
2.6	ICAO conducts completeness review of submitted applications. ICAO informs programmes that applications are complete.														
<b>3.1</b>	<b>Programme Assessment</b>														
3.2	TAB conducts initial screening of programme applications and ICAO requests clarifications from programmes in writing														
3.3	ICAO publishes programme applications on website, and starts 30 day public comment period														
3.4	Possible in-person meetings of TAB with programme representatives														
3.5	TAB conducts assessment of programme applications against emissions unit criteria, and makes recommendations to Council														

**Note 1: The above TAB Work Programme and Timeline is subject to further changes.**

**Note 2: The TAB process above is iterative, and the second programme application period is foreseen to begin in March 2020.**