
Project Funding & Timing 
The speed at which a capital project need (a renovation exceeding $5,000 or requesting additional space) can turn into a 
project request is directly related to funding. Capital projects cannot move forward until all funding has been identified 
and is in place, so this is often the point where the process can slow down (sometimes quite a bit).  

Funding Principles 

With all capital projects, units are responsible for creating a funding plan that covers the entire cost of the capital 
project (including moving and temporary relocation during the project) and recurring operating costs (utilities, 
maintenance, etc.) of the new building or additional space.  Indirect costs of support (DPS, parking, etc.) also must be 
taken into account.   Each unit must ensure that funding required by their plan is available and can be committed in 
support of the project before a project is approved to proceed.  In most cases, capital projects are approved when a unit 
contributes significantly to the project since it is high priority.  Central funding may or may not be available to subsidize 
capital projects. 

As your unit considers its funding plan, it is important to keep the following key funding principles and assumptions in 
mind: 

 Every proposed capital project must have a funding plan to support the design, construction, and operating 
costs, as well as the costs associated with any interim moves, of the renovated new or expanded asset from the 
unit’s own financial resources.  

 Any commitments from non-unit funds (Provost’s Office, Dean, Chancellor, etc.) must be approved in writing. 
 All gift/grant agreements must be signed and executed.  The unit is responsible for supplying the cash needed 

during the project until the gift arrives.  
 In the event that the funding sources for the project exceed the final costs of the project, excess funding will be 

reimbursed pro-rated by the funding contribution.   Expanding project scope to utilize the project budget must 
be agreed upon in writing. 

 

Phases of Planning and Executing a Capital Project 

 

Initial Project 
Approval 

•During this initial phase, the department has obtained priority approval from the 
Dean/EO to incur the costs associated with requesting an estimate. This is requested 
through the project management system.

Conceptual & 
Schematic Design

•During this phase, the department, Facilities and Operations (F&O) project manager, 
and architects work closely to develop the general building program to better 
understand user requirements for the space, the spatial relationships within a 
building, and building site requirements. Project costs are estimated, and may result 
in changes to the project scope to fit within the project budget.

Design 
Development 

•During this phase, the working group visualizes the spaces and their functions to help 
the FO project manager and architects develop more detailed drawings, floor plans, 
and infrastructure needs (mechanical, plumbing, and electrical) for the building. 
Project costs are estimated again, and may result in changes to the project scope to 
fit within the project budget.

•Approval of EO required, and funding (20% of the estimated project budget) 
transferred prior to this phase

Construction 
Documents 

•During this phase, the architects develop the design further to produce actual 
construction drawings. Materials and finishes are also determined at this time.  The 
result of this phase is a package that can be sent to an estimator and to contractors 
for bidding. Even at this phase, the project scope may need to change to fit within 
the project budget. Items to potentially change or eliminate will have been 
predetermined and prioritized throughout the entire design process.

Bid, Award, & 
Construction

•Once construction documents are complete, F&O sends the project out for bid and 
awards the project to a general contractor. F&O continues to manage the project 
through completion, in partnership with the general contractor, who manages the 
detailed construction work and contractors involved in the project. F&O continues to 
work closely with the unit should any questions or issues arise during construction.
•Approval of EO required, and 100% of project budget transferred before a contract 
is entered into for construction. 


