
 DRAFT - Implementation Plan  
Section 5.1.6 B 

Health and Safety Training Requirements 

Unmet Requirement Current Status Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End Date Responsible Agency and 
Partners 

Goal tied to requirement 
(e.g. implement policies, 
develop website, etc) 

For example, not 
yet started  

In progress 

Date for overall goal List each step out Identify start 
date for each 
step 

Identify end date 
for each step 

Identify agency responsible 
for each step 

Review current 
requirements for pre-
service/orientation 
training for licensed and 
registered providers 

Completed July 1, 2015 1. Review all child care rule sets and act. 1. 5/1/15 1. 6/1/15 LARA 

Change PA 116 to require 
orientation for center 
licensees 

Not started September 30, 2017 1. Review changes needed to PA116
2. Work with Office of Policy and

Legislative Affairs
3. Develop final plan of action with

concerned parties (MDE, LARA,
Licensees)

4. Work with legislature to make
changes to PA116

1. 12/31/15
2. 1/31/16
3. 1/31/16
4. 4/30/16

1. 1/31/16
2. 3/31/16
3. 3/31/16
4. 12/30/16

LARA 

Identify needed rule 
changes for preservice 
training 

In progress December 1, 2015 1. Identify needed rule changes. 5. 6/1/15 5. 12/31/15 LARA 

Change child care center 
rules to ensure preservice 
training requirements 
related to health and 
safety are consistent with 
federal requirements 

Not started September 30, 2017 1. Submit official request for rulemaking. 1. 1/2/17 1. 02/30/17 LARA 

Commented [BL(1]: Pending message with the OCC related to 
dates due to MI process.  Is this a waiver? 

2.

Develop a Regulatory Impact Statement 
and Cost-Benefit Analysis.

Implement Ad Hoc Committee process in 
PA116 to draft rule changes

3.

4.

Hold public hearings

Schedule public hearings and provide 
public notices.

6.
Submit final draft of rules to Joint 
Committee on Administrative Rules

5.
Finalize rule changes.

2. 1/30/17

6/1/17
5.

3. 6/1/17 
4.

7/1/17

7.
6. 8/15/17

9/30/17
8/31/17

8.

2. 03/30/17
04/30/17

8/30/17

3.
04/30/174.

6.
5.

9/30/17
9/30/17

7.
9/30/178.

7.
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Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End Date Responsible Agency and 
Partners 

8. Submit rules to the Office of the Great 
Seal. 

Change child care home 
rules to ensure preservice 
training requirements 
related to health and 
safety are consistent with 
federal requirements 

Not started September 30, 2017 1. Submit official request for rulemaking.  
2. Implement Ad Hoc Committee process in 

PA116 to draft rule changes 
3. Develop a Regulatory Impact Statement 

and Cost-Benefit Analysis. 
4. Schedule public hearings and provide 

public notices. 
5. Hold public hearings 
6. Finalize rule changes.  
7. Submit final draft of rules to Joint 

Committee on Administrative Rules. 
8. Submit rules to the Office of the Great 

Seal. 

1. 1/2/17 
2. 1/30/17 
3. 6/1/17 
4. 6/1/17 
5. 7/1/17 
6. 8/15/17 
7. 8/31/17 
8. 9/30/17 

1. 02/30/17 
2. 03/30/17 
3. 04/30/17 
4. 04/30/17 
5. 8/30/17 
6. 9/30/17 
7. 9/30/17 
8. 9/30/17 

 

LARA 

Review current 
requirements for ongoing 
training  

Completed July 1, 2015 1.  Review all child care rule sets. 1. 5/1/15 1. 6/1/15 LARA 

Identify needed rule 
changes 

In progress December 1, 2015 1.  Identify needed rule changes. 1. 6/1/15 1. 12/1/15 LARA 

Change child care center 
rules to ensure ongoing 
training requirements 
related to health and 
safety are consistent with 
federal requirements 

Not started September 30, 2017 1. Submit official request for rulemaking.  
2. Implement Ad Hoc Committee process 

in PA116 to draft rule changes 
3. Develop a Regulatory Impact 

Statement and Cost-Benefit Analysis. 
4. Schedule public hearings and provide 

public notices. 
5. Hold public hearings 
6. Finalize rule changes.  
7. Submit final draft of rules to Joint 

Committee on Administrative Rules 

1. 1/2/17 
2. 1/30/17 
3. 6/1/17 
4. 6/1/17 
5. 7/1/17 
6. 8/15/17 
7. 8/31/17 
8. 9/30/17 

1. 02/30/17 
2. 03/30/17 
3. 04/30/17 
4. 04/30/17 
5. 8/30/17 
6. 9/30/17 
7. 9/30/17 
8. 9/30/17 

 

LARA 

Commented [BL(2]: Pending message with the OCC related to 
dates due to MI process.  Is this a waiver? 
 

Commented [BL(3]: Pending message with the OCC related to 
dates due to MI process.  Is this a waiver? 
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Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End Date Responsible Agency and 
Partners 

8. Submit rules to the Office of the Great 
Seal. 

Change child care home 
rules to ensure ongoing 
training requirements 
related to health and 
safety are consistent with 
federal requirements 

Not started September 30, 2017 1. Submit official request for rulemaking.  
2. Implement Ad Hoc Committee process 

in PA116 to draft rule changes 
3. Develop a Regulatory Impact 

Statement and Cost-Benefit Analysis. 
4. Schedule public hearings and provide 

public notices. 
5. Hold public hearings 
6. Finalize rule changes.  
7. Submit final draft of rules to Joint 

Committee on Administrative Rules. 
Submit rules to the Office of the Great Seal. 

1. 1/2/17 
2. 1/30/17 
3. 6/1/17 
4. 6/1/17 
5. 7/1/17 
6. 8/15/17 
7. 8/31/17 
8. 9/30/17 

1. 02/30/17 
2. 03/30/17 
3. 04/30/17 
4. 04/30/17 
5. 8/30/17 
6. 9/30/17 
7. 9/30/17 
8. 9/30/17 

 

LARA 

Update child care licensing 
TA manuals to include 
available training options  

Not started September 30, 2016 1. Identify training resources 
2. Update manual 
3. Post updated manual 
4. Notify providers of updated manual 

1. 1/30/16 
2. 3/30/16 
3. 9/15/16 
4. 9/20/16 

1. 3/30/16 
2. 9/1/16 
3. 9/20/16 
4. 9/30/16 

MDE/LARA 
LARA 
LARA 
LARA 

Update child care licensing 
TA manuals to include 
updated training 
requirements 

Not Started September 30, 2017 1. Identify needed changes 
2. Update manual 
3. Post updated manual 
4. Notify providers of updated manual 

1. 1/30/17 
2. 3/30/17 
3. 9/15/17 
4. 9/20/17 

1. 3/30/17 
2. 9/1/17 
3. 9/20/17 
4. 9/30/17 

LARA 

Update website to include 
resources for training 
options 

Not started September 30, 2016 1. Identify training resources 
2. Update website 
3. Notify providers of updated website 

1. 1/30/16 
2. 9/15/16 
3. 9/20/16 

1. 3/30/16 
2. 9/20/16 
3. 9/30/16 

MDE/LARA 
LARA 
LARA 

Communicate 
requirement changes to 
providers 

Not started  September 30, 2016 1.  Share via list serv 
2. Share via partner messages 

1.  9/20/17 
2. 9/20/17 

1.  9/30/17 
2. 9/30/17 

LARA 
LARA 

Continue research and 
state discussions on the 

In progress September 30, 2016 1.  Review materials provided by the OCC 
related to monitoring of unlicensed 
providers 

1.  1/1/15 
2. 3/1/16 
3. 6/1/116 

1.   6/1/16 
2. 6/1/16 
3. 7/1/16 

MDE/LARA 
MDE 
Stakeholder Group 
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Unmet Requirement  Current Status  
 

Overall Target 
Completion Date 

Steps/Activities Activity Start 
Date 

Activity End Date Responsible Agency and 
Partners 

categorization of licensed 
exempt providers. 

2. Convene stakeholder group to review 
research, models, data and cost 

3. Recommendation on which providers 
to include in license exempt category 

4. Implementation of recommendation  
(includes policy development, 
administrative rule changes and 
systems changes) 

4. 7/1/16 4. 9/30/16 MDE 
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