
Program Manager: Dannenbaum Engineering Corporation

2014 2015

Stripmap Development

Parcel Plats and Descriptions .

ROW Acquisition Phase

30% PS&E Dev.

60% PS&E Dev. .

90% PS&E Dev. .

100% PS&E Dev. (Segs. 1 & 2)

100% PS&E Dev. (Seg. 3)

Utility Design/Construction .

Bid Phase .

Project Letting and Award .C
O

N
ST

Aug Sep
WORK TASK

Jan Feb Mar Apr May Jun Jul

SH 365 - Segments 1, 2, and 3

(FM 396 / Anzalduas Hwy. to US 281 / Mil. Hwy. incld. SP600 / Cage Blvd. to FM 2557 / Stewart Rd along US 281 / Mil. Hwy. and the BSIF Connector)

PROJECT DEVELOPMENT SCHEDULE

12/10/2014
R

O
W

D
ES

IG
N

CONSTRUCTION FOR SH 365 SEGMENTS 1 & 2 02/01/2016 TO 10/30/2018 AND SH 365 SEGMENT 3: 08/01/2015 TO 12/31/2017

May Jun Jul Aug Sep OctNov Dec Jan Feb Mar Apr Nov DecOct

3 mo shift 

3 mo shift 

Env FONSI 

3 mo shift 



Program Manager: Dannenbaum Engineering Corporation

2014 2015

Stripmap Development .

Parcel Plats and Descriptions .

ROW Acquisition Phase .

30% PS&E Dev. .

60% PS&E Dev. .

90% PS&E Dev. (Seg. 1)

100% PS&E Dev. (Seg 1)

60% PS&E Dev. (Segs. 2 & 3)

90% PS&E Dev. (Segs. 2 & 3)

100% PS&E Dev. (Segs. 2 & 3)

Utility Design/Construction

Bid Phase .

Project Letting and Award .

DecNov

CONSTRUCTION FOR IBTC SEGMENTS 1 - 3: 04/01/2016 TO 10/30/2018

Jun Jul Aug Sep Oct NovDec Jan Feb Mar Apr
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PROJECT DEVELOPMENT SCHEDULE

12/10/2014

IBTC - Segments 1-3

(From Dicker Rd. Interchange to end of the Floodway North to I-2 &  from Valleyview Interchange to FM 493)

WORK TASK
Jan Feb Mar Apr May MayJun

4 mo shift 

Env FONSI 

4 mo shift 


