LOW LEVEL ROAD CONSTRUCTION SCHEDULE

FALL WINTER SPRING
2013 2013/14 2014

SPIRIT TRAIL CONSTRUCTION

~ OVERPASS PILING EAST 3%° STREET OVERPASS .
: Z SUSPENSION BRIDGE TIMBER BEAM BRIDGE
Road Closure Required CONSTRUCTION CONSTRUCTION
- East 3® St. : :

LOW LEVEL ROAD CONSTRUCTION

Road Closure/Detour Road Closure/Detour
Required Required

Reopening -
Lane behind 500/600 Block 15T St.

Road Closure/Detour Road Closure/Detour
Required Required

NEPTUNE/CARGILL OVERPASS CONSTRUCTION

Two Road Closures -
Neptune/Cargill

ES PLANADE PARKING RESTRICTIONS

DETOURS/ROAD CLOSURES WILL BE "ALL DATES SUBJECT TO CHANGE
UP TO 8 HOURS IN LENGTH DURING OFF PEAK TIME




LOW LEVEL ROAD CONSTRUCTION SCHEDULE
T I I S

SPIRIT TRAIL CONSTRUCTION

OVERPASS PILING EAST 37> STREET OVERPASS
: Z SUSPENSION BRIDGE TIMBER BEAM BRIDGE
Road Closure Required CONSTRUCTION CONSTRUCTION
- East 3® St. : :

Low LEVEL ROAD CONSTRUCTION

Road Closure/Detour Road Closure/Detour
Required Required

Reopening -
Lane behind 500/600 Block 1°T St.

Road Closure/Detour Road Closure/Detour
Required Required

NEPTUNE/CARGILL OVERPASS CONSTRUCTION

Two Road Closures -
Neptune/Cargill

ES PLANADE PARKING RESTRICTIONS

DETOURS/ROAD CLOSURES WILL BE "ALL DATES SUBJECT TO CHANGE
UP TO 8 HOURS IN LENGTH DURING OFF PEAK TIME




