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Build better.
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The Owner                               
Owner’s name/s: _______________________________________________________________________________________

Address: _____________________________________________________________________________________________

_____________________________________________________________________________Post Code: ______________   

Business Phone: ____________________________ Home Phone: _______________________Fax: ____________________

Mobile Phone: ______________________________ Email: _____________________________________________________

Owner has checked the Contractor’s licence and history via QBCC’s Online Licence Search:  Yes   No

The Owner  IS    
IS NOT    a Resident Owner.    (Tick the appropriate box)

NOTE: An Owner is a Resident Owner if he/she intends to reside in the building where the Works are to be performed on, 
or within 6 months of, completion of the contracted work.

This Contract is intended to be used for the construction of a single home or duplex.

NOTE TO OWNER:   To better understand your contractual rights and obligations, BEFORE SIGNING carefully read this 
Schedule and the accompanying Consumer Building Guide and the General Conditions dated July 2015.

NOTE TO CONTRACTOR: When completed, retain original and give 2 signed copies of this Schedule to the Owner.

Owner’s Authorised Representative (if any):  _______________________________________________________________    

Business Phone: ____________________________ Home Phone: _______________________ Fax: ____________________

Mobile Phone: ______________________________ Email: _____________________________________________________

The Contractor
Contractor’s name (must be as shown on licence):  ___________________________________________________________

Licence Number: ___________________________ ABN No:  __________________________________________________

Contractor confirms: My licence is current, active and appropriate for this work:  Yes   No

Address: _____________________________________________________________________________________________

_____________________________________________________________________________ Postcode: _______________

Business Phone: ____________________________ Home Phone: _______________________ Fax: ____________________

Mobile Phone: ______________________________ Email: _____________________________________________________

Contractor’s Authorised Representative (if any): ____________________________________________________________       

Business Phone: ____________________________ Home Phone: _______________________ Fax: ____________________

Mobile Phone: ______________________________ Email: _____________________________________________________

Item Subject Notes Particulars

1

CONTRACT PRICE 
Condition 4.

WARNING: The 
Contract Price is 
subject to change  
due to Conditions 
19, 20, 21 & 24.

For information about Prime Cost 
(PC) Items and Provisional Sums 
(PS) see Condition 4 of the General 
Conditions. If the Contract includes 
such allowances, a PC/PS Schedule 
must be completed by the 
Contractor, signed by both parties 
and attached.

(a) Fixed Price Component: $               (incl. GST) 
(includes deposit in Item 2)

(b) Prime Cost Items (if any):  $ (incl. GST) 

(c) Provisional Sums (if any):   $ (incl. GST)

CONTRACT PRICE = $   (incl. GST) 
(a) + (b) + (c)
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Item Subject Notes Particulars

2
DEPOSIT 
Condition 19

The deposit must not exceed 
5% if the Contract Price is 
$20,000 or more.

Amount of deposit: $ (incl. GST)

3

BRIEF 
DESCRIPTION OF 
THE WORKS

Insert a brief description of 
the contracted work and 
attach and refer to  plans 
and specifications e.g. 
construction of new home as 
per attached plans dated…./…/… 
& specifications dated.../…/...

4

SITE 
Condition 13

Site Address: __________________________________

______________________________________________

Real Property Description:

Lot No:  _______________________________________

Plan Type (e.g. RP/SP/BUP): ______________________

Plan No: _______________________________________

Local Authority: ________________________________ 

5

STARTING DATE 
Conditions 1, 10 
& 17

NOTE: The Contractor must ensure that the work under this Contract starts by the 
Starting Date, being the latest of:

• the following agreed date / /     ;  or

• 10 business days after the issue of approved plans by the Assessing Certifier;  or

• 10 business days after the Owner has satisfied its financial obligations under
Condition 5.1.

6

COMPLETION 
PERIOD 
(including 
Construction Days 
and allowances 
for likely delays) 
Conditions 22, 23 
& 28

NOTE TO CONTRACTOR: 
You must state here the 
allowances (in days) you have 
made for delay factors which 
are reasonably likely to affect 
the time required to carry out 
the work.  

NOTE TO OWNER:    
The Contractor is not entitled 
to claim an extension of the 
Date for Practical Completion 
(Schedule Item 7) for a delay 
stated here (e.g. inclement 
weather) unless the number 
of days the Contractor is 
actually delayed is greater than 
the allowance stated here in 
Schedule Item 6B.

A. Construction Days (excluding delays allowed in ‘B’)

Business days needed to construct the Works = 

PLUS

B. Allowances for likely delays:

(i) Inclement weather allowance (business days) = ____

(ii) Other likely delays, if any (business days) = ________

Details of delay ______________________________

 ___________________________________________

(iii) Non-working days

(incl. w/ends, RDOs, public holidays, etc.) = _______

Total delay days allowed:  (i) + (ii) + (iii)   = 

COMPLETION PERIOD: 

Construction Days (Item 6A) 

PLUS Total delay days allowed above (Item 6B) = 

(This total represents the number of days between the 
Starting Date and the Date for Practical Completion)

B

A + B

A

Please type your answer here.
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Item Subject Notes Particulars

7

DATE FOR 
PRACTICAL 
COMPLETION 
Conditions 22,  
23 & 28

NOTE TO CONTRACTOR:  
Complete only one of the 
options in the ‘Particulars’ 
column (i.e. date or number of 
days) and delete the other.

Date:    /  /  

OR

Completion Period of    calendar days (see 
Schedule Item 6) from the Starting Date or the date 
on which the work under this Contract is commenced, 
whichever is the earlier.

PROGRESS PAYMENTS (Choose Option A or Option B below)

8A

OPTION A:

NOTE: This Option 
may be used 
where you believe 
the contracted 
work involves 
typical house 
construction and 
the progress 
payment Stages 
set out in the 
‘Particulars’ 
column are 
appropriate. 

Conditions 19 & 28

NOTE TO CONTRACTOR:  
If the contracted house 
construction work does 
not involve the Stages 
set out in the ‘Particulars’ 
column in Option A, or the 
payment percentages are 
not appropriate (e.g. if the 
payments in Option A would 
amount to payment in advance 
of work progress on Site), you 
should use Option B below.  

WARNING FOR CONTRACTOR: The QBCC Act 
requires that all progress payments must be directly 
related to the progress of the work at the Site and 
proportionate to the value of the work that relates to 
the claim (e.g. the total value of the progress claims 
plus the 5% deposit cannot exceed 50% of the Contract 
Price until more than 50% of the work on Site has been 
performed). Breaches of this requirement attract 
heavy penalites. In presenting each progress claim 
under Option A or Option B you are warranting that 
the work on Site has reached the relevant Stage 
set out below, and that the total amount claimed 
(including the deposit) is proportionate to the 
progress of the contracted work at the Site.    

PROGRESS PAYMENT STAGES (all prices incl. GST):

Base Stage (excl. 5%  deposit) – 15% $ _______________

 Frame Stage – 20% $ _______________

 Enclosed Stage – 25% $ _______________

 Fixing Stage – 20% $ _______________

 Practical Completion Stage – 15% $ _______________

NOTE: The total of Stage payments in Option A or B plus 
the deposit must equal Contract Price in Schedule Item 1.

8B

OPTION B: 
Conditions 19 & 28

NOTE TO CONTRACTOR: 
Option B should be used 
where the contracted house 
construction work does not 
involve the Stages set out 
in Option A above, or the 
payment percentages are not 
appropriate for the work. 

ALTERNATIVE PROGRESS PAYMENT STAGES (incl. GST)

*Stage 1: _________________ -  ___ %  $ ____________

Stage 2:  ________________ -  ___ %   $ ____________

Stage 3:  ________________ -  ___ % $ ____________

Stage 4:  ________________ - ___ % $ ____________

Stage 5:  ________________ -  ___ % $ ____________

Stage 6:  ________________ - ___ % $ ____________

Stage 7:  ________________ - ___ % $ ____________

Practical Completion  Stage  -  ___ % $ ____________

*If extra space is required, attach a more detailed 
description of the Payment Stages to this Contract 
Schedule.

WARNING TO OWNER
Your insurance protection under the Queensland Home Warranty Scheme may be 
reduced if you make payments greater than, or prior to, what the Contract requires.
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Item Subject Notes Particulars

9

AMOUNT TO 
BE DEPOSITED 
IN SECURITY 
ACCOUNT 
(if relevant)
Condition 6

NOTE: This Item is optional –  
it may be relevant where a loan 
is not required to finance the 
project.

$ ____________________________________________

10

LIQUIDATED 
DAMAGES 
Condition 24

NOTE TO OWNER AND 
CONTRACTOR:    
You must discuss whether, or 
what, liquidated damages (LDs) 
apply to this project and insert 
either an amount per day or 
‘NIL’ if LDs do not apply. If this 
space is left blank, a default 
amount of $50/day shall apply.

$                      per day for each calendar day of delay in 
achieving Practical Completion.

NOTE TO OWNER REGARDING LIQUIDATED 
DAMAGES (if applicable):  It is very important that 
you carefully consider and complete this section.  
The liquidated damages amount should be a genuine 
pre-estimate of the costs/losses the Owner will incur 
(if any) in the event the work under this Contract is 
not completed by the Date for Practical Completion 
(including any extra rental and storage costs, lost rent 
for rental properties, finance costs, etc. directly related 
to the delay in reaching Practical Completion).

11

INTEREST RATE 
ON OVERDUE 
PAYMENTS 
Condition 20

  % per annum

The rate will not exceed the Commonwealth Bank of 
Australia Standard Variable Rate for home loans + 5%.

12

FINANCE 
Conditions 1 & 5

WARNING TO OWNER: 
The Finance Date is the date by 
which the Owner must provide 
the Contractor with written 
evidence, satisfactory to the 
Contractor, of their capacity to 
pay the Contract Price (even 
if no loan is required). Consult 
your Lender before inserting 
a date. Delays in providing 
this evidence may delay the 
start of your project or lead to 
termination of the Contract.

The Contract IS/IS NOT subject to Loan Approval. 
(Cross out whichever does not apply)

Lender: _______________________________________

Amount of Loan:  $ ______________________________

Finance Date:            /   /  

      (day)    (month)   (year)

NOTE: If no date stated, Finance Date is 10 business 
days from date of Contract.

13

PARTY 
RESPONSIBLE 
FOR OBTAINING 
BUILDING 
APPROVAL 
Conditions 9 & 10

 
______________________________________________ 
(State whether the responsible party is Owner or 
Contractor)

14

PARTY 
RESPONSIBLE 
FOR COST 
OF EXTRA 
EXCAVATIONS 
AND 
FOUNDATIONS 
(if relevant) 
Condition 21

This item relates to 
responsibility for any extra 
excavations and foundations 
beyond what could reasonably 
be established from the 
Foundations Data.

 
_____________________________________________  
(State whether the responsible party is Owner or 
Contractor)
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Item Subject Notes Particulars

15

CONTRACT 
DOCUMENTS 
Conditions 4, 8 
& 30

Any amendments or 
‘variations’ to this Contract 
must be recorded in a 
Variation Document (such 
as QBCC Form 5) which then 
forms part of the Contract.

(a) PLANS (dated and attached) supplied by:

 Contractor   Owner   on       /       /           N/A 

(b) SPECIFICATIONS (dated and attached) supplied by: 

 Contractor   Owner   on       /       /            N/A 

(c) PRIME COST ITEMS / PROVISIONAL SUMS

 Are Prime Cost Items included?  YES      NO  

 Are Provisional Sums included?   YES      NO  

  If YES to either question, the Contractor must 
complete and sign the Prime Cost Items and/or 
Provisional Sums Schedule/s and copy to Owner. 

(d) FOUNDATIONS DATA supplied by:

 Contractor   Owner   on       /       /           N/A 

NOTE: Foundations Data must be obtained if the 
contracted work requires the construction or alteration 
of, or may adversely affect, footings or a concrete 
slab for a building.  Unless appropriate and reliable 
Foundation Data already exists, the Contractor is 
required to obtain appropriate Foundations Data and 
provide a copy to the Owner upon payment of the 
costs incurred in obtaining the data.

16

SIGNATURES NOTE: The Contractor must 
give the Owner the Consumer 
Building Guide before the 
Owner signs the Contract and 
a signed copy of the entire 
Contract, including plans 
and specifications, within 
5 business days after the 
Contractor signs the Contract.

Signed by the Owner/s:

Owner 1: _____________________________________  

Owner 2 (if any): _______________________________

In the presence of: _____________________________
  (signature of witness)

Signed by the Contractor:

In the presence of: _____________________________
 (signature of witness)

Dated this:    _____  day of ______________ 20 _____

IMPORTANT NOTICE TO OWNER:  ‘COOLING-OFF’ 
PERIOD

Under Schedule 1B of the QBCC Act you may have 
the right to withdraw from this Contract during the 
cooling-off period of 5 business days commencing 
when you have received both a signed copy of this 
Contract and the Consumer Building Guide. If you  
wish to withdraw under the ‘cooling-off’ provisions 
you must give the Contractor a signed written notice 
stating that you withdraw from the Contract under 
section 35 of Schedule 1B of the QBCC Act (see 
Condition 2 of the General Conditions for more details).

The Owner and the Contractor agree that the Contractor 
shall carry out the work described in this Contract for the 
Contract Price it provides and upon its terms.

This Contract includes:

    Schedule for New Home Construction Contract,  
PC and PS Schedules and Forms 1 - 7, all dated July 2015;

    General Conditions of New Home Construction Contract 
dated July 2015, and

    Plans, specifications and any other contract documents                         
described in Item 15 of this Contract Schedule.  
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