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BLACKROD NEIGHBOURHOOD
DEVELOPMENT PLAN

PROJECT/EVENT BLACKROD NEIGHBOURHOOD PLAN

ORGANISER BLACKROD NEIGHBOURHOOD PLAN
STEERING GROUP
WWW.BLACKRODNEIGHBOURHOODPLAN.ORG.UK

PROJECT PHASE PROPOSED PROPOSED ACTUAL ACTUAL
START DATE END DATE START DATE END DATE

Clarify why a plan is needed 10/08/2015 09/10/2015 10/08/2015 29/03/2016

Publicise the intention to produce a 08/09/2015 02/11/2015 05/01/2016 24/05/2016

plan

Identify and contact key local 07/04/2016 03/10/2016 07/04/2016 [Select Date]

partners

Speak to the Local Planning Authority  16/07/2015 17/07/2015 16/07/2015 17/07/2015

Consult on and determine 29/03/2016 04/04/2016 04/04/2016 07/04/2016

Neighbourhood Area
Submit Neighbourhood Area 07/04/2016 11/04/2016 07/04/2016 07/04/2016




application

Consultation on Neighbourhood Area 20/04/2016 20/05/2016 20/05/2016 20/06/2016

Decision on Neighbourhood Area 20/05/2016 27/05/2016 20/06/2016 11/07/2016
I I N S

Set up and promote Neighbourhood [Select Date] [Select Date] [Select Date] [Select Date]

Forum

Submit forum proposal to Local [Select Date] [Select Date] [Select Date] [Select Date]

Planning Authority

Consultation on Neighbourhood Forum  [Select Date] [Select Date] [Select Date] [Select Date]

Decision on Neighbourhood Forum by [Select Date] [Select Date] [Select Date] [Select Date]

Local Planning Authority
COMMUNITY ENGAGEMENT AND

INVOLVEMENT

Publicity 01/08/2016 01/12/2016 [Select Date] [Select Date]
Engage local partners 01/08/2016 29/09/2017 [Select Date] [Select Date]
Pre-submission consultation 03/10/2017 27/11/2017 [Select Date] [Select Date]

Local.planning Authority appoints 22/01/2018 26/01/2018 [Select Date] [Select Date]
examiner

Examination 29/01/2018 05/03/2018 [Select Date] [Select Date]
Examiners report published 12/03/2018 19/03/2018 [Select Date] [Select Date]

I I S

Publication of pre-Referendum 23/03/2018 26/03/2018 [Select Date] [Select Date]
information and documents

Referendum 26/03/2018 27/04/2018 [Select Date] [Select Date]
Publication of Referendum decision 07/05/2018 11/05/2018 [Select Date] [Select Date]

Neighbourhood plan is ‘made’ 16/05/2018 21/05/2018 [Select Date] [Select Date]




OTHER TECHNICAL

Speak to Local Authority about 20/03/2017 31/03/2017 [Select Date] [Select Date]
screening for SEA

Complete SEA if needed 12/06/2017 30/06/2017 [Select Date] [Select Date]




