United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

BASIS OF ESTIMATE

PROJECT INFORMATION

Project: Oso Comida Trailhead Improvements:
Park: Bear Arbor NRA

Park Apha: BEAR

PMIS: XXXXXX

Estimate Date:  1/12/2011
Prepared By: YtB

Company: NPS Bear Arbor NRA
Address: 123 Bruin Meadows Rd.
City, State Zip: Grizzley Hollow, CA 96023
Phone: (555) 123-4567

BACKGROUND SUPPORTING MATERIAL (Scope of Work):

Existing parking lot will be upgraded, re-configured within existing disturbed area, for 40 car spaces, 5 ADA Spaces, 2 van
spaces, 10 RV pull throughspaces, and paved. Existing pit toilets will be removed and replaced with a wet comfort station
including septic system with in tank bio reactor treatment, and liquid disposal field, NEW WATER WELL NOW REQUIRED.
The existing picnic area will be rehabilitated and modified to meet ABBAS accessibility standards. Trail connections will be
formalized and upgraded; portions will be made accessible to facilitate access to Bruin Meadows overlook. Existing
uncontrolled social trails will be restored to natural and a channelizing seat-resistant wood rail fence added to direct
movement from parking area to trail connection. The septic system incorporates a new technology in-tank sanitary treatment
process that will be pre ordered and supplied by NPS as GFP. Puchase cost of tank and treatment materials is included in
direct cost estimate.

SOURCE OF COST DATA:

Comfort Station unit costs are based a combination of sources that include actual material take-offs and vendor quotes,
review of actual final costs and project labor records for a similar facility constructed in 2009 at neighboring Ursa Hollow park.
Parking lot costs are based on actual contract prices from Spring 2010 FHWA road project on Bruin Meadows Road adjacent
to the site adjusted to remove previous O&P. Purchase price for the prefabricated Septic-King™ is an actual vendor quote
FOB park warehouse. Supplimental cost were obtained from RS Means, Facilites Cost Data (FCCD), 25th Annusal Edition.
WHENEVER RSMEANS BARE UNIT COSTS WERE USED FROM THE FCCD DATA, 10% WAS ADDED TO MATERIALS &
EQUIPMENT AND 60% TO LABOR TO ACCOUNT FOR INSTALLER (SUB) O&P

ESTIMATE ASSUMPTIONS:

Estimate assumes that all improvements will be constructed as a singe project during one construction season. East half of
existing dirt parking area and trailhnead will remain in operation until new paved lot and walk connections are completed. 2nd
half of existing lot will be available for contractor laydown/equipment area, but contractor's labor force must park at
maintenance yard 5 miles away and be shuttled into site. Shuttle costs and additional portable toilet cost impacts are
included in Government Special Conditions. Septic-King™ system will be preordered by the Park to avoid long lead time from
impacting installation schedule.

MAJOR CHANGES FROM PREVIOUS ESTIMATE:

Parking lot configuration changed slightly to accommodate RV pull through spaces. Existing dirt parking area will be gravel
surfaced for use as overflow parking and equestrian staging area. Photo-voltaic system has been deleted for budgetary
purposes, viewshed impacts, concerns over viewshed impacts and negative results of net life-cycle payback analysis. Water
is not avialable in road; well added to service wet comfort station - assumes 1200 VLF depth.
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

BASIS OF ESTIMATE

PROJECT INFORMATION

Project: Oso Comida Trailhead Improvements:
Park: Bear Arbor NRA

Park Apha: BEAR

PMIS: XXXXXX

Estimate Date:  1/12/2011

DESCRIPTION OF MARK-UP & ADD-ONS:

Design Contingency: 2.00%
Standard. General Conditions: 0.00%
Government General Conditions: 3.00%
Contractor Overhead: 8.50%
Contractor Profit: 10.00%
Contracting Method Adjustment: 15.00%
Annual Inflation Escalation Factor: 3.60%
Time Until Project Midpoint (Months) 32

OTHER COMMENTS:

This is the 100% Draft CD submittlal, but a few design details
relating to septic and electric systems are stil changing.

Precentage mark-up not used. Please refer to itemized Genral
conditions estimate for each CLI

Most costs are covered in Standard GC. 3% additional as cost
offset to accommodate,creww shuttle, dignitary events and multi-
layer oversight disruptions.

Anticipate using a small contractor with limitted fixed overhead
costs and austerity under current market conditons

Current construction market conditions expected to improve
modestly by 2013 project date.

Preliminary indications are that negotiated sole-source SBA
Section 8a or SDV procurement will be utilized.

Projected annual inflation rate.

January 2011 estimate data date to mid-point of construction,
August 2013

Since new comfort station will have deepened grade-beam/strip footing on piers w/PT slab on grade construction,
insufficient spoils will be generated to backfill existing pits. After spoils from new septic system are exhausted, we
assumed 50% of total backfill quantity will be imported from NPS in park-stockpile. The balance of the on-site
grading appears to balance, pending verification of existing topo.
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

PROJECT COST SUMMARY
Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS Number: XXXXXX Date: 01/17/11
. . General General Contracting Inflation
. . L. Total Material | Total Labor T.otal Vel Dwept D?SIQn Gen.e.ral Contractor Contractor Method Escalation .
Bid Item No. Bid Item Description Cost Cost Equipment | Construction [[ Contingency | Conditions Overhead Profit Adjustment Bid Item Total
Cost Costs APR | Month
2.00% 3.00% 8.50% 10.00% 15.00% 3.60% 32
Bid Item: 1 |Replace Pit Toilets with New Comfort Station TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any): || $ 46,000.00
A10 Foundations $ 30,028 | $ 33,082 1% 7,293 | % 70,403
A20 Basement Construction $ - $ - $ - $ -
B10 Superstructure $ 15,6221 $ 13,198 | $ 460 | $ 29,280
B20 Exterior Enclosure $ 35,992 1 $ 29,477 | $ - $ 65,469
B30 Roofing $ 18,471 | $ 8,706 | $ - $ 27,177
C10 Interior Construction $ 255731 $ 9,308 | $ - $ 34,881
C30 Interior Finishes $ 4,476 | $ 13,424 | $ - $ 17,900
D20 Plumbing Systems $ 26,655 | $ 16,121 | $ - $ 42,776
D30 HVAC $ 1,269 ] $ 1,170 1 $ - $ 2,439
D50 Electrical $ 8,753 1% 9,366 | $ - $ 18,119
F20 Selective Building Demolition $ 463 | $ 1,990 | $ 3,862 1% 6,315
G10 Site Preparation $ 2,188 | $ 4362 ]$ 6,952 | $ 13,502
G20 Site Improvements $ 8,900 | $ 73001 % - $ 16,200
G30 Site Mechanical $ 86,213 | $ 32,582 1% 44542 | $ 163,337
G40 Site Electrical $ 5,000 | $ - $ - $ 5,000
XX Standard General Conditions $ 31,900 | $ 101,200 | $ 18,610 | $ 151,710
Total - Bid Item 1 Replace Pit Toilets with New Comfort Station || $ 301,503 | $ 281,286 | $ 81,719 | $ 664,508 |[ $ 12,370 | $ 18,926 | $ 55,233 | $ 64,980 | $ 122,403 | $ 92,813 | $ 1,031,234
Bid Item: 2 JConstruct New Parking Lot & Site Utilities TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any): || $ -
G10 Site Preparation $ 2,500 | $ 11,7111 $ 19,776 | $ 33,987
G20 Site Improvements $ 143581 | $ 36,3351 $ 43670 | $ 223,586
G30 Site Mechanical $ 12,1531 % 14,2321 % 4241 1% 30,626
XX Standard General Conditions $ 129251 % 8,350 1% 6,500 | $ 27,775
$ - $ - $ - $ -
Total - Bid Item 2 Construct New Parking Lot & Site Utilities $ 171,159 | $ 70,628 | $ 74,187 | $ 315,974 | $ 6,319 | $ 9,669 | $ 28,217 | $ 33,196 | $ 59,006 | $ 44,742 || $ 497,123
Bid Iltem: 3 [JPicnic Area & Trailhead Improvements TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any): || $ -
G10 Site Preparation $ - $ 11,860 | $ 48451 % 16,705
G20 Site Improvements $ 59,448 |1 $ 25,960 | $ 12,2701 $ 97,678
G30 Site Mechanical $ 2,1251$% 227519% 3301 $ 4,730
XX Standard General Conditions $ 57751% 75501% 25001% 15,825
$ - $ - $ - $ -
Total - Bid tem 3 Picnic Area & Trailhead Improvements $ 67,348 | $ 47,645 | $ 19,9451 $ 134,938 || $ 2,699 | $ 4,129 | $ 12,050 | $ 14,1771 $ 25,199 | $ 19,107 |[ $ 212,299
Total Bid Items 1-3 || $ 540,010 | $ 399,559 | $ 175,851 | $ 1,115420( $ 21,388 | $ 32,724 1 % 95,500 | $ 112,353 1 $ 206,608 | $ 156,662 || $ 1,740,656
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

BID ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS Number: XXXXXX Date: 01/17/11
Bid Item Number Asset / Project Element / Description Size/Count Units
BID ITEM 1 Construct Wet Comfort Station 1000 SF
ItNe;1 WBS Description Cl\/(l)asttjlrjsilt Totalcl\éI::enaI Labor Cost/Unit | Total Labor Cost Eggsl?/ﬂr?;t Total Ié?)usltpment CoDsItr/eUCr:it Totg:)sDtl;ect NET Cost/Unit | Total NET Costs
1 A10 |Foundations $ 30.03] % 30,028 || $ 33.08]¢% 33,082 | $ 7291% 7,293 || $ 70401 % 70,402 |1 $ 109.26 | $ 109,256
2 A20 [Basement Construction - INC. IN FOUNDATION $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 B10 |Superstructure $ 15621 % 15,622 || $ 13201 $ 13,198 ([ $ 0461 % 460 || $ 29.28 | % 29279 |} $ 45441 % 45,438
4 B20 |Exterior Enclosure $ 3599 | $ 35,992 || $ 2048 | $ 29,477 (| $ - $ - $ 65.47 | $ 65,469 || $ 101.60] $ 101,600
5 B30 JRoofing $ 18471 % 18,471 || $ 8711% 8,706 || $ - $ - $ 27.18 | $ 27,176 || $ 42171 % 42,174
6 C10 |interior Construction $ 25571 % 25,573 || $ 931] % 9,308 || $ - $ - $ 34881% 34,881 | $ 54131 $ 54,131
8 C30 |interior Finishes $ 448 | $ 4,476 || $ 1342 | $ 13,424 || $ - $ - $ 17901 % 17,900 |} $ 2778 | $ 27,778
9 D20 [Plumbing Systems $ 2665] $ 26,655 || $ 16.12 | $ 16,121 | $ - $ - $ 42,781 $ 42,776 || $ 66.38 | $ 66,383
10 D30 [JHVAC $ 127 $ 1,269 || $ 117 $ 1,170 || $ - $ - $ 244 1% 2,438 |1 $ 3.78 1% 3,784
11 D50 |Electrical $ 8751 % 8,753 || $ 93719% 9,365 || $ - $ - $ 1812 | $ 18,118 || $ 2812 | $ 28,117
12 F20 |Selective Building Demolition $ 0461 $ 463 || $ 1991 9% 1,990 | $ 386 % 3,863 (| $ 6.321% 6,315 1 $ 9801]1% 9,800
13 G10 |Site Preparation $ 2191 9% 2,188 | $ 4361 % 4,362 || $ 6951 % 6,952 || $ 13501 $ 13,502 || $ 20951 % 20,953
14 G20 |Site Improvements $ 89019% 8,900 || $ 7301 9% 7,300 || $ - $ - $ 16.20 | $ 16,200 || $ 25141 3% 25,140
15 G30 [Site Mechanical Utilities $ 86.21| $ 86,213 || $ 3258 | % 32,582 (| $ 44541 $ 44543 || $ 163341 $ 163,337 || $ 25348 1% 253,479
16 G40 |Site Electrical Utilities $ 5001 9% 5,000 || $ - $ - $ - $ - $ 5.00]9% 5,000 | $ 77619 7,759
17 XX |General Conditions $ 3190 ] $ 31,900 || $ 101.20] $ 101,200 || $ 1861] $ 18,610 (| $ 151711 $ 151,710 | $ 235441 $ 235,435
18 XX $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
19 XX $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Subtotal Direct Construction Costs|f $ 30150 | $ 301,501 || $ 281.28 | $ 281,284 || $ 81721 % 81,720 || $ 664.50 $664,505]] $ 1,031.23 $1,031,229
Total Value of Government Furnished Property (GFP) Inc. in Direct Cost $46,000.00 $ - $ - $ 46,000 $46,000]] In most cases GFP is normally zero -
Direct Cost Subtotal without GFP $ 255,501 || $ 281,284 $ 81,720 $618,505 see footnote-
Design Contingency 2.00% $12,370l|Notes & Comments:
Total Direct Construction Costs $676,875]IBuilding only direct cost = $308.44/sf
Standard General Conditions 0.00% Applied to Total Direct Construction Cost less GFP $0]|Building total NET cost = $474.28/sf
Government General Conditions 3.00% Applied to Total Direct Construction Cost less GFP $18,926]|GFP Septic King Treatment System
Subtotal NET Construction Cost $695,801||Pre-Purchased by Government =
Overhead 8.50% $55,233]|$46.000
Profit 10.00% $64,980
Estimated NET Construction Cost $816,014
Contracting Method Adjustment 15.00% $122,402
Inflation Escalation 32 Months [ Annual Rate = 3.60%] $92,812
Total Estimated NET Cost of Construction $1,031,229

GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor.
adjustment factors or O&P markup have been applied.

Adjustments and Markup on GFP only include Inflation Escalation; No other

BEAR Trailhead - 100% Draft Class A Cost Estimate
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YiB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed BYy: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: A10 Foundations Total Cost: $70,402
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q CEst Cost/Unit
A1010 STANDARD FOUNDATIONS
Excavate Grade Beam 140'x48", Column
31.23.15 footings, overdig 25%, spread spoil onsite 40 CYy |I$ - $0f $ 57.78 $2,311] $ 13.85 $554] $ 71.63 $2,865
03.15.05 Furnish & Install 6" crushable void form 140 LF |38 2.25 $3158 $ 0.36 $50) $ - $0 $ 2.61 $365
03.11.13 Fabricate & Erect Outside forms 560 SF |$ - $0) $ 4.14 $2,318) $ - $0] $ 4.14 $2,318]
03.21.10 Furnish & Install Steel Reinfocement 3200 LB $ 0.66 $2,1120 $ 3.93 $12,576] $ - $OI $ 4.59 $14,688]
03.30.53 Furnish & Pour Concrete 42"x12" 18 CcY $ 95.50 $1,7190 $ 25.66 $4620 $ - $OI $ 121.16 $2,181
03.30.53 Concrete Waste Factor 10% 1 Allow §$  171.90 $172) $ - $08 $ - $0f$  171.90 $172
03.11.13 Strip, & clean forms 560 sk s - s0] $ 0.52 $201) $ - sof $ 0.52 $291
03.35.29 Dry Finish top 12" 140 SF |Is - $0] $ 3.79 $531] $ - N E 3.79 $531
07.27.13 Furnish & Install 2" EPS insulation Board 560 SF $ 1.03 $5770 $ 0.58 $325] $ - sol s 1.61 $902
31.23.23 Backfill w/ Hand compact - select import 16 CYy |$ 32.75 $524] $ 163.70 $2,619] $ 48.50 $776] $ 244.95 $3,9191
SUBTOTAL STANDARD FOUNDATIONS 1000 SF |$ 5.42 $5,419]$ 21.48 $21,484) $ 1.33 $1,330] $ 28.23 $28,232
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
A1020 SPECIAL FOUNDATIONS
03.63.26 Drilled Caisons - 10' OC x 25' -Subcontract 16 EA $ 1,120.00 $17,920} $ 140.92 $2,2550 $ 335.00 $5,3600 $ 1,595.92 $25,535
31.23.23 Pick up & spread spoil onsite 50 CY |$ - $0| $ 19.30 $965] $ 6.65 $333] $ 25.95 $1,298
$ - s0l $ - $o] $ - s0] $ - X |
SUBTOTAL SPECIAL FOUNDATIONS 1000 SF |$ 17.92 $17,920) $ 3.22 $3,220] $ 5.69 $5,693] $ 26.83 $26,832
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1 - A10 - Foundations 5 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YiB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: A10 Foundations Total Cost: $70,402
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d CEst Cost/Unit
A1030 SLAB ON GRADE - 6" Post tentioned
03.11.13 Edge form Included in std. foundation 0 Unit I$ - $0p $ - $08 $ - 301 $ - ) |
31.23.23 F & | Crushed Aggregate Base - 6" 50 Tons |'$ 22.75 $1,138] $ 36.82 $1,841] $ - B B 59.57 $2,979]
31.23.23 Fine Grade & Install 4" leveling sand 1000 SF |38 0.55 $550] $ 1.40 $1,400) $ - $0] $ 1.95 $1,950}
07.27.13 F & | Rigid EPS and Vapor Barrier 1000 SF_|s 1.09 $1,090] $ 0.58 $580] $ - sol $ 1.67 $1,670}
03.23.05 Furnish & Install Pre-stressing Tendon 1000 SF_|s 0.78 $780] $ 0.47 $470] $ - sol $ 1.25 $1,250}
03.23.05 F & | Supplimental Reinforcing Mesh 1000 sF Is 0.30 $300] $ 0.36 $360] $ - s0] $ 0.66 $660}
Furnish & Pour concrete - Quantity includes 6"
03.30.53 topping on grade beam 26 cYy |s 95.50 $2,483]$  118.56 $3,083] $ 6.55 $1700$  220.61 $5,736
03.35.22 Power trowel finish 1000 SF |$ - B 0.58 $580) $ 0.10 $100] $ 0.68 $680]
03.39.23 Misc. ST&S (cure, etc.) 1 Allow |$  100.00 $100] $ 65.00 $65) $ - $0f$  165.00 $165
03.30.53 Concrete Waste Factor 10% 1 Ls |s 24830 $248] $ - so] $ - sof$  248.30 248
$ - s0] $ - $0f $ - s0] $ - s0]
SUBTOTAL SLAB ON GRADE - 6" Post tentioned 1000 SF |$ 6.69 $6,689] $ 8.38 $8,379] $ 0.27 $270§$ 15.34 $15,338
Summary Iltem: A10 Foundations
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
. Description Quantity Unit Material ]Total Material Labor Total Labor | Equipment E Total ¢ Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit qtglpﬁnlen Cost/Unit
A10 [Foundations | 1000 | sk |s$ 3003] $30,028] $  33.08 | $33,082]$  7.29] $7,293] $  70.40 | $70,402
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1 - A10 - Foundations 6 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: B10 Superstructure Total Cost: $29,279
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS L . .
Code Description Quantity | Unit I material [Total Material]  Labor Total Labor | Equipment | _ l-JI—iOtrilent Total ——
Cost/Unit Cost Cost/Unit Cost Cost/Unit a Cgst Cost/Unit
B1010 FLOOR CONSTRUCTION
SEE FOUNDATION - SLAB ON GRADE 0 Unit |$ - $0| $ - $0| $ - $0| $ - $0|
SUBTOTAL FLOOR CONSTRUCTION 1000 SF |$ - $o| $ = $0| $ - $0| $ - $0|
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ Jio'[;lent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
B1020 ROOF CONSTRUCTION
06.17.53 Furnish & Install Wood Trusses 25' span 36 EA |$ 151.00 $5,436] $ 75.11 $2,7041 $ 10.00 $360] $ 236.11 $8,5008
06.16.36 F&I Plywood sheating - 5/8 CDX 1960 SF $ 0.72 $1,4110 $ 0.77 $1,509] $ - $OI $ 1.49 $2,920|
06.13.23 6x12 Rough Sawn Beams 300 BF I$ 1.88 $564] $ 1.11 $333] $ - $OI $ 2.99 $897
05.12.23 4x4 x 1/4 HSS steel posts w/ Beam Bracket 4 EA $ 194.00 $776] $ 195.00 $7800 $ 25.00 $1OOI $ 414.00 $1,656
06.05.23 Hurricane Clips 72 EA 1% 5.20 $374) $ 2.34 $168] $ - $OI$ 7.54 $543)
04.43.10 Stone Veneer on End Columns 24"x24"x8' 320 SF $ 20.50 $6,560) $ 23.76 $7,603] $ - $OI $ 44.26 $14,163
06.17.53 Temp Bracing & Blocking Allowance 1 Ls |s  500.00 $500] $  100.00 $100] $ - $0l$  600.00 $600]
$ - s0l $ - $0f $ - $0f $ - X |
SUBTOTAL ROOF CONSTRUCTION 1000 SF |$ 15.62 $15,622] $ 13.20 $13,198] $ 0.46 $4600$  29.28 $29,279]
Summary Item: B10 Superstructure
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Caile Description Quantity Unit Material ]Total Material Labor Total Labor | Equipment e Total ] Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit qtg_snlen Cost/Unit
B10 [Superstructure [ 1000 [ sSF [s 1562] $15,622[ s 13.20] $13,198[ s 0.46 ] $460] $  29.28] $29,279)
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B10 Superstructure 7 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YiB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: B20 Exterior Enclosure Total Cost: $65,469
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Cagke Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
B2010 EXTERIOR WALLS
06.11.10 2"x6"x8' studwall , 16" OC 140 LF $ 3.72 $521) $ 7.96 $1,1140 $ - $08 $ 11.68 $1,635
06.16.36 Exterior Sheating 1/2" CDX Plywood 1120 SF |$ 0.78 $874] $ 0.88 $986) $ - $0] $ 1.66 $1,859]
06.11.01 Headers, Blocking, Bracing, & Bridging 1 LS $ 500.00 $500) $ 500.00 $5000 $ - $OI $ 1,000.00 $1,000|
07.21.16 R-21 Batt Insullation 1120 sF s 1.24 $1,389] $ 0.41 $459] $ - $0] $ 1.65 $1,848
07.46.23 Vertical B&B Rough Sawn Cedar Siding 450 SF [s 5.62 $2,529] $ 1.57 $707] $ - B B 7.19 $3,236
04.43.10 Stone Wainscot 560 SF $ 20.50 $11,480| $ 23.76 $13,306] $ - $OI $ 44.26 $24,786
04.72.10 Precast Wall Coping 130 LF $ 13.20 $1,7164 $ 10.24 $1,331] $ - $OI$ 23.44 $3,047
06.11.10 2"x4"x4' Privacy Panel framing 40 LF |I$ 1.70 $68] $ 7.96 $318] $ - $OI $ 9.66 $386
2"x4"x4' Privacy Panel Sheating 1/2" CDX
06.16.36 Plywood - 2 sides 320 SF $ 0.78 $250} $ 0.88 $282] $ - $0f $ 1.66 $531
07.25.10 Building Wrap 1120 SF $ 0.32 $358] $ 0.18 $2020 % - $o| $ 0.50 $560]
SUBTOTAL EXTERIOR WALLS 1000 SF |$ 19.68 $19,684$ 19.20 $19,204] $ - $0§$  38.89 $38,888
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
S Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ JiOtrilent Total ol Gt
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
B2020 EXTERIOR WINDOWS
Wood Awning Windows, 34"x22", Dbl. pane,
08.52.10 extra width sill, pre-finished custom color 16 EA |$ 416.00 $6,656 $ 220.48 $3,528] $ - $0p $ 636.48 $10,184
06.22.13 Interior and Exterior trim packages 16 ea $ 92.00 $1,4720 $ 162.24 $2,596] $ - $o| $ 254.24 $4,068]
SUBTOTAL EXTERIOR WINDOWS 1000 SF |$ 8.13 $8,128] $ 6.12 $6,124] $ = $0j$ 14.25 $14,252
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B20 Exterior Enclosure 8 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YiB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: B20 Exterior Enclosure Total Cost: $65,469
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Cagke Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
B2030 EXTERIOR DOORS
Hollow Metal Door Frames,14 Ga., 8-3/4 deep,
08.12.13 7-0x3-6 5 EA $ 356.00 $1,7808 $ 117.10 $5860 $ - $0f $ 473.10 $2,366
Hollow metal Door, Insulated 1-3/4 thick full
08.13.13. panel, 18 ga., 7-0x3-6 5 EA $ 670.00 $3,350) $ 88.82 $444]1 $ - $0} $ 758.82 $3,794
08.71.20 Door Closer Heavy duty top jamb mount 5 EA J|$ 274.00 $1,37OI $  549.12 $2,746] $ - $0I $  823.12 $4,116
08.71.20 Door hardware, deadbolt, lock set, etc. 5 EA $ 336.00 $l,680| $ 74.88 $3740 $ - $OI $ 410.88 $2,054
$ - $o] $ - N E - N E - 0]
$ - B - sof $ - B B - s0]
$ - B - sof $ - Y B - $0]
$ - s0l $ - N E - $0f $ - X |
SUBTOTAL EXTERIOR DOORS 1000 SF |$ 8.18 $8,180] $ 4.15 $4,150] $ = $0j$ 12.33 $12,330]
Summary ltem: B20 Exterior Enclosure
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Coile Description Quantity | Unit Material ]Total Material Labor Total Labor JEquipment e Total g Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit qtg_smten Cost/Unit
B20 [Exterior Enclosure [ 1000 [ SF [s 35.99] $35,992 s 29.48] $29,477] $ -~ ] $0] $  65.47 | $65,469]

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B20 Exterior Enclosure
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YiB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: B30 Roofing Total Cost: $27,176
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E l-JriOtr?]Ient Total Hp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
B3010 ROOF COVERINGS
07.41.13 22 Ga. Raised seam steel roof - standard finish 1960 SF $ 7.85 $15,386] $ 3.04 $5,958] $ - $0f $ 10.89 $21,344
07.41.13 Roof Ridge Cap 70 T3 B 4.95 $347] s 4.99 $349] $ - B B 9.94 $696
07.65.23 Ice And Water Shield - 3' at all edges 500 SF |38 2.92 $1,460] $ 1.82 $910] $ - $0] $ 4.74 $2,3708
07.65.23 Flashing allowance 1 LS |$ 500.00 $500] $  150.00 $150) $ - $0f$  650.00 $650]
07.71.23 5" Galvanized Gutters 140 LF $ 2.10 $294] $ 6.19 $867] $ - $OI $ 8.29 $1,161
07.71.23 Downspouts 56 LF $ 2.65 $148] $ 4,12 $231] $ - $OI $ 6.77 $379]
07.71.23 Downspout Elbows 12 EA $ 7.15 $86] $ 7.55 $911 $ - $OI$ 14.70 $176
23.34.23 Roof Jacks at Plumbing penetrations 1 Allow |$  250.00 $2500 $  150.00 $150] $ - sof $  400.00 $400}
SUBTOTAL ROOF COVERINGS 1000 SF |$ 1847 $18,471] $ 8.71 $8,706] $ - $0§$  27.18 $27,176
Summary Iltem: B30 Roofing
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Cotre Description Quantity | Unit Material ]Total Material Labor Total Labor | Equipment e Total ¢ Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit qlg;;en Cost/Unit
B30 [Roofing | 1000 | sk Js 1847] $18.471[s  8.71] $8,706] $ -~ ] sof s 27.18] $27,176
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B30 Roofing 10 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: C10 Interior Construction Total Cost: $34,881
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS .. . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E l-JriOtr?:ent Total o] o
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cf)st Cost/Unit
C1010 INTERIOR PARTITIONS
5/8" Gypsum; Mold resistant; on inside of
09.29.1 exterior walls; Level 5 tape & skim coat 1120 SF $ 0.82 $918] $ 1.65 $1,848] $ - $0f $ 2.47 $2,766
Interior partition framing - 2x4 x8' @ 16" O.C.,
06.11.10 single bottom & double top plate 40 LF $ 3.11 $124] $ 10.66 $426] $ - $08 $ 13.77 $551
06.11.10 Add Pressure Treated Bottom Plate 2x4 40 LF $ 0.86 $344 $ 1.32 $530 3 - sol $ 2.18 $87
5/8" Gypsum; Mold resistant; on finish side of
09.29.10 interior partions; Level 5 tape & skim coat 320 SF |I$ 0.82 $262) $ 1.65 $528] $ - 308 $ 2.47 $790]
06.22.13 Wood Base Molding 156 LF |I$ 2.85 $445) $ 3.20 $499 $ - $0I $ 6.05 $944
06.22.13 Wood Rail Molding 140 LF $ 1.89 $264] $ 2.36 $331] $ - $o| $ 4.25 $595
SUBTOTAL INTERIOR PARTITIONS 1000 SF |$ 2.05 $2,048] $ 3.68 $3,685] $ = $0] $ 5.73 $5,733
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS .. . .
Code Description Quantity | Unit { material [Total Material| Labor | Total Labor |Equipment E l-JriOtrilent Total o] o
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
C1030 FITTINGS
10.21.13 Toilet Partitions F&C dual hung, Stainless Steel 5 EA $ 2,151.39 $10,7570 $ 255.36 $1.2770 $ - $0f $ 2,406.75 $12,034
10.21.13 Handicap Addition 2 EA |$  404.89 $810) $ - sof $ - $ol $  404.89 $810]
10.21.13 Unrinal Screens, Floor mounted, Stainless Stl. 2 EA |$ 815.00 $1,630$  210.00 $4200 $ - $0l $ 1,025.00 $2,050]
10.21.13 Entrance Screens 2 EA $ 1,180.00 $2,36OI $ 88.00 $1760 $ - $OI $ 1,268.00 $2,536
05.50.00 Fabricated Metal counter supports 2 Allow |$ 450.00 $900I $ 265.00 $530] $ - $OI $ 715.00 $1,430Q
12.36.61 Engineered Stone/Concrete Counter top 16 LF $ 98.00 $1,568I $ 115.00 $1,84OI $ - $OI $ 213.00 $3,408
10.28.13 Toilet Accessories 1 Allow f$ 5,500.00 $5,5000 $  1,380.00 $1,380] $ - $0] $ 6,880.00 $6,880]
$ - $0f $ - so] $ - $0f $ - sof
SUBTOTAL FITTINGS 1000 SF |$ 2352 $23,525] $ 5.62 $5,623] $ - $0f$  29.15 $29,148
Summary Item: C10 Interior Construction
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS L . .
Code Description Quantity Unit Material | Total Material Labor Total Labor | Equipment E l-JI-iOtrillent Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Czst Cost/Unit
C10 Interior Construction 1000 SF |$ 2557 $25,573] $ 9.31 $9,308] $ - $0l $  34.88 $34,881
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-C10 Interior Construct. 11 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: C30 Interior Finishes Total Cost: $17,900
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS I : :
G Description Quantity | Unit § waterial |Total Material|l Labor | Total Labor |Equipment £ JiOtrilent Total el G
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cf)st Cost/Unit
C3010 WALL FINISHES
09.96.56 Epoxy Wall Coating, High Build 50 mil 1280 SF $ 1.48 $1,894] $ 4.20 $5,376] $ - $08 $ 5.68 $7,270]
09.91.23 Miscelaneous Interior paint 1280 SF s 0.15 $192) $ - $0f $ - B 0.15 $192
09.91.23 Interior Trim Painting 650 LF s 0.16 $104] $ 1.75 $1,138] $ - sof 1.91 $1,242
09.91.23 Interior Window Casing Painting 16 EA $ 2.85 $46] $ 60.00 $960] $ - $o| $ 62.85 $1,006
SUBTOTAL WALL FINISHES 1000 SF |$ 2.24 $2,236] $ 7.47 $7,474] $ - $0f $ 9.71 $9,710]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS — . .
Code Description Quantity | Unit § material |Total Material|l Labor | Total Labor |Equipment £ JiOtrilent Total e
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Cgst Cost/Unit
C3020 FLOOR FINISHES
03.35.29 2 Coat Wpoxy Floor finish 1000 SF |Is 0.32 $320] $ 0.85 $850] $ - $0f $ 1.17 $1,170]
$ - s0 $ - s0] $ - $0] $ - s0f
SUBTOTAL FLOOR FINISHES 1000 SF |$ 0.32 $320] $ 0.85 $850] $ - sof $ 1.17 $1,170]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS I : :
Code Description Quantity | Unit § material |Total Material|l Labor | Total Labor |Equipment E JiOtrilent Total ] B
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Cgst Cost/Unit
C3030 CEILING FINISHES
09.29.10 5/8" Mold resistant Gypsum Drywall 1000 SF $ 0.82 $8200 $ 2.85 $2,850] $ - $0p $ 3.67 $3,670]
09.22.36 Ceiling Lath 1000 Sl E 0.72 $720] $ 1.15 $1,150] $ - B 1.87 $1,870]
09.91.23 Paint Ceiling, Latex primer, 2 coats 1000 SF ]S 0.38 $380] $ 1.10 $1,100] $ - 0 B 1.48 $1,480]
$ - $0] $ - $0] $ - $0 $ - 0]
SUBTOTAL CEILING FINISHES 1000 SF |3 1.92 $1,920f $ 5.10 $5,100] $ - $0f $ 7.02 $7,020}
Summary Item: C30 Interior Finishes
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS I : :
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E JiOtrilent Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
C30 Interior Finishes 1000 SF |$ 4.48 $4,476] $  13.42 $13,424] $ - $0l $  17.90 $17,900]

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-C30 Interior Finishes
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: D20 Plumbing Systems Total Cost: $42,776
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS .. . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l;I_iOt;Iem Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D2010 PLUMBING FIXTURES
22.42.13 F&I Urinals, Waterless 2 EA $ 510.00 $l,020| $ 72.00 $144)1 $ - $O| $ 582.00 $1,164
22.42.13 Rough-in Urinals 2 EA $ 305.00 $610I $ 372.48 $7450 $ - $OI $ 677.48 $1,355
22.42.13 F&I Water Closets 5 EA $ 640.00 $3,200| $ 240.00 $1,200Q $ - $0I $ 880.00 $4,4004
22.42.13 Rough-in Water Closets 5 EA |$ 1,306.25 $6,531] $ 390.67 $1,953] $ - $0I$ 1,696.92 $8,485
22.41.16 F&I Vanity Sinks, Self Rimming SS 5 EA $ 460.00 $2,3000 $ 225.00 $1,1250 $ - $OI $ 685.00 $3,425
22.41.16 Rough-in F&I Vanity Sinks 5 EA $ 332.64 $1,663] $ 624.00 $3,120| $ - $0I $ 956.64 $4,783
22.42.39 Faucets. Automatic Sensor 5 EA $ 488.00 $2,4400 $ 130.00 $650] $ - $OI $ 618.00 $3,0904
22.42.16 Service floor sink 1 EA $ 920.00 $920| $ 325.00 $3250 % - $0I $ 1,245.00 $1,245
22.42.16 Rough-in Floor sink 1 EA $ 115.00 $115] $ 880.00 $880] $ - $o| $ 995.00 $995
SUBTOTAL PLUMBING FIXTURES 1000 SF |$ 18.80 $18,799] $ 10.14 $10,1420 $ - $0j$ 28.94 $28,942
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS L . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment - l-JriOtrilent Total e
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D2020 DOMESTIC WATER DISTRIBUTION
22.11.13 Additional 1" water Distribution Pipe 160 LF $ 8.18 $1,3090 $ 11.70 $1,8720 $ - $O| $ 19.88 $3,181
22.11.13 Fitting Allowance 10% 1 Allow |$ 130.88 $1310 $ - $0p $ - $OI $ 130.88 $131
22.34.36 Water Heater 1 EA |$ 2,609.89 $2,6100$  570.24 $570f $ - $0f$ 3,180.13 $3,180]
$ - B - B B - B B - $0]
$ - so] $ - N E - N E - |
$ - X | $0) $ - so] $ - B |
SUBTOTAL DOMESTIC WATER DISTRIBUTION 1000 SF |$ 4.05 $4,050] $ 2.44 $2,442] $ - $0f $ 6.49 $6,492
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D20 Plumbing 13 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: D20 Plumbing Systems Total Cost: $42,776
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l;I_iOt;Iem Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit a Cgst Cost/Unit
D2030 SANITARY WASTE
22.13.16 4" Waste Collection Trunk line 80 LF $ 17.92 $1,433) $ 26.21 $2,0970 $ - $0p $ 44,12 $3,530
22.13.16 Floor drains 4 EA [$ 34087 $1,399]$  120.00 $480) $ - $0l$  469.87 $1,879
22.13.15 2" Waste Collection to Floor Drains 40 LF |$ 1383 $553]$  24.00 $960] $ - sof s 37.83 $1,513
22.13.16 Fitting Allowance 10% 1 Allow [$  419.77 $420] $ - $0] $ - sof$ 41977 $420
$ - sof $ - $of $ - $0] $ - $0
SUBTOTAL SANITARY WASTE 1000 SF |$ 3.81 $3,806] $ 3.54 $3,537] $ - $0f $ 7.34 $7,342
Summary Iltem: D20 Plumbing Systems
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o : .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment e l-JriOtrilent Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Clto)st Cost/Unit
D20 Plumbing Systems 1000 SF |$ 2665 $26,6550 $  16.12 $16,121) $ - sofs 4278 $42,776
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D20 Plumbing 14 of 38 1/24/2011 2:13 PM




United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: D30 HVAC Total Cost: $2,438
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS L. . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment E l-JriOtr?]Ient Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Czst Cost/Unit
D3040 DISTRIBUTION SYSTEMS (HVAC)
23.31.13 Ductwork 80 Lbs $ 0.66 $53) $ 8.99 $7191 $ - $0| $ 9.65 $772
23.34.14 210 CFM Exhaust Blowers 2 EA $ 402.06 $8041 $ 91.20 $1820 $ - $OI $ 493.26 $987
32.37.13 Intlet Grilles 2 EA $ 46.55 $93| $ 42.24 $841 $ - $0I $ 88.79 $178]
36.37.15 Exhaust Louvers 2 EA $ 59.25 $119I $ 26.98 $54) $ - $OI $ 86.23 $172
23.19.33 Exhaust Controls 2 EA |$ 100.00 $200| $ 65.00 $130) $ - $OI $ 165.00 $330}
$ - so] $ - $0] $ - N E - |
$ - $o] $ - $0] $ - B - N |
$ - $of $ - $of $ - $of $ - $of
SUBTOTAL DISTRIBUTION SYSTEMS (HVAC) 1000 SF |$ 1.27 $1,269] $ 1.17 $1,170] $ - $0) $ 2.44 $2,438
Summary Iltem: D30 HVAC
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS L. . .
Taee Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ L-JriOtrilent Total S —
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D30 HVAC | 1000 | sF |s 1.27] $1,269] 3 1.17] $1,170] o] sol$  2.44] $2,438

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D30 HVAC
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: D50 Electrical Total Cost: $18,118
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor JEquipment E l-JriOtr?]Ient Total Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D5010 ELECTRICAL SERVICE & DISTRIBUTION
1phz. 225 Amp, 120/208V, Service Panel &
26.24.16 feeders 1 EA $ 1,551.83 $1,5520 $ 2,736.00 $2,736] $ - $0] $ 4,287.83 $4,288]
SUBTOTAL DISTRIBUTION 1000 SF |$ 1.55 $1,552] $ 2.74 $2,736] $ - $0f $ 4.29 $4,288]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS oL . .
Code Description Quantity | Unit I Mmaterial |Total Material] Labor Total Labor JEquipment| _ JiOtr{;Ient Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D5020 LIGHTING & BRANCH WIRING I I
26.51.13 Energy Saving Fluorescent lighting fixtures 8 EA |$ 349.13 $2,793]$ 235.00 $1,880| $ - $OI $ 584.13 $4,673]
26.51.13 Utility Chase lighting Fixtures 2 EA |$ 160.00 $3200$  235.00 $470] s - $0f$  395.00 $790]
26.05.90 Receptacles GFCI 15 EA |$ 6419 $963$  70.08 $1,051) $ - s0f$  134.27 $2,014§
26.05.90 Switches 3 EA |$ 3887 $117§$  52.80 $158] $ - sofs 9167 $275}
23.05.19 230V wiring to septic system 1 Allow §$  800.00 $800p $  350.00 $350) $ - $0l $ 1,150.00 $1,150§
26.05.80 Wire Up Septic system 1 EA [$s  45.00 $45]s  220.00 $220] $ - $0f$  265.00 $265]
26.05.19 Additional Building Wiring 1 Allow |$ 500.00 $5000 $ 350.00 $350) $ - $0] $ 850.00 $850]
SUBTOTAL LIGHTING & BRANCH WIRING 1000 SF [$§ 554 $5538]$  4.48 $4,480[ $ - $of$  10.02 $10,017}
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Code Description Quantity | Unit I Material |Total Material] Labor | Total Labor |Equipment E JiOt:]Iem Total el G
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D5090 OTHER ELECTRICAL SYSTEMS
23.83.33 Baseboard Heaters for shoulder season 10 Ea J$ 126.78 $1,268)$  188.16 $1,8820 $ - $00$ 31494 $3,149]
23.83.33 Wall thermostat 3 Ea |$ 106.98 $321]$  67.00 $201] $ - sol$  173.98 $522
26.05.19 Wiring allowance 1 Allow |$ 75.00 $75] $ 67.00 $67] $ - $0f $  142.00 $142
SUBTOTAL OTHER ELECTRICAL SYSTEMS 1000 SF [$ 1.66 $1,664] $ 2.15 $2,150[ $ - $0f $ 3.81 $3,813]
Summary Item: D50 Electrical
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Code Description Quantity | Unit I Material |Total Material] Labor Total Labor |Equipment| _ JiOtr&r:Ient Total ol G
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
D50 Electrical 1000 SF |$ 8.75 $8,753] $ 9.37 $9,365] $ - $O| $ 18.12 $18,118

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D50 Electrical
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary ltem: F20 Selective Building Demolition Total Cost: $6,315
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
d Description Quantity | Unit I waterial |Total Material]  Labor Total Labor | Equipment UeiE] Total
Code ) . : Equipment . Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit Cost Cost/Unit
IF2010 BUILDING ELEMENTS DEMOLITION
02.41.19 Demo structures- haul to dump; 1 Day |$ - $0§$ 1,650.00 $1,6500 $ 3,250.00 $3,2500 $  4,900.00 $4,9008
$ - B - Y B - $of $ - 0]
$ - $0f $ - $0f $ - $of $ - Y |
SUBTOTAL BUILDING ELEMENTS DEMOLITION 1000 SF [$ - $0f $ 1.65 $1,650] $ 3.25 $3,250 $ 4.90 $4,900}
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Cod Description Quantity | Unit § \aterial |Total Material] Labor | Total Labor |Equipment Total Total
oz ) . .1 Equipment . Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit Cost Cost/Unit
1F2020 HAZARDOUS COMPONENTS ABATEMENT
02.81.20 Pump & Flush Existing pit toilets 1 LS $ - $0f $ 165.00 $1650 $ 375.00 $3750 $ 540.00 $540]
31.23.23 Import & Backfill pits 50 CY $ 9.25 $463] $ 3.50 $1750 $ 4.75 $238]) $ 17.50 $875
$ - Y B - sof $ - $0] $ - 0]
$ - $0] $ - $0f $ - $of $ - Y |
SUBTOTAL ABATEMENT 1000 SF |$ 0.46 $463] $ 0.34 $340] $ 0.61 $613] $ 1.42 $1,415
Summary Item: F20 Selective Building Demolition
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
il Description Quantity | Unit § Material |Total Material] Labor | Total Labor |Equipment Total Total
olele ) . .1 Equipment . Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit Cost Cost/Unit
F20 Selective Building Demolition 1000 SF 1% 0.46 $463] $ 1.99 $1,990] $ 3.86 $3,863] $ 6.32 $6,315

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-F20 Selective Demo.
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National Park Service

LINE ITEM COST SUMMARY

United States Department of the Interior

Class A Construction Cost Estimate

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: G10 Site Preparation Total Cost: $13,502
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Ceile Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment | Jim;:lem Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G1010 SITE CLEARING
31.13.13 Brush Mowing for Building Pad Area 1 Acre |$ - $08 $ 452.64 $453] $ 265.32 $265] $ 717.96 $718
31.13.13 Selective Tree Removal 3 Ea $ - $OI $ 178.75 $536] $ 154.44 $463] $ 333.19 $1,0004
31.13.13 Stump Removal 3 Ea [$ - $OI$ 36.22 $109] $ 94.38 $283] $ 130.60 $392
31.14.13 Strip & Stockpile Topsoil 1000 CYy % - $OI $ 0.79 $787] $ 1.37 $1,373] $ 2.16 $2,1608
$ - $of $ - $of $ - $of $ - Y |
SUBTOTAL SITE CLEARING 1000 SF [$ - so$  1.88 $1885[$ 2.38 $2,385]$  4.27 $4,269
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Cadle Description Quantity | Unit § Material |Total Material]  Labor | Total Labor |Equipment - JiOtrzlent Total EHp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Czst Cost/Unit
G1030 SITE EARTHWORK
31.23.23 Imported fill for building Pad 250 CcY $ 8.75 $2,188] $ 4.55 $1,138] $ 6.55 $1,638] $ 19.85 $4,963
31.23.16 Onsite Cut to fill 500 CcY $ - $08 $ 1.25 $625[ $ 3.55 $1,7750 $ 4.80 $2,4008
31.22.16 Fine Grade Building Pad 2000 SF s - 0 B 0.12 $240] $ 0.24 $480] $ 0.36 $720]
31.22.16 Clean-up and Fine Grade around Building 5000 SF [s - sof $ 0.07 $350] $ 0.10 $500 $ 0.17 $850]
31.23.23 Backfill & Compact existing pits 50 CYy % - $OI $ 2.50 $125] $ 3.50 $175) $ 6.00 $300I
$ - $0] $ - $0] $ - $0] $ - $of
SUBTOTAL SITE EARTHWORK 1000 SF [$ 2.19 $2,188[ $ 2.48 $2,478[$ 457 $4568[F  9.23 $9,233
Summary Item: G10 Site Preparation
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Cagle Description Quantity | Unit § Material |Total Material] Labor | Total Labor |Equipment - JiOtr?llent Total SRV
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G10 Site Preparation 1000 SF |$ 2.19 $2,188] $ 4.36 $4,362] $ 6.95 $6,952] $ 13.50 $13,502
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G10 Site Preparation 18 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: G20 Site Improvements Total Cost: $16,200
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Tale Description Quantity | Unit I wmaterial |Total Material]  Labor Total Labor | Equipment| _ JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2030 PEDESTRIAN PAVING
3206 10 Concrete Flatwork at Building 2000 SF s 4.45 $8,9000 $ 3.65 $7,300] $ - $01 $ 8.10 $16,200]
$ - B B - B - N E - $0]
$ - B B - B - $0] $ - s0]
$ - B B - B - $0] $ - s0]
$ - B B - B - N E - $0]
$ - B B - B - N E - s0]
$ - B B - B - $0] $ - s0]
$ - $0] $ - $0] $ - $0f $ - $0}
SUBTOTAL PEDESTRIAN PAVING 1000 SF |$ 8.90 $8,900] $ 7.30 $7,300] $ - $0f $ 16.20 $16,200]
Summary Item: G20 Site Improvements
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I waterial |Total Material] Labor | Total Labor | Equipment - JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G20 Site Improvements 1000 sk |s 890 $8,900f 3  7.30 $7,300] $ - $0l $  16.20 $16,200]
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G20 Site Improvements 19 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary ltem: G30 Site Mechanical Utilities Total Cost: $163,337
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I wmaterial |Total Material] Labor Total Labor | Equipment | _ L-JriOtrilent Total T p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit | —J Cgst Cost/Unit
G3010 WATER SUPPLY
33.21.13 Drill water well 1200 VLF $0f $ 14.39 $17,265] $ 31.68 $38,016] $ 46.07 $55,281
33.21.13 Install 8" Casing 1200 VLF [$ 22.50 $27,000] $ 2.50 $3,000] $ 0.75 $900§ $ 25.75 $30,900]
33.21.13 Install 2* Well pump 1 EA |$ 641.89 $642]$  150.00 $150]$  100.00 $100l$  891.89 $892
33.21.13 2" HDPE pump riser 1200 VLF [$ 3.50 $4,2000 $ - sof $ - N E 3.50 $4,200]
22.11.13 2" Supply Line to building 150 LF |I$ 3.50 $525] $ 2.50 $375] $ 4.00 $600] $ 10.00 $1,500§
22.11.19 Pressure equilization tank in Building 1 Ea |$ 250.00 $250§$  100.00 $100J$  50.00 $50] $  400.00 $400§
33.21.13 Pump control system with alarm 1 Allow f$  250.00 $250$  100.00 $100$  50.00 $50$  400.00 $400§
$ - $0] $ - $0f $ - $of $ - $oj
SUBTOTAL WATER SUPPLY 1000 SF |$ 32.87 $32,867] $ 20.99 $20,990I $ 39.72 $39,716] $ 93.57 $93,572
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Cudle Description Quantity | Unit § waterial |Total Material] Labor | Total Labor |Equipment E L-JriOtrilent Total p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G3020 SANITARY SEWER
33.36.13 Install Septic King Tank & Treatment system 1 LS |$ 46,000.00 $46,0000 $  4,500.00 $4,500 $ 2,500.00 $2,500] $ 53,000.00 $53,000§
33.36.13 Excavate Leach Field 90 cY B 11.20 $1,008] $ 3.80 $342] $ 15.00 $1,350§
33.36.13 Install Leach Field Chamber System 16 EA [|$ 395.00 $6,320[$  265.00 $4,2401 $ 72.50 $1,1600 $  732.50 $11,720}
33.36.13 Backfill with Drain Rock 25 Tons |$ 23.50 $588] $ 19.50 $488] $ 8.50 $213] $ 51.50 $1,288
33.36.13 Common Backfill Leach Field Mound 90 cYy |Is - s0 $ 11.20 $1,008] $ 3.80 $342] $ 15.00 $1,350]
36.31.13 Sewer outfall from building 75 LF |I$ 5.85 $439] $ 4.65 $349) $ 3.60 $2708 $ 14.10 $1,058
$ - S E - $0] $ - $0] $ - 0]
$ - sofl $ - sol $ - soff $ - sof
SUBTOTAL SANITARY SEWER 1000 SF |$ 53.35 $53,346] $ 11.59 $11,592] $ 4.83 $4,827] $ 69.77 $69,765
Summary Iltem: G30 Site Mechanical Utilities
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I wmaterial |Total Material] Labor | Total Labor | Equipment - JiOtrilent Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G30 [Site Mechanical Utilities | 1000 | sF Is 86.21} $86,213] $  32.58 | $32,582]  44.5425] $44,543] $  163.34 | $163,337
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G30 Site Mechanical 20 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: G40 Site Electrical Utilities Total Cost: $5,000
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit I waterial |Total Material]  Labor Total Labor | Equipment | _ l-JI—iOtr?]Ient Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Cgst Cost/Unit
G4010 ELECTRICAL DISTRIBUTION
33.71.19 Electrical Service Drop by utility company 1 LS |$ 2,500.00 $2,5000 $ - $08 $ - $0§$ 2,500.00 $2,5008
33.71.19 Transformer & Main disconnect 1 EA [$ 2500.00 $2,500] $ - 0 B - $0l$ 2,500.00 $2,500]
$ - $0] $ - $0] $ - S E - |
$ - $o] $ - N E - S E - |
$ - $of $ - N E - S E - |
$ - $0] $ - N E - B - $0]
$ - $of $ - $0] $ - B - |
$ - $0f $ - $of $ - $of $ - $0]
SUBTOTAL ELECTRICAL DISTRIBUTION 1000 SF |$ 5.00 $5,000] $ - $0] $ - $0) $ 5.00 $5,000]
Summary Item: G40 Site Electrical Utilities
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
o Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R r—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
G40 Site Electrical Utilities 1000 sk [s 500 $5,000] $ - $0] $ - $ol$  5.00 $5,000]
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G40 Site Electrical 21 of 38 1/24/2011 2:13 PM



United States Department of the Interior
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LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: XX General Conditions Total Cost: $151,710
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS oL : .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtr?]Ient Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit a Czst Cost/Unit
j01 31 Project Management & Coordination
01.31.13 Project Superintendent 20 Weeks | $ - $0§ $ 2,500.00 $50,0000 $ - $0§$ 2,500.00 $50,0008
01.31.13 Project Manager - Half Time 18 Weeks [ $ - sol$  750.00 $13,500] $ - sol$  750.00 $13,500f
01.31.13 General Pupose Laborer - Part Time 15 Weeks [ $ - sol $ 1,500.00 $22,500] $ - $0[$ 1,500.00 $22,500f
01.31.13 Builders Risk Insurance 1 Ls |s 3,500.00 $3,500] $ - sol $ - $0l $ 3,500.00 $3,500]
01.31.13 General Liabiity Insurance 1 Ls |s 2,000.00 $2,000] $ - 0 B - $0l$ 2,000.00 $2,000]
01.31.13 Payment & Performance Bond 1.5% 1 Unit §$ 15,000.00 $15,000I $ - $OI $ - $OI $ 15,000.00 $15,000I
01.31.xx Labor down time due to payroll interviews 1 LS $ - $OI $ 3,500.00 $3,500I $ - $OI $ 3,500.00 $3,500|
01.31.xx Certified Payrol Costs 0 Unit |$ - $0f $  500.00 $of $ - $0f$  500.00 0 |
SUBTOTAL Project Management & Coordination 1000 SF J$ 2050 $20,500] $  89.50 $89,500] $ - $0f $ 110.00 $110,000§
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS _ . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d CEst Cost/Unit
j01 32 Scheduling & Documentation
01.32.13 Prepare Initial Schedule 1 LS |s - $00$ 3,000.00 $3,0000 $ - $0§$ 3,000.00 $3,000]
01.32.13 Schedule Updates 13 EA [s - sof s 250.00 $3,250] $ - sol$  250.00 $3,250]
01.32.13 Schedule Printing & Reproduction 1 Allow [$  300.00 $300] $ - sol $ - $0l$  300.00 $300}
01.50.00 Prepare SWMPP 1 LS 1% 50.00 $50] $ 1,500.00 $1,5008 $ - $0f$ 1,550.00 $1,550]
SUBTOTAL Scheduling & Documentation 1000 SF J$ 035 $350]$  7.75 $7,7508 $ - $0J$  8.10 $8,100]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Taee Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ JiOtrilent Total ol G
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
101 45 Quality control
01.45.23 Concrete Testing 5 EA J$  150.00 $750] $ - $0f $ - $0§$  150.00 $750]
01.45.23 Compaction Testing 10 EA |$  75.00 $750] $ - S B - sofs  75.00 $750]
01.45.23 Other Testing 1 Ls |s  500.00 $500] $ - S B - $ol$  500.00 $500]
01.40.00 Special Inspections 1 Allow sol 3 1,500.00 $1,500] $ - $0l $ 1,500.00 $1,500}
$ - $of $ - $of $ - $0f $ - |
SUBTOTAL Quality control 1000 SF [$  2.00 $2,0000$  1.50 $1,500] - $0[$  3.50 $3,500]
BEAR Trailhead - 100% Draft Class A Cost Estimate, ltem 1 General Conditions 22 of 38 1/24/2011 2:13 PM



United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: XX General Conditions Total Cost: $151,710
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g CEst Cost/Unit
j01 51 Temporary Utilites
01.51.13 Install Temporary Power 1 LS J$ 500.00 $500f $ - $of $ - $0§$  500.00 $500)
01.51.13 Temporary Electricity 7 Month [$  150.00 $1,050] $ - 0 B - sol$  150.00 $1,050}
01.51.13 Chemical Toilets 12 Ea-Mo.|$  175.00 $2,100] $ - sol $ - $0l$  175.00 $2,100]
$ - $of $ - $of $ - $of $ - $of
SUBTOTAL Temporary Utilites 1000 SF |$ 3.65 $3,650] $ - $0f $ - $0] $ 3.65 $3,650]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
S Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ JiOtrilent Total ol G
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
jo1 52 Construction Facilities
01.52.13 Office Trailer Set Up 1 LS $ - $0§$ 1,200.00 $1,200) $ 300.00 $300§$ 1,500.00 $1,5008
01.52.13 Trailer Rental 7 Month |'$ - $o] $ - sof$  380.00 $2,660j$  380.00 $2,660}
01.52.13 Storage Bin Rental 15 Ea-Mo |$ - so] $ - sofs  75.00 $1,125f$  75.00 $1,125
01.52.13 Temporary Fence 300 LF I$ - $0| $ - $0| $ 6.50 $1,950) $ 6.50 $1,950}
01.52.13 Gravel Surrface For Yard 50 Tons |$  18.00 $900] $ 5.00 $250] $ 7.50 $375)$  30.50 $1,525
01.52.13 Erosion control 1 Ls [s 2,000.00 $2,0000 $ 1,000.00 $1,0000$  500.00 $5000$  3,500.00 $3,500]
01.54.16 Sky Trac Fork Lift Rental 6 Months | $ - $o] $ - sof$  700.00 $4,200§$  700.00 $4,200}
01.52.13 Miscelaneous Facilties 1 Allow §$ 2,500.00 $2,500] $ - N B - $0] $ 2,500.00 $2,500
SUBTOTAL Construction Facilities 1000 SF |$ 5.40 $5,400] $ 2.45 $2,4501$ 11.11 $11,110§$ 18.96 $18,960]
BEAR Trailhead - 100% Draft Class A Cost Estimate, ltem 1 General Conditions 23 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: XX General Conditions Total Cost: $151,710
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
S Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment Total Total
e Equipment Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit Cost Cost/Unit
J01 54 36 Mobilizaton
01.54.36 Mobilization 1 Alw |$ - $0p $ - $0§ $ 7,500.00 $7,5000 $ 7,500.00 $7,500Q
01.54.36 Demobilization 0 unit |'s - $o] $ - $ol $ 5,000.00 $0[ $ 5,000.00 |
$ - $o] $ - N E - S E - |
$ - $of $ - N E - S E - |
$ - $0] $ - $0] $ - N E - |
$ - $0] $ - $0] $ - S E - |
$ - $o] $ - N E - S E - |
$ - $0f $ - $of $ - $of $ - $0f
SUBTOTAL Mobilizaton 1000 SF [$ - $0] $ - 0§ 7.50 $7,500[$  7.50 $7,500]
Summary ltem: XX General Conditions
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
S Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment Total Total
v ) . .| Equipment . Total Cost
Cost/Unit Cost Cost/Unit Cost Cost/Unit Cost Cost/Unit
XX General Conditions 1000 SF |$ 3190 $31,9000 $  101.20 $101,200f $  18.61 $18,610f$ 151.71 $151,710]

BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1 General Conditions
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

BID ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By:
PMIS Number: XXXXXX Date:
Bid Item Number Asset / Project Element / Description Size/Count Units
BID ITEM 2 New Parking Lot & Site Utilities 1 LS
ItNe;1 WBS Description Cl\/(l)asttjlrjsilt Totalcl\éI::enaI Labor Cost/Unit | Total Labor Cost Eggsl?/ﬂr?;t Total Ié?)usltpment CoDsItr/eUCr:it Totg:)sDtl;ect NET Cost/Unit | Total NET Costs
1 G10 |Site Preparation $ 2,500.00 | $ 2500 $ 11,71058 | $ 11,711 (| $ 19,775.94 | $ 19,776 || $ 33,9871 3% 33,987 |1 $ 53,471.16 | $ 53,471
2 G20 |Site Improvements $ 143,581.04 | $ 143,581 || $ 36,335.00 | $ 36,335 $ 43,670.00 | $ 43,670 || $ 223586 1 $ 223,586 || $ 351,769.04 | $ 351,769
3 G30 |Site Mechanical Utilities $ 12,153.36 | $ 12,153 $ 14,232.07 | $ 14,232 || $ 4,240551 $ 4241 || $ 30,626 | $ 30,626 |1 $ 48,184.01 | $ 48,184
4 XX IBid Item 2 General Conditions $ 12,925.00 | $ 12,925 [ $ 8,350.00 | $ 8,350 || $ 6,500.00 | $ 6,500 || $ 27,7751 $ 27,775 || $ 43,698.55 | $ 43,699
Subtotal Direct Construction Costs|| $ 171,159.40 | $ 171,159 || $ 70,627.65 | $ 70,628 || $ 74,186.49 | $ 74,186 || $ 315,974 $315,974]] $ 497,122.76 $497,123
Total Value of Government Furnished Property (GFP) Inc. in Direct Cost $0.00 $ - $ - $ - $0ll In most cases GFP is normally zero -
Direct Cost Subtotal without GFP $ 171,159 || $ 70,628 $ 74,186 $315,974 see footnote-
Design Contingency 2.00% $6,319
Total Direct Construction Costs $322,293
Standard General Conditions 0.00% Applied to Total Direct Construction Cost less GFP $0
Government General Conditions 3.00% Applied to Total Direct Construction Cost less GFP $9,669
Subtotal NET Construction Cost $331,962
Overhead 8.50% $28,217
Profit 10.00% $33,196
Estimated NET Construction Cost $393,375
Contracting Method Adjustment 15.00% $59,006
Inflation Escalation 32 Months [ Annual Rate = 3.60%] $44,742
Total Estimated NET Cost of Construction $497,123

GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor. Adjustments and Markup on GFP only include Inflation Escalation; No other
adjustment factors or O&P markup have been applied.

BEAR Trailhead - 100% Draft Class A Cost Estimate

Bid Item 2 Summary
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: G10 Site Preparation Total Cost: $33,987
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . :
Ceile Description Quantity | Unit § waterial |Total Material]  Labor Total Labor | Equipment | Jim;:lem Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G1010 SITE CLEARING
31.25.13 Erosion Control 1 LS $ 2,500.00 $2,5000 ¢ 1,450.00 $1,4500 ¢ 1,250.00 $1,2500 $ 5,200.00 $5,200¢
31.13.13 Clear & Grub Parking Area 40000 SF_|s - 0 B 0.12 $4,800| $ 0.19 $7,600] $ 031 $12,400§
31.13.13 Selective Tree Removal 7 Ea $ - $OI $ 178.75 $1,251) $ 154.44 $1,081) $ 333.19 $2,332
31.13.13 Stump Removal 7 Ea $ - $OI$ 36.22 $254] $ 94.38 $661] $ 130.60 $914
31.13.13 Strip & Stockpile Topsoil 1500 CYy 1% - $OI $ 0.79 $1,181) $ 1.37 $2,0591 $ 2.16 $3,240)
$ - $of $ - $of $ - $of $ - Y |
SUBTOTAL SITE CLEARING 1 LS | $2,500.00 $2,500] $ 8,935.58 $8,936] $ 12,650.94 $12,651] $ 24,086.52 $24,087
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . :
Caile Description Quantity | Unit § Material |Total Material]  Labor | Total Labor |Equipment - JiOtrzlent Total EHp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Czst Cost/Unit
G1030 SITE EARTHWORK
31.23.16 Onsite Cut to Fill 1500 CcY $ - $08 $ 1.25 $1,8750 $ 3.55 $5,3250 $ 4.80 $7,2008
31.23.13 Scarify & Recompact Parking area 30000 sF s - $0] $ 0.03 $900] $ 0.06 $1,800] $ 0.09 $2,700]
$ - $0] $ - $0f $ - $0] $ - $0]
SUBTOTAL SITE EARTHWORK 1 LS |$ = $0] $ 2,775.00 $2,775] $ 7,125.00 $7,125] $ 9,900.00 $9,900]
Summary Iltem: G10 Site Preparation
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . :
Code Description Quantity | Unit | material |Total Material] Labor | Total Labor | Equipment E JiOtrilent Total el o
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G10 Site Preparation 1 LS |$ 2,500.00 $2,500] $ 11,710.58 $11,711] $ 19,775.94 $19,776] $ 33,986.52 $33,987
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G10 Site Preparation 26 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: G20 Site Improvements Total Cost: $223,586
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS — ; .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment - JiOtrilent Total S —
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2020 PARKING LOTS
31.21.16 Subgrade Prep Parking Lot 4500 SY |$ - $0 $ 0.07 $315) $ 0.75 $3,3750 $ 0.82 $3,690]
32.11.23 Furnish & Install 6" Roadbase 4500 SY $ 6.79 $30,543] $ 1.25 $5,625] $ 3.15 $14,1750 $ 11.19 $50,343I
32.12.16 Furnish & Install 3" Asphalt Paving 4500 SY $ 11.85 $53,3250 $ 1.28 $5,760} $ 3.15 $14,1750 $ 16.28 $73,260l
32.17.23 Striping 40 Spaces] $ 14.11 $564] $ 27.00 $1,080| $ 8.00 $3208 $ 49.11 $1,964
32.17.23 Accessible spaces 7 EA $ 92.00 $644] $ 145.00 $1,015) $ 35.00 $245) $ 272.00 $1,904
10.14.53 Sign Allowance 1 Allow | $ 2,500.00 $2,500)8 $ 500.00 $5000 $ - $08 $ 3,000.00 $3,000}
32.16.13 Curb & Gutter 1000 LF $ 12.83 $12,8250 $ 4.50 $4,500I $ 8.00 $8,000I $ 25.33 $25,325
32.17.23 Striping - RV Spaces 10 EA [|$ 98.00 $980] $ 47.00 $4700 $ 18.00 $180] $ 163.00 $1,630Q
SUBTOTAL PARKING LOTS 1 LS [$ 101,381.04 $101,381] $ 19,265.00 $19,265[ $ 40,470.00 $40,470] $ 161,116.04 $161,116
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
o Description Quantity | Unit Material ~|Total Material|l Labor | Total Labor |Equipment| _ L-Jrimr?wlent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2030 PEDESTRIAN PAVING
03.30.53 Pedestrian Sidewalks at parking lot 3500 SF $ 5.20 $18,2008 $ 3.12 $10,920) $ - $08 $ 8.32 $29,1208
$ - $of $ - $0f $ - $0] - sof
SUBTOTAL PEDESTRIAN PAVING 1 LS [$ 18,200.00 $18,200f $ 10,920.00 $10,920] $ - $0f$ 29,120.00 $29,120}
BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G20 Site Improvement 27 of 38 1/24/2011 2:13 PM



United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: G20 Site Improvements Total Cost: $223,586
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit Material | Total Materiall Labor | Total Labor |Equipment| _ JiOtrilent Total T
Cost/Unit Cost Cost/Unit Cost cost/unit | 9 Cgst Cost/Unit
G2050 LANDSCAPING
32.90.00 Parking lot landscape allowance 1 LS $ 17,500.00 $17,5000 $ 4,250.00 $4,2500 $ 2,500.00 $2,5000 $ 24,250.00 $24,250)
32.93.43 Install Selective Trees 20 EA [|$ 325.00 $6,500| $ 95.00 $1,900| $ 35.00 $7oo| $ 455.00 $9,1oo|
SUBTOTAL LANDSCAPING 1 LS ]$ 24,000.00 $24,000] $ 6,150.00 $6,150f $ 3,200.00 $3,200f $ 33,350.00 $33,350]
Summary Item: G20 Site Improvements
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
Code Description Quantity | Unit Material ~|Total Material|l Labor | Total Labor |Equipment| _ L-JriOIr?wlent Total NP p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G20 Site Improvements 1 LS |$ 143581.04 $143,581] $ 36,335.00 $36,335] $ 43,670.00 $43,670] $ 223,586.04 $223,586
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United States Department of the Interior
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Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: G30 Site Mechanical Utilities Total Cost: $30,626
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit ¥ waterial |Total Material]  Labor Total Labor | Equipment| _ l-JriOtél]Ient Total o —
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
G3030 STORM SEWER
33.41.13 18" Reinforced concrete Pipe 300 LF s 26.03 $7,809] $ 24.29 $7,286] $ 3.50 $1,0500 $ 53.82 $16,145
33.41.13 18" Flared End Section 3 EA |$ 86.95 $261] $ 11.89 $36] $ 6.85 $210$  105.69 $317
33.41.13 Water Quality Detention Pond 1 Allow |$ 1,500.00 $1,5000 $ 3,500.00 $3,5000 $ 3,000.00 $3,0000 $ 8,000.00 $8,000]
334413 Storm Drain inlets 2 EA |$ 1,292.00 $2,5840 $ 1,705.00 $3,410] $ 85.00 $170] $ 3,082.00 $6,164
$ - sof $ - B E - S E - $0]
$ - $of $ - N E - sof $ - $0]
$ - $of $ - B E - sof $ - $0]
$ - sof $ - sof $ - sof $ - sol
SUBTOTAL STORM SEWER 1 LS IS 12,153.36 $12 153 $ 14,232.07 $14,232[ $ 4,240.55 $4.241[$ 30,625.98 $30.626
Summary Item: G30 Site Mechanical Utilities
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtr?]Ient Total Hp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
G30 |Site Mechanical Utilities 1 | Ls [s 12,153.36] $12,153] $ 14,232.07 | $14,232]  4240.55| $4,241] $ 30,625.98 | $30,626
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United States Department of the Interior
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Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: XX Bid Item 2 General Conditions Total Cost: $27,775
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Czst Cost/Unit
j01 31 Project Management & Coordination
01.31.13 Project Superintendent 2 Weeks | $ - $0§ $ 2,500.00 $5,0000 $ - $0§$ 2,500.00 $5,0008
01.31.13 Project Manager - Half Time 1 Weeks [ $ - sof s 750.00 $750] $ - sol$  750.00 $750]
01.31.13 General Pupose Laborer - Part Time 1 Weeks | $ - $OI $ 1,500.00 $1,500| $ - $OI $ 1,500.00 $1,500|
01.31.13 Builders Risk Insurance 1 Ls |s  500.00 $500] $ - sol $ - $0l$  500.00 $500}
01.31.13 General Liabiity Insurance 1 Ls |s  250.00 $250] $ - 0 B - $0l$  250.00 $250}
01.31.13 Payment & Performance Bond 1.5% 1 unit |$ 7,500.00 $7,500] $ - so] $ - $0[$ 7,500.00 $7,500}
01.31.xx Labor down time due to payroll interviews 1 LS 1$ - $0| $ 500.00 $500| $ - $OI $ 500.00 $500I
01.31.xx Certified Payroll Costs 0 Unit [$ - $0f $ 150.00 $of $ - $0f $ 150.00 $0]
SUBTOTAL Project Management & Coordination 1000 SF |$ 8.25 $8,250] $ 7.75 $7,750] $ - $0§$  16.00 $16,000]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment | _ l-JriOtrilent Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
jo1 45 Quality control
1.45.23 Concrete Testing 12 EA |$ 150.00 $1,8008 $ - $08 $ - $0p $ 150.00 $1,800Q
01.45.23 Compaction Testing 25 EA 1% 75.00 $1,8750 $ - $OI $ - $0I $ 75.00 $1,875
01.45.23 Other Testing 1 Ls |$ 1,000.00 $1,0008 $ - 0 B - $0f$ 1,000.00 $1,000]
01.45.23 Special Inspections 1 Allow sof s 600.00 $600] $ - $0l$  600.00 $600]
$ - $o] $ - $0] $ - N E - |
$ - $o] $ - $0] $ - N E - N |
$ - B - sof $ - B B - s0]
$ - $o] $ - $0] - [ B3 - $of
SUBTOTAL Quality control 1 LS [$4,675.00 $4,675] $ 600.00 $600] $ - $0f $ 5,275.00 $5,275
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Iltem: XX Bid Item 2 General Conditions Total Cost: $27,775
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS . . .
o Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ JiOt:]Iem Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Clto)st Cost/Unit
j01 54 Mobilizaton
01.54.36 Mobilization 1 Allow |$ - $0p $ - $0§$ 6,500.00 $6,5000 $ 6,500.00 $6,500Q
01.54.36 Demobilization 0 unit |'s - $o] $ - $ol$ 4,000.00 $0[ $ 4,000.00 |
$ - $o] $ - S E - S E - |
$ - $0f $ - $of $ - $of $ - $0]
SUBTOTAL Mobilizaton 1 LS |$ = $0] $ = $0] $ 6,500.00 $6,500] $ 6,500.00 $6,500]
Summary Iltem: XX Bid Item 2 General Conditions
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
il Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtr?]Ient Total R p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit g Cgst Cost/Unit
XX Bid Item 2 General Conditions 1 LS |$ 12,925.00 $12,925§ $ 8,350.00 $8,350] $ 6,500.00 $6,500] $ 27,775.00 $27,775
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United States Department of the Interior
National Park Service

Class A Construction Cost Estimate

BID ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS Number: XXXXXX Date: 01/17/11
Bid Item Number Asset / Project Element / Description Size/Count Units
BID ITEM 3 Picnic Area & Trailhead Improvement 1 LS
ItNe;1 WBS Description Cl\/(l)asttjlrjsilt Totalcl\éI::enaI Labor Cost/Unit | Total Labor Cost Eggsl?/ﬂr?;t Total Ié?)usltpment CoDsItr/eUCr:it Totg:)sDtl;ect NET Cost/Unit | Total NET Costs
1 G10 |Site Preparation $ - $ - $ 11,860.00 | $ 11,860 || $ 4,845.00 | $ 4,845 || $ 16,7051 $ 16,705 || $ 26,282.06 | $ 26,282
2 G20 |Site Improvements $ 59,44750 | $ 59,448 || $ 25,960.00 | $ 25960 || $ 12,269.50 | $ 12,270 || $ 97,6771 3% 97,677 |1 $ 153,675.72 1 $ 153,676
3 G30 |Site Mechanical Utilities $ 2124731 % 2,125 $ 2274651 $ 2275 $ 330371 $ 330 (| $ 47301 $ 4730 || $ 7,441.34| $ 7,441
6 XX |Bid Item 3 General Conditions $ 5775.00 1 $ 5775 $ 7,550.00 1 $ 7550 $ 2,500.00 | $ 2,500 || $ 158251 $ 15,825 || $ 24897551 $ 24,898
7 XX $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
8 XX $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Subtotal Direct Construction Costs|| $ 67,347.23 | $ 67,347 || $ 47,644.65 | $ 47,645 |[ $ 19,944.87 1 $ 19,945 (| $ 134,937 $134,937|1 $ 212,296.67 $212,29?I
Total Value of Government Furnished Property (GFP) Inc. in Direct Cost $0.00 $ - $ - $ - $Ol} In most cases GFP is normally zero -
Direct Cost Subtotal without GFP $ 67,347 || $ 47,644.65 $ 19,944.87 $134,937 see footnote-
Design Contingency 2.00% $2,699
Total Direct Construction Costs $137,635
Standard General Conditions 0.00% Applied to Total Direct Construction Cost less GFP $0
Government General Conditions 3.00% Applied to Total Direct Construction Cost less GFP $4,129
Subtotal NET Construction Cost $141,765
Overhead 8.50% $12,050
Profit 10.00% $14,176
Estimated NET Construction Cost $167,991
Contracting Method Adjustment 15.00% $25,199
Inflation Escalation 32 Months [ Annual Rate = 3.60%] $19,107
Total Estimated NET Cost of Construction $212,297

GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor. Adjustments and Markup on GFP only include Inflation Escalation; No other
adjustment factors or O&P markup have been applied.

BEAR Trailhead - 100% Draft Class A Cost Estimate
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United States Department of the Interior
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Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: G10 Site Preparation Total Cost: $16,705
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Ceile Description Quantity | Unit § Mmaterial |Total Material] Labor | Total Labor |Equipment - L-JriOIrilent Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G1010 SITE CLEARING
31.11.10 Misc. Site Clearing 1 LS $ - $0p $ 2,200.00 $2,200] $ 1,650.00 $1,6500 $ 3,850.00 $3,850
31.13.13 Hand Clear New Trail Alignment 500 LF [$ - $0f $ 6.20 $3,100] $ 1.25 $625) $ 7.45 $3,725
SUBTOTAL SITE CLEARING 1 LS [|$ = $0] $ 5,300.00 $5,300] $ 2,275.00 $2,275]$ 7,575.00 $7,575
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I waterial |Total Material]  Labor Total Labor | Equipment| _ JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G1020 SITE DEMOLITION & RELOCATIONS
02.41.13 Misc. Site Demolition 1 LS $ - $0} $ 1,270.00 $1,270} $ 485.00 $4850 $ 1,755.00 $1,755
02.41.13 Remove Existing Picnic Tables & Grills 1 LS $ - $0] $ 2,350.00 $2,350] $ 500.00 $5000 $ 2,850.00 $2,850
SUBTOTAL SITE DEMOLITION & RELOCATIONS 1 s [$ - $0[ $ 3,620.00 $3,620[ $ 985.00 $985] $ 4,605.00 $4.605
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Cadle Description Quantity | Unit § Material |Total Material] Labor | Total Labor |Equipment - L-JriOtrilent Total S
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G1030 SITE EARTHWORK
31.22.16 Fine Grade & Compact Picnic subgrades 3500 SF 1$ - $08 $ 0.15 $525] $ 0.20 $7008 $ 0.35 $1,225
31.22.16 Hand Grade Trail 3000 SF I$ - 0 B 0.58 $1,7400 $ 0.05 $150] $ 0.63 $1,890
31.23.23 Scarify & recompact existing dirt parking lot 10000 SF [s - sof $ 0.03 $300] $ 0.06 $600] $ 0.09 $900
31.23.23 Scarify Existing Trail 500" x 3' 1500 SF |$ - $of $ 0.25 $375) $ 0.09 $135] $ 0.34 $510
SUBTOTAL SITE EARTHWORK 1 LS |$ = $0] $ 2,940.00 $2,940] $ 1,585.00 $1,585] $ 4,525.00 $4,525
Summary ltem: G10 Site Preparation
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Cagle Description Quantity | Unit § Material |Total Material] Labor | Total Labor |Equipment - JiOtr?llent Total SRV
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G10 Site Preparation 1 LS |$ - $0] $ 11,860.00 $11,860] $ 4,845.00 $4,845] $ 16,705.00 $16,705
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United States Department of the Interior
National Park Service
Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary ltem: G20 Site Improvements Total Cost: $97,677
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Tale Description Quantity | Unit I waterial |Total Material] Labor | Total Labor | Equipment - JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2030 PEDESTRIAN PAVING
32.06.10 Furnish & Install Decomposed Granite DG 170 Tons |$ 76.75 $13,048] $ 11.50 $1,955] $ 8.35 $1,4200 $ 96.60 $16,422
Mix, spread, finegrade & compact organic
31.32.13 binder 6500 SF $ 1.30 $8,450] $ 0.72 $4,680) $ 0.15 $975) $ 2.17 $14,105
03.30.53 Pedestrian Sidewalks-Trial Connection 1500 SF $ 5.13 $7,6950 $ 3.10 $4,650I $ 0.25 $3750 $ 8.48 $12,7208
$ - $of $ - $of $ - $of $ - 0 |
SUBTOTAL PEDESTRIAN PAVING 1 LS [$ 29,192.50 $29,193] $ 11,285.00 $11,285] $ 2,769.50 $2,770] $ 43,247.00 $43,247
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Code Description Quantity | Unit | material |Total Material] Labor | Total Labor | Equipment E JiOt:]lem Total P
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Ccp)st Cost/Unit
G2040 SITE DEVELOPMENT
32.31.29 Install new seat resistant single rail fence 500 LF ]S 32.00 $16,0000 $ 5.50 $2,750) $ 2.00 $1,0000 $ 39.50 $19,7504
$ - $0f $ - $o] $ - $of $ - 0 |
SUBTOTAL SITE DEVELOPMENT 1 LS |$ 16,000.00 $16,000] $ 2,750.00 $2,750] $ 1,000.00 $1,000 $ 19,750.00 $19,750]
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I wmaterial |Total Material] Labor | Total Labor | Equipment - JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2050 LANDSCAPING
32.90.00 Picnic Area landscape repairs & improvements 1 LS |$ 500.00 $5000 $ 1,800.00 $1,8000$  600.00 $600 $ 2,900.00 $2,9008
32.90.00 Trail landscape repairs & improvements 1 Ls |s$ 500.00 $500f $ 1,600.00 $1,600l$  750.00 $750] $ 2,850.00 $2,850]
32.91.13 Soil amenders 11500 SF $ 0.13 $1,495) $ 0.05 $575] $ 0.10 $1,150| $ 0.28 $3,220I
32.32.60 Place Barrier Rocks 1 Allow |$ - $0p $ 500.00 $5000 $ 2,000.00 $2,000I $ 2,500.00 $2,500|
32.93.33 Install native shrubs 150 EA $ 36.50 $5,475) $ 12.00 $1,800I $ 5.00 $750I $ 53.50 $8,025
$ - $of $ - $of $ - $of $ - ) |
SUBTOTAL LANDSCAPING 1 LS [$7,970.00 $7,970] $ 6,275.00 $6,275] $ 5,250.00 $5,250] $ 19,495.00 $19,495
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United States Department of the Interior
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LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary ltem: G20 Site Improvements Total Cost: $97,677
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
e Description Quantity | Unit I wmaterial |Total Material]  Labor Total Labor | Equipment| _ JiOtrilent Total I p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G2060 SITE FURNISHINGS
12.93.43 Misc Site Furnishings 1 Allow §$ 1,685.00 $1,6850 $ 1,150.00 $1,1500 $ 250.00 $2500 $ 3,085.00 $3,085
12.93.43 Reinstall Site Furninshings at Picnic area 1 LS $ 4,600.00 $4,6000 $ 4,500.00 $4,500I $ 3,000.00 $3,000| $ 12,100.00 $12,1008
$ - sof $ - B - N E - s0]
$ - $0f $ - $of $ - $of $ - 0 |
SUBTOTAL SITE FURNISHINGS 1 LS [ $6,285.00 $6,285] $ 5,650.00 $5,650] $ 3,250.00 $3,250] $ 15,185.00 $15,185
Summary Item: G20 Site Improvements
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit I waterial |Total Material] Labor | Total Labor | Equipment - JiOtrilent Total e p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
G20 Site Improvements 1 LS |'s 59,447.50 $59,448] $ 25,960.00 $25,960] $ 12,269.50 $12,270] $ 97,677.00 $97,677
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LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By:
PMIS: XXXXXX Date:
Summary Iltem: G30 Site Mechanical Utilities Total Cost: $4,730
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Code Description Quantity | Unit ¥ waterial |Total Material]  Labor Total Labor | Equipment| _ l-JriOtél]Ient Total o —
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
G3030 STORM SEWER
334113 12 CMP" Trail Crossing Culverts 60 LF |$ 17.35 $1,0410 $ 15.77 $946] $ 2.13 $128] $ 35.25 $2,115
334113 12" Flared End Sections 12 EA |$ 77.80 $934] $ 85.69 $1,028] $ 12.74 $153]$  176.23 $2,115
Misc Drainage Improvemments 1 LS $ 150.00 $1508 $ 300.00 $300I $ 50.00 $500 $ 500.00 $500]
$ - $of $ - S E - B - $0]
$ - $of $ - B E - S E - $0]
$ - $of $ - N E - sof $ - $0]
$ - $of $ - B E - sof $ - $0]
$ - $o] $ - $0] $ - $o] $ - $0f
SUBTOTAL STORM SEWER 1 LS [$2,124.73 $2,125] $ 2,274.65 $2,275] $ 330.37 $330] $ 4,729.75 $4,730]
Summary Item: G30 Site Mechanical Utilities
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS _ . .
Code Description Quantity | Unit | material |Total Material]  Labor Total Labor | Equipment | _ l-JriOtr?]Ient Total Hp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit d Cgst Cost/Unit
G30 ISite Mechanical Utilities 1 | Ls Is$212473] $2,1250 $ 2,274.65 | $2,275]  330.368]| $330] $ 4,729.75 | $4,730]
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LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: XX Bid Item 3 General Conditions Total Cost: $15,825
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS - . .
Ceile Description Quantity | Unit Material |Total Material Labor Total Labor | Equipment | Jim;:lem Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
j01 31 Project Management & Coordination
31.23.15 Project Superintendent 2 Weeks | $ - $0]$ 2,500.00 $5,000) $ - $0§$ 2,500.00 $5,0008
03.15.05 Project Manager - Half Time 1 weeks | $ - sof$  750.00 $750] $ - sof$  750.00 $750]
03.11.13 General Pupose Laborer - Part Time 1 Weeks | $ - $OI $ 1,500.00 $1,500| $ - $OI $ 1,500.00 $1,500|
03.21.10 Builders Risk Insurance 1 Ls |$  200.00 $200] $ - $0] $ - $ol $  200.00 $200§
03.30.53 General Liabiity Insurance 1 Ls |$ 12500 $125] $ - sof - sof$  125.00 $125
03.11.13 Payment & Performance Bond 1.5% 1 Unit §$ 3,000.00 $3,0000 $ - $OI $ - $0I $ 3,000.00 $3,000Q
03.35.29 Labor down time due to payroll interviews 1 LS |I$ - $OI $ - $OI $ - $OI $ - $0I
07.27.13 Certified Payroll Costs 0 Unit |$ - sof $ 25.00 $0f $ - $0f $ 25.00 [ |
SUBTOTAL Project Management & Coordination 1000 SF |$ 3.33 $3,3250 $ 7.25 $7,250] $ - $0f $ 10.58 $10,575
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS N . .
Cadle Description Quantity | Unit § Material |Total Material]  Labor | Total Labor |Equipment - L-JriOtrilent Total S HVp—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
jo1 45 Quality control
014523 Concrete Testing 8 EA ]$ 150.00 $1,2000 $ - $0p $ - $08 $ 150.00 $1,2008
014523 Compaction Testing 10 EA |$  75.00 $750] $ - sof s - sofs  75.00 $750]
014523 Other Testing 1 Ls |$  500.00 $500] $ - 0 B - sol$  500.00 $500]
014000 Special Inspections 1 Allow sof$  300.00 $300] $ - sol $  300.00 $300§
MF-2004 Code Description 0 Unit |$ - $0] $ - $0] $ - $0] $ - s0]
MF-2004 Code Description 0 Unit |'$ - N E - $0] $ - $0] $ - s0]
MF-2004 Code Description 0 Unit |'$ - $0] $ - $0] $ - $0] $ - s0]
MF-2004 Code Description 0 Unit |$ - $0] $ - $0| $ - $0] $ - sof
SUBTOTAL Quality control 1 LS [$2,450.00 $2,450§ $ 300.00 $300] $ - $0] $ 2,750.00 $2,750]
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LINE ITEM COST SUMMARY

Project: Oso Comida Trailhead Improvements: Estimate By: YtB
Park: Bear Arbor NRA Date: 01/12/11
Park Alpha: BEAR Reviewed By: BBB
PMIS: XXXXXX Date: 01/17/11
Summary Item: XX Bid Item 3 General Conditions Total Cost: $15,825
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
CoilE Description Quantity | Unit § Material |Total Material]  Labor | Total Labor |Equipment - L-JriOIrilent Total S p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
J01 54 36 Mobilizaton
0154 36.5 Mobilization 1 Allow |$ - $08 $ - $0§$ 2,500.00 $2,5000$ 2,500.00 $2,5004
Demobilization 0 unit |'$ - $0] $ - $0] $ 1,500.00 $ol $ 1,500.00 |
$ - N E - $0] $ - $0] $ - 0]
$ - 308 $ - $0f $ - $0] - sof
SUBTOTAL Mobilizaton 1 LS |$ = $0] $ = $0] $ 2,500.00 $2,500] $ 2,500.00 $2,500]
Summary Iltem: XX Bid Item 3 General Conditions
MATERIAL LABOR EQUIPMENT TOTALS
Uniformat Il WBS o . .
Ceile Description Quantity | Unit § Mmaterial |Total Material] Labor | Total Labor |Equipment - JiOtr‘:lem Total T p—
Cost/Unit Cost Cost/Unit Cost Cost/Unit q Cgst Cost/Unit
XX Bid Item 3 General Conditions i LS | $ 5,775.00 $5,7750 $ 7,550.00 $7,550| $ 2,500.00 $2,500| $ 15,825.00 $15,825
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