
COST ESTIMATE & SCHEDULE DATA SHEET 
 

Project Number  Date: 
Project Name  Page 1 of 1 

Current Project Estimate 
 
Cash Flow Worksheet Completed    Yes        No If yes, attach to report    
If no, year for PE 2006; ROW 2007; Construction 2008 

 
Base Year: 2005  Construction Year: 2008Inflation Factor Used:    ____% per year          
 
Work Phase Base Year Est.  Inflated Estimate 
Preliminary Engineering   
Right of Way   
Private / Public Utility Relocations   
Construction   
Construction Engineering   
Total Project Cost   
 
Funding Source and/or Type  Amount  Special Requirements 
   
   
   
   
 
Example Project funding by source and/or type 

CIP 05-06 ; Future CIP, RTSD, NDOR, NRD, LES, Federal Aid, LES, General 
Fund, Special Assessment, Sidewalk Bonds and/or prepayment, Developer, City 
Subsidy, Impact Fees etc. 
 

Special Requirements 
Project Eligibility for certain funding sources / types, bonding deadlines,  

 
Project Schedule Discussion 

MS Project Template Completed        Yes        No    If yes, attach to report    
 
Describe in paragraph form. - Necessary Major Milestones to be met, potential project showstoppers, 
consequences,  and ramifications or missing certain deadlines. Changes to the Schedule and reasons 
 

Minimum Project Deadlines 
Activity Description Original 

Schedule 
Modified 
Schedule 

Actually 
Completed 

Project Authorization    
Preliminary Engineering Begin    
Legal Descriptions to Right of Way    
P,S, & E Submittal    
Bid Letting    
Construction Notice of Proceed    
Construction Complete    
Final Paperwork Completed    

Reasons for Modifications and/or Changes: 
 


