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13  Project Implementation Plan 

13.1 Description of the PIP 

The TERRE project implementation plan is expected to cover 2016, 2017 and part of 2018 for an 

entry into force window expected at the end of Q2, 2018, in line with the RR CoBA implementation 

requirements of the current draft GL EB. 

 

Currently, the project is divided in 4 main types of activities: 

1. Legal: Management of Cooperation Agreements (both in implementation and operational 

phases) between TSOs and the management of the Parallel Run phase, which is the pre-

requisite for the entry into force 

2. Approval: Management of NRA’s and stakeholder’s information and approval through the 

consultation and approval processes 

3. Design: Management of the design of the TERRE solution through Provider(s) selection 

(Request for Proposal management) and Functional Specifications redaction 

4. Implementation: Management of Terre Solution System development and Testing 

activities 

 

Figure 13-1: TERRE Project Implementation Plan 

13.2 Legal activities 

The redaction of two Cooperation Agreement documents is anticipated.  

The first document will deal with contractual aspects linked to the governance model of the 

implementation phase and set the framework of the cooperation between TSOs (ownership, cost 

sharing, responsibilities, etc.). In particular, it will define the responsibility agreements necessary to 

contract with a service provider (e.g. TERRE solution provider). This document is expected to be 

validated in the middle of Q2, 2016. 
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The redaction of the second document will start mid-2016 and is supposed to be validated at the 

end of Q1, 2017. It will describe the legal dispositions between TERRE TSOs for the Operational 

phase of TERRE. 

 

The Parallel Run phase is expected to start before TERRE entry into force and last for less than 6 

months. It should validate the Operational capability of the TERRE solution and processes. 

13.3 Approval phases 

Two approval phases are expected for the TERRE project. 

 

The first phase presents the TERRE design phase results to stakeholders through a public 

consultation process, taking place until end of April, 2016. This consultation feeds the approval 

Package presenting the final design for TERRE and is expected to be submitted to NRAs during Q2, 

2016, for approval around June, 2016. NRAs will then provide a common position regarding TSOs’ 

proposal on the TERRE design, and request changes if they deem it relevant. 

This support is a pre-condition for the launch of the TERRE solution development process. 

 

The second approval phase will take place at the beginning of 2018 and submit the TERRE 

Implementation results to NRAs for approval. The approval phase will be run according to the 

provisions set in the GL EB.  This second approval process is a pre-condition for the entry into force 

of TERRE. 

13.4 Design activities 

The TERRE project is expected to request services from one or several providers for the solution 

development. 

A Request for Proposal (RFP) document will be prepared by project members according to the 

validated design options, beginning 2016, and issued to service providers at the end of Q2, 2016. 

 

A selection process based on services provider’s answers to the RFP will lead to contractual 

agreement(s) expected to be signed at the beginning of Q4, 2016. Contractual agreement(s) are a 

pre-condition to start the technical activities for the TERRE solution. 

 

TERRE project members will then work in cooperation with the selected service provider(s) on the 

Technical Specification redaction. This activity is expected to run until the beginning of 2017. 

13.5 Implementation activities 

Development activities for the TERRE solution are expected to start at the beginning of 2017 and 

will last until the beginning of 2018. The TERRE project expects this development phase to be divided 

into several phases (iterations). 
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In parallel, testing activities (Integration Tests) will take place during the whole implementation 

phase in order to ensure full system operability (both technical and functional). This phase includes 

test planning and realization. 

13.6 Questions for Stakeholders 

Q 13.1 Do you have specific comments regarding chapter 13 content? (Please indicate 

sub-chapter reference when possible) 

 


