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Project Action Plan and Timetable 
Week Date  

 
Activity / What you are intending to do - 
including independent study 

Resources / What you will need to do it - 
including access to workshops 

Week 21 8th – 12th 
Feb 

Begin reading One Flew Over the 
Cuckoo’s Nest 
Explore images and research asylums and 
their history on Google 
Decide on which themes to choose 
Work on proposal and timetable (finish 
timetable this week) 

Get the books from the library that I’ve 
decided on  
Research using Google, via Image Search, 
Wellcome images, Pinterest and images 
from books 
Buy sketchbook (A4 /A3? Decide) 

Week 22 
 

17th –19th  
Feb 
 

Collate images and continue to build up 
big research base 
Continue reading materials from library 
and One Flew Over the Cuckoo’s Nest 
Explore the library for books related to my 
chosen themes of asylums, mental 
illness,, prostitution and the sex industry, 
BDSM and fetishism. 
 

Continue to make sure the locations of 
images / bibliography are being 
documented under images in the 
sketchbook or in notebook. 
Thorough brainstorm in sketchbook 

Week 23 22nd –26th 
Feb 
 

Begin to work in sketchbook – DON’T 
CLUTTER OR RUSH.  
Finish proposal with thorough timetable 
and get workflow up to scratch for 
progress tutorial 
 

Printer with ink (in halls room) and CSM 

Week 24 29th Feb – 
4th March 
 

Begin to introduce colour…? (Red?) 
Spaces and collages 

Printer for images, stocked up on glue and 
tape. 

Week 25 7th – 11th 
March 
 

Start to explore samples of materials and 
manipulation – belts, ties, buttons etc. 
 

Samples will require trip to Goldhawk 
Road or Berwick Street, Soho. Other 
textiles shops? 
 

Week 26 14th – 18th 
March 
 

Drawings, drapes and samples. Continue 
research and remember to keep up to date 
with reflections 

All nighter in library one night this week! 

Week 27 21st – 24th 
March 

 

Continue with previous week’s 
sketchbook if not finished. Begin to 
explore ideas with illustrations, begin 
work on toile. Finish and shoot toile. 

One all nighter 
Calico for toile 
Contact Yasmina to model for toile? 
 

Term 
Break 

27th 
March – 
9th April 

Developl ideas for garments and spaces 
for performance / photoshoot 
Research locations in London for shoot, 
insert in sketchbook and workflow. 

Workshops closed 
Contact locations for shoot 

Week 28 11th – 15th 
April 
 

Design final outcome and patterns, 
complete the garments by end of week to 
be shot next week. 
Location confirmed? Storyboard. 
Continue workflow reflections and 
research. 
Design box for exhibition 

Final materials for garments  
Foamboard (and any other materials 
required for box) 
 

Week 29  
18th –22nd 
April 
 

Shoot garments / performance at location 
(s) 
Edit photos and footage 
Finishing up in sketchbook and workflow.  

Photo editing and video software (Macs 
CSM?) 

Week 30 25th – 27th 
April 
 

Make box for exhibiton  
Plan and make portfolio presentation 
sheets. Finish workflow and sketchbook. 
Evaluate project 
 
Wednesday April 27th 
Deadline for Unit 7 submission 2pm 

Measurements for box (CSM) 
Materials for box. 
Sheets for portfolio 
High quality images and extra samples 


